

2014 STREET RESURFACING PROJECT
TENTATIVE SCHEDULE AND CONSTRUCTION LIMITS

<u>STREET</u>	<u>LIMITS</u>	<u>ESTIMATED TIME FRAME</u>
Washington	First Ave to Fourth Ave	April - May
Fuller	Maiden Lane to Huron River Bridge	May - June
Newport	Sunset to south of Bird Rd	June - July
Linwood	Doty to Wildwood	April - May
Northside Grill Alley	Broadway to End	April - May
Vinewood	Berkshire to Avon	May - June
Steeplechase	Whiltshire to Blaney	June - July
St. Aubin	Platt to Creek Dr	June - July
Woodbury	Astor to Stadium	July - July
Prairie	Plymouth to Aurora	July - August
Burlington Ct	Burlington to End	July - August
Waldenwood & Adj. Courts	Penberton to Earhart (north end)	July - September

If any streets on the existing list are removed for any reason, such as conflicts with other projects, need for extensive utility repair, or any other unforeseen circumstances, other streets within the City may be substituted.