

AMENDMENT NUMBER 2 TO  
 AGREEMENT FOR PROFESSIONAL SERVICES  
 BETWEEN  
 FISHBECK AND  
 THE CITY OF ANN ARBOR

The City of Ann Arbor, a municipal corporation, 301 E. Huron Street, Ann Arbor, Michigan 48104 (“City”) and Fishbeck, a Michigan Corporation, having its offices at 1515 Arboretum Drive SE, Grand Rapids, MI 49546 (“Consultant”) agree to amend the professional services agreement for the WTP Professional Engineering Services RFP 20-18 executed by the parties dated June 15, 2020 as follows:

- 1) Article I, DEFINITIONS is amended to read as follows
  - A. Administering Service Areas/Units means Water Treatment Services Unit.
  - B. Contract Administrator means Water Treatment Services Manager or whomever the Contract Administrator may from time to time designate.
  - C. Deliverables means all Plans, Specifications, Reports, Recommendations, and other materials developed for or delivered to City by Consultant under this Agreement.
  - D. Project means WTP Professional Engineering Services RFP 20-18.
  
- 2) Article III., SERVICES, is amended to read as follows:
  - A. The Consultant agrees to provide professional consulting engineering services ("Services") in connection with the Project as described in Exhibit A, and as amended for additional tasks by Amendment Number 2 (Exhibit A-2). The City retains the right to make changes to the quantities of service within the general scope of the agreement at any time by a written order. If the changes add to or deduct from the extent of the services, the contract sum shall be adjusted accordingly. All such changes shall be executed under the conditions of the original agreement.
  
- 3) Article IV, COMPENSATION OF CONSULTANT is amended to read as follows:
  - A. The Consultant shall be paid on the basis of time spent and materials used at the rates and prices as amended by Amendment Number 2 (Exhibit B-2) for acceptable work performed and acceptable deliverables received. The total fee to be paid the Consultant for the Services shall not exceed \$1,250,000.00. The original contract amount was \$500,000.00. The Amendment No. 1 amount was \$350,000.00. The Amendment No. 2 amount is \$400,000.00. Payment shall be made monthly following receipt


of invoices submitted by the Consultant, and approved by the Contract Administrator.

All terms, conditions, and provisions of the original agreement between the parties executed June 15, 2020, unless specifically amended above, are to apply to this amendment and are made a part of this amendment as though expressly rewritten, incorporated, and included herein.

This amendment to the agreement between the parties shall be binding on the heirs, successors and assigns of the parties.


Dated this July 19, 2022.

**For Consultant**

By   
David J. Baar, VP/Senior Engineer  
Fishbeck

For   
By  08/04/2022

CHRISTOPHER TAYLOR, MAYOR

By  08/05/2022

JACQUELINE BEAUDRY, CITY CLERK

Ap   
By  08/02/2022

MILTON DOHONEY JR., CITY ADMINISTRATOR

By  07/20/2022

BRIAN STEGLITZ, PUBLIC SERVICES AREA ADMINISTRATOR Administrator

Ap   
By  08/02/2022

ATLEEN KAUR, CITY ATTORNEY  
Atleen Kaur, City Attorney

EXHIBIT A-2  
SCOPE OF SERVICES

**CONSTRUCTION CONTRACTING CHANGES**

The Contract will be for the period of July 2020 through the end of June 2023.

**SCOPE OF SERVICES CHANGES**

Additional time and materials consistent with the detailed scope of services as described in the original Contract (Exhibit A) for the following:

- On-site Engineering Support Services.
- Preparation of plans and specifications for construction projects.
- Preparation of specialized engineering studies.
- Preparation of EGLE permit applications.
- Project Management
- Surveying activities.
- Construction administration/project management.
- Coordination, facilitation and participation in project-related meetings.
- Construction inspection.
- Preparation and/or coordination of training programs for Water Treatment Services staff.
- Preparation and/or coordination of Operation and Maintenance Manuals and Standard Operating Procedures for Water Treatment Plant equipment, processes, or technologies.
- As-built construction plans.
- On call response services.

EXHIBIT B-2  
FEE SCHEDULE

Contractor shall be paid for those Services performed pursuant to this Agreement inclusive of all reimbursable expenses (if applicable), in accordance with the terms and conditions as set in the original Contract. The Compensation Schedule in Exhibit B of the original Contract states natures and amount of compensation the Contractor may charge the City.

The fees for services shall be determined for each task, per RFP 20-18 and based upon the fee schedule provided in the Contractor's proposal. The total amount of fees to be paid under the amended Agreement shall not exceed \$1,250,000.00. The original contract amount was \$500,000.00. The Amendment No. 1 amount was \$350,000.00. The Amendment No. 2 amount is \$400,000.00.