

**CITY OF ANN ARBOR
PARKS AND RECREATION UNIT
CHANGE ORDER FOR CONSTRUCTION CONTRACT**

Page 1 of 1

Date: 09/04/25 Purchase Order No. 2025-00000866 Change Order No. 1

File: _____ Contractor: Michigan Recreational Construction, Inc.

Contract Name: Bicentennial Park Splash Pad and Playground Improvement Project – Phase 1A

Item No.	Description of Change	Quantity	Unit	Unit Price	Addition (Deduction)
1	Chain Link Fence, Vinyl Coated, 4'	300	FT	\$ 57.00	\$ 17,100.00
2	Chain Link Fence, Vinyl Coated, 4'	330	FT	\$ 57.00	\$ 18,810.00
3	Install Shade Sails	1	LSUM	\$ 50,500.00	\$ 50,500.00
4	Concrete Curb	20	FT	\$ 88.40	\$ 1,768.00
5	Sidewalk, Con, 4 inch	19,045	SFT	\$ 10.40	\$ 198,068.00
6	Seeding, Lowland	600	SYD	\$ 6.00	\$ 3,600.00
7	Turf Establishment	1	LSUM	\$ 132,100.00	\$ 132,100.00
8	Testing	1	LSUM	\$ 3,975.00	\$ 3,975.00
9					\$ -
Sub-total of above changes					\$ 425,921.00
Net Addition (Deduction) this Change Order					\$ 425,921.00
Original Contract amount					\$ 1,270,322.00
NEW TOTAL CONTRACT AMOUNT					\$ 1,696,243.00

Time of Completion: 9/1/2026

Prepared by: _____
Contract Administrator

Date: _____

The Contractor agrees to the changes and prices outlined in this change order.

Accepted by: 
Contractor Craig A. Sheffer, President

Date: 9/04/2025

Reviewed by: _____
Derek Delacourt, Community Services Area Administrator

Date: _____

Reviewed by: _____
Atleen Kaur, City Attorney

Date: _____

Approved by: _____
Milton Dohoney Jr., City Administrator

Date: _____