

Federal Aviation Administration  
ATO – Central Service Center  
10101 Hillwood Parkway  
Fort Worth, TX 76177

June 19, 2020

City of Ann Arbor  
Matthew Kulhanek – Airport Manager  
801 Airport Drive  
Ann Arbor, MI 48108  
Phone: (734) 994-9124  
Email: mjkulhanek@a2gov.org

RE: Modification to Reimbursable Agreement AJW-FN-CSA-18-GL-002234:

“Environmental Review for the shifting and extension of Runway 6/24 at the Ann Arbor Municipal Airport, Ann Arbor, Michigan”

Dear Mr. Kulhanek:

Article 10 of Reimbursable Agreement AJW-FN-CSA-18-GL-002234 between the Federal Aviation Administration (FAA) and City of Ann Arbor requires that changes or modification to the Agreement shall be made by written modification signed by authorized representatives of each party. This letter will serve as the written modification to revise the costs in Article 7:

1. Includes funding for Environmental Reviews that was omitted in the original cost estimation.

#### **ARTICLE 7. Estimated Costs**

The fully loaded estimated FAA costs associated with this Agreement was \$27,914.50. **An additional \$23,166.67 is required for environmental review.** The new total for Environmental Review is \$51,081.17.

*(Original Cost Estimated Table)*

<b>Agreement: AJW-FN-CSA-18-GL-002234</b>	
<b>DESCRIPTION OF REIMBURSABLE ITEM</b>	<b>ESTIMATED COST</b>
<b>Labor</b>	
Environmental WB4030	\$23,166.48
Labor Subtotal	\$23,166.48
Labor Overhead	<u>\$3,668.02</u>
<b>Total Labor</b>	<b>\$26,834.50</b>
<b>Non-Labor</b>	
Travel WB4020, WB4030, WB4050, WB4060, WB4070	\$1,000.00
Non-Labor Subtotal	\$1,000.00
Non-Labor Overhead	<u>\$80.00</u>
<b>Total Non-Labor</b>	<b>\$1,080.00</b>
<b>TOTAL ESTIMATED COST</b>	<b>\$27,914.50</b>

*(Additional Estimated Cost Table)*

<b>Description of Reimbursable Item</b>	<b>Estimated Cost</b>
Environmental WB4030	\$20,000.00
Labor Subtotal	\$20,000.00
Labor Overhead	<u>\$3,166.67</u>
<b>Total Labor</b>	<b>\$23,166.67</b>
<b>TOTAL ADDITIONAL ESTIMATED COST</b>	<b>\$23,166.67</b>

<b>New Estimated Total</b>	
Total Original Estimate Cost AJW-FN-CSA-18-GL-002234	\$27,914.50
Total Additional Estimate Cost	\$23,166.67
<b>TOTAL ESTIMATED COST</b>	<b>\$51,081.17</b>

Other than the Articles specified in this letter, the original Agreement remains unchanged.

**AGREED:**

**FEDERAL AVIATION  
ADMINISTRATION**

**CITY OF ANN ARBOR, MICHIGAN**

SIGNATURE \_\_\_\_\_

NAME Bradley K. Logan

TITLE Contracting Officer

DATE \_\_\_\_\_

SIGNATURE \_\_\_\_\_

NAME Christopher Taylor

TITLE Mayor

DATE \_\_\_\_\_

\_\_\_\_\_  
Jacqueline Beaudry, City Clerk

Approved as to Substance:

\_\_\_\_\_  
Tom Crawford, Interim City  
Administrator

\_\_\_\_\_  
John Fournier, Assistant City  
Administrator

Approved as to Form:

\_\_\_\_\_  
Stephen K. Postema, City Attorney