

**CITY OF ANN ARBOR
PARKS AND RECREATION UNIT
CHANGE ORDER FOR CONSTRUCTION CONTRACT**

Date: 04/15/26 Purchase Order No. _____ Change Order No. 1

File: _____ Contractor: C.A. Hull Co., Inc.

Contract Name: LESLIE PARK AND SYLVAN PARK BRIDGE REPLACEMENTS, RFP No. 24-51

Item No.	Description of Change	Quantity	Unit	Unit Price	Addition (Deduction)
1	Leslie Park - Subgrade Heating and Housing for Concrete Pour	LSUM	1	\$ 8,123.50	\$ 8,123.50
2	Sylvan Park - Sewer Conflict, Idle Time, Dewatering Maintenance	LSUM	1	\$ 43,702.27	\$ 43,702.27
3	Sylvan Park - Additional Clearing to Relocate Bridge	LSUM	1	\$ 9,500.00	\$ 9,500.00
4	Embankment, Structure, CIP	CYD	118	\$ 75.00	\$ 8,850.00
5	Aggregate (6A)	CYD	11	\$ 150.00	\$ 1,650.00
6	Underdrain, 4 Inch	FT	50	\$ 20.00	\$ 1,000.00
7	Underdrain, Outlet Ending, 4 Inch With Rodent Screen	EA	-4	\$ 500.00	\$ (2,000.00)
8	HMA Surface, Rem	SYD	150	\$ 25.00	\$ 3,750.00
9	Substructure Conc	CYD	-30	\$ 500.00	\$ (15,000.00)
10	Sidewalk, Conc, 4 Inch	SFT	325	\$ 20.00	\$ 6,500.00
11	Sidewalk, Conc, 6 Inch	SFT	1651	\$ 24.00	\$ 39,624.00
12	Riprap, Plain, LM	CYD	106	\$ 300.00	\$ 31,800.00
13	G2 Density Testing	EA	8	\$ 577.50	\$ 4,620.00
14	Tree Clearing - Leslie & Sylvan	LSUM	1	\$ 8,242.50	\$ 8,242.50
15	Temporary Erosion Matting Mobilization - Sylvan	LSUM	1	\$ 300.00	\$ 300.00
16	Mulch Blanket Temporary - Sylvan	SYD	309	\$ 2.80	\$ 865.20
	Sub-total of above changes				\$ 151,527.47
	Net Addition (Deduction) this Change Order				\$ 151,527.47
	Original Contract amount				\$ 699,865.01
	NEW TOTAL CONTRACT AMOUNT				\$ 851,392.48

Time of Completion: Leslie Park Revised to December 15, 2025; Sylvan Park Revised to May 15, 2026

Prepared by: Christopher Elenbaas Date: 4/15/2026
OHM Representative

The Contractor agrees to the changes and prices outlined in this change order.

Accepted by: _____ Date: _____
CA Hull, Contractor

Reviewed by: _____ Date: _____
Derek Delacourt, Community Services Area Administrator

Reviewed by: _____ Date: _____
Atleen Kaur, City Attorney

Approved by: _____ Date: _____
Milton Dohoney Jr., City Administrator