

**AMENDMENT NUMBER 1 TO
AGREEMENT FOR PROFESSIONAL SERVICES
BETWEEN
DICLEMENTE SIEGEL DESIGN INC.
AND
THE CITY OF ANN ARBOR**

The City of Ann Arbor, a Michigan municipal corporation, with offices at 301 E. Huron St. Ann Arbor, Michigan 48107-8647 ("City") and DiClemente Siegel Design Inc., having its offices at 28105 Greenfield Road, Southfield, MI 48076-3046 ("Contractor") agree to amend the professional services agreement for the Fire Station #1 Generator Replacement project executed by the parties dated April 27, 2017 as follows:

- 1) Exhibit A, Scope of Services, is amended to read as follows:

See Attached Proposal Dated February 22, 2017 and Contract Adjustment Memo (CAM 01) Dated August 9, 2017

- 2) Article B, Compensation, is amended to read as follows:

General

Contractor shall be paid for those Services performed pursuant to this Agreement inclusive of all reimbursable expenses (if applicable), in accordance with the terms and conditions herein. The Compensation Schedule below/attached states nature and amount of compensation the Contractor may charge the City:


See Attached Proposal Dated February 22, 2017 and Contract Adjustment Memo (CAM01) Dated August 9, 2017

All terms, conditions, and provisions of the original agreement between the parties executed April 27, 2017, unless specifically amended above, are to apply to this amendment and are made a part of this amendment as though expressly rewritten, incorporated, and included herein.

This amendment to the agreement between the parties shall be binding on the heirs, successors and assigns of the parties.

Dated this October 9, 2017

For Contractor


By 
JOHN S. RITCHIE

For City of Ann Arbor


By 
Christopher Taylor, Mayor

Its: PROJECT MANIFEST

Approved as to form and content



Stephen K. Postema, City Attorney

By 

Jacqueline Beaudry, City Clerk

Approved as to substance



Howard S. Lazarus, City Administrator



Craig Hupy, Public Service Area Administrator



DiClemente Siegel Design Inc.
 28105 Greenfield Road Southfield, MI 48076-3046
 248.569.1430 FAX 248.569.0096
 Engineering and Architecture

CONTRACT ADJUSTMENT MEMO
CAM 01

TO: City of Ann Arbor
301 E. Huron St.
Ann Arbor, MI 48104

DATE: August 9, 2017
 PROJECT: Ann Arbor Fire Station No. 1
Generator Replacement

ATTN: Mr. Matthew Kulhanek

DSD PROJECT NO.: 17-1304.00
 CLIENT PURCHASE ORDER NO.: 2017-00000624

SCOPE OF SERVICES REVISIONS:

Additional architectural and engineering services are required for the installation of the new generator on the roof of Fire Station No. 1. The additional effort includes design for the reinforcement of the existing roof structure as well as minor renovation to the interior of the facility in order to provide access to perform the structural reinforcement.

SCHEDULE REVISIONS:

We anticipate completion of the documents by Friday, September 15, 2017.

FEE REVISIONS:

Original fee:	\$44,800.00
Additional fee (CAM01)	\$ 6,700.00
Total fee:	\$51,500.00

Please sign and return one (1) copy of this Contract Adjustment Memo to our office.

APPROVED: _____

BY: *John S. Ritchie*

DATE: _____

John S. Ritchie
Senior Associate

FOR: DICLEMENTE SIEGEL DESIGN INC.

cc: Accounting File

/jsr