

CONTRACT EXTENSION
BETWEEN
DOAN CONSTRUCTION CO.
AND
THE CITY OF ANN ARBOR

Whereas, the City of Ann Arbor, a Michigan municipal corporation, located at 301 E. Huron St. Ann Arbor, MI 48104 (“City”) and Doan Construction Co., a Michigan Corporation located at 3670 Carpenter Rd., Ypsilanti MI 48197 (“Contractor”) entered into a Contract for the 2021 Annual Sidewalk and Ramp Repair Project; ITB 4677, and

Recitals:

Whereas, under the terms of the Contract, the Contract could be extended upon proper notice and the mutual agreement of the parties for a period of two (2) one-year terms, and

Whereas, the City having requested a one-year extension, the second one-year term, and the parties having agreed to extend the Contract for the one-year period commencing April 1, 2022 and terminating March 31, 2023.

Terms:

The parties agree as follows on this 10th day of February 2022.

1. Contractor shall provide Sidewalk and Ramp replacement as specified in Bid No. 4677 during the April 1, 2022, through March 31, 2023 extended term.
2. Contractor shall maintain, during the extension period, all insurance required under the Contract, and shall comply with all terms and conditions thereof, including but not limited to Contract Compliance requirements under City Code Chapter 112 and Living Wage requirements under City Code Chapter 23.

All terms, conditions, and provisions of the Contract between the parties unless specifically amended above, are to apply to this extension and are made a part of this extension as though expressly rewritten, incorporated, and included herein.

This extension of the Contract between the parties shall be binding on the heirs, successors and assigns of the parties.

FOR THE CONTRACTOR

James McInnis
James McInnis Feb 10 2022 3:43 PM

By _____
DocuSign
Jim McInnis, Vice President
Doan Construction Co.

FOR THE CITY OF ANN ARBOR

By *Christopher Taylor* 02/22/2022

CHRISTOPHER TAYLOR, MAYOR

By *Jacqueline Beaudry* 02/22/2022

JACQUELINE BEAUDRY, CITY CLERK

Approved as to substance

By *Milton Dohoney Jr* 02/15/2022

MILTON DOHONEY JR., INTERIM CITY ADMINISTRATOR

By *Brian D Steglitz* 02/10/2022

BRIAN STEGLITZ, PUBLIC SERVICES AREA ADMINISTRATOR

Interim Public Service Area Administrator

Approved as to form and content

By *Stephen K. Postema* 02/15/2022

STEPHEN POSTEMA, CITY ATTORNEY