



RR#1 Paincourt Ont. Canada
NOP 1Z0

Brian Slizewski, PE
Project Manager
Project Management Services Unit
City of Ann Arbor, Michigan

June 15, 2016

Re: 2016 Sidewalk Cutting, ITB No. 4418

On Monday June 6, 2016, Sidewalks Plus USA commenced work on the above contract. It became apparent to both Sidewalks Plus USA and the City of Ann Arbor that a wet concrete cutting method was not going to fulfill the requirements set out by the City of Ann Arbor. For that reason it was mutually agreed that the contract would be terminated and allow the city to re bid the work.

It was agreed that there would be no penalties from either party and that Sidewalks Plus USA would bill for the work completed and that the Bid Deposit certified check would be returned to Sidewalks Plus USA Ltd.

Respectfully

Leo Denys

Leo Denys, P.Eng.
President Sidewalks Plus Inc