R4C and R2A Zoning Districts Study

Anticipated Timetable 2.24.2009

ask	Month	1	2	3	4	5	6	7	8	9	10	11	12
1 Study Initiation													
a. Review and organize information	n												
b. Meet with the AC													
2 Issues and Opportunities Analy	sis	'	,	'	·		,	· ·	'	,	<u>'</u>	,	
a. Compare the Central Area Plan	and ordin	ance											
b. Summary Report													
c. Meet with the AC													
d. Presentation to City Council													
3 Study Area Alternatives			<u> </u>	,					<u>'</u>				
a. Stakeholder Meeting(s)													
b. Community Workshop													
c. Summary of Community Outrea	ıch												
d. Meet with the AC													
e. Optional Joint Planning Session	1												
4 Actions Strategies Developmen	t		·	·					·	·			
a. Develop Action Strategies													
b. Meet with the AC													
c. Community Meeting													
d. Action Strategies Report													
5 Approval Process													
a. Planning Commission Meeting													
b. City Council Meeting													