

**AMENDMENT NUMBER 2 TO  
AGREEMENT FOR PROFESSIONAL SERVICES  
BETWEEN  
DICLEMENTE SIEGEL DESIGN INC.  
AND  
THE CITY OF ANN ARBOR**

The City of Ann Arbor, a Michigan municipal corporation, with offices at 301 E. Huron St. Ann Arbor, Michigan 48107-8647 ("City") and DiClemente Siegel Design Inc., having its offices at 28105 Greenfield Road, Southfield, MI 48076-3046 ("Contractor") agree to amend the professional services agreement for the Fire Station #1 Generator Replacement project executed by the parties dated April 27, 2017 and amended by the parties dated October 9, 2017 as follows:

- 1) Exhibit A, Scope of Services, is amended to read as follows:

See Attached Proposal Dated February 22, 2017, Contract Adjustment Memo (CAM 01) Dated August 9, 2017 and Contract Adjustment Memo (CAM 02) Dated April 5, 2018.

- 2) Article B, Compensation, is amended to read as follows:

General

Contractor shall be paid for those Services performed pursuant to this Agreement inclusive of all reimbursable expenses (if applicable), in accordance with the terms and conditions herein. The Compensation Schedule below/attached states nature and amount of compensation the Contractor may charge the City:

See Attached Proposal Dated February 22, 2017, Contract Adjustment Memo (CAM 01) Dated August 9, 2017 and Contract Adjustment Memo (CAM 02) Dated April 5, 2018.

All terms, conditions, and provisions of the original agreement between the parties executed April 27, 2017 and amendment #1 executed October 9, 2017, unless specifically amended above, are to apply to this amendment and are made a part of this amendment as though expressly rewritten, incorporated, and included herein.

This amendment to the agreement between the parties shall be binding on the heirs, successors and assigns of the parties.

Dated this \_\_\_\_\_, 201\_\_.

**For Contractor**

**For City of Ann Arbor**

By \_\_\_\_\_

By \_\_\_\_\_  
Christopher Taylor, Mayor

Its:

**Approved as to form and content**

\_\_\_\_\_  
Stephen K. Postema, City Attorney

By \_\_\_\_\_  
Jacqueline Beaudry, City Clerk

**Approved as to substance**

\_\_\_\_\_  
Howard S. Lazarus, City Administrator

\_\_\_\_\_  
Craig Hupy, Public Service Area Administrator



DiClemente Siegel Design Inc.  
28105 Greenfield Road Southfield, MI 48076-3046  
248.569.1430 FAX 248.569.0096  
Engineering and Architecture

**CONTRACT ADJUSTMENT MEMO**  
**CAM 02**

TO: City of Ann Arbor  
301 E. Huron St.  
Ann Arbor, MI 48104

ATTN: Mr. Matthew Kulhanek

DATE: April 5, 2018  
PROJECT: Ann Arbor Fire Station No. 1  
Generator Replacement  
Revised Generator location

DSD PROJECT NO.: 17-1304.00  
CLIENT PURCHASE ORDER NO.: 2017-00000624

**SCOPE OF SERVICES REVISIONS:**

Additional architectural and engineering services are required for the relocation of the new generator on the roof of Fire Station No. 1. The additional effort includes re-design for the reinforcement of the existing roof structure at the new location as well as, revisions to the electrical and mechanical documents which were previously issued for bids. These revisions will be issued as a bulletin to the original documents.

**SCHEDULE REVISIONS:**

We anticipate that the

**FEE REVISIONS:**

Original fee:	\$44,800.00
Additional fee (CAM01)	\$ 6,700.00 previously approved
<b>Additional fee (CAM 02)</b>	<b>\$ 2,250.00</b>
<b>Total fee:</b>	<b>\$53,750.00</b>

Please sign and return one (1) copy of this Contract Adjustment Memo to our office.

APPROVED: \_\_\_\_\_

BY: \_\_\_\_\_

John S. Ritchie

DATE: \_\_\_\_\_

Senior Associate

FOR: DICLEMENTE SIEGEL DESIGN INC.

cc: Accounting File

/jsr