



**PUBLIC SERVICES - PUBLIC WORKS UNIT
CHANGE ORDER FOR CONSTRUCTION CONTRACT
NO. R-19-205**

Contractor: E.T. MacKenzie Co.

Date: 03/29/21

Contract Name: RFP 19-04, On-Call Constnuction Services


File No.: 19-0640

Project Acct. No.: Various project accounts

PO No.: _____

Pay Item No.	Description of Change	Quantity	Unit	Unit Price	Addition (Deduction)
	NEW ITEM(S)				
	This change order is to add additional contract authority to perform the following work items:				
	Trader Joe's Sanitary Sewer Repair	1	See attached proposal for bid items	\$ 188,540.00	\$ 188,540.00
	Bypass Pumping	1	LS	\$ 15,178.00	\$ 15,178.00
	Contingency, Max 10%	1	LS	\$ 20,371.80	\$ 20,371.80
Sub-total of above changes					\$ 224,089.80
Net Addition (Deduction) this Change Order (Remaining contract authority)					\$ (169,358.13)
Contract amount +/- Previous Change Orders					\$ 250,000.00
NEW TOTAL CONTRACT AMOUNT					\$ 304,731.67

Time of Completion: x No Change; Add days; Deduct days.

Prepared by: 
Ron Hoelt, Public Works Engineer

Date: 3/29/2021

The Contractor agrees to the changes and prices outlined above.

Accepted by: _____
Michael S. Marks, E.T. MacKenzie Co.

Date: _____

Submitted by: _____
Molly Maciejewski, Public Works Manager

Date: _____

Reviewed by: _____
Craig Hupy, P.E. Public Services Area Administrator

Date: _____

Approved by: _____
Stephen K. Postema, City Attorney

Date: _____

Approved by: _____
Tom Crawford, City Administrator

Date: _____



Equal Opportunity Employer

E.T. MacKenzie Company - Ann Arbor

One of The MacKenzie Companies

6400 Jackson Road
Ann Arbor, MI 48103

Phone: (734) 761.5050 Fax: (734) 761.5323
www.mackenzieco.com



To:	City Of Ann Arbor	Contact:	Ron Hoeft
Address:	5th Floor, Guy Larcom City Hall, 301 E. Huron Street Ann Arbor, MI 48104	Phone:	
Project Name:	Lamp Post Plaza Sanitary Sewer Repair, Revised 03.25.21	Fax:	
Project Location:	2398 E. Stadium Blvd., Ann Arbor, MI	Bid Number:	
		Bid Date:	3/16/2021

Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
10	General Conditions	1.00	LS	\$13,544.50	\$13,544.50
20	Audio Video Coverage	1.00	LS	\$3,252.00	\$3,252.00
30	Traffic Control	1.00	LS	\$812.50	\$812.50
40	Remove Tree, 10 Inch To 24 Inch	3.00	EACH	\$1,947.00	\$5,841.00
50	Tree Trimming	1.00	EACH	\$1,488.00	\$1,488.00
60	Remove And Salvage Wood Fence, Tall	48.00	LF	\$39.50	\$1,896.00
70	Remove And Salvage Wood Fence, Short	36.00	LF	\$39.50	\$1,422.00
80	Remove HMA, 6.0" (Trader Joe's) (50' X 35')	194.00	SY	\$18.00	\$3,492.00
90	Remove HMA, 6.0" (Apartment Complex) (80' X 3')	27.00	SY	\$18.00	\$486.00
100	Remove Concrete Curb & Gutter (Trader Joe's)	100.00	LF	\$9.00	\$900.00
110	Remove Concrete Curb & Gutter (Apartment Complex)	80.00	LF	\$9.00	\$720.00
120	Remove Concrete Sidewalk, 4.0"	38.00	SY	\$13.50	\$513.00
130	Tap Existing Sanitary Manhole, 8.0"	1.00	EACH	\$6,713.00	\$6,713.00
140	8" CL50 DIP Sanitary Sewer (10.7' Avg. Depth)	87.00	LF	\$443.00	\$38,541.00
150	48" Dia. Sanitary Manhole (9.2' Depth)	1.00	EACH	\$7,772.00	\$7,772.00
160	48" Dia. Sanitary Manhole Over Existing Sanitary (16.6' Depth)	1.00	EACH	\$43,962.00	\$43,962.00
170	Abandon Existing Sanitary Sewer With Flowable Fill, 8.0"	48.00	LF	\$34.00	\$1,632.00
180	Aggregate Base, 21AA Limestone, 8.0" (Trader Joe's)	228.00	SY	\$44.00	\$10,032.00
190	Aggregate Base, CL II Sand, 4.0" Sidewalk	45.00	SY	\$10.00	\$450.00
200	Restoration	400.00	SY	\$10.50	\$4,200.00
210	Concrete Curb & Gutter, Barrier (Trader Joe's)	100.00	LF	\$57.00	\$5,700.00
220	Concrete Curb & Gutter, Barrier (Apartment Complex)	80.00	LF	\$57.00	\$4,560.00
230	Concrete Sidewalk, 4.0"	342.00	SF	\$10.00	\$3,420.00
240	HMA, Hand Patching, 6.0" (Trader Joe's)	194.00	SY	\$103.00	\$19,982.00
250	HMA, Hand Patching, 6.0" (Apartment Complex)	27.00	SY	\$103.00	\$2,781.00
260	Re Install Wood Fence, Tall	48.00	LF	\$45.50	\$2,184.00
270	Re Install Wood Fence, Short	36.00	LF	\$45.50	\$1,638.00
280	Parking Lot Striping	1.00	LS	\$606.00	\$606.00

Total Base Bid Price: \$188,540.00

Bypass Pumping If Required

290	Bypass Pumping	1.00	LS	\$15,178.00	\$15,178.00
-----	----------------	------	----	-------------	-------------

Notes:

- This proposal is based on plans and specifications prepared by City of Ann Arbor (dated 03.12.21).
- This proposal may be withdrawn if not accepted within 30 days.
- This proposal is valid only as a whole. Please call to discuss additions or deletions to the above scope of work.
- All excluded items can be performed by E.T. MacKenzie Company, upon request (additional pricing may apply).



Equal Opportunity Employer

E.T. MacKenzie Company - Ann Arbor

One of The MacKenzie Companies

6400 Jackson Road
Ann Arbor, MI 48103


Phone: (734) 761.5050 Fax: (734) 761.5323
www.mackenzieco.com



To: City Of Ann Arbor	Contact: Ron Hoeft
Address: 5th Floor, Guy Larcom City Hall, 301 E. Huron Street Ann Arbor, MI 48104	Phone:
	Fax:
Project Name: Lamp Post Plaza Sanitary Sewer Repair, Revised 03.25.21	Bid Number:
Project Location: 2398 E. Stadium Blvd., Ann Arbor, MI	Bid Date: 3/16/2021

• The following items are excluded from this proposal:

- Permits
- Fees
- Engineering
- Surveying
- Layout
- As-Built Drawings
- Geotechnical Engineering
- Geotechnical Testing
- Quality Control Testing
- Environmental Testing
- Environmental Monitoring
- Dewatering
- Hazardous Material Handling and Disposal
- Contaminated Material Handling and Disposal
- Handling Spoils Produced by Others
- Foundation Excavation and Backfill
- Structural Concrete
- Franchised Utility Installation
- Franchised Utility Relocation
- Franchised Utility Demolition
- Undercutting Unsuitable Soils
- Soil Stabilization
- Soil Drying
- Landscaping
- Irrigation
- Conduit
- Frost Law Load Limitations
- Masonry Walls and Columns
- Permanent Site Signage
- Winter Conditions

<p>ACCEPTED: The above prices, specifications and conditions are satisfactory and are hereby accepted.</p> <p>Buyer: _____</p> <p>Signature: _____</p> <p>Date of Acceptance: _____</p>	<p>CONFIRMED: E.T. MacKenzie Company - Ann Arbor Division</p> <p>Authorized Signature: </p> <p>Estimator: Duston Kipke, John Niemiec</p>
---	---