



Legislation Details (With Text)

File #: 24-0962 **Version:** 2 **Name:** 6/18/24 Resolution to Approve Change Order No. 1 for the Purchase Order with Schindler Elevator Corporation

Type: Resolution **Status:** Passed

File created: 6/18/2024 **In control:** City Council

On agenda: 6/18/2024 **Final action:** 6/18/2024

Enactment date: 6/18/2024 **Enactment #:** R-24-234

Title: Resolution to Approve Change Order No. 1 to the General Services Agreement with Schindler Elevator Corporation for the Water Plant Freight Elevator Jack Replacement (\$74,444.00 amendment, total contract amount \$520,548.00)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Schindler Elevator Change order No 1 (002).pdf, 2. AAWT Change Notice #1.pdf, 3. 2024-04-02_SCHINDLER ELEVATOR CORPORATION - General Services Agr.pdf, 4. R-23-450.pdf

Date	Ver.	Action By	Action	Result
6/18/2024	2	City Council		

Resolution to Approve Change Order No. 1 to the General Services Agreement with Schindler Elevator Corporation for the Water Plant Freight Elevator Jack Replacement (\$74,444.00 amendment, total contract amount \$520,548.00)

Attached for your approval is a resolution authorizing Change Order No. 1 to the general services agreement change order with Schindler Elevator Corporation for \$74,444.00 for the Water Plant Freight Elevator Jack Replacement.

In December 2023, an emergency purchase order for \$446,104.00 with Schindler Elevator was approved and ratified (R-23-450) to replace the elevator’s buried hydraulic jack. This elevator is extremely important in the day-to-day operations of the plant and to ensure all areas of the plant are safely accessible.

While performing the drilling to replace the jack, a large obstruction was encountered approximately 50 feet below ground. This obstruction requires additional time and materials to properly remove to keep the hole being drilled to the appropriate depth and width to accommodate the new jack. The original Council resolution included a \$10,000.00 contingency, which is insufficient to cover the cost of this obstruction removal. Because the work on the jack replacement is not complete, a \$10,000.00 contingency is still needed. Council approval is requested for a change order with Schindler Elevator Corporation in the amount of \$74,444.00 for this unexpected work to remove the obstruction.

Schindler Elevator complies with the City’s Non-Discrimination and Living Wage ordinances.

Budget/Fiscal Impact: Funding for this project is available in the approved Water System Supply Fund Capital Budget.

Prepared by: Nicholas Baran, Inventory Control Technician
Reviewed by: Molly Maciejewski, Water Treatment Services Manager
Sue McCormick, Interim Service Area Administrator

Approved by: Milton Dohoney Jr., City Administrator

Whereas, The Water Treatment Plant's freight elevator is extremely important to the plant's operations;

Whereas, This important piece of equipment experienced an elevator jack failure;

Whereas, City Council approved an Emergency Purchase Order with Schindler Elevator Corporation on December 18, 2023 to replace the buried elevator jack;

Whereas, Schindler Elevator began the work and encountered a unforeseen large underground obstruction during drilling; and

Whereas, Schindler must remove the obstruction to complete the jack replacement.

RESOLVED, That City Council approve Change Order No. 1 to the General Services Agreement with Schindler Elevator in the amount of \$74,444.00 for a total contract amount of \$520,548.00, for the Water Plant Freight Elevator Jack Replacement;

RESOLVED, That a contract contingency amount of \$10,000.00 be established within the project budget and that the City Administrator be authorized to approve changes orders not to exceed that amount to satisfactorily complete the project;

RESOLVED, That the Mayor and City Clerk be authorized and directed to execute said change order after approval as to substance by the City Administrator and approval as to form by the City Attorney; and

RESOLVED, That the City Administrator be authorized to take the necessary actions to implement this resolution.