



Legislation Details (With Text)

**File #:** 23-1021      **Version:** 1      **Name:** 6/20/23 Amendment #1 for Wade Trim and Gallup Bridge

**Type:** Resolution      **Status:** Passed

**File created:** 6/20/2023      **In control:** City Council

**On agenda:** 6/20/2023      **Final action:** 6/20/2023

**Enactment date:** 6/20/2023      **Enactment #:** R-23-202

**Title:** Resolution To Approve Amendment No. 1 to the Professional Services Agreement with Wade Trim Associates, Inc. for Gallup Park Vehicle and Pedestrian Bridge Design RFP No. 22-51 (\$341,127.06)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. WADE TRIM ASSOCIATES INC - Amendment 1.pdf

Date	Ver.	Action By	Action	Result
6/20/2023	1	City Council	Approved	Pass

Resolution To Approve Amendment No. 1 to the Professional Services Agreement with Wade Trim Associates, Inc. for Gallup Park Vehicle and Pedestrian Bridge Design RFP No. 22-51 (**\$341,127.06**) The City of Ann Arbor Parks and Recreation Services Unit has contracted with Wade Trim Associates, Inc. for the design engineering of the new Gallup Park vehicle and pedestrian bridge. The original professional services agreement was approved by Resolution #22-244 on 08/04/2022 in the amount of \$285,524.06.

During the design process, several scope changes were made that resulted in additional work. These included changes in the location and type of riprap round the bridge that required additional hydraulic modeling and scour analysis. Changes were also made based on an analysis of traffic sightlines and stopping distance which required that the profile grades on the bridge had to be lowered, and the alignment of the roadway had to be adjusted. There were design changes related to the extent of the bridge return walls and the number of piers. There was also additional survey time needed for unforeseen utility situations encountered during the subsurface utility engineering (SUE) work. This resulted in additional services provided by the design team in the amount of \$55,603.00 in professional fees.

Budget/Fiscal Impact: Funding is available from the American Rescue Plan Act funds which was allocated by City Council resolution R-22-096. It is requested that \$55,603 be approved for Amendment 1 from the American Rescue Plan Act funds. The total amount of the contract with Amendment 1 will be \$341,127.06.

Prepared by: Josh Landefeld, Parks and Recreation Services Manager  
 Reviewed by: Derek Delacourt, Community Services Area Administrator  
 Approved by: Milton Dohoney Jr., City Administrator

Whereas, The City of Ann Arbor Parks and Recreation Services Unit has contracted with Wade Trim Associates, Inc. for the design engineering of the new Gallup Park vehicle and pedestrian bridge;

Whereas, The original professional services agreement was approved by Resolution #22-244 on 08/04/2022 in the amount of \$285,524.06;

Whereas, During the design process, several scope changes were made that resulted in additional work;

Whereas, These scope changes resulted in additional services provided by the design team in the amount of \$55,603.00 in professional fees; and

Whereas, Funding is available for this project from the American Rescue Plan Act funds which was allocated by City Council resolution R-22-096;

RESOLVED, That City Council approves Amendment No. 1 to the Professional Services Agreement with Wade Trim Associates, Inc. in the amount of \$341,127.06 for the Gallup Park Vehicle and Pedestrian Bridge Design (RFP No. 22-51);

RESOLVED, That the Mayor and City Clerk are authorized to execute Amendment No. 1 after approval as to substance by the City Administrator and approval as to form by the City Attorney; and

RESOLVED, That the City Administrator is authorized to take all appropriate actions to implement this Resolution.