



Legislation Details (With Text)

File #: 21-0797 **Version:** 1 **Name:** 6/7/21 Allen Creek Berm Amtrak Inspection
Type: Resolution **Status:** Passed
File created: 6/7/2021 **In control:** City Council
On agenda: 6/7/2021 **Final action:** 6/7/2021
Enactment date: 6/7/2021 **Enactment #:** R-21-185

Title: Resolution to Approve an Additional \$28,970.07 (Total Agreement Amount of \$178,970.07) for the Construction Phase Agreement with the National Railroad Passenger Corporation (Amtrak) for the Allen Creek Railroad Berm Opening Project

Sponsors:

Indexes:

Code sections:

Attachments: 1. 19-1193 Resolution Amtrak Construction Phase Agreement.pdf

Date	Ver.	Action By	Action	Result
6/7/2021	1	City Council	Approved	Pass

Resolution to Approve an Additional \$28,970.07 (Total Agreement Amount of \$178,970.07) for the Construction Phase Agreement with the National Railroad Passenger Corporation (Amtrak) for the Allen Creek Railroad Berm Opening Project

City Council previously approved R-19-379 which authorized a total of \$150,000.00 for an agreement with the National Railroad Passenger Corporation (Amtrak) for Amtrak’s construction related services on the Allen Creek Railroad Berm Opening Project. Amtrak’s services included review of shop drawings for items in the railroad right-of-way, for flagging and inspection of construction performed in the railroad right-of-way, and for removal and installation of railroad infrastructure (ties, track, ballast, etc.) during the railroad outage.

Project costs from Amtrak exceed the initial authorization by \$28,970.07. Approval of the additional funds will allow the City to make final payment to Amtrak and close their account for the Allen Creek Railroad Berm Project.

Budget/Fiscal Impact: Funding for these services is available within the existing project budget for the Allen Creek Berm Opening Project.

Prepared by: Nicholas Hutchinson, P.E., City Engineer
Reviewed by: Craig Hupy, Public Services Area Administrator
Approved by: Tom Crawford, City Administrator

Whereas, An agreement for construction services related to the Allen Creek Railroad Berm Opening project has been executed with the National Railroad Passenger Corporation (Amtrak) for a total amount of \$150,000.00;

Whereas, Construction services by Amtrak exceed the prior approved amount by \$28,970.07; and

Whereas, Funding for the additional Amtrak services is available in the existing project budget for the Allen Creek Railroad Berm Opening Project;

RESOLVED, That City Council approve increasing the previously approved authorization for the Amtrak Construction Phase Agreement in the amount of \$28,970.07 for the Allen Creek Railroad Berm Opening Project; and

RESOLVED, That the City Administrator be authorized to take all necessary actions to implement this resolution.