



Legislation Details

File #: 19-2112 **Version:** 2 **Name:** 12/16/19 - Southside Interceptor Sanitary Diversion - Change Order No. 2
Type: Resolution **Status:** Passed
File created: 12/2/2019 **In control:** City Council
On agenda: 12/16/2019 **Final action:** 12/16/2019
Enactment date: 12/16/2019 **Enactment #:** R-19-562

Title: Resolution to Approve Change Order No. 2 with M-K Construction Company, Inc. for additional construction costs for the Southside Interceptor Sanitary Diversion Project (\$106,832.00)

Sponsors:

Indexes:

Code sections:

Attachments: 1. change order no 2 - final version - 191101.pdf, 2. m-k construction - resolution awarding contract - council approved - 190415.pdf

Date	Ver.	Action By	Action	Result
12/16/2019	2	City Council	Approved	Pass