



Legislation Details (With Text)

File #: 20-1663 **Version:** 1 **Name:** 12/7/20 - Change Order to 2020 WWTP Bridge Project

Type: Resolution **Status:** Passed

File created: 12/7/2020 **In control:** City Council

On agenda: 12/7/2020 **Final action:** 12/7/2020

Enactment date: 12/7/2020 **Enactment #:** R-20-448

Title: Resolution to Ratify an Emergency Purchase Order Increase with C.A. Hull Company, Inc. for the Wastewater Treatment Plant 2020 Access Bridge Repair Project (\$23,471.30)

Sponsors:

Indexes:

Code sections:

Attachments: 1. City of Ann Arbor - File #_ 20-0620.pdf, 2. Emergency Authorization Memo Signed 11-2-20.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------|----------|--------|
| 12/7/2020 | 1 | City Council | Approved | Pass |

Resolution to Ratify an Emergency Purchase Order Increase with C.A. Hull Company, Inc. for the Wastewater Treatment Plant 2020 Access Bridge Repair Project (\$23,471.30)

On June 1, 2020, Council approved a contract in the amount of \$114,139.58 with C.A. Hull Company, Inc. (C.A. Hull) to construct the Wastewater Treatment Plant (WWTP) 2020 Access Bridge Repair Project and a contingency of \$17,000.00 for changes approved by the City Administrator (R-20-188, attached). As part of the bridge repair work, damaged portions of the concrete bridge deck topping were saw cut, chipped, and replaced on September 19, 2020. During this one-day project, which required the bridge to be closed to vehicular traffic, C.A. Hull discovered that the upper four inches of topping needed to be removed compared with two inches estimated by the City’s design engineering firm. Therefore, added costs that exceeded the \$17,000.00 contingency for this project were incurred.

Consequently, it was necessary to request the City Administrator to approve an emergency purchase order increase in the amount of \$23,471.30 with C.A. Hull. This emergency request was made and completed on November 2, 2020 (attached). This purchase order increase is to be funded from the \$17,000.00 approved project contingency and City staff is requesting Council approve the additional \$6,471.30 from the sanitary sewer system fund that is needed to pay for the additional work.

In accordance with approved Administrative Policy and Procedure No. 204 and City Code, Chapter 14, 1:317 Emergency Purchases and Contracts, City staff is now reporting this purchase to you and requesting authorization of same.

Budget/Fiscal Impact: Funding for this additional work is available in the Sewer Supply System Capital Budget.

Prepared by: Christopher J. Englert, P.E., WWTP Services Engineer

Reviewed by: Craig Hupy, Public Services Area Administrator

Approved by: Tom Crawford, City Administrator

Whereas, On June 1, 2020, Council approved a contract in the amount of \$114,139.58 with C.A. Hull

Company, Inc. (C.A. Hull) to construct the Wastewater Treatment Plant (WWTP) 2020 Access Bridge Repair Project and a contingency of \$17,000.00 for changes approved by the City Administrator;

Whereas, During this one-day project, which required the bridge to be closed to vehicular traffic, C.A. Hull needed to make repairs that exceeded the scope estimated by the City's design engineering firm;

Whereas, On November 2, 2020, the City Administrator approved an emergency purchase order increase in the amount of \$23,471.30 with C.A. Hull for the additionally completed work; and

Whereas, Pursuant to City Code Chapter 14, Section 1:317 Emergency Purchases and Contracts, City staff is reporting this emergency purchase to Council and requesting authorization of same;

RESOLVED, That City Council ratify the purchase order with C.A. Hull in the amount of \$23,471.30 for bridge deck repair services as described above for a total not-to-exceed contract amount of \$137,610.88; and

RESOLVED, That Council authorize the City Administrator to take the necessary administrative actions to implement this resolution.