



Legislation Details

**File #:** 21-0646      **Version:** 1      **Name:** 4/19/21 - E.T. MacKenzie Contract Increase Authorization

**Type:** Resolution      **Status:** Passed

**File created:** 4/19/2021      **In control:** City Council

**On agenda:** 4/19/2021      **Final action:** 4/19/2021

**Enactment date:** 4/19/2021      **Enactment #:** R-21-133

**Title:** Resolution to Approve Construction Contract Change Order No. 1 with E.T. MacKenzie Company RFP No. 19-04 (\$54,731.67 Increase, with Total Contract Amount of \$304,731.67)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. E.T. MacKenzie Contract Resolution.pdf, 2. E.T. MacKenzie Executed Construction Contract.pdf, 3. Vicinity sketch - lpp & A2 wood apts - 210326.pdf, 4. Sewer Break - Lamp Post Plaza - 210224.jpg, 5. Lamp Post Plaza - open cut alternative - final - 210317.pdf, 6. Change Order #1\_E.T. MacKenzie.pdf

Date	Ver.	Action By	Action	Result
4/19/2021	1	City Council	Approved	Pass