



Legislation Details

File #: 23-1531 **Version:** 2 **Name:** 10/2/23 2190 S State Street Retaining Wall Change Order 1
Type: Resolution **Status:** Passed
File created: 10/2/2023 **In control:** City Council
On agenda: 10/2/2023 **Final action:** 10/2/2023
Enactment date: 10/2/2023 **Enactment #:** R-23-353

Title: Resolution to Approve Change Order No. 1 and Ratify Emergency Purchase Order with Z Contractors, Inc. for the 2190 South State Street Retaining Wall Replacement Project, RFP 23-11; (\$29,697.48 Increase, Total Contract Amount \$209,443.53)

Sponsors:

Indexes:

Code sections:

Attachments: 1. R-23-211.pdf, 2. Emergency PO - 2190 State St Retaining Wall.pdf, 3. 2023-06-27_Z CONTRACTORS INC - Construction Agreement (1).pdf, 4. 2023-003_2190_South_State_Street_Retaining_Wall CO1.pdf

Date	Ver.	Action By	Action	Result
10/2/2023	2	City Council	Approved	Pass