AMENDMENT NUMBER 1 TO
AGREEMENT BETWEEN 
HURON VALLEY ELECTRIC
AND
THE CITY OF ANN ARBOR

The City of Ann Arbor, a Michigan municipal corporation, with offices at 100 N. Fifth Avenue, Ann Arbor, Michigan 48107-8647 (“City”), and Huron Valley Electric, a Michigan corporation having its offices located at 425 Jackson Plaza, Ann Arbor, MI 48103, agree to amend the services agreement approved by the Ann Arbor City Council on March 7, 2011, and dated ______________ __, 2012 as follows.

1)  Paragraph A. of Article III., Services is amended to read as follows:

A. General Scope: The Contractor agrees to install a solar electric system and a solar domestic hot water system at Fire Station #6, and agrees to install a Photovoltaic Collector at Veterans Memorial Park Pool, all as described in First Amended Exhibit A incorporated herein.

2) Article IV., Compensation, is amended to read as follows

V.  COMPENSATION OF CONTRACTOR

The Contractor shall be paid at the rates and prices specified in First Amended Exhibit B.  Payment shall be made monthly following receipt of invoices submitted by the Contractor and approved by the Contract Administrator. To be approved for payment invoice format and submission shall conform to requirements specified in First Amended Exhibit B. Protest of any invoice submitted for payment shall be in conformance with the procedure identified in First Amended Exhibit B. It is understood and agreed between the parties that the compensation stated above is inclusive of any and all remuneration to which the Contractor may be entitled.

3) New Exhibits E and F are attached and incorporated into this agreement.

All terms, conditions, and provisions of the original agreement between the parties dated ___________ __, 2012, unless specifically amended above, are to apply to this amendment and are made a part of this amendment as though expressly rewritten, incorporated, and included herein.

This amendment to the agreement between the parties shall be binding on the heirs, successors and assigns of the parties.



Dated this ______________, 2012.

	
FOR CONSULTANT
	
FOR THE CITY OF ANN ARBOR 

	

By 							
    Type Name
    Type Title
	

By 								
     John Hieftje, Mayor 


By 								
     Jacqueline Beaudry, City Clerk 


	
   
	Approved as to substance


									
Steven D. Powers, City Administrator

									
Craig Hupy, 							         Type Name
Interim Public Service Area Administrator


	

	
Approved as to form and content

									
Stephen K. Postema, City Attorney     




EXHIBIT A
SCOPE OF SERVICES

This scope of services incorporates by reference the contents of RFP No. 789 issued 1/10/11 and Huron Valley Electric's Proposal in response to RFP No. 789 received 1/24/11.  In case of a conflict between or among any requirement(s) of the following statement of the Scope of Services and any requirement(s) of the Contract, RFP No. 789 or Huron Valley Electric's Proposal the conflict(s) shall be resolved in the manner set forth in Article I of the Contract.
A. GENERAL INFORMATION
The City of Ann Arbor is interested in having a solar photovoltaic electric system and a solar domestic hot water system installed at the Ann Arbor Fire Station #6, located at 1881 Briarwood Circle in Ann Arbor, Michigan. Warm water is used to wash the fire trucks, and the crew takes showers occasionally throughout the day and especially after returning from a fire. Water heating load is estimated at 200 gallons/day based on summertime natural gas and is currently provided by a natural gas fired water heater.  The solar water heating system will be installed as a pre-heater for the existing water heater. All piping should be insulated.

The solar water heating system should be sized to provide approximately 50% of the hot water load (estimated at 200 gallons/day) on an annual basis. The roof is a new EPDM membrane roof (installed 2010) and contractor must work with the roofing contractor to ensure that the system installation will not void the existing warranty. Contact Bill Burkhardt at Four Seasons Roofing and Sheet Metal, LLC., 14315 Industrial Center Dr., Shelby Twp., MI 48315, email: billb@4sroofing.com or phone: (586) 566-0710, to be sure that the system installation will not void the warranty. 

The proposed photovoltaic system should be sized to produce eight (8) kilowatts DC at 1,000 W/m2 insolation. For the photovoltaic portion of the project, the City of Ann Arbor will supply the PV panels for use in this project through their partnership with United Solar Ovonic. The photovoltaics will be Uni-Solar PVL laminates with peel-and-stick adhesive for application to Uni-Solar approved roofing or Uni-Solar PowerTilt modules. Questions about Uni-Solar photovoltaic products may be directed to Doris Hollins, Uni-Solar Engineer, at dhollins@uni-solar.com or (248) 364-5715. If the PVL laminate is proposed, the contractor should work with Uni-Solar to assure that the "stick-on" photovoltaic laminate, the material the laminates are applied to and any coatings or paints utilized have similar expansion coefficients and are acceptable for use together and will result in a long-term, durable bond. 

The electricity from this system will be used to displace power used at the fire station with excess electricity being sold back to the grid through DTE’s Net Metering program. Hot water from the solar domestic hot water system will be used to preheat domestic hot water for the fire station.

The completed photovoltaic and hot water systems should also include data collection equipment that is capable of displaying both real-time and archived data via a publicly-accessible website. 

The Contractor will furnish all design, drawings, labor, power panels, inverter(s), pump(s), related wiring and plumbing, tools, equipment, equipment supports and services for the complete turnkey installation of a photovoltaic PV power system and solar domestic hot water system for Ann Arbor Fire Station #6. Electrically connect the PV modules with weather-tight quick connectors as detailed in PV manufacturer’s product installation manual. Bidder must complete installation of the balance of system items, including all electrical, mechanical, and plumbing interconnections. The complete photovoltaic and hot water systems, including all major balance of system components, must be designed and supplied for integration into a complete working system. 

The following additional Services will be provided by the Contractor in conjunction with the delivery of the work.

The Contractor will furnish all labor, power panels, inverters, related conduit and wiring, tools, equipment, equipment supports and services for the complete turnkey installation of a photovoltaic power system consisting of a 4kW photovoltaic (PV) array atop the recently constructed sun shade structure at the Veteran’s Memorial Park Pool.  The PV array will consist of three strings of nine Uni-Solar PVL144 panels, which will be mounted to the Uni-Solar PowerTilt racking system.  The SMA Sunny Boy 4000US grid tied inverter for the solar panel system will be connected to a communication hub for system monitoring, data storage, and remote diagnosis.  The inverter will be installed outside at the shade structure location on a free standing rack, allowing for a display of the system, system descriptions, or other information determined by Park staff.  

The work shall also include the installation of an additional breaker panel to provide breaker space for this work and to provide future circuit availability for the facility, and connection of the PV array into the new breaker panel at the Veterans Memorial Park Pool facility. The Contractor shall electrically connect the PV modules with weather-tight quick connectors as detailed in PV manufacturer’s product installation manual. 

B. QUALITY ASSURANCE
Installer should be experienced with installing solar photovoltaic and solar heating equipment and will be required to provide a minimum 1-year warranty for the systems against any defects in materials or workmanship. Bidder shall list and supply additional manufacturer's standard guarantees for the collectors, inverter, tank, heat exchanger, pumps and controls.  (Please attach copies of manufacturer's standard guarantees.) These warranties shall be in addition to, and not a limitation of, other rights the Owner may have under provisions of the Contract Documents.

C. CONSTRUCTION TIMING  
The proposal shall include a timeline for construction. This will necessarily be based on the availability of the Uni-Solar photovoltaics. The City will order the photovoltaics and will inform the selected contractor of the delivery date commitment from Uni-Solar. The timeline should propose a tentative delivery date of collectors after June 1, 2011 and be detailed to indicate installation time, collector wiring and plumbing time and system verification. 

D. DELIVERY, STORAGE AND HANDLING
The City will deliver, or cause to be delivered, the Uni-Solar materials to a location specified by the Contractor. Contractor will follow manufacturer’s instructions and recommendations for, storage and handling requirements for all materials and equipment used in this project. 

E. FIELD QUALITY CONTROL
Contractor shall verify solar photovoltaic system and solar hot water system operation after installation and demonstrate operation to Contract Administrator. Final payments will not be issued until system is successfully demonstrated to the satisfaction of Contract Administrator and accepted by the Contract Administrator.

F. TRAINING
Contractor shall schedule and conduct maintenance training with Owner’s maintenance personnel. Training session should include a demonstration of all operation, maintenance and repair procedures that end user personnel would normally perform. This training may coincide with the Field Quality Control demonstration required above.

G. PROTECTION
The Contractor shall erect and maintain fences and any other necessary safeguards to protect the public, the work and all property from any hazards that are an inherent part of the work under this contract,
The Contractor shall protect the system against damage during the construction period. The contractor will advise Owner of additional protection needed to ensure that system will be without damage or deterioration at time of substantial completion.

H. AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) PROVISIONS
This project is funded by a grant from the U.S. Department of Energy (DOE) under the American Recovery and Reinvestment Act (ARRA or Recovery Act). ARRA-funded projects must comply with conditions of the Recovery Act, including, but not limited to the following:
1. Buy American Provision: Manufactured goods used in this project must be of American manufacture. DOE's guidance on Buy American requirements is provided online here: http://www1.eere.energy.gov/recovery/buy_american_provision.html 
2. Davis-Bacon Prevailing Wage: All laborers and mechanics working at the job site must be paid prevailing wages in accordance with Section 1606 of the Recovery Act. Additional information on Davis-Bacon requirements is online here: http://www1.eere.energy.gov/wip/davis-bacon_act.html, and the certified payroll form (to be used in reporting to the Contract Administrator) is attached to this RFP.
3. National Environmental Protection Act: Construction cannot proceed until NEPA approval is received. NEPA approval of this project is pending and is expected in February or March 2011. 

I. CONSTRUCTION UNITY BOARD (CUB) AGREEMENT
Because of the wage requirements under the American Recovery and Reinvestment Act, the Contractor is not obligated to enter into a CUB Agreement.

FIRST AMENDED EXHIBIT B
RATE SCHEDULE


The price for the total installation of the solar photovoltaic system installed at the Ann Arbor Fire Station #6 per RFP No. 789 and Huron Valley Electric’s response to that RFP, including design costs, shall be:

	Forty-Six Thousand Eight Hundred Dollars      $46,800.00

The price for the total installation of the solar photovoltaic system installed at the Veterans Memorial Park Pool shall be:

	Thirty-Nine Thousand Five Hundred Dollars      $39,500.00

Payment of Contractor’s monthly invoices by the City shall be made only upon satisfactory performance of the work covered by the invoice, as determined by the Contract Administrator. Final payment will not be issued until the system is successfully demonstrated to the satisfaction of Contract Administrator and accepted by the Contract Administrator. 

No additional costs will be paid without a change order approved by the City Administrator or a contract amendment approved by the City Council.
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