
 

  
 
 

INVITATION TO BID 
ITB #4353 

 
 
 

McKINLEY-WHITE-ARCH STORM CULVERT ABANDONMENT 
  
 

 
 
 
 
 

 Due Date: April 6, 2015 by 10:00 a.m. 
 
  

Issued By: 
City of Ann Arbor 
Procurement Unit 

301 E. Huron Street 
Ann Arbor, MI 48107

 



 
 ADD-1-1 March 17, 2015 

 ADDENDUM NO.  1   
 TO THE 
 INVITATION TO BID - ITB #4353 

McKINLEY-WHITE-ARCH STORM CULVERT ABANDONMENT 
 CITY OF ANN ARBOR, MICHIGAN 
 
The following changes, additions, and/or deletions shall be made to the Bid Documents for the 
McKinley-White-Arch Storm Culvert Abandonment Project, for the City of Ann Arbor, Michigan, 
Invitation To Bid – ITB #4353. 
 
The information contained herein shall take precedence over the original documents and all 
previous addenda, and is appended thereto. This Addendum includes 2 pages and 0 
drawings.  
 
The Contractor is to acknowledge receipt of this Addendum No. 1 on page ITB-1 of the 
Bid Documents prior to submitting its Proposal. 
 
Changes in the Bid Documents which are outlined below are referenced to a page or drawing in 
which they appear conspicuously. The Bidder is to take note in its review of the documents and 
include these changes as they affect work or details in other areas not specifically referenced 
here. 
 
Item #1: Appendix B; 

Replace the second page of Appendix B titled, “Videos of Existing Storm 
Culvert”, with the attached page ADD-1-2, bearing the same title.  
 
The new page includes links to view the videos. 

 
    

 



 
 ADD-2-1 March 31, 2015 

 ADDENDUM NO.  2   
 TO THE 
 INVITATION TO BID - ITB #4353 

McKINLEY-WHITE-ARCH STORM CULVERT ABANDONMENT 
 CITY OF ANN ARBOR, MICHIGAN 
 
The following changes, additions, and/or deletions shall be made to the Bid Documents for the 
McKinley-White-Arch Storm Culvert Abandonment Project, for the City of Ann Arbor, Michigan, 
Invitation To Bid – ITB #4353. 
 
The information contained herein shall take precedence over the original documents and all 
previous addenda, and is appended thereto. This Addendum includes 3 pages and 0 
drawings.  
 
The Contractor is to acknowledge receipt of this Addendum No. 2 on page ITB-1 of the 
Bid Documents prior to submitting its Proposal. 
 
Changes in the Bid Documents which are outlined below are referenced to a page or drawing in 
which they appear conspicuously. The Bidder is to take note in its review of the documents and 
include these changes as they affect work or details in other areas not specifically referenced 
here. 
 
Item #1: Bid Form, Section 1 – Schedule of Prices; 

Replace pages BF-1 and BF-2, with the attached pages ADD-2-2 and ADD-2-3, 
bearing the same title.  
 

• Item 212, Subgrade Undercutting, Quantity changed to 130 CY 
• Item 595, Color changed to “White” 
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 ADVERTISEMENT FOR 
McKINLEY-WHITE-ARCH STORM CULVERT ABANDONMENT 

 CITY OF ANN ARBOR, MICHIGAN 
 
 ITB# 4353  
 
Sealed Bids will be received by the Ann Arbor Customer Service Desk, First (1st) Floor, Guy 
Larcom Building, on or before Monday, April 6, 2015 by 10:00 a.m. for the McKinley-White-
Arch Storm Culvert Abandonment. Bids will be publicly opened and read aloud at this time. 
 
Work to be done includes the abandonment of concrete culvert, storm sewer reconnections, 
sidewalk removal and replacement, and all related work.   
 
Bid documents, specifications, plans and addendum shall be downloaded by vendors at either of 
the following web sites, Michigan Inter-governmental Trade Network (MITN) www.mitn.info or 
City of Ann Arbor web site www.A2gov.org. It is the bidder’s responsibility to verify they have 
obtained all information before submitting a bid. 
 
Each proposal shall be accompanied by a certified check, or Bid Bond by a recognized surety, in 
the amount of 5% of the total of the bid price. A proposal, once submitted, becomes the property 
of the City. In the sole discretion of the City, the City reserves the right to allow a bidder to 
reclaim submitted documents provided the documents are requested and retrieved no later than 
48 hours prior to the scheduled bid opening. 
 
The successful Bidder will be required to furnish satisfactory performance and labor and material 
bonds in the amount of 100% of the bid price and satisfactory insurance coverage. 
 
Precondition for entering into a contract with the City of Ann Arbor: (i) compliance with Chapter 
112 of Title IX of the Code of the City of Ann Arbor; (ii) compliance with applicable prevailing 
wage and living wage requirements of Chapter 23 of Title I of the Code of the City of Ann 
Arbor. Further information is outlined in the contract documents. 
 
After the time of opening, no Bid may be withdrawn for a period of 90 days. The City reserves 
the right to accept any Bid, to reject any or all Bids, to waive irregularities and/or informalities in 
any Bid, and to make the award in any manner the City believes to be in its best interest. 
 
Any further information may be obtained from the Ann Arbor Procurement Office,  
(734) 794-6000 Ext 45206 
 
CITY OF ANN ARBOR, MICHIGAN 
 

http://www.mitn.info/
http://www.a2gov.org/
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NOTICE OF PRE-BID CONFERENCE 
 
 
 
 
A pre-bid conference for this project will be held on Thursday, March 26, 2015 at 10:00 a.m. 
in the Fourth Floor Conference Room of the Guy C. Larcom Building, City Hall, located at 301 
E. Huron Street, Ann Arbor, Michigan 48107.  
 
Administrative and technical questions regarding this project will be answered at this time.  The 
pre-bid meeting is for information only. Any answers furnished will not be official until verified 
in writing by the Financial Service Area, Procurement Unit. Answers that change or substantially 
clarify the bid will be affirmed in an addendum. 
 
Bidders’ attendance at the pre-bid conference is optional, but highly recommended.   
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INSTRUCTIONS TO BIDDERS 
 
General 
 
Work to be done under this Contract is generally described through the detailed specifications 
and must be completed fully in accordance with the contract documents. All work to be done 
under this Contract is located in or near the City of Ann Arbor. 
 
The City shall make available to all prospective Bidders, prior to receipt of the Bids, access to 
the area in which the work is to be performed. Advance notice should be given to the 
Administering Service Area/Unit in cases where access to the site must be arranged by the City. 
 
Any Bid which does not conform fully to these instructions may be rejected. 
 
Preparation of Bids 
 
Bids should be prepared providing a straight-forward, concise description of the Bidder’s ability 
to meet the requirements of the ITB. Bids shall be written in ink or typewritten. No erasures are 
permitted.  Mistakes may be crossed out and corrected and must be initialed in ink by the person 
signing the Bid. 
 
Bids must be submitted on the "Bid Forms" provided, with each blank properly filled in.  If 
forms are not fully completed it may disqualify the bid.   
 
Each person signing the Bid certifies that he/she is the person in the Bidder’s  firm/organization 
responsible for the decision as to the fees being offered in the Bid and has not and will not 
participated in any action contrary to the terms of this provision. 
 
Questions or Clarification on ITB Specifications 

 
All questions regarding this ITB shall be submitted via email.  Emailed questions and inquires 
will be accepted from any and all prospective Bidders in accordance with the terms and 
conditions of the ITB.   

 
All questions shall be due on or before March 30, 2015 by 3:00 p.m. and should be addressed as 
follows:  

Specification/Scope of Work questions emailed to bslizewski@a2gov.org. 
Bid Process and HR Compliance questions emailed to mberryman@a2gov.org.  

 
Addenda 

 
If it becomes necessary to revise any part of the ITB, notice of the Addendum will be posted to 
Michigan Inter-governmental Trade Network (MITN) www.mitn.info and/or City of Ann Arbor 
web site www.A2gov.org for all parties to download.   
 
Each Bidder must in its Bid, to avoid any miscommunications, acknowledge all addenda which it 
has received, but the failure of a Bidder to receive, or acknowledge receipt of any addenda shall 
not relieve the Bidder of the responsibility for complying with the terms thereof.   

 
The City will not be bound by oral responses to inquiries or written responses other than written 
addenda.   

mailto:bslizewski@a2gov.org
mailto:mberryman@a2gov.org
http://www.mitn.info/
http://www.a2gov.org/
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Bid Submission 

 
All Bids are due and must be delivered to the City of Ann Arbor Customer Service Desk on or 
before April 6, 2015 by 10:00 a.m.  Bids submitted late or via oral, telephonic, telegraphic, 
electronic mail or facsimile will not be considered or accepted.   

 
Each Bidder must submit one (1) original Bid and one (1) Bid copy in a sealed envelope clearly 
marked: ITB 4353; McKinley-White-Arch Storm Culvert Abandonment.   

 
Bids must be addressed and delivered to: 

 
City of Ann Arbor  
Customer Service Desk, 1st Floor 
Guy C. Larcom (City Hall) Building 
301 East Huron Street 
P.O. Box 8647 
Ann Arbor, MI  48107 

 
All Bids received on or before the Due Date will be publicly opened and recorded immediately. 
No immediate decisions are rendered.   
 
Hand delivered bids will be date/time stamped/signed at the address above in order to be 
considered.  Normal business hours are 8:00 a.m. to 4:00 p.m. Monday through Friday.  The City 
will not be liable to any Bidder for any unforeseen circumstances, delivery or postal delays.   
Postmarking to the Due Date will not substitute for receipt of the Bid.  Each Bidder is 
responsible for submission of their Bid.   
 
Additional time will not be granted to a single Bidder; however, additional time may be granted 
to all Bidders when the City determines that circumstances warrant it.   
 
Award           
 
The City intends to award a Contract(s) to the lowest responsible Bidder(s).  On multi-divisional 
contracts, separate divisions may be awarded to separate Bidders.  The City may also utilize 
discounts offered in the Bid Forms, if any, to determine the lowest responsible Bidder on each 
division, and award multiple divisions to a single Bidder, so that the lowest total cost is achieved 
for the City. For unit price bids, the contract will be awarded based upon the lump sum and unit 
prices stated by the bidder for the work items specified in the bid documents, with consideration 
given to any alternates selected by the City. If the City determines that the unit price for any item 
is materially different for the work item bid than either other bidders or the general market, the 
City, in its sole discretion, in addition to any other right it may have, may reject the bid as not 
responsible or non-conforming. 
 
The acceptability of major subcontractors will be considered in determining if a Bidder is 
responsible.  In comparing Bids, the City will give consideration to alternate Bids for items listed 
in the bid forms.  
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The City reserves the right to accept any Bid, to reject any or all Bids, to waive irregularities 
and/or informalities in any Bid, and to make the award in any manner the City believes to be in 
its best interest. 
 
Official Documents 
 
The City of Ann Arbor shall accept no alternates to the bid documents made by the Bidder unless 
those alternates are set forth in the “Alternate” section of Bid form.   
 
The City of Ann Arbor officially distributes bid documents from the Purchasing Unit or through 
the Michigan Intergovernmental Trade Network (MITN). Copies of the bid documents obtained 
from any other source are not considered Official copies. Addenda and any other bid information 
will be posted only to the official distribution sites. If you obtained City of Ann Arbor Bid 
documents from other sources, it is recommended that you register www.MITN.info and obtain 
an official Bid.   
 
Bid Security 
 
Each bid must be accompanied by a certified check, or Bid Bond by a surety licensed and 
authorized to do business within the State of Michigan, in the amount of 5% of the total of the 
bid price. 
 
Withdrawal of Bids 
 
After the time of opening, no Bid may be withdrawn for the period of 90 days, as specified in the 
Advertisement. 
 
Contract Time 
 
Time is of the essence in the performance of the work under this Contract.  The available time 
for work under this Contract is indicated on page C-1, Article III of the Contract.  If these time 
requirements cannot be met, the Bidder must stipulate on Bid Form Section 3 - Time Alternate 
its schedule for performance of the work.  Consideration will be given to time in evaluating bids. 
 
Liquidated Damages 
 
A liquidated damages clause, as given on page C-2, Article III of the Contract, provides that the 
Contractor shall pay the City as liquidated damages, and not as a penalty, a sum certain per day 
for each and every day that the Contractor may be in default of completion of the specified work, 
within the time(s) stated in the Contract, or written extensions. 
 

http://www.mitn.info/
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Liquidated damages clauses, as given in the General Conditions, provide further that the City 
shall be entitled to impose and recover liquidated damages for breach of the obligations under 
Chapter 112 of the City Code. 
 
The liquidated damages are for the non-quantifiable aspects of any of the previously identified 
events and do not cover actual damages that can be shown or quantified nor are they intended to 
preclude recovery of actual damages in addition to the recovery of liquidated damages. 
 
Human Rights Information 
 
Section 5, beginning at page GC-3, outlines the requirements for fair employment practices 
under City of Ann Arbor Contracts.  To establish compliance with this Ordinance, the Bidder 
should  complete and return with its bid completed copies of the Human Rights Division 
Contract Compliance Forms (see Appendix A) or an acceptable equivalent. In the event forms 
are not submitted with bid the vendor will have 24 hours after notice to submit to City. 
 
Wage Requirements 
 
Section 4, beginning at page GC-1, outlines the requirements for payment of prevailing wages or 
of a “living wage” to employees providing service to the City under this contract.  The successful 
bidder must comply with all applicable requirements and provide documentary proof of 
compliance when requested. 
 
Major Subcontractors 
 
The Bidder shall identify each major subcontractor it expects to engage for this Contract if the 
work to be subcontracted is 15% or more of the bid sum or over $50,000, whichever is less.  The 
Bidder also shall identify the work to be subcontracted to each major subcontractor. 
 
Debarment 

 
Submission of a Bid in response to this ITB is certification that the Bidder is not currently 
debarred, suspended, proposed for debarment, and declared ineligible or voluntarily excluded 
from participation in this transaction by any State or Federal departments or agency.  Submission 
is also agreement that the City will be notified of any changes in this status.   
 
Disclosures  
 
All information in a submitter’s bid is subjected to disclosure under the provisions of Public Act 
No. 442 of 1976 know as the “Freedom of Information Act”.  This act also provides for the 
complete disclosure of contracts and attachments thereto except where specifically exempted 
under the Freedom of Information Act.   

 
Bid Protest  
 
All Bid protests must be in writing and filed with the Purchasing Agent within five (5) business 
days of the award action.   The vendor must clearly state the reasons for the protest.  If a vendor 
contacts a City Service Area/Unit and indicates a desire to protest an award, the Service Area/ 
Unit shall refer the vendor to the Purchasing Agent.  The Purchasing Agent will provide the 
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vendor with the appropriate instructions for filing the protest.  The protest shall be reviewed by 
the City Administrator or designee whose decision shall be final.   
 
Reservation of Rights 
 
The City of Ann Arbor reserves the right to accept any bid or alternative bid proposed in whole 
or in part, to reject any or all bids or alternatives bids in whole or in part and to waive irregularity 
and/or informalities in any bid and to make the award in any manner deemed in the best interest 
of the City. 
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CONTRACT 
 

THIS AGREEMENT is made on the ______ day of _________________, 2015, between the 
CITY OF ANN ARBOR, a Michigan Municipal Corporation, 301 E. Huron Street, Ann Arbor, 
Michigan 48107 (“City”) and Evergreen Civil, LLC (“Contractor”), a Michigan Corporation, 143 
Cadycentre, #303, Northville, MI 48107. 
 
Based upon the mutual promises below, the Contractor and the City agree as follows: 
 
ARTICLE I - Scope of Work 
 
The Contractor agrees to furnish all of the materials, equipment and labor necessary; and to abide 
by all the duties and responsibilities applicable to it for the project titled “McKinley-White-
Arch Storm Culvert Abandonment” in accordance with the requirements and provisions of the 
following documents, including all written modifications incorporated into any of the 
documents, which are incorporated as part of this Contract: 
 

 
Human Rights Division Contract          
 Compliance Forms 
Living Wage Declaration of   
             Compliance Forms  
             (if applicable) 
Bid Forms 
Proposal 
Contract and Exhibits 
Bonds  

 
General Conditions 
Standard Specifications 
Detailed Specifications 
Plans 
Addenda 

 
ARTICLE II - Definitions 
 
Administering Department means Public Services Area. 
 
Supervising Professional means Nicholas S. Hutchinson, PE, City Engineer or other persons 
acting under the authorization of the Director of the Administering Department. 
 
Project means McKinley-White-Arch Storm Culvert Abandonment Bid No. 4353. 
 
ARTICLE III - Time of Completion 
 

(A) The work to be completed under this Contract shall begin immediately after the 
Contractor’s receipt of a fully executed Contract.  

 
(B) The entire work for this Contract shall be completed in accordance with the 

scheduling requirements outlined in the “Detailed Specification for Project 
Scheduling” found on page DS-1 of the Contract Documents.  

  
 (C) Failure to complete all the work within the time(s) specified above, including any 
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extension granted in writing by the Supervising Professional, shall obligate the 
Contractor to pay the City, as liquidated damages and not as a penalty, the 
amount(s) specified in the “Detailed Specification for Project Schedule” 
contained elsewhere herein for each calendar day of delay in the completion of all 
the work. If any liquidated damages are unpaid by the Contractor, the City shall 
be entitled to deduct these unpaid liquidated damages from the monies due the 
Contractor. 

 
  The liquidated damages are for the non-quantifiable aspects of any of the 

previously identified events and do not cover actual damages that can be shown or 
quantified nor are they intended to preclude recovery of actual damages in 
addition to the recovery of liquidated damages. 

 
 Liquidated damages under this section are in addition to any liquidated damages 

due under Section 5 of the General Conditions. 
 
 
ARTICLE IV - The Contract Sum 
 

(A) The City shall pay to the Contractor for the performance of the Contract, the unit 
prices as given in the Bid Forms for the estimated total of: 

 
Three Hundred Twenty Seven Thousand Two Hundred Thirty One Dollars 
($327,231.00) 

 
(B) The amount paid shall be equitably adjusted to cover changes in the work ordered 

by the Supervising Professional but not required by the contract documents.   
 
ARTICLE V - Assignment 
 
This Contract may not be assigned or subcontracted without the written consent of the City.  
 
ARTICLE VI - Choice of Law 
 
This Contract shall be construed, governed, and enforced in accordance with the laws of the 
State of Michigan.  By executing this agreement, the Contractor and the City agree to venue in a 
court of appropriate jurisdiction sitting within Washtenaw County for purposes of any action 
arising under this Contract. 
 
Whenever possible, each provision of the contract will be interpreted in a manner as to be 
effective and valid under applicable law.  The prohibition or invalidity, under applicable law, of 
any provision will not invalidate the remainder of the contract. 
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ARTICLE VII - Relationship of the Parties 
 
The parties of the Contract agree that it is not a contract of employment but is a contract to 
accomplish a specific result.  Contractor is an independent contractor performing services for the 
City.  Nothing contained in this Contract shall be deemed to constitute any other relationship 
between the City and the Contractor. 
 
Contractor certifies that it has no personal or financial interest in the project other than the 
compensation it is to receive under the Contract.  Contractor certifies that it is not, and shall not 
become, overdue or in default to the City for any contract, debt, or any other obligation to the 
City  including real or personal property taxes. City shall have the right to set off any such debt 
against compensation awarded for services under this agreement. 
 
 
ARTICLE VIII - Notice   
 
All notices given under this contract shall be in writing, and shall be by personal delivery or by 
certified mail with return receipt requested to the parties at their respective addresses as specified 
in the contract documents or other address the Contractor may specify in writing. 
 
 
ARTICLE IX - Indemnification 
 
To the fullest extent permitted by law, for any loss not covered by insurance under this contract, 
Contractor shall indemnify, defend and hold harmless the City, its officers, employees and agents 
harmless from all suits, claims, judgments and expenses including attorney’s fees resulting or 
alleged to result, in whole or in part, from any act or omission, which is in any way connected or 
associated with this contract, by the Contractor or anyone acting on the Contractor’s behalf under 
this contract. Contractor shall not be responsible to indemnify the City for losses or damages 
caused by or resulting from the City’s sole negligence. 
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ARTICLE X - Entire Agreement 
 
This Contract represents the entire understanding between the City and the Contractor and it 
supersedes all prior representations or agreements whether written or oral. Neither party has 
relied on any prior representations in entering into this Contract. This Contract may be altered, 
amended or modified only by written amendment signed by the City and the Contractor. 
 
 
 
FOR CONTRACTOR 

 
FOR THE CITY OF ANN ARBOR      

 
 
 
By ________________________                     
 
Its:                                                       

 
 
 
By________________________________     
      Christopher Taylor, Mayor 

 
 
By ________________________                                                                           
Its:                                                       

 
 
By________________________________      
      Jacqueline Beaudry, City Clerk 

 
 
 

 
Approved as to substance 
 
 
By________________________________      
     Steven D. Powers, City Administrator 
 
 
By________________________________      
    Craig Hupy  
    Public Services Area Administrator 

 
 

 
 
Approved as to form and content 
 
 
By________________________________          
Stephen K. Postema, City Attorney 
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 PERFORMANCE BOND 

 

(1) _________________________________________________________________ 

 

 (referred to as "Principal"), and _____________________________________ of 

 

   ______________________________________________    , a corporation duly authorized to do 

business in the State of Michigan (referred to as "Surety"), are bound to the City of Ann Arbor, 

Michigan (referred to as "City"), for  $______________,  the payment of which Principal and 

Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and 

severally, by this bond. 
 

(2) The Principal has entered a written contract with the City date,                                              , 

2014, for the McKinley-White-Arch Storm Culvert Abandonment Bid No.:  4353 and this 

bond is given for that contract in compliance with Act No. 213 of the Michigan Public Acts of 

1963, as amended, being MCL 129.201 et seq. 
 

 (3) Whenever the Principal is declared by the City to be in default under the contract, the Surety may 

promptly remedy the default or shall promptly: 
 

(a)  complete the contract in accordance with its terms and conditions; or  
 

 (b)  obtain a bid or bids for submission to the City for completing the contract in accordance 

with its terms and conditions, and upon determination by Surety of the lowest responsible bidder, 

arrange for a contract between such bidder and the City, and make available, as work progresses, 

sufficient funds to pay the cost of completion less the balance of the contract price; but not 

exceeding, including other costs and damages for which Surety may be liable hereunder, the 

amount set forth in paragraph 1. 
 

(4) Surety shall have no obligation to the City if the Principal fully and promptly performs under the 

contract. 
 

(5) Surety agrees that no change, extension of time, alteration or addition to the terms of the contract 

or to the work to be performed thereunder, or the specifications accompanying it shall in any way 

affect its obligations on this bond, and waives notice of any such change, extension of time, 

alteration or addition to the terms of the contract or to the work, or to the specifications. 

 

SIGNED AND SEALED this               day of                                , 2014. 

 

                                                                                                                                                        

(Name of Surety Company) (Name of Principal) 

By                                                                            By                                                                

(Signature)         (Signature) 

      

Its                                                                            Its                                                                  

(Title of Office) (Title of Office) 

    Name and address of agent: 

Approved as to form:     

      

                                                              

Stephen K. Postema, City Attorney     
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LABOR AND MATERIAL BOND 

 

 

(1)                                                                          of                                                  , (referred to as 

"Principal"), and                                                                                , a corporation duly authorized to 

do business in the State of Michigan, (referred to as "Surety"), are bound to the City of Ann Arbor, 

Michigan (referred to as "City"), for the use and benefit of claimants as defined in Act 213 of 

Michigan Public Acts of 1963, as amended, being MCL 129.201 et seq., in the amount of $                             

, for the payment of which Principal and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally, by this bond. 

 

(2) The Principal has entered a written contract with the City, dated                                      , 2014, for the 

McKinley-White-Arch Storm Culvert Abandonment Bid No. 4353; and this bond is given for 

that contract in compliance with Act No. 213 of the Michigan Public Acts of 1963 as amended; 

 

(3) If the Principal fails to promptly and fully repay claimants for labor and material reasonably required 

under the contract, the Surety shall pay those claimants. 

 

(4) Surety's obligations shall not exceed the amount stated in paragraph 1, and Surety shall have no 

obligation if the Principal promptly and fully pays the claimants. 

 

SIGNED AND SEALED this               day of                            , 2014. 

 

                                                                                                                                                        

(Name of Surety Company) (Name of Principal) 

By 

                                                                           

By 

                                                               

(Signature)         (Signature) 

      

Its                                                                            Its                                                                  

(Title of Office) (Title of Office) 

    Name and address of agent: 

Approved as to form:     

      

                                                              

Stephen K. Postema, City Attorney     
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GENERAL CONDITIONS 

 

 Section 1 - Execution, Correlation and Intent of Documents 

 

The contract documents shall be signed in 2 copies by the City and the Contractor. 

 

The contract documents are complementary and what is called for by any one shall be binding.  

The intention of the documents is to include all labor and materials, equipment and 

transportation necessary for the proper execution of the work. Materials or work described in 

words which so applied have a well-known technical or trade meaning have the meaning of those 

recognized standards. 

 

In case of a conflict among the contract documents listed below in any requirement(s), the 

requirement(s) of the document listed first shall prevail over any conflicting requirement(s) of a 

document listed later. 

 

(1) Addenda in reverse chronological order; (2) Detailed Specifications; (3) Standard 

Specifications;  (4) Plans; (5) General Conditions; (6) Contract; (7) Bid Forms; (8) Bond 

Forms; (9) Proposal. 

 

 Section 2 - Order of Completion 

 

The Contractor shall submit with each invoice, and at other times reasonably requested by the 

Supervising Professional, schedules showing the order in which the Contractor proposes to carry 

on the work.  They shall include the dates at which the Contractor will start the several parts of 

the work, the estimated dates of completion of the several parts, and important milestones within 

the several parts. 

 

 Section 3 - Familiarity with Work 

 

The Bidder or its representative shall make personal investigations of the site of the work and of 

existing structures and shall determine to its own satisfaction the conditions to be encountered, 

the nature of the ground, the difficulties involved, and all other factors affecting the work 

proposed under this Contract. The Bidder to whom this Contract is awarded will not be entitled 

to any additional compensation unless conditions are clearly different from those which could 

reasonably have been anticipated by a person making diligent and thorough investigation of the 

site. 

 

The Bidder shall immediately notify the City upon discovery and in every case prior to 

submitting its Bid, of every error or omission in the bidding documents that would be identified 

by a reasonably competent, diligent Bidder. In no case will a Bidder be allowed the benefit of 

extra compensation or time to complete the work under this Contract for extra expenses or time 

spent as a result of the error or omission. 

 

Section 4 - Wage Requirements 

 

Under this Contract, the Contractor shall conform to Chapter 14 of Title I of the Code of the City 

of Ann Arbor as amended; which in part states "...that all craftsmen, mechanics and laborers 

employed directly on the site in connection with said improvements, including said employees of 

subcontractors, shall receive the prevailing wage for the corresponding classes of craftsmen, 
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mechanics and laborers, as determined by statistics for the Ann Arbor area compiled by the 

United States Department of Labor.  At the request of the City, any contractor or subcontractor 

shall provide satisfactory proof of compliance with the contract provisions required by the 

Section." 

 

Where the Contract and the Ann Arbor City Ordinance are silent as to definitions of terms 

required in determining contract compliance with regard to prevailing wages, the definitions 

provided in the Davis-Bacon Act as amended  (40 U.S.C. 278-a to 276-a-7) for the terms shall be 

used. 

 

Further, to the extent that any employees of the Contractor providing services under this contract 

are not part of the class of craftsmen, mechanics and laborers who receive a prevailing wage in 

conformance with Section 1:319 of Chapter 14 of Title I of the Code of the City of Ann Arbor, 

the Contractor agrees to conform to Chapter 23 of Title I of the Code of the City of Ann Arbor, 

as amended, which in part states: 

 

1:814. Applicability. 
 

(1) This Chapter shall apply to any person that is a contractor/vendor or grantee as defined in 

Section 1:813 that employs or contracts with five (5) or more individuals; provided, 

however, that this Chapter shall not apply to a non-profit contractor/vendor or non-profit 

grantee unless it employs or contracts with ten (10) or more individuals. 

 

(2) This Chapter shall apply to any grant, contract, or subcontract or other form of financial 

assistance awarded to or entered into with a contractor/vendor or grantee after the 

effective date of this Chapter and to the extension or renewal after the effective date of 

this Chapter of any grant, contract, or subcontract or other form of financial assistance 

with a contractor/vendor or grantee. 

 

1:815.  Living Wages Required. 
 

(1) Every contractor/vendor or grantee, as defined in Section 1:813, shall pay its covered 

employees a living wage as established in this Section. 

 

(a) For a covered employer that provides employee health care to its employees, the living 

wage shall be $9.42 an hour, or the adjusted amount hereafter established under Section 

1:815(3). 

 

(b) For a covered employer that does not provide health care to its employees, the living 

wage shall be $10.91 a hour, or the adjusted amount hereafter established under Section 

1:815(3). 

 

(2) In order to qualify to pay the living wage rate for covered employers providing employee 

health care under subsection 1:815(1)(a), a covered employer shall furnish proof of said 

health care coverage and payment therefor to the City Administrator or his/her designee. 

 

(3) The amount of the living wage established in this Section shall be adjusted upward no 

later than April 30, 2002, and every year thereafter by a percentage equal to the 

percentage increase, if any, in the federal poverty guidelines as published by the United 

States Department of Health and Human Services for the years 2001 and 2002.  
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Subsequent annual adjustments shall be based upon the percentage increase, if any, in the 

United States Department of Health and Human Services poverty guidelines when 

comparing the prior calendar year's poverty guidelines to the present calendar year's 

guidelines.  The applicable percentage amount will be converted to an amount in cents by 

multiplying the existing wage under Section 1.815(1)(b) by said percentage, rounding 

upward to the next cent, and adding this amount of cents to the existing living wage 

levels established under Sections 1:815(1)(a) and 1:815(1)(b).  Prior to April 1 of each 

calendar year, the City will notify any covered employer of this adjustment by posting a 

written notice in a prominent place in City Hall, and, in the case of a covered employer 

that has provided an address of record to the City, by a written letter to each such covered 

employer. 

 

Section 5 - Non-Discrimination 

 

The Contractor agrees to comply with the nondiscrimination provisions of Chapter 112 of the 

Ann Arbor City Code and to take affirmative action to assure that applicants are employed and 

that employees are treated during employment in a manner which provides equal employment 

opportunity and tends to eliminate any inequality based upon race, national origin or sex.  The 

Contractor agrees to comply with the provisions of Section 9:161 of Chapter 112 of the Ann 

Arbor City Code and in particular the following excerpts: 

 

9:161 NONDISCRIMINATION BY CITY CONTRACTORS 

 

(1) All contractors proposing to do business with the City of Ann Arbor shall satisfy the 

nondiscrimination administrative policy adopted by the City Administrator in accordance 

with the guidelines of this section. All contractors shall receive approval from the 

Director prior to entering into a contract with the City, unless specifically exempted by 

administrative policy.  All City contractors shall take affirmative action to insure that 

applicants are employed and that employees are treated during employment in a manner 

which provides equal employment opportunity and tends to eliminate inequality based 

upon race, national origin or sex. 

 

(2) Each prospective contractor shall submit to the City data showing current total 

employment by occupational category, sex and minority group.  If, after verifying this 

data, the Director concludes that it indicates total minority and female employment 

commensurate with their availability within the contractor's labor recruitment area, i.e., 

the area from which the contractor can reasonably be expected to recruit, said contractor 

shall be accepted by the Director as having fulfilled affirmative action requirements for a 

period of one year at which time the Director shall conduct another review.  Other 

contractors shall develop an affirmative action program in conjunction with the Director.  

Said program shall include specific goals and timetables for the hiring and promotion of 

minorities and females.  Said goals shall reflect the availability of minorities and females 

within the contractor's labor recruitment area.  In the case of construction contractors, the 

Director shall use for employment verification the labor recruitment area of the Ann 

Arbor-Ypsilanti standard metropolitan statistical area. Construction contractors 

determined to be in compliance shall be accepted by the Director as having fulfilled 

affirmative action requirements for a period of six (6) months at which time the Director 

shall conduct another review. 

 

(3) In hiring for construction projects, contractors shall make good faith efforts to employ 
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local persons, so as to enhance the local economy. 

 

(4) All contracts shall include provisions through which the contractor agrees, in addition to 

any other applicable Federal or State labor laws: 

 

(a) To set goals, in conference with the Human Resources Director, for each job category or 

division of the work force used in the completion of the City work; 

 

(b) To provide periodic reports concerning the progress the contractor has made in meeting 

the affirmative action goals it has agreed to; 

 

 (c) To permit the Director access to all books, records and accounts pertaining to its 

employment practices for the purpose of determining compliance with the affirmative 

action requirements. 

 

(5) The Director shall monitor the compliance of each contractor with the nondiscrimination 

provisions of each contract.  The Director shall develop procedures and regulations 

consistent with the administrative policy adopted by the City Administrator for notice and 

enforcement of non-compliance. Such procedures and regulations shall include a 

provision for the posting of contractors not in compliance. 

 

(6) All City contracts shall provide further that breach of the obligation not to discriminate 

shall be a material breach of the contract for which the City shall be entitled, at its option, 

to do any or all of the following: 

 

(a) To cancel, terminate, or suspend the contract in whole or part and/or refuse to make any 

required periodic payments under the contract; 

 

(b) Declare the contractor ineligible for the award of any future contracts with the City for a 

specified length of time; 

 

(c) To recover liquidated damages of a specified sum, said sum to be that percentage of the 

labor expenditure for the time period involved which would have accrued to minority 

group members had the affirmative action not been breached; 

 

(d) Impose for each day of non-compliance, liquidated damages of a specified sum, based 

upon the following schedule: 
 
 

 

Contract Amount 

 
Assessed Damages 

 Per Day of 

Non-Compliance 
 
$    10,000 -    24,999 

     25,000 -    99,999 

   100,000 -   199,999 

   200,000 -   499,999 

   500,000 - 1,499,999 

1,500,000 - 2,999,999 

3,000,000 - 4,999,999 

5,000,000 - and above 

 
$ 25.00 

  50.00 

100.00 

150.00 

200.00 

250.00 

300.00 

500.00 

 



 

GC-5 
 

 (e) In addition the contractor shall be liable for any costs or expenses incurred by the City 

of Ann Arbor in obtaining from other sources the work and services to be rendered or 

performed or the goods or properties to be furnished or delivered to the City under this 

contract. 

 

 Section 6 - Materials, Appliances, Employees 

 

Unless otherwise stipulated, the Contractor shall provide and pay for all materials, labor, water, 

tools, equipment, light, power, transportation, and other facilities necessary or used for the 

execution and completion of the work. Unless otherwise specified, all materials incorporated in 

the permanent work shall be new, and both workmanship and materials shall be of the highest 

quality. The Contractor shall, if required, furnish satisfactory evidence as to the kind and quality 

of materials. 

 

The Contractor shall at all times enforce strict discipline and good order among its employees, 

and shall seek to avoid employing on the work any unfit person or anyone not skilled in the work 

assigned. 

 

Adequate sanitary facilities shall be provided by the Contractor. 

 

 Section 7 - Qualifications for Employment 

 

The Contractor shall employ competent laborers and mechanics for the work under this Contract.  

For work performed under this Contract, employment preference shall be given to qualified local 

residents. 

 

 Section 8 - Royalties and Patents 

 

The Contractor shall pay all royalties and license fees. It shall defend all suits or claims for 

infringements of any patent rights and shall hold the City harmless from loss on account of 

infringement except that the City shall be responsible for all infringement loss when a particular 

process or the product of a particular manufacturer or manufacturers is specified, unless the City 

has notified the Contractor prior to the signing of the Contract that the particular process or 

product is patented or is believed to be patented. 

 

 Section 9 - Permits and Regulations 

 

The Contractor must secure and pay for all permits, permit or plan review fees and licenses 

necessary for the prosecution of the work. These include but are not limited to City building 

permits, right-of-way permits, lane closure permits, right-of-way occupancy permits, and the 

like. The City shall secure and pay for easements shown on the plans unless otherwise specified. 

 

The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations 

bearing on the conduct of the work as drawn and specified. If the Contractor observes that the 

contract documents are at variance with those requirements, it shall promptly notify the 

Supervising Professional in writing, and any necessary changes shall be adjusted as provided in 

the Contract for changes in the work. 
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 Section 10 - Protection of the Public and of Work and Property 

 

The Contractor is responsible for the means, methods, sequences, techniques and procedures of 

construction and safety programs associated with the work contemplated by this contract. The 

Contractor, its agents or sub-contractors, shall comply with the "General Rules and Regulations 

for the Construction Industry" as published by the Construction Safety Commission of the State 

of Michigan and to all other local, State and National laws, ordinances, rules and regulations 

pertaining to safety of persons and property. 

 

The Contractor shall take all necessary and reasonable precautions to protect the safety of the 

public.  It shall continuously maintain adequate protection of all work from damage, and shall 

take all necessary and reasonable precautions to adequately protect all public and private 

property from injury or loss arising in connection with this Contract. It shall make good any 

damage, injury or loss to its work and to public and private property resulting from lack of 

reasonable protective precautions, except as may be due to errors in the contract documents, or 

caused by agents or employees of the City. The Contractor shall obtain and maintain sufficient 

insurance to cover damage to any City property at the site by any cause. 

 

In an emergency affecting the safety of life, or the work, or of adjoining property, the Contractor 

is, without special instructions or authorization from the Supervising Professional, permitted to 

act at its discretion to prevent the threatened loss or injury.  It shall also so act, without appeal, if 

authorized or instructed by the Supervising Professional. 

 

Any compensation claimed by the Contractor for emergency work shall be determined by 

agreement or in accordance with the terms of Claims for Extra Cost - Section 15. 

 

 Section 11 - Inspection of Work 

 

The City shall provide sufficient competent personnel for the inspection of the work. 

 

The Supervising Professional shall at all times have access to the work whenever it is in 

preparation or progress, and the Contractor shall provide proper facilities for access and for 

inspection. 

 

If the specifications, the Supervising Professional's instructions, laws, ordinances, or any public 

authority require any work to be specially tested or approved, the Contractor shall give the 

Supervising Professional timely notice of its readiness for inspection, and if the inspection is by 

an authority other than the Supervising Professional, of the date fixed for the inspection. 

Inspections by the Supervising Professional shall be made promptly, and where practicable at the 

source of supply. If any work should be covered up without approval or consent of the 

Supervising Professional, it must, if required by the Supervising Professional, be uncovered for 

examination and properly restored at the Contractor's expense. 

 

Re-examination of any work may be ordered by the Supervising Professional, and, if so ordered, 

the work must be uncovered by the Contractor. If the work is found to be in accordance with the 

contract documents, the City shall pay the cost of re-examination and replacement. If the work is 

not in accordance with the contract documents, the Contractor shall pay the cost. 

 

Section 12 - Superintendence 
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The Contractor shall keep on the work site, during its progress, a competent superintendent and 

any necessary assistants, all satisfactory to the Supervising Professional. The superintendent will 

be responsible to perform all on-site project management for the Contractor. The superintendent 

shall be experienced in the work required for this Contract. The superintendent shall represent 

the Contractor and all direction given to the superintendent shall be binding as if given to the 

Contractor. Important directions shall immediately be confirmed in writing to the Contractor.  

Other directions will be confirmed on written request. The Contractor shall give efficient 

superintendence to the work, using its best skill and attention. 

 

 Section 13 - Changes in the Work 

 

The City may make changes to the quantities of work within the general scope of the Contract at 

any time by a written order and without notice to the sureties. If the changes add to or deduct 

from the extent of the work, the Contract Sum shall be adjusted accordingly. All the changes 

shall be executed under the conditions of the original Contract except that any claim for 

extension of time caused by the change shall be adjusted at the time of ordering the change. 

 

In giving instructions, the Supervising Professional shall have authority to make minor changes 

in the work not involving extra cost and not inconsistent with the purposes of the work, but 

otherwise, except in an emergency endangering life or property, no extra work or change shall be 

made unless in pursuance of a written order by the Supervising Professional, and no claim for an 

addition to the Contract Sum shall be valid unless the additional work was ordered in writing. 

 

The Contractor shall proceed with the work as changed and the value of the work shall be 

determined as provided in Claims for Extra Cost - Section 15. 

 

 Section 14 - Extension of Time 

 

Extension of time stipulated in the Contract for completion of the work will be made if and as the 

Supervising Professional may deem proper under any of the following circumstances: 

 

(1) When work under an extra work order is added to the work under this Contract; 

 

(2) When the work is suspended as provided in Section 20; 

 

(3) When the work of the Contractor is delayed on account of conditions which could not 

have been foreseen, or which were beyond the control of the Contractor, and which were 

not the result of its fault or negligence; 

 

(4) Delays in the progress of the work caused by any act or neglect of the City or of its 

employees or by other Contractors employed by the City; 

 

(5) Delay due to an act of Government; 

 

(6) Delay by the Supervising Professional in the furnishing of plans and necessary 

information; 

 

(7) Other cause which in the opinion of the Supervising Professional entitles the Contractor 

to an extension of time. 
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The Contractor shall notify the Supervising Professional within 7 days of an occurrence or 

conditions which, in the Contractor's opinion, entitle it to an extension of time. The notice shall 

be in writing and submitted in ample time to permit full investigation and evaluation of the 

Contractor's claim. The Supervising Professional shall acknowledge receipt of the Contractor's 

notice within 7 days of its receipt. Failure to timely provide the written notice shall constitute a 

waiver by the Contractor of any claim. 

 

In situations where an extension of time in contract completion is appropriate under this or any 

other section of the contract, the Contractor understands and agrees that the only available 

adjustment for events that cause any delays in contract completion shall be extension of the 

required time for contract completion and that there shall be no adjustments in the money due the 

Contractor on account of the delay. 

 

 Section 15 - Claims for Extra Cost 

 

If the Contractor claims that any instructions by drawings or other media issued after the date of 

the Contract involved extra cost under this Contract, it shall give the Supervising Professional 

written notice within 7 days after the receipt of the instructions, and in any event before 

proceeding to execute the work, except in emergency endangering life or property. The 

procedure shall then be as provided for Changes in the Work-Section l3. No claim shall be valid 

unless so made. 

 

If the Supervising Professional orders, in writing, the performance of any work not covered by 

the contract documents, and for which no item of work is provided in the Contract, and for which 

no unit price or lump sum basis can be agreed upon, then the extra work shall be done on a Cost-

Plus-Percentage basis of payment as follows: 

 

(1) The Contractor shall be reimbursed for all reasonable costs incurred in doing the work, 

and shall receive an additional payment of 15% of all the reasonable costs to cover both 

its indirect overhead costs and profit; 

 

(2) The term "Cost" shall cover all payroll charges for employees and supervision required 

under the specific order, together with all worker's compensation, Social Security, 

pension and retirement allowances and social insurance, or other regular payroll charges 

on same; the cost of all material and supplies required of either temporary or permanent 

character; rental of all power-driven equipment at agreed upon rates, together with cost of 

fuel and supply charges for the equipment; and any costs incurred by the Contractor as a 

direct result of executing the order, if approved by the Supervising Professional; 

 

(3) If the extra is performed under subcontract, the subcontractor shall be allowed to compute 

its charges as described above. The Contractor shall be permitted to add an additional 

charge of 5% percent to that of the subcontractor for the Contractor's supervision and 

contractual responsibility; 

(4) The quantities and items of work done each day shall be submitted to the Supervising 

Professional in a satisfactory form on the succeeding day, and shall be approved by the 

Supervising Professional and the Contractor or adjusted at once; 

 

(5) Payments of all charges for work under this Section in any one month shall be made 

along with normal progress payments. Retainage shall be in accordance with Progress 

Payments-Section 16. 
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No additional compensation will be provided for additional equipment, materials, personnel, 

overtime or special charges required to perform the work within the time requirements of the 

Contract. 

 

When extra work is required and no suitable price for machinery and equipment can be 

determined in accordance with this Section, the hourly rate paid shall be 1/40 of the basic weekly 

rate listed in the Rental Rate Blue Book published by Dataquest Incorporated and applicable to 

the time period the equipment was first used for the extra work. The hourly rate will be deemed 

to include all costs of operation such as bucket or blade, fuel, maintenance, "regional factors", 

insurance, taxes, and the like, but not the costs of the operator. 

 

 Section 16 - Progress Payments 

 

The Contractor shall submit each month, or at longer intervals, if it so desires, an invoice 

covering work performed for which it believes payment, under the Contract terms, is due. The 

submission shall be to the City's Finance Department - Accounting Division.  The Supervising 

Professional will, within 10 days following submission of the invoice, prepare a certificate for 

payment for the work in an amount to be determined by the Supervising Professional as fairly 

representing the acceptable work performed during the period covered by the Contractor's 

invoice. To insure the proper performance of this Contract, the City will retain a percentage of 

the estimate in accordance with Act 524, Public Acts of 1980. The City will then, following the 

receipt of the Supervising Professional's Certificate, make payment to the Contractor as soon as 

feasible, which is anticipated will be within 15 days. 

 

An allowance may be made in progress payments if substantial quantities of permanent material 

have been delivered to the site but not incorporated in the completed work if the Contractor, in 

the opinion of the Supervising Professional, is diligently pursuing the work under this Contract. 

Such materials shall be properly stored and adequately protected. Allowance in the estimate shall 

be at the invoice price value of the items. Notwithstanding any payment of any allowance, all 

risk of loss due to vandalism or any damages to the stored materials remains with the Contractor. 

 

In the case of Contracts which include only the Furnishing and Delivering of Equipment, the 

payments shall be; 60% of the Contract Sum upon the delivery of all equipment to be furnished, 

or in the case of delivery of a usable portion of the equipment in advance of the total equipment 

delivery, 60% of the estimated value of the portion of the equipment may be paid upon its 

delivery in advance of the time of the remainder of the equipment to be furnished; 30%  of the 

Contract Sum upon completion of erection of all equipment furnished, but not later than 60 days 

after the date of delivery of all of the equipment to be furnished; and payment of the final 10% 

on final completion of erection, testing and acceptance of all the equipment to be furnished; but 

not later than l80 days after the date of delivery of all of the equipment to be furnished, unless 

testing has been completed and shows the equipment to be unacceptable. 

With each invoice for periodic payment, the Contractor shall enclose a Contractor's Declaration - 

Section 43, and an updated project schedule per Order of Completion - Section 2. 

 

Section 17 - Deductions for Uncorrected Work 

 

If the Supervising Professional decides it is inexpedient to correct work that has been damaged 

or that was not done in accordance with the Contract, an equitable deduction from the Contract 

price shall be made. 
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 Section 18 - Correction of Work Before Final Payment 

 

The Contractor shall promptly remove from the premises all materials condemned by the 

Supervising Professional as failing to meet Contract requirements, whether incorporated in the 

work or not, and the Contractor shall promptly replace and re-execute the work in accordance 

with the Contract and without expense to the City and shall bear the expense of making good all 

work of other contractors destroyed or damaged by the removal or replacement. 

 

If the Contractor does not remove the condemned work and materials within l0 days after written 

notice, the City may remove them and, if the removed material has value, may store the material 

at the expense of the Contractor. If the Contractor does not pay the expense of the removal 

within 10 days thereafter, the City may, upon 10 days written notice, sell the removed materials 

at auction or private sale and shall pay to the Contractor the net proceeds, after deducting all 

costs and expenses that should have been borne by the Contractor. If the removed material has 

no value, the Contractor must pay the City the expenses for disposal within 10 days of invoice 

for the disposal costs. 

 

The inspection or lack of inspection of any material or work pertaining to this Contract shall not 

relieve the Contractor of its obligation to fulfill this Contract and defective work shall be made 

good. Unsuitable materials may be rejected by the Supervising Professional notwithstanding that 

the work and materials have been previously overlooked by the Supervising Professional and 

accepted or estimated for payment or paid for. If the work or any part shall be found defective at 

any time before the final acceptance of the whole work, the Contractor shall forthwith make 

good the defect in a manner satisfactory to the Supervising Professional. The judgment and the 

decision of the Supervising Professional as to whether the materials supplied and the work done 

under this Contract comply with the requirements of the Contract shall be conclusive and final. 

 

 Section 19 - Acceptance and Final Payment 

 

Upon receipt of written notice that the work is ready for final inspection and acceptance, the 

Supervising Professional will promptly make the inspection. When the Supervising Professional 

finds the work acceptable under the Contract and the Contract fully performed, the Supervising 

Professional will promptly sign and issue a final certificate stating that the work required by this 

Contract has been completed and is accepted by the City under the terms and conditions of the 

Contract. The entire balance found to be due the Contractor, including the retained percentage, 

shall be paid to the Contractor by the City within 30 days after the date of the final certificate. 

 

Before issuance of final certificates, the Contractor shall file with the City: 

 

(1) The consent of the surety to payment of the final estimate; 

(2) The Contractor's Affidavit in the form required by Section 44. 

 

In case the Affidavit or consent is not furnished, the City may retain out of any amount due the 

Contractor, sums sufficient to cover all lienable claims. 

 

The making and acceptance of the final payment shall constitute a waiver of all claims by the 

City except those arising from: 

 

(1) unsettled liens; 
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(2) faulty work appearing within 12 months after final payment; 

(3) hidden defects in meeting the requirements of the plans and specifications; 

(4) manufacturer's guarantees. 

 

It shall also constitute a waiver of all claims by the Contractor, except those previously made and 

still unsettled. 

 

 Section 20 - Suspension of Work 

 

The City may at any time suspend the work, or any part by giving 5 days notice to the Contractor 

in writing. The work shall be resumed by the Contractor within 10 days after the date fixed in the 

written notice from the City to the Contractor to do so. The City shall reimburse the Contractor 

for expense incurred by the Contractor in connection with the work under this Contract as a 

result of the suspension. 

 

If the work, or any part, shall be stopped by the notice in writing, and if the City does not give 

notice in writing to the Contractor to resume work at a date within 90 days of the date fixed in 

the written notice to suspend, then the Contractor may abandon that portion of the work 

suspended and will be entitled to the estimates and payments for all work done on the portions 

abandoned, if any, plus 10% of the value of the work abandoned, to compensate for loss of 

overhead, plant expense, and anticipated profit. 

 

 Section 21 - Delays and The City's Right to Terminate Contract 

 

If the Contractor refuses or fails to prosecute the work, or any separate part of it, with the 

diligence required to insure completion, ready for operation, within the allowable number of 

consecutive calendar days specified plus extensions, or fails to complete the work within the 

required time, the City may, by written notice to the Contractor, terminate its right to proceed 

with the work or any part of the work as to which there has been delay. After providing the 

notice the City may take over the work and prosecute it to completion, by contract or otherwise, 

and the Contractor and its sureties shall be liable to the City for any excess cost to the City. If the 

Contractor's right to proceed is terminated, the City may take possession of and utilize in 

completing the work, any materials, appliances and plant as may be on the site of the work and 

useful for completing the work. The right of the Contractor to proceed shall not be terminated or 

the Contractor charged with liquidated damages where an extension of time is granted under 

Extension of Time - Section 14. 

 

If the Contractor is adjudged a bankrupt, or if it makes a general assignment for the benefit of 

creditors, or if a receiver is appointed on account of its insolvency, or if it persistently or 

repeatedly refuses or fails except in cases for which extension of time is provided, to supply 

enough properly skilled workers or proper materials, or if it fails to make prompt payments to 

subcontractors or for material or labor, or persistently disregards laws, ordinances or the 

instructions of the Supervising Professional, or otherwise is guilty of a substantial violation of 

any provision of the Contract, then the City, upon the certificate of the Supervising Professional 

that sufficient cause exists to justify such action, may, without prejudice to any other right or 

remedy and after giving the Contractor 3 days written notice, terminate this Contract. The City 

may then take possession of the premises and of all materials, tools and appliances thereon and 

without prejudice to any other remedy it may have, make good the deficiencies or finish the 

work by whatever method it may deem expedient, and deduct the cost from the payment due the 

Contractor. The Contractor shall not be entitled to receive any further payment until the work is 
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finished. If the expense of finishing the work, including compensation for additional managerial 

and administrative services exceeds the unpaid balance of the Contract Sum, the Contractor and 

its surety are liable to the City for any excess cost incurred. The expense incurred by the City, 

and the damage incurred through the Contractor's default, shall be certified by the Supervising 

Professional. 

 

 Section 22 - Contractor's Right to Terminate Contract 

 

If the work should be stopped under an order of any court, or other public authority, for a period 

of 3 months, through no act or fault of the Contractor or of anyone employed by it, then the 

Contractor may, upon 7 days written notice to the City, terminate this Contract and recover from 

the City payment for all acceptable work executed plus reasonable profit. 

 

 Section 23 - City's Right To Do Work 

 

If the Contractor should neglect to prosecute the work properly or fail to perform any provision 

of this Contract, the City, 3 days after giving written notice to the Contractor and its surety may, 

without prejudice to any other remedy the City may have, make good the deficiencies and may 

deduct the cost from the payment due to the Contractor. 

 

 Section 24 - Removal of Equipment and Supplies 

 

In case of termination of this Contract before completion, from any or no cause, the Contractor, 

if notified to do so by the City, shall promptly remove any part or all of its equipment and 

supplies from the property of the City, failing which the City shall have the right to remove the 

equipment and supplies at the expense of the Contractor. 

 

The removed equipment and supplies may be stored by the City and, if all costs of removal and 

storage are not paid by the Contractor within 10 days of invoicing, the City upon 10 days written 

notice may sell the equipment and supplies at auction or private sale, and shall pay the 

Contractor the net proceeds after deducting all costs and expenses that should have been borne 

by the Contractor and after deducting all amounts claimed due by any lien holder of the 

equipment or supplies. 

 

 Section 25 - Responsibility for Work and Warranties 

 

The Contractor assumes full responsibility for any and all materials and equipment used in the 

construction of the work and may not make claims against the City for damages to materials and 

equipment from any cause except negligence or willful act of the City. Until its final acceptance, 

the Contractor shall be responsible for damage to or destruction of the project (except for any 

part covered by Partial Completion and Acceptance - Section 26).  The Contractor shall make 

good all work damaged or destroyed before acceptance. All risk of loss remains with the 

Contractor until final acceptance of the work (Section 19) or partial acceptance (Section 26).  

The Contractor is advised to investigate obtaining its own builders risk insurance. 

 

The Contractor shall guarantee the quality of the work for a period of one year.  The Contractor 

shall also unconditionally guarantee the quality of all equipment and materials that are furnished 

and installed under the contract for a period of one year.  At the end of one year after the 

Contractor's receipt of final payment, the complete work, including equipment and materials 

furnished and installed under the contract, shall be inspected by the Contractor and the 
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Supervising Professional. Any defects shall be corrected by the Contractor at its expense as soon 

as practicable but in all cases within 60 days. Any defects that are identified prior to the end of 

one year shall also be inspected by the Contractor and the Supervising Professional and shall be 

corrected by the Contractor at its expense as soon as practicable but in all cases within 60 days. 

 

The Contractor shall assign all manufacturer or material supplier warranties to the City prior to 

final payment. The assignment shall not relieve the Contractor of its obligations under this 

paragraph to correct defects. 

 

 Section 26 - Partial Completion and Acceptance 
 

If at any time prior to the issuance of the final certificate referred to in Acceptance and Final 

Payment - Section 19, any portion of the permanent construction has been satisfactorily 

completed, and if the Supervising Professional determines that portion of the permanent 

construction is not required for the operations of the Contractor but is needed by the City, the 

Supervising Professional shall issue to the Contractor a certificate of partial completion, and 

immediately the City may take over and use the portion of the permanent construction described 

in the certificate, and exclude the Contractor from that portion. 

 

The issuance of a certificate of partial completion shall not constitute an extension of the 

Contractor's time to complete the portion of the permanent construction to which it relates if the 

Contractor has failed to complete it in accordance with the terms of this Contract. The issuance 

of the certificate shall not release the Contractor or its sureties from any obligations under this 

Contract including bonds. 

 

If prior use increases the cost of, or delays the work, the Contractor shall be entitled to extra 

compensation, or extension of time, or both, as the Supervising Professional may determine. 

 

 Section 27 - Payments Withheld Prior to Final 

 Acceptance of Work 

 

The City may withhold or, on account of subsequently discovered evidence, nullify the whole or 

part of any certificate to the extent reasonably appropriate to protect the City from loss on 

account of: 

 

(1) Defective work not remedied; 

 

(2) Claims filed or reasonable evidence indicating probable filing of claims by other parties 

against the Contractor; 

 

(3) Failure of the Contractor to make payments properly to subcontractors or for material or 

labor; 

 

(4) Damage to another Contractor. 

 

When the above grounds are removed or the Contractor provides a Surety Bond satisfactory to 

the City which will protect the City in the amount withheld, payment shall be made for amounts 

withheld under this section. 

 

 Section 28 - Contractor's Insurance 
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  A. The Contractor shall procure and maintain during the life of this Contract, including the 

guarantee period and during any warranty work, such insurance policies, including those 

set forth below, as will protect itself from all claims for bodily injuries, death or property 

damage which may arise under this Contract; whether the acts were made by the 

Contractor or by any subcontractor or anyone employed by them directly or indirectly.  

The following insurance policies are required: 

 

1. Worker's Compensation Insurance in accordance with all applicable state and federal 

statutes. Further, Employers Liability Coverage shall be obtained in the following 

minimum amounts: 

 

Bodily Injury by Accident - $500,000 each accident 

Bodily Injury by Disease - $500,000 each employee 

Bodily Injury by Disease - $500,000 each policy limit 

 

2. Commercial General Liability Insurance equivalent to, as a minimum, Insurance 

Services Office form CG 00 01 07 98. The City of Ann Arbor shall be named as an 

additional insured. There shall be no added exclusions or limiting endorsements 

including, but not limited to:   Products and Completed Operations, Explosion, 

Collapse and Underground coverage or Pollution. Further, the following minimum 

limits of liability are required: 

 

$1,000,000 Each occurrence as respect Bodily Injury Liability or Property 

Damage Liability, or both combined. 

 

$2,000,000 Per Job General Aggregate 

 

$1,000,000 Personal and Advertising Injury 

 

$2,000,000 Products and Completed Operations Aggregate 

 

3. Motor Vehicle Liability Insurance, including Michigan No-Fault Coverages, 

equivalent to, as a minimum, Insurance Services Office form CA 00 01 07 97. The 

City of Ann Arbor shall be named as an additional insured. There shall be no added 

exclusions or limiting endorsements. Coverage shall include all owned vehicles, all 

non-owned vehicles and all hired vehicles. Further, the limits of liability shall be 

$1,000,000 for each occurrence as respects Bodily Injury Liability or Property 

Damage Liability, or both combined. 

 

4. Umbrella/Excess Liability Insurance shall be provided to apply excess of the 

Commercial General Liability, Employers Liability and the Motor Vehicle coverage 

enumerated above, for each occurrence and for aggregate in the amount of 

$1,000,000. 

 

B. Insurance required under Section A.2 and A.3 of this Contract shall be considered 

primary as respects any other valid or collectible insurance that the City may possess, 

including any self-insured retentions the City may have; and any other insurance the City 

does possess shall be considered excess insurance only and shall not be required to 

contribute with this insurance. Further, the Contractor agrees to waive any right of 

recovery by its insurer against the City. 
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C. In the case of all Contracts involving on-site work, the Contractor shall provide to the 

City before the commencement of any work under this Contract documentation 

demonstrating it has obtained the above mentioned policies. Documentation must provide 

and demonstrate an unconditional 30 day written notice of cancellation in favor of the 

City of Ann Arbor. Further, the documentation must explicitly state the following:  (a) 

the policy number; name of insurance company; name and address of the agent or 

authorized representative; name and address of insured; project name; policy expiration 

date; and specific coverage amounts; (b) any deductibles or self-insured retentions which 

shall be approved by the City, in its sole discretion; (c) that the policy conforms to the 

requirements specified. An original certificate of insurance may be provided as an initial 

indication of the required insurance, provided that no later than 21 calendar days after 

commencement of any work the Contractor supplies a copy of the endorsements required 

on the policies. Upon request, the Contractor shall provide within 30 days a copy of the 

policy(ies) to the City. If any of the above coverages expire by their terms during the 

term of this Contract, the Contractor shall deliver proof of renewal and/or new policies to 

the Administering Service Area/Unit at least ten days prior to the expiration date. 

 

D. Any Insurance provider of Contractor shall be admitted and authorized to do business in 

the State of Michigan and shall carry and maintain a minimum rating assigned by A.M. 

Best & Company’s Key Rating Guide of �A-� Overall and a minimum Financial Size 

Category of �V�. Insurance policies and certificates issued by non-admitted insurance 

companies are not acceptable unless approved in writing by the City. 

 

 Section 29 - Surety Bonds 

 

Bonds will be required from the successful bidder as follows: 

 

(1) A Performance Bond to the City of Ann Arbor for the amount of the bid(s) accepted; 

(2) A Labor and Material Bond to the City of Ann Arbor for the amount of the bid(s) 

accepted. 

 

Bonds shall be executed on forms supplied by the City in a manner and by a Surety Company 

satisfactory to the City Attorney. 

 Section 30 - Damage Claims 

 

The Contractor shall be held responsible for all damages to property of the City or others, caused 

by or resulting from the negligence of the Contractor, its employees, or agents during the 

progress of or connected with the prosecution of the work, whether within the limits of the work 

or elsewhere. The Contractor must restore all property injured including sidewalks, curbing, 

sodding, pipes, conduit, sewers or other public or private property to not less than its original 

condition with new work. 

 

 Section 31 - Refusal to Obey Instructions 

 

If the Contractor refuses to obey the instructions of the Supervising Professional, the Supervising 

Professional shall withdraw inspection from the work, and no payments will be made for work 

performed thereafter nor may work be performed thereafter until the Supervising Professional 

shall have again authorized the work to proceed. 
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 Section 32 - Assignment 

 

 Neither party to the Contract shall assign the Contract without the written consent of the other.  

The Contractor may assign any monies due to it to a third party acceptable to the City. 

 

 Section 33 - Rights of Various Interests 

 

Whenever work being done by the City's forces or by other contractors is contiguous to work 

covered by this Contract, the respective rights of the various interests involved shall be 

established by the Supervising Professional, to secure the completion of the various portions of 

the work in general harmony. 

 

The Contractor is responsible to coordinate all aspects of the work, including coordination of, 

and with, utility companies and other contractors whose work impacts this project. 

 

 Section 34 - Subcontracts 

 

The Contractor shall not award any work to any subcontractor without prior written approval of 

the City. The approval will not be given until the Contractor submits to the City a written 

statement concerning the proposed award to the subcontractor. The statement shall contain all 

information the City may require. 

 

The Contractor shall be as fully responsible to the City for the acts and omissions of its 

subcontractors, and of persons either directly or indirectly employed by them, as it is for the acts 

and omissions of persons directly employed by it. 

 

The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the 

work to bind subcontractors to the Contractor by the terms of the General Conditions and all 

other contract documents applicable to the work of the subcontractors and to give the Contractor 

the same power to terminate any subcontract that the City may exercise over the Contractor 

under any provision of the contract documents. 
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Nothing contained in the contract documents shall create any contractual relation between any 

subcontractor and the City. 

 

 Section 35 - Supervising Professional's Status 

 

The Supervising Professional has the right to inspect any or all work. The Supervising 

Professional has authority to stop the work whenever stoppage may be appropriate to insure the 

proper execution of the Contract. The Supervising Professional has the authority to reject all 

work and materials which do not conform to the Contract and to decide questions which arise in 

the execution of the work. 

 

The Supervising Professional shall make all measurements and determinations of quantities. 

Those measurements and determinations are final and conclusive between the parties. 

 

 Section 36 - Supervising Professional's Decisions 

 

The Supervising Professional shall, within a reasonable time after their presentation to the 

Supervising Professional, make decisions in writing on all claims of the City or the Contractor 

and on all other matters relating to the execution and progress of the work or the interpretation of 

the contract documents. 

 

 Section 37 - Storing Materials and Supplies 

 

Materials and supplies may be stored at the site of the work at locations agreeable to the City 

unless specific exception is listed elsewhere in these documents. Ample way for foot traffic and 

drainage must be provided, and gutters must, at all times, be kept free from obstruction. Traffic 

on streets shall be interfered with as little as possible. The Contractor may not enter or occupy 

with agents, employees, tools, or material any private property without first obtaining written 

permission from its owner.  A copy of the permission shall be furnished to the Supervising 

Professional. 

 

 Section 38 - Lands for Work 

 

The Contractor shall provide, at its own expense and without liability to the City, any additional 

land and access that may be required for temporary construction facilities or for storage of 

materials. 

 

 Section 39 - Cleaning Up 

 

The Contractor shall, as directed by the Supervising Professional, remove at its own expense 

from the City's property and from all public and private property all temporary structures, 

rubbish and waste materials resulting from its operations unless otherwise specifically approved, 

in writing, by the Supervising Professional. 

 

 Section 40 - Salvage 

 

The Supervising Professional may designate for salvage any materials from existing structures or 

underground services. Materials so designated remain City property and shall be transported or 

stored at a location as the Supervising Professional may direct. 

 Section 41 - Night, Saturday or Sunday Work 
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No night or Sunday work (without prior written City approval) will be permitted except in the 

case of an emergency and then only to the extent absolutely necessary. The City may allow night 

work which, in the opinion of the Supervising Professional, can be satisfactorily performed at 

night. Night work is any work between 8:00 p.m. and 7:00 a.m. No Saturday work will be 

permitted unless the Contractor gives the Supervising Professional at least 48 hours but not more 

than 5 days notice of the Contractor's intention to work the upcoming Saturday. 

 

 Section 42 - Sales Taxes 

 

Under State law the City is exempt from the assessment of State Sales Tax on its direct 

purchases.  Contractors who acquire materials, equipment, supplies, etc. for incorporation in City 

projects are not likewise exempt.  State Law shall prevail. The Bidder shall familiarize itself with 

the State Law and prepare its Bid accordingly. No extra payment will be allowed under this 

Contract for failure of the Contractor to make proper allowance in this bid for taxes it must pay. 



 

GC-19 
 

 Section 43 

 

 CONTRACTOR'S DECLARATION 
 

 

I hereby declare that I have not, during the period                           , 20     , to                       , 20     

, performed any work, furnished any materials, sustained any loss, damage or delay, or otherwise 

done anything in addition to the regular items (or executed change orders) set forth in the 

Contract titled McKinley-White-Arch Storm Culvert Abandonment Bid No. 4353, for which I 

shall ask, demand, sue for, or claim compensation or extension of time from the City, except as I 

hereby make claim for additional compensation or extension of time as set forth on the attached 

itemized statement. I further declare that I have paid all payroll obligations related to this 

Contract that have become due during the above period and that all invoices related to this 

Contract received more than 30 days prior to this declaration have been paid in full except as 

listed below. 

 

There is/is not (Contractor please circle one and strike one as appropriate) an itemized statement 

attached regarding a request for additional compensation or extension of time. 

 

 

                                                                 ___________________________                              

Contractor                  Date 

 

By___________________________________                                                           

    (Signature) 

 

Its ___________________________________                                                          

    (Title of Office) 

 

Past due invoices, if any, are listed below. 
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 Section 44 

 

 CONTRACTOR'S AFFIDAVIT 
 

 

The undersigned Contractor,                                                       , represents that on                              

_____________________, 2014, it was awarded a contract by the City of Ann Arbor, Michigan 

to                                                                              under the terms and conditions of a Contract 

titled  McKinley-White-Arch Storm Culvert Abandonment Bid No. 4353. 

 

The Contractor represents that all work has now been accomplished and the Contract is 

complete. 

 

The Contractor warrants and certifies that all of its indebtedness arising by reason of the Contract 

has been fully paid or satisfactorily secured; and that all claims from subcontractors and others 

for labor and material used in accomplishing the project, as well as all other claims arising from 

the performance of the Contract, have been fully paid or satisfactorily settled. The Contractor 

agrees that, if any claim should hereafter arise, it shall assume responsibility for it immediately 

upon request to do so by the City of Ann Arbor. 

 

The Contractor, for valuable consideration received, does further waive, release and relinquish 

any and all claims or right of lien which the Contractor now has or may acquire upon the subject 

premises for labor and material used in the project owned by the City of Ann Arbor. 

 

This affidavit is freely and voluntarily given with full knowledge of the facts. 

 

 

______________________________________                                                           

Contractor 

By____________________________________                                                        

    (Signature) 

Its____________________________________                                                        

    (Title of Office) 

 

 

 

Subscribed and sworn to before me, on this           day of                     , 20____       

                                                      ,                          County, Michigan 

Notary Public 

My commission expires on:                                    
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STANDARD SPECIFICATIONS 

 

 

All work under this contract shall be performed in accordance with the Public Services Department Standard 

Specifications in effect at the date of availability of the contract documents stipulated in the Advertisement. 

All work under this Contract which is not included in these Standard Specifications, or which is performed 

using modifications to these Standard Specifications, shall be performed in accordance with the Detailed 

Specifications included in these contract documents. 

 

The Standard Specifications can be found on the City of Ann Arbor web site:   

http://www.a2gov.org/departments/engineering/Pages/Engineering-and-Contractor-Resources.aspx  
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DETAILED SPECIFICATION 

FOR 

PROJECT SCHEDULE 
 

 

The Contractor shall begin work on this Contract within one week of the receipt of the Notice to Proceed.  

In no case shall any work begin prior to receipt of formal notice of award by the City of Ann Arbor. 

 

The estimated start date of construction activities is June 1, 2015.   

 

The entire work of this Contract including culvert abandonment, all pipe and structure work, asphalt and 

concrete paving, final clean-up, completion of all restoration, and all other related project work shall be 

completed on, or before, August 15, 2015. 

 

The contract work is to be completed in 3 Stages as shown on the Traffic Control Plans. Major items of 

work, including all paving, shall be completed in Stage 1 before commencing Stage 2; and in Stage 2 

before commencing Stage 3. Access to the residences shall be maintained at all times during all stages of 

construction. 

 
Stage 1, 2, and 3 Typical Construction Sequence  

1. Installation of traffic control devices and maintenance of traffic. 

2. Installation of no parking signs both sides of street being worked on. 

3. Placement of soil erosion control and tree protection.   

4. Removal of sidewalk and culvert abandonment.  Drives to be opened at end of each day. 

5. Storm sewer placement, bulk heads and storm leads placed. 

6. Placement of aggregate base and or class II sand for concrete items 

7. Placement of concrete items, sidewalk, curb, drives, etc. 

8. Placement of HMA. 

9. Place topsoil, seed, fertilizer, and mulch blankets. 

10. Remove no parking and traffic control signs. 

 

Contractor proposed modifications to the staging limits or sequencing of construction shall be subject to 

review and approval by the Engineer.  

 

Work on State Street will require lane closure permit and needs to be scheduled one (1) full week in 

advance and approved by Engineer. Meter bags, additional signs, and tubular delineators are required for 

this work. No work or lane closure will be allowed in State Street during the period from July 13 – 18, 

2015 due to the Ann Arbor Street Art Fairs. 

 

This project is on an expedited schedule.  Time is of the essence in the performance of the work of this 

contract. The Contractor shall mobilize sufficient personnel and equipment, and work the required 

overtime to complete the project by the dates specified herein.  Once construction has commenced, the 

Contractor shall work continuously on the project until it is satisfactorily completed and approved in 

writing by the Engineer. The Contractor shall not suspend work on this project unless authorized in 

writing by the Engineer or stipulated elsewhere in the contract documents. 

 

The date of completion of work shall be on or before August 15, 2015. “Completion of Work” is defined 

as the completion of the work as specified herein and as directed by the Engineer, including, but not 

limited to; completion of all culvert abandonment, completion of all pipe and structure installation and 

abandonment; paving of all driveways,  sidewalk, and curb & gutter; all HMA paving; all surface 

restoration including the placement topsoil, seed, and mulch blankets; clean-up of all disturbed areas 

including street cleaning; and, the removal of all temporary traffic control devices and “No Parking” 

signs. 
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Failure to complete work by the August 15, 2015 completion date shall require the Contractor to pay the 

City as Liquidated Damages, and not as penalty, the sum of Five Hundred dollars ($500.00) for each and 

every calendar day that the Contractor may be in default of completion of the specified work, within the 

time(s) stated in the Contract, or time extension(s) granted thereto.   

 

Should the Engineer approve a request for an extension of contract time to revise the date of completion, 

liquidated damages will be based on the revised date.  Liquidated Damages will be charged for 

incomplete work during periods of seasonal suspensions.   

 

Prior to the start of any construction, the Contractor shall submit a detailed schedule of work for the 

Engineer's review and acceptance.  Work shall not commence until a satisfactory progress schedule is 

accepted in writing by the Engineer.  The proposed progress schedule must fully comply with the 

scheduling requirements contained in this Detailed Specification.  The schedule shall clearly indicate, in 

detail, the start and the completion date for each stage of work as described above.  

 

The Contractor shall provide written, updated, revisions to the approved progress schedule each week and 

present it to the Engineer at the weekly progress meeting, and must obtain the Engineer’s approval for any 

proposed deviations from the most current, approved, schedule. 

 

Costs for the Contractor to organize, coordinate, and schedule all of the work of the project, will not be 

paid for separately, but shall be considered to be included in the bid price of the Contract Item “General 

Conditions.” 
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DETAILED SPECIFICATION 

FOR 

MAINTENANCE OF TRAFFIC 

 

 

DESCRIPTION 
 

Traffic shall be maintained in accordance with the City of Ann Arbor Public Services Department 

Standard Specifications except as specified in Sections 103.05, 810, 812, 919, and 920 of the Michigan 

Department of Transportation (MDOT), 2012 Standard Specifications for Construction, the 2005 

Michigan Manual of Uniform Traffic Control Devices (MMUTCD) and as amended herein.  

 

The Contractor shall furnish, erect, maintain and, upon completion of the work, remove all traffic control 

devices and barricade lights within the project and around the perimeter of the project for the safety and 

protection of local traffic. This includes, but is not limited to, advance, regulatory, and warning signs; 

barricades and channeling devices at intersecting streets on which traffic is to be maintained; barricades at 

the ends of the project and at right-of-way lines of intersecting streets, and moving traffic control devices 

for construction operations.  

 

MATERIALS 

 

The materials and equipment shall meet the requirements specified in the corresponding sections of the 

MDOT 2012 Standard Specifications for Construction and the 2005 Michigan Manual of Uniform Traffic 

Control Devices (MMUTCD).  

 

Lighted plastic drum barricades meeting current MDOT and MMUTCD specifications shall be used on 

this project as Type II Barricades.  

 

Maintenance of Local Traffic 

 

Unless otherwise indicated on the plans, all side roads shall not be closed to through traffic except during 

construction operations of short duration and only upon written approval of the Engineer.  

 

Local access shall be maintained at all times for emergency vehicles, refuse pick-up, mail delivery and 

ingress/egress to private properties.  

 

Driveways shall not be blocked for extended periods of time unless arrangements can be made with the 

affected property owner(s). When it becomes necessary to temporarily block driveways, the Contractor 

shall notify the affected property owners in advance to coordinate the work and allow sufficient time for 

vehicles to vacate from properties. It may be necessary to allow for vehicles to temporarily park in the 

roadway at locations that do not interfere with the Contractor’s work. During these periods the owners of 

the respective vehicles must be available to, with proper notice, move their vehicles if it becomes 

necessary to accommodate the work.  

 

During the construction of the water main, parking of residences in the construction area will not be 

allowed. Temporary “No Parking” signs will be supplied by the City. Any vehicle parked in the 

construction zone shall be ticketed and towed at the owner’s expense.  

 

At times when it becomes necessary to temporarily obstruct local traffic during the performance of the 

work, the Contractor shall provide flag control in conformance with Part VI of the MMUTCD, Sections 

6F-1 thru 6F-7. A minimum of two flaggers are required. The cost of flag control shall be included in the 

contract pay item "Item No. 203, Minor Traffic Control".  

 

The Contractor shall use quantities of dust palliative, maintenance aggregate, and cold patching mixture 

for use as temporary base, surfacing, and dust control at utility crossings, side roads and driveways 
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(wherever required to maintain traffic), and where directed by the Engineer to maintain local access. The 

cost for the use of dust palliative, maintenance aggregate and HMA 13A mixture, as required and directed 

by the Engineer for maintenance of traffic and local access, shall be included in contract pay item "Item 

No 202, General Conditions," and it will not be paid for separately.  

 

The work of maintaining and relocating existing warning, regulatory and/or guide signs; and of removing, 

salvaging and reinstalling existing signs and supports is included in the bid price for the contract pay item 

“Item No. 203, Minor Traffic Control. " 

Mailboxes and newspaper boxes that are in the way of the construction shall be removed and reset 

immediately in a temporary location approved by the Engineer. Mail and paper delivery shall not be 

interrupted during the construction. Upon completion of the construction, all mailboxes and newspaper 

boxes, including their supports, shall be repositioned in their permanent locations as approved by the 

Engineer. This work shall be included in the contract unit price for the contract pay item “Item No 202, 

General Conditions,” and it will not be paid for separately.  

The Contractor shall perform the work of this Contract while maintaining traffic in accordance with the 

Contract Documents as specified herein. No traffic shall be allowed on newly placed asphalt surfaces 

until rolling has been satisfactorily completed and the surface has cooled sufficiently to prevent damage 

from traffic. This is to be accomplished by flag persons and by relocating traffic control devices to 

prevent traffic from entering the work area until such time that it can be safely maintained without 

damaging the new construction. The Contractor shall provide traffic regulators in sufficient number to 

maintain traffic as described herein, and to keep traffic off sections being surfaced, and provide for safe 

travel at all times as directed by the Engineer.  

 

Each pressure distributor, paver and roller shall be equipped with at least one approved flasher light 

which shall be mounted on the equipment so as to give a warning signal ahead and behind.  

 

There may be areas where the Engineer directs the paving of less than the full width of a phase to stager 

the paving joints and to accommodate changes in crown and/or cross-sectional dimensions/locations. In 

these locations the gravel base courses shall be constructed to the full area of the phase, and the 

Contractor shall place traffic control devices on the base course grade as necessary, and shall place, 

maintain, and remove maintenance aggregate (MDOT 21AA) all as necessary, and as directed by the 

Engineer, to maintain local traffic to side streets and drives.  

 

The City will not allow any shut down of existing utilities without prior written approval of construction 

methods and timing of shut down, by the City and the Engineer. All water main valves are to be operated 

by City personnel.  

 

Plans are provided that detail complete closure of Forest Avenue, while maintaining a detour for Forest 

Avenue traffic along adjacent roads. Trenches in the road are to be protected by temporary plastic drums 

and fencing or as approved by the Engineer.  

 

Contractor is allowed to develop alternative phasing plans, but must be approved by Engineer prior to the 

start of construction.  
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DETAILED SPECIFICATION 

FOR 

ITEM #201 - PROJECT SUPERVISION, MAX $15,000 
 

 

DESCRIPTION 
 

The Contractor shall designate a full-time Project Supervisor to act as the Contractor's 

agent/representative, and to be responsible for scheduling and coordination of all subcontractors, 

suppliers, other governmental agencies, and all public and private utility companies.  

 

The Project Supervisor shall not be an active crew member of the Contractor, shall not be an active 

member or employee of any subcontractor's work force, and shall not perform general or specialized labor 

tasks.  

 

The Project Supervisor shall work exclusively on this project, and shall put forth his/her full effort 

into the organization and coordination of the work of this project.  

 

Prior to the pre-construction meeting, the Contractor shall designate a proposed Project Supervisor by 

name, and shall furnish the City with a current, thorough, detailed summary of the proposed Project 

Supervisor's work history, outlining all previous supervisory experience on projects of a similar size and 

nature. The detailed work history shall include personal and professional references (names and phone 

numbers) of persons (previous owners or agents) who can attest to the qualifications and work history of 

the proposed Project Supervisor. Proposed candidates for Project Supervisor shall have a demonstrated 

ability to work harmoniously with the City, the public, subcontractors, and all other parties typically 

involved with work of this nature. The Supervising Professional will have the authority to reject a 

proposed Project Supervisor whom he/she considers unqualified.  

 

The Project Supervisor shall be available 24 hours-per-day to provide proper supervision, coordination 

and scheduling of the project for the duration of the Contract. The Contractor shall furnish the City with 

telephone numbers of the Project Supervisor in order to provide 24 hour-per-day access during business 

and non-business hours, including weekends and holidays.  

 

The Project Supervisor shall be equipped by the Contractor with a mobile telephone to provide the City 

with 24 hour-per-day access to him/her during daily construction activities, during transit to and from the 

construction site, and during all non-business hours including weekends and holidays.  

 

The Project Supervisor shall be equipped with assistants as necessary to provide project supervision as 

specified herein, and in accordance with the Contract.  

 

DUTIES AND RESPONSIBILITIES 
 

The Project Supervisor work harmoniously with the City, the public, subcontractors, and all other parties 

typically involved with work of this nature.  

 

The Project Supervisor shall have a thorough, detailed understanding and working knowledge of all 

construction practices and methods specified elsewhere herein, as well as the handling, placement, testing 

and inspection of aggregates, aggregate products, HMA concrete, and Portland cement concrete materials.  

 

The Project Supervisor shall be responsible for all of the work of all of the Contractor's, subcontractors' 

and suppliers' work forces.  

 

The Project Supervisor shall be responsible for proper and adequate maintenance (emissions, safety, and 

general operation) of all of the Contractor's, subcontractors' and suppliers' equipment and vehicles.  
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The Project Supervisor shall be responsible for the legal, proper and safe parking/storage of all of the 

Contractor's, subcontractors' and suppliers' equipment, work vehicles, and employee's vehicles.  

 

The Project Supervisor shall schedule and coordinate the work of all parties involved in the project, 

including utility companies, testing agencies, governmental agencies, all City departments (such as 

Utilities and Transportation), and City inspectors.  

 

The Project Supervisor shall coordinate and schedule the work of any independent survey crews that may 

be retained by the City to witness and reset existing and new geographic/benchmark monuments. Failure 

to have existing monuments witnessed and reset may result in delays to the Contractor's work. Costs for 

such delays will be the Contractor's sole responsibility.  

 

The Project Supervisor shall coordinate and schedule both testing inspectors and City inspectors in a 

timely manner, to assure proper and timely testing and inspection of the work.  

 

The Project Supervisor shall review the Inspector's Daily Reports (IDRs) for accuracy, and shall sign all 

IDRs on a daily basis as the representative of the Contractor. Items to be reviewed include descriptions, 

locations and measurements of quantities of work performed, workforce, equipment, and weather. The 

Project Supervisor shall also be responsible for its subcontractors’ review and initialing of IDRs 

containing work items performed by each respective subcontractors.  

 

The Project Supervisor shall submit to the Engineer, an updated, detailed schedule of the proposed work 

on a weekly basis, and an update of all proposed changes on a daily basis, all in accordance with the 

Detailed Specification for Project Schedule contained elsewhere herein.  

 

The Project Supervisor shall schedule and chair a weekly progress meeting with the Engineer and all 

subcontractors to discuss the work. Upon the completion of each meeting, the Project Supervisor shall 

prepare and distribute, to all present, a written summary of the meeting's minutes. Those in attendance 

shall review the minutes and, if necessary, comment on any deficiencies or errors prior to or at the next 

scheduled progress meeting.  

 

ADDITIONAL PERFORMANCE REQUIREMENTS 
 

If, in the sole opinion of the Supervising Professional, the Project Supervisor is not adequately performing 

the duties as outlined in this Detailed Specification, the following system of notices will be given to the 

contractor with the associated penalties: 

 

First Notice –  A warning will be issued in writing to the contractor detailing the deficiencies in the 

Project Supervision. The contractor must respond within 7 calendar days in writing 

with a plan to correct the stated deficiencies. Failure to respond within 7 calendar 

days will result in the issuing of a second notice.  

 

Second Notice – A second warning will be issued in writing to the contractor further detailing the 

deficiencies in the Project Supervision. The contractor must respond within 7 

calendar days in writing with a plan to correct the stated deficiencies. Failure to 

respond within 7 calendar days will result in the issuing of a third notice. A deduction 

of 10% will be made from the original Project Supervision contract amount. At this 

time, the City reserves the right to meet with personnel with the necessary authority 

within the Contractor’s organization to discuss the deficiencies in the Project 

Supervision.  

 

Third Notice –  An additional deduction of 25% will be made from the original Project Supervision 

contract amount, and the Project Supervisor shall be removed from the project, and 

replaced immediately with another individual to be approved by the Supervising 

Professional.  
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Should, in the sole opinion of the Supervising Professional, the Project Supervisor fail to perform his/her 

duties and responsibilities as described herein to such a degree that the successful completion of the 

project is put in jeopardy, the above system of notices may be foregone, and the Contractor shall 

immediately replace the Project Supervisor upon receipt of written notice. Failure to provide adequate 

project supervision, as determined by the Engineer, shall be considered basis for the Supervising 

Professional to suspend work without extension of contract time or additional compensation.  

 

MEASUREMENT AND PAYMENT 

 

This item of work will be paid for on a pro rata basis at the time of each progress payment. Measurement 

will be based on the ratio between work completed during the payment period and the total contract 

amount. When all of the work of this Contract has been completed, the measurement of this item shall be 

1. 0 Lump Sum, minus any deductions incurred for inadequate performance as described herein. This 

amount will not be increased for any reason, including extensions of time, extras, and/or additional work.  

 

The completed work as measured for this item of work will be paid for at the Contract Unit Price for the 

following Contract (Pay) Item: 

 

PAY ITEM        PAY UNIT 
 

Project Supervision, Max $15,000      Lump Sum 

 

The unit price for this item of work shall include all labor, material, and equipment costs to perform all 

the work specified in the City Standard Specifications and as modified by this Detailed Specification.  
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DETAILED SPECIFICATION 

FOR 

ITEM #202 - GENERAL CONDITIONS, MAX $15,000 
 

 

DESCRIPTION 
 

This item shall include all work described and required by the Plans and Specifications for which no item 

of work is listed in the Bid Form, including but not limited to:  

 

- Scheduling and organization of all work, subcontractors, suppliers, testing, inspection, 

surveying, and staking 

- Coordination of, and cooperation with, other contractors, agencies, departments, and utilities 

- Protection and maintenance of Utilities 

- Placing, maintaining, and removing all soil erosion and sedimentation controls  

- Maintaining drainage 

- Maintaining drives, drive openings, sidewalks, bikepaths, mail deliveries, and solid 

waste/recycle pick-ups 

- Storing all materials and equipment off lawn areas 

- Temporary relocation and final replacement/re-setting of mailboxes 

- Site clean-up 

- Coordination efforts to furnish various HMA mixtures as directed by the Engineer 

- Coordination efforts to furnish and operate various-size vehicles/equipment as directed by the 

Engineer 

- Furnishing and operating vacuum-type street cleaning equipment 

- Furnishing and operating vacuum-type utility structure cleaning equipment 

- Furnishing and operating both vibratory plate and pneumatic-type (“pogo-stick”) compactors 

- Furnishing and operating a backhoe during all work activities 

- Furnishing and operating a jackhammer and air compressor during all work activities 

- Noise and dust control 

- Mobilization(s) and demobilization(s) 

- Furnishing submittals and certifications for materials and supplies 

- Parking meter bags 

- Disposing of excavated materials and debris 

- All miscellaneous and incidental items such as overhead, insurance, and permits.  

 

MEASUREMENT AND PAYMENT 
 

This item of work will be paid for on a pro rata basis at the time of each progress payment. Measurement 

will be based on the ratio between work completed during the payment period and the total contract 

amount. When all of the work of this Contract has been completed, the measurement of this item shall be 

1.0 Lump Sum.  

 

The completed work as measured for this item of work will be paid for at the Contract Unit Price for the 

following Contract (Pay) Item: 

 

PAY ITEM        PAY UNIT 
 

General Conditions, Max $15,000      Lump Sum 

 

The unit price for this item of work shall include all labor, material, and equipment costs to perform all 

the work specified in the City Standard Specifications and as modified by this Detailed Specification.  
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DETAILED SPECIFICATION 

FOR 

ITEM #203 – MINOR TRAFFIC CONTROL, MAX $5,000 
 

DESCRIPTION 
 

The work of Minor Traffic Control shall include, but not be limited to: 

 

 The furnishing and operating of miscellaneous signs, warning devices, flag-persons, and cones;  

 The operation of additional signs furnished by the City;  

 Furnishing and installing meter bags;  

 Coordinating with the City to have meter heads removed and reinstalled;  

 Maintaining pedestrian traffic;  

 Temporarily covering traffic controls; 

 Temporarily covering existing signs as directed;  

 Any and all other miscellaneous and/or incidental items which are necessary to properly perform 

the work.  

 

Where there is metered parking, the Contractor shall either rent and install meter bags, or, with the 

Engineer's authorization, coordinate with the City Transportation Division to have meter heads removed 

and reinstalled. Rental of bags from Republic Parking and related work is considered part of General 

Conditions.  

 

The Contractor shall maintain vehicular and pedestrian traffic during the work by the use of flag-persons, 

channelizing devices, and signs as necessary, as directed by the Engineer, and in accordance with 

MMUTCD. Typical applications for maintaining pedestrian traffic in accordance with the MMUTCD are 

included in this detailed specification.  

 

 

MEASUREMENT AND PAYMENT 
 

This item of work will be paid for on a pro rata basis at the time of each progress payment. Measurement 

will be based on the ratio between work completed during the payment period and the total contract 

amount. When all of the work of this Contract has been completed, the measurement of this item shall be 

1.0 Lump Sum.  

 

The completed work as measured for this item of work will be paid for at the Contract Unit Price for the 

following Contract (Pay) Item: 

 

PAY ITEM        PAY UNIT 
 

Minor Traffic Control, Max $5,000      Lump Sum 

 

The unit price for this item of work shall include all labor, material, and equipment costs to perform all 

the work specified in the City Standard Specifications and as modified by this Detailed Specification.  
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Note: See Tables 6H-2 and 6H-3 for the meaning of the symbols and/or letter codes used in this figure.  

Page 6H-62 (MI) 2011 Edition  
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Figure 6H-29. Cross walk Closures and Pedestrian Detours (MI) (TA-29) 

 
Page 6H-64 (MI) 2003 Edition  
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Page 6H-10 (MI) 2009 Edition  
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DETAILED SPECIFICATION 

FOR 

ITEM #204 – AUDIO VISUAL COVERAGE 

 

DESCRIPTION 

 

This work shall include digital audio visual record of the physical, structural, and aesthetic conditions of 

the construction site and adjacent areas as provided herein. This work will be performed for the entire 

project limits prior to the start of construction.  

 

The audio-visual filming shall be: 

1. Of professional quality, providing a clear and accurate audio and visual record of existing 

conditions.  

2. Prepared within the four (4) week period immediately prior to the start of construction. 

3. Furnished to the Engineer a minimum of one (1) week prior to bringing any materials or 

equipment within the areas described in this Detailed Specification.  

4. Carried-out under the supervision of the Engineer.  

 

The Contractor shall furnish one (1) copy of the completed audiovisual record to the Engineer. An index 

of the footage shall be included, which will enable any particular area of the project to be easily found. 

This includes indexing the files according to street. The Contractor shall retain a second copy of the 

audiovisual record for his/her own use.  

 

Any portion of the film determined by the Engineer to be unacceptable for the documentation of existing 

conditions shall be filmed again at the Contractor’s sole expense prior to mobilizing onto the site.  

 

 

PRODUCTION 
 

The audio-visual filming shall be completed in accordance with the following minimum requirements: 

 

1. DVD Format, No Editing - The filming shall be done in color using equipment that allows audio 

and visual information to be recorded. Splicing or editing of the tape shall not be allowed and the 

speed and electronics of the videotaping equipment and DVD shall be equal to that which is 

standard to the video taping industry.  

 

2. Perspective/Speed/Pan/ Zoom - To ensure proper perspective, the distance from the ground to the 

camera lens shall not be less than 10 feet and the filming must proceed in the general direction of 

travel at a speed not to exceed 48 feet per minute. Pan and zoom rates shall be controlled 

sufficiently so that playback will ensure quality of the object viewed.  

 

3. Display - The recording equipment shall have transparent time, date stamp and digital annotation 

capabilities. The final copies of the tape shall continuously and simultaneously display the time 

(hours:minutes:seconds) and the date (month/date/year) in the upper left-hand corner of the 

frame. Accurate project stationing, where applicable, shall be included in the lower half of the 

frame in standard format (i.e. 1+00). Below the stationing periodic information is to be shown, 

including project name, name of area shown, street address, direction of travel, viewing direction, 

etc.  

 

If in the event, the stationing has not been established on-site, refer to the plans and approximate 

the proposed stationing.  
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4. Audio Commentary/Visual Features. Locations relative to project limits and landmarks must be 

identified by both audio and video means at intervals no longer than 100 feet along the filming 

route. Additional audio commentary shall be provided as necessary during filming to describe 

streets, buildings, landmarks, and other details, which will enhance the record of existing 

conditions.  

 

5. Visibility/Ground Cover - The filming shall be performed during a time of good visibility. 

Filming shall not be performed during periods of precipitation or when snow, leaves, or other 

natural debris obstruct the area being filmed. The Contractor shall notify the Engineer in writing 

in the event that the weather or snow cover is anticipated to cause a delay in filming.  

 

COVERAGE 

The audio-visual film coverage shall include the following: 

 

1. General Criteria - This general criteria shall apply to all filming and shall include all areas where 

construction activities will take place or where construction vehicles or equipment will be 

operated or parked and or where materials will be stored. The filming shall extend an additional 

50 feet outside of all areas. The filming shall include all significant, existing man-made and 

natural features such as driveways, sidewalks, utility covers, utility markers, utility poles, other 

utility features, traffic signal structures and features, pubic signs, private signs, fences, 

landscaping, trees, shrubs, other vegetation, and other similar or significant features.  

 

2. Other Areas - The Contractor shall film at his sole expense other areas where, in his/her opinion, 

the establishment of a record of existing conditions is warranted. The Contractor shall notify the 

Engineer in writing of such areas.  

 

3. Street List – This item shall include the filming all of the streets as listed in the Detailed 

Specification for Progress Schedule and Construction Limits.  

 

The Engineer may direct the filming of other minor areas not specified herein at the Contractor’s sole 

expense.  

 

AUDIOVISUAL FILMING SERVICES 

The following companies are known to be capable of providing the filming services required by this 

Detailed Specification and shall be utilized, unless the Contractor receives prior written approval from the 

Engineer to utilize another company of comparable or superior qualifications.  

      

  Construction Video Media 

  Midwest Company 

  Topo Video, Inc.  

             Video Media Corp.    

 

MEASUREMENT AND PAYMENT 

The completed work as measured for these items of work will be paid for at the Contract Unit Prices for 

the following Contract (Pay) Items: 

 

PAY ITEM         PAY UNIT 

Audio Visual Coverage        Lump Sum 

 

Audiovisual Tape Coverage shall include all labor, equipment, and materials required to perform the 

filming and to provide the finished videotape the Engineer. The unit price includes filming the entire 

project limits, for each and every street, as described above.   
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DETAILED SPECIFICATION 

FOR 

ITEM #205 – DIGITAL VIDEO INSPECTION OF SEWER LEADS 

 

DESCRIPTION 

 

This work shall include digital video inspection of sewer leads encountered in existing storm vault to be 

abandoned. It is Contractor’s responsibility to schedule this work when leads penetrating storm vault are 

encountered, and the terminus cannot be determined by the Engineer.  This item will also include cleaning 

of the lead and removal and replacement of pipe cap if access to the house is needed.  If access to house is 

needed, Contractor shall schedule with homeowner 24 hours in advance.  

 

The visual inspection shall be: 

1. Of professional quality, providing a clear, accurate and visual record of  entire lead from storm 

vault as directed by Engineer 

2. Carried-out under the supervision of the Engineer.   

 

3. Completed and submitted prior to backfilling of storm vault. 

The Contractor shall furnish one (1) DVD copy of the completed visual record to the Engineer. An index 

of the footage shall be included with visual record indicating lead location by address and any defects 

located by distances.  The Contractor shall retain a second copy of the visual recording for its own use. 

Any portion of the video determined by the Engineer to be unacceptable for the documentation of existing 

conditions shall be filmed again at the Contractor’s sole expense. 

 

MEASUREMENT AND PAYMENT 
 

The completed work as measured for these items of work will be paid for at the Contract Unit Prices for 

the following Contract (Pay) Items: 

 

PAY ITEM         PAY UNIT 
 

Digital Video Inspection of Sewer Leads.     Linear Foot        

 

Digital Video Inspection shall include all labor, equipment, and materials required to perform the video 

inspection and to provide the finished DVD to the Engineer.  
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DETAILED SPECIFICATION 

FOR 

ITEM #212 - SUBGRADE UNDERCUTTING - TYPE II 

 

DESCRIPTION 
 

This work includes removal of unsuitable granular base, subbase or clay material(s) to depths as specified 

by the Engineer.  

 

CONSTRUCTION METHOD 
 

After the pavement has been removed, and/or after rough/finish grading, and/or at the time of 

proofrolling, the Engineer may inspect the grade to determine the need for, and the limits of, undercuts. 

After undercut areas are excavated to the depths as directed by the Engineer, the areas shall be trimmed, 

shaped, evenly graded and recompacted to not less than 95% of the soils maximum unit weight as 

determined by the AASHTO T-180 test. The Contractor shall properly dispose of all excess materials.  

 

Subgrade Undercutting - Type II shall be backfilled with 21AA Limestone, Class II Sand, or other 

material(s), as directed by the Engineer. The backfill material shall be compacted to not less than 98% of 

its maximum unit weight as determined by the AASHTO T-180 test. The fill material(s) for Subgrade 

Undercutting Type II shall be paid at the Contract unit price for the corresponding items of work as used 

which are (Class II Sand - C. I. P., and 21AA Limestone - C. I. P. ).  

 

The Contractor shall remove, salvage, deliver to any location within the City limits, and neatly 

stack/stockpile all bricks, if present, as directed by the Engineer.  

 

The Contractor shall remove, add to, re-shape, re-grade, and re-compact the existing roadbed materials, 

and shall construct the roadway to the cross-section(s) as indicated on the Plans, as detailed in the 

Specifications, and as directed by the Engineer. The Contractor shall use blade graders, maintainers, 

vibratory rollers, and/or other equipment as necessary, and as directed by the Engineer, for this work. Use 

of each specific piece of equipment is subject to the approval of the Engineer.  

 

At various times throughout the work, the Engineer may direct the Contractor to use smaller and/or 

lighter equipment, and to defer certain work tasks, in order to protect the grade and/or adjacent areas. The 

Contractor shall not be entitled to any additional compensation for the use of smaller equipment, lighter 

equipment, or work task deferral.  

 

MEASUREMENT AND PAYMENT 
 

These items of work shall be measured for payment by calculating the volume of the undercut excavation 

prior to the placement of backfill.  

 

The completed work as measured for these items of work will be paid for at the Contract Unit Prices for 

the following Contract (Pay) Items: 

 

PAY ITEM        PAY UNIT 
 

Subgrade Undercutting - Type II      Cubic Yard 

 

The unit prices for these items of work shall include all labor, material, and equipment costs to perform 

all the work specified in the Standard Specifications and as modified by this detailed Specification.  
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DETAILED SPECIFICATION 

FOR 

ITEM #221– HMA, LVSP - PAVEMENT LEVELING COURSE 

ITEM #222 – HMA, LVSP - PAVEMENT TOP COURSE 

 

1 of 5 

 

DESCRIPTION 
 

Hot Mix Asphalt (HMA) pavement leveling and top courses shall be constructed in accordance with 

Section 501 of the 2012 Michigan Department of Transportation (MDOT) Standard Specifications for 

Construction, except as modified herein, and as directed by the Engineer. 

 

MATERIALS AND EQUIPMENT 
 

The HMA mixtures to be used for this work shall be as follows: 

 

Item Description     HMA Mixture  MDOT Section 

HMA, LVSP - Pavement Leveling Course   LVSP  501 

HMA, LVSP - Pavement Top Course    LVSP  501 

 

Binders for Superpave mix LVSP shall be PG 58-28 in accordance with the HMA Application Table 

shown on the Plans, and shall meet the requirements specified in Section 904 of the 2012 MDOT 

Standard Specifications for Construction, and any current supplemental MDOT specifications. 

 

The Contractor shall have a 10-foot long straight-edge, backhoe, air-compressor and jackhammer 

available during all paving operations. 

 

The Aggregate Wear Index (AWI) number for this project is 260.  This AWI number applies to all 

aggregates used in all top course mixtures.  Blending aggregates to achieve this AWI requirement is 

permitted in accordance with current MDOT Standards, and Supplemental Specifications. 

 

Reclaimed Asphalt Pavement (RAP) in HMA Mixtures 

 

The use of Reclaimed Asphalt Pavement (RAP) in HMA mixtures shall be in accordance with Section 

501.02.A.2 of the 2012 MDOT Standard Specifications for Construction, and the City of Ann Arbor 

Standard Specifications. 

 

All equipment shall conform to Section 501.03.A of the 2012 MDOT Standard Specifications for 

Construction, except as modified herein. 

 

The Contractor shall have a 10 foot long straight edge, rubber-tired backhoe (Case 580 type, or 

equivalent), air-compressor with the ability to develop a minimum pressure of 100 pounds per square inch 

and continuous rated capacity of 150 cubic feet per minute of air flow, and jackhammer available during 

all paving operations.  The Contractor shall be required to perform any miscellaneous cleaning, trimming, 

material removal, and other tasks as required by the Engineer in order to ensure the proper and orderly 

placement of all HMA materials on this project. 
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DETAILED SPECIFICATION 

FOR 

ITEM #221– HMA, LVSP - PAVEMENT LEVELING COURSE 

ITEM #222 – HMA, LVSP - PAVEMENT TOP COURSE 

 

2 of 5 

 

The Contractor shall provide sufficient rollers to achieve the specified asphalt densities. 

 

At various times throughout the work, the Engineer may direct the Contractor to use smaller and/or 

lighter equipment, and to defer certain work tasks, in order to protect the grade and/or adjacent areas; 

including hauling units.  The Contractor shall not be entitled to any additional compensation for the use of 

smaller equipment, lighter equipment, or work task deferral. 

 

CONSTRUCTION METHODS 
 

All concrete work shall be completed prior to placing HMA mixtures. 

 

The Contractor shall place HMA wedges using the base, leveling, and top course mixtures specified 

herein, as directed by the Engineer, prior to placing the top course.  Such wedging shall be measured and 

paid for at the respective unit price of the appropriate HMA Pavement item. 

 

Cleaning and Bond Coat application- Cleaning and bond coat application shall be performed in 

accordance with Sections 501.03.C and 501.03.D of the 2012 MDOT Standard Specifications for 

Construction, except as modified herein, and as directed by the Engineer. 

 

The Contractor shall furnish and operate throughout the construction period, vacuum-type street cleaning 

and utility structure cleaning equipment (Vac-All, Vactor, etc.) approved by the Engineer, and when 

directed by the Engineer, for street cleaning immediately prior to, and for street and utility structure 

cleaning after any and all paving.  The cleaning equipment shall be of sufficient power to remove dust, 

dirt, and debris from the pavement and from utility structures in and adjacent to the construction area.  

The vac-all or similar equipment and shall be approved by the Engineer prior to beginning the work. The 

equipment used shall have an effective means for preventing any dust resulting from the operation from 

escaping into the air. 

 

The bond coat shall be applied at a minimum rate of 0.05 gallons/yd2.  Before placing the bond coat, the 

existing pavement surface shall be thoroughly cleaned.  The Contractor shall also thoroughly clean all 

joints, cracks, and edges to a minimum depth of one inch with compressed air, vac-all type equipment, or 

other approved mechanical or hand methods, to remove all dirt, debris, and all foreign material.   

 

HMA Placement- Placement shall conform to Section 501.03.F of the 2012 MDOT Standard 

Specifications, except as modified herein, and as directed by the Engineer. 

 

HMA placement shall not commence until a “Permit to Place” (no additional costs are required to obtain 

this permit) has been issued in writing by the Engineer. The Permit to Place shall be issued after the 

aggregate base course or the adjacent, underlying layer of pavement section has been approved by the 

Engineer. 

 

The final structure adjustments must be approved by the Engineer prior to the issuance of the “Permit to 

Place” for the top course. 
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DETAILED SPECIFICATION 

FOR 

ITEM #221– HMA, LVSP - PAVEMENT LEVELING COURSE 

ITEM #222 – HMA, LVSP - PAVEMENT TOP COURSE 

 

3 of 5 

 

The top course shall be placed with a ¼” lip at the gutter edge of metal. 

 

All HMA thickness dimensions are compacted-in-place. 

 

Paving Operation Scheduling – The Contractor shall schedule the paving operation to avoid 

longitudinal cold joints that would be required to be left “open” over night. 

 

 

In all cases, the Contractor shall pave the primary road’s through-traffic lanes (“main line”) first, from 

point-of-beginning to the point-of-ending.  All other paving including, but not limited to; acceleration and 

deceleration lanes, intersection approaches, and center left-turn lanes shall be paved following completion 

of main line paving, unless authorized by the Engineer prior to the placement of any pavement. 

 

Rate of Paver operation - The rate of the paver’s travel shall be maintained such that the paving 

operation will be continuous, resulting in no transverse cold joints, but shall never exceed the rate of 50 

feet per minute. 

 

The Contractor shall furnish and operate enough material, equipment, and hauling units so as to keep the 

paving machine(s) moving continuously at all times.  Failure to do so shall be cause for the suspension of 

the paving operation until the Contractor can demonstrate to the satisfaction of the Engineer, that 

sufficient resources have been dedicated to perform the work in accordance with the project 

specifications. 

 

Longitudinal and Transverse Joints- shall conform to Section 502.03.F of the 2012 MDOT Standard 

Specifications for Construction and as specified herein. 

 

For mainline HMA paving, the width of the mat for each pass of the paver shall be not less than 10.5’, nor 

greater than 15’, except as noted in the plans and as directed by the Engineer.  The Engineer will direct 

the layout of all HMA longitudinal joints during construction. 

 

Prior to placing the adjacent paving pass on the leveling and top courses of HMA, the Contractor shall cut 

and remove 6” to 8” of the previously placed pavement at the free edge of the pavement by means of a 

coulter wheel.  The Engineer reserves the right to reject any method(s) for cutting the pavement that does 

not provide a vertical and satisfactory edge, free of tearing, bending, or other deformations, as determined 

by the Engineer.  Any method(s) employed by the Contractor shall be completely effective.  The cut edge 

shall have a uniform bead of pavement joint adhesive applied to the full-height of the joint.  The removal 

of this HMA material and resulting edge must be approved by the Engineer prior to proceeding with the 

placement of the succeeding pass of HMA.  The base course of HMA and its vertical edge will have bond 

coat applied in accordance with Section 501.03.D.  All costs associated with complying with these 

requirements will not be paid for separately, but shall be considered to be included in the HMA items of 

work. 

 

Pavement joint adhesive shall be hot-applied, meet, or exceed, the following properties, and be approved 

by the Engineer prior to performing HMA placement: 
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DETAILED SPECIFICATION 

FOR 

ITEM #221– HMA, LVSP - PAVEMENT LEVELING COURSE 

ITEM #222 – HMA, LVSP - PAVEMENT TOP COURSE 

 

4 of 5 

 

 Brookfield Viscosity, 400°F, ASTM D2669 – 4,000 to 10,000 cp 

 Cone Penetration, 77°F, ASTM D5329 – 60 to 100 

 Flow, 140°F, ASTM D5329 – 5mm maximum 

 Resilience, 77°F, ASTM D5329 – 30% minimum 

 Ductility, 77°F, ASTM D113 – 30 cm minimum 

 Ductility, 39.2°F, ASTM D113 – 30 cm minimum 

 Tensile Adhesion, 77°F, ASTM D5329 – 500% minimum 

 Softening Point, ASTM D36 - 170°F minimum 

 Asphalt Compatibility, ASTM D5329 – pass 

 

Feather Joints – shall be constructed so as to vary the thickness of the HMA from zero inches to the 

required paving thickness at the rate of approximately 1.5” over a distance of 10 feet, or as directed by the 

Engineer. The Contractor shall rake the larger pieces of aggregate out of feather joints prior to 

compaction. 

 

 

Butt Joints - Construction of butt joints, where directed by the Engineer, shall conform to Section 

501.03.C.3 and 501.03.C.4 of the 2012 MDOT Standard Specifications for Construction, except as 

modified herein. 

 

When a butt joint is specified or directed to be placed by the Engineer, remove the existing HMA surface 

to the thickness of the proposed overlay, or full-depth, as directed by the Engineer, for the full width or 

length of the joint.    The HMA material shall be sawcut to the directed depth along the pavement edge or 

removal line to prevent tearing of the pavement surface.  Cut joints that will be exposed in the completed 

surface must be cut with a saw or a cold-milling machine or other methods approved by the Engineer.  

Joints that will be covered by HMA must be cut with a saw, a cold-milling machine, or other methods 

approved by the Engineer. 

 

Rakers- the Contractor shall provide a minimum of two rakers during the placement of all top and 

leveling courses. 

 

Faulty Mixtures – The Contractor and Engineer shall carefully observe the paving operation for signs of 

faulty mixtures.  Points of weakness in the surface shall be removed or corrected by the Contractor, at 

his/her sole expense, prior to paving subsequent lifts of HMA material.  Such corrective action may 

include the removal and replacement of thin or contaminated sections of pavement, segregated HMA, and 

any sections that are weak or unstable.  Once the Contractor or his representative is notified by the 

Engineer that the material being placed is out of allowable tolerances, or that there is a problem with the 

paving operation, the Contractor shall stop the paving operation at once, and shall not be permitted to 

continue placing HMA material until again authorized by the Engineer. Any costs associated with 

meeting the requirements specified herein shall not be paid for separately, but shall be included in the 

item(s) of work being performed at the time the faulty mixture was discovered. 
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DETAILED SPECIFICATION 

FOR 

ITEM #221– HMA, LVSP - PAVEMENT LEVELING COURSE 

ITEM #222 – HMA, LVSP - PAVEMENT TOP COURSE 

 

5 of 5 

 

MEASUREMENT AND PAYMENT 
 

Measurement of these HMA paving items shall be by the ton, in place.  Unused HMA remaining in trucks 

after the work is completed shall be returned to the plant and re-weighed, and the corrected weight slip 

shall be provided to the Engineer.  No payment will be made for the unused HMA material.  All weight 

slips must include the type of mixture (codes are not acceptable), as well as vehicle number, gross weight, 

tare weight and net weight. 

Corrective action shall be enforced as described at Division 5 of the 2012 MDOT Standard Specifications 

for Construction and will be based on the City's testing reports. 

 

All costs for furnishing and operating vacuum-type street cleaning equipment, backhoes, jackhammers, 

and air compressors shall be included in the bid prices for these items of work or in the item of work 

“General Conditions, Maximum, $____”. 

 

All costs of meeting the requirements of this Detailed Specification shall be included in the bid prices for 

HMA items in the proposal and will not be paid for separately. 

 

The completed work as measured for these items of work will be paid for at the Contract Unit Prices for 

the following Contract (Pay) Items: 

 

PAY ITEM         PAY UNIT 
 

HMA, LVSP - Pavement Leveling Course     Ton 

 

HMA, LVSP - Pavement Top Course      Ton 

 

The unit prices for these items of work shall include all labor, material, and equipment costs to perform 

all the work specified in the Standard Specifications and as modified by this Detailed Specification. 
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DETAILED SPECIFICATION  

FOR 

 ITEM #230 - REMOVE CONCRETE CURB OR CURB & GUTTER - ANY TYPE 

 ITEM #231 - REMOVE CONCRETE SIDEWALK AND DRIVE - ANY THICKNESS 

  

 

DESCRIPTION 
 

This work shall consist of removing concrete curb, gutter, curb and gutter, integral curb, sidewalk, 

sidewalk ramps, drive openings, and drives as shown on the Plans, as detailed in the Specifications, and 

as directed by the Engineer, in accordance with Section 204 of the 2012 MDOT Standard Specifications 

for Construction, except as specified herein, and as directed by the Engineer.  

 

CONSTRUCTION METHOD 
 

The Contractor shall remove concrete curb, gutter, curb & gutter, integral curb, pavement, trench 

drain and related materials, sidewalk, sidewalk ramps, drive openings, and drives, all regardless of 

the type and thickness, and all as shown on the Plans, as detailed in the Specifications, and as 

directed by the Engineer.  

 

Prior to sidewalk being removed at drive openings residents to be notified 24 hours in advance.  Driveway 

to be backfilled and maintained for vehicular access at all times. Prior to the start of removals, the 

Engineer and Contractor together shall field measure all removals.  

 

The Contractor shall perform full-depth saw cutting at removal limits, including those necessary to 

construct 2-foot wide MDOT Type M drive openings, and including those necessary to provide for the 

partial removal of existing drive approaches as shown on the Plans, as directed by the Engineer, and as 

marked for removal. The Contractor shall cut steel reinforcement bars as directed by the Engineer at all 

areas of removal.  

 

Contractor shall carefully remove sidewalk in such a manner as to minimize the disturbance of existing 

lead walks and driveways.  This will require saw cutting of adjacent pavement prior to removal of 

sidewalk, which is included in sidewalk removal pay items. Contractor may be directed to remove 

additional adjacent pavement to accommodate new sidewalk if that pavement is damaged or grade does 

match proposed sidewalk. 

  

The Contractor shall remove, salvage, deliver to a location within the City limits, and neatly 

stack/stockpile all bricks, if present, as directed by the Engineer.  

 

The Contractor shall excavate, cut, remove stumps, remove brush, remove trench drain, clean out related 

piping, cap pipes, grade, and trim as needed and as directed, and shall import, furnish, fill, place, grade, 

and compact granular material as needed to: construct new concrete items; to repair or replace existing 

concrete items; to relocate existing concrete items to their new specified/directed elevations/locations, 

including all necessary grading at elevation changes of curb and gutter, sidewalks and ramps; and at 

locations where existing concrete items are to be removed and turf is to be established in its place.  

 

The Contractor shall coordinate with the City Forester prior to the removal of any tree roots.  

 

At various times throughout the work, the Engineer may direct the Contractor to use smaller and/or 

lighter equipment, and to defer certain work tasks, in order to protect the grade and/or adjacent areas. The 

Contractor shall not be entitled to any additional compensation for the use of smaller equipment, lighter 

equipment, or work task deferral.  

 

The Contractor shall re-shape, re-grade, and re-compact the existing roadbed materials to the cross-

section(s) as indicated on the Plans, as detailed in the Specifications, and as directed by the Engineer. The 
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Contractor shall use blade graders, maintainers, vibratory rollers, and/or other equipment as necessary, 

and as directed by the Engineer. The use of each specific piece of equipment is subject to the approval of 

the Engineer.  

 

The Engineer may direct aggregate base materials to be either removed from or added to the job-site, to 

properly complete the work. Where the Engineer directs the addition of such materials, they shall be paid 

for as "Aggregate Base Course, 21AA C.I.P.". Where the Engineer directs such materials to be removed, 

they will not be paid for separately, but shall be included in the appropriate concrete removal item.  

 

Where existing concrete curb & gutter is to be replaced on a street with a concrete (or brick) base, the 

Engineer may direct the Contractor to remove a 1-to-2-foot wide, full-depth section of pavement and 

pavement base from immediately in front of the curb & gutter. As part of this pavement/base removal, the 

Contractor shall perform additional (double) full-depth saw-cutting along the entire removal limits, and 

shall take sufficient care so as not to damage and/or disturb any adjacent pavement, pavement base, 

and/or any other site feature, all as directed by the Engineer. The removals shall be to a sufficient width 

and depth to allow for the placement and removal of the curb & gutter formwork. After the removal of the 

formwork, the Contractor shall replace the concrete base to its original thickness and elevation(s).  

 

Excavated/removal areas shall be adequately protected with barricades or fencing at all times.  

 

Removed or excavated materials which are not incorporated into the work shall become the property of 

the Contractor and shall be immediately removed and properly disposed of off-site. Removed or 

excavated materials may not be stockpiled overnight on, or adjacent to, the site.  

 

Subbase or subgrade removed without authorization by the Engineer shall be replaced and compacted by 

the Contractor at the Contractor's expense, with materials specified by the Engineer.  

 

MEASUREMENT AND PAYMENT 
 

Sidewalk ramp and trench drain and related removals shall be measured and paid for as “Remove 

Concrete Sidewalk and Driveways - Any Thickness”.  

 

All saw cutting required for removals shall be included in the appropriate item of work, and will not be 

paid for separately. Payment for saw cutting to create or modify Type M openings, and to allow for the 

partial removal of existing drives shall be included in the price of the item of work, “Remove Concrete 

Sidewalk & Driveways - Any Thickness”, and will not be paid for separately.  

 

Work and materials required to maintain driveway access, including backfilling, supplying and placing 

aggregate, compacting, and maintaining will not be paid for separately, but shall be included in the 

appropriate associated items of work.  

 

Concrete removal items shall be field measured and paid for at the Contract Unit Prices for their 

respective Contract (Pay) Items as follows: 

 

PAY ITEM        PAY UNIT 
 

Remove Concrete Curb or Curb & Gutter - Any Type   Linear Foot 

Remove Concrete Sidewalk & Driveways - Any Thickness  Square Foot 

 

The unit prices for these items of work shall include all labor, material, and equipment costs to perform 

all the work specified in the Standard Specifications and as modified by this Detailed Specification.  
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DETAILED SPECIFICATION 

FOR 

ITEM #232 - CONCRETE CURB OR CURB & GUTTER - ANY TYPE  

ITEM #233 - CONCRETE M-OPENING - HIGH-EARLY 

ITEM #234 - 4-INCH CONCRETE SIDEWALK OR RAMP 

ITEM #235 - 6-INCH CONCRETE SIDEWALK, RAMP OR DRIVE  

ITEM #236 - 6-INCH CONCRETE SIDEWALK, RAMP OR DRIVE - HIGH-EARLY 

 

 

DESCRIPTION 
This work shall consist of constructing concrete items including curb, gutter, curb and gutter, sidewalks, 

ramps, drive approaches, and MDOT Type M drive openings, all of any type and/or dimensions, all of 

either regular and/or high-early concrete, in accordance with Sections 601, 602, 603, 801, 802, and 803 of 

the 2012 edition of the MDOT Standard Specifications for Construction, except as specified herein, as 

shown on the Plans, as shown in this Detailed Specification, and as directed by the Engineer. 

 

The Contractor is responsible to construct all sidewalks, sidewalk ramps, curbs, and all other 

concrete items within ADAAG compliance.  All sidewalks and ramps must be constructed in 

accordance with MDOT Standard Detail R-28-I (version in place at time of the bid letting). 

 

MATERIALS 
Concrete mixtures shall be as follows (or as directed by the Engineer), and concrete materials shall meet 

the requirements specified in the referenced sections of the MDOT Standard Specifications: 

 

Concrete Item      Concrete Mixture MDOT Section 

Curb or Curb & Gutter     P1, 6-sack   601 

Curb or Curb & Gutter – High Early   P-NC, 7-sack   601 

Concrete M-opening – High Early   P-NC, 7-sack   601 

4" or 6" Sidewalk or Ramp    P1, 6-sack   601 

6" or Sidewalk/Ramp/Drive – High Early  P-NC, 7-sack   601 

 

CONSTRUCTION METHODS 
 

General 

Curb, gutter, curb and gutter, sidewalk, sidewalk ramps, drive openings, and drives shall be replaced 

within three days of removal. 

Concrete items, including sidewalk, non-integral curb/gutter, drives, and structure adjustments shall be 

completed prior to the placement of pavement. 

 

All subgrade work shall be completed prior to placing concrete items, unless directed or approved by the 

Engineer. 

 

The subbase shall be trimmed to final elevation before placing curb.  Curb shall not be placed on a 

pedestal or mound. 

 

The Contractor shall excavate, cut, remove stumps, remove brush, remove pavement, grade, and trim as 

needed and as directed, and shall import, furnish, fill, place, grade, and compact Class II granular material 

and 21AA Aggregate material as needed to: construct new concrete items; to repair or replace existing 

concrete items; to relocate existing concrete items to their new specified/directed elevations/locations, 

including all necessary grading at elevation changes of curb and gutter, sidewalks and ramps; and at 

locations where existing concrete items are to be removed and turf is to be established in its place. 
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At locations where the subgrade, subbase or base becomes either disturbed, saturated or otherwise 

damaged, and where directed by the Engineer, the Contractor shall remove a minimum 6-inch thick layer 

of the subgrade, subbase or base, and replace it with approved 21AA Aggregate material, compacted in 

place. 

 

The Contractor shall coordinate with the City Forester prior to the removal of any tree roots. 

 

The Contractor is responsible for any damage to concrete items, including but not limited to vandalism; 

vehicular, pedestrian and/or miscellaneous structural damage; surface texture damage; and rain damage. 

 

The Contractor shall maintain on-site at all times, a sufficient quantity of adequate materials to protect 

concrete items.  The Engineer may suspend or defer concrete placement if rain protection is not available.  

The Contractor shall not be entitled to any additional compensation due to work suspension or deferral 

resulting from a lack of adequate rain protection. 

 

The Contractor shall perform full-depth saw cutting at removal limits, including those necessary to 

construct 2-foot wide Type M drive openings, and including those necessary to provide for the partial 

removal of existing drive approaches, as shown on the Plans, as directed by the Engineer, and as marked 

for removal. 

The subbase and adjacent concrete shall be sufficiently wet-down with water prior to placing concrete, to 

prevent water loss from the new concrete, and to form a better bond between old and new concrete.  If a 

cold-joint becomes necessary, (the) existing concrete surface(s) shall be cleaned with compressed air to 

expose the aggregate in the concrete. 

 

Where it is necessary to remove existing pavement to provide space for concrete formwork, a sufficient 

amount of the existing pavement shall be removed to allow for the use of a vibratory plate compactor in 

front of the curb. 

 

Where concrete items are placed in areas adjacent to existing pavement that is beyond the general 

resurfacing (pavement removal and/or milling) limits, the adjacent pavement area shall be backfilled and 

permanently patched within 48-hours of the removal of concrete formwork.  The backfill material shall be 

MDOT 21AA aggregate compacted in place to 95%, up to the elevation of the proposed bottom of 

pavement.  The pavement patching material(s) shall be as specified and as directed by the Engineer.  

 

Where concrete items are placed adjacent to existing pavement that is within areas scheduled for 

subsequent pavement removal and/or milling, the adjacent pavement area shall, within 48-hours of the 

removal of concrete formwork, be backfilled with MDOT 21AA aggregate compacted in place to 95% up 

to the elevation of the bottom of the adjacent pavement.  

   

Prior to compacting backfill in front of curb and gutter, the back of curb shall be backfilled with approved 

material and compacted by mechanical means to 95%. 

 

At various times throughout the work, the Engineer may direct the Contractor to use smaller 

and/or lighter equipment, and to defer certain work tasks, in order to protect the grade and/or 

adjacent areas.  The Contractor shall not be entitled to any additional compensation for the use of 

smaller equipment, lighter equipment, or work task deferral. 

 

Restoration 

The Contractor shall restore all disturbed areas to better than or equal to their original condition within 

two calendar days from the date of concrete placement.  This includes the placement and compaction of 

2.5 inches of topsoil, followed by the placement of grass seed, followed by the placement of 0.5 inches of 

topsoil, at all turf restoration locations, and at locations where concrete items are removed and turf is to be 

established.  Restoration shall also include the replacement of any brickwork, decorative stone, or 

other adjacent materials.  All restoration work and materials shall be in accordance with the City 

Standard Specifications. 



DS - 26 

 

Contraction Joints in Sidewalk 

Contraction joints shall be placed at 5-foot intervals and may be tooled or sawed.  The method of forming 

joints and spacing shall be approved by the Engineer prior to construction. 

 

Expansion Joints in Sidewalks 

¾-inch wide expansion joints shall be placed through concrete sidewalks in line with the extension of all 

property lines, at all expansion joints in the abutting curb, gutter, and combination curb and gutter, and as 

directed by the Engineer.  Transverse expansion joints shall be placed through the sidewalks at uniform 

intervals of not more than 300-feet. 

 

½-inch wide expansion joints shall be placed between the sidewalk and back of abutting curb or gutter, at 

the juncture of two sidewalks, between the sidewalk and buildings and other rigid structures, and as 

directed by the Engineer. 

 

Expansion Joints in Curb and Gutter 

¾-inch wide expansion joints shall be placed at all street returns, at all expansion joints in an abutting 

pavement, at each side of all driveways (at radius points), elsewhere at 300-foot maximum intervals, and 

as directed by the Engineer. 

 

Expansion joint material shall extend to the full depth of the joint.  After installation, the top shall not be 

above the concrete nor be more than ½-inch below it.  No reinforcing steel shall extend through 

expansion joints. 

 

Plane of Weakness Joints in Curb and Gutter 

Intermediate plane of weakness joints shall be placed to divide the structure into uniform sections, 

normally 10-feet in length, with a minimum being 8-feet in length, and shall be placed opposite all plane 

of weakness joints in the abutting concrete base course. 

Plane of weakness joints shall be formed by narrow divider plates, which shall extend 3-inches into the 

exposed surfaces of the curb or curb and gutter.  Plates shall be notched, if necessary, to permit the steel 

reinforcement to be continuous through the joint. 

 

 

MEASUREMENT AND PAYMENT 
 

No additional compensation will be paid for the construction of concrete items adjacent to existing 

concrete curb, gutter, pavement, or any other pavement or surface feature(s). 

 

No additional compensation will be paid for the removal of a 6-inch thick layer of the subgrade, subbase 

or base. Replacement with approved 21AA aggregate material, compacted in place shall be paid for as 

“Aggregate Base Course, 21AA – C.I.P.”. 

 

A deduction in length for catch basins and inlet castings will be made to measurements of Curb and 

Gutter.  

 

Payment for saw cutting for Type M openings and for partial removal of existing drives shall be included 

in the price for the item of work, “Remove Concrete Sidewalk & Driveways - Any Thickness”, and will 

not be paid for separately. 

 

Payment for the removal of HMA pavement and aggregate base to provide space for concrete formwork 

and vibratory plate compactor shall be included in the price for the item of work, “Remove Concrete Curb 

and Gutter - Any Type”, and will not be paid for separately. 
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Completed work as measured for these items of work will be paid for at Contract Unit Price for the 

following Contract (Pay) Items: 
 

PAY ITEMS        PAY UNIT 
 

Concrete Curb or Curb & Gutter – Any Type    Linear Foot 

Concrete M-opening – High Early     Linear Foot 

4 – 6 Inch Concrete Sidewalk, Ramp, or Drive    Square Foot 

6-Inch Concrete Sidewalk, Ramp, or Drive - High Early   Square Foot 

 

The unit prices for these items of work shall include all labor, material, and equipment costs to perform 

all the work specified in the Standard Specifications and as modified by this Detailed Specification. 

  



DS - 28 

 

DETAILED SPECIFICATION 

FOR 

ITEM #240 – DETECTABLE WARNING, CAST IN PLACE 

 

 

DESCRIPTION 
 

This work shall consist of furnishing and installing cast in place detectable warning units in compliance 

with the Americans with Disability Act (ADA). All work shall be in accordance with MDOT Standard 

Detail R-28-I (or version in place at time of the bid letting). 

 

 

MATERIALS 
 

The detectable warning tiles shall be colored as Federal Number 22144 (frequently referred to as 

“Colonial Red” or “Brick Red”).  The detectable warning tiles shall meet the following material 

properties, dimensions, and tolerances using the most current test methods: 

 

1. Water Absorption: Not to exceed 0.35% when tested in accordance with ASTM-D570 

 

2. Slip Resistance: 0.80 minimum combined wet/dry static coefficient of friction on top domes and 

field area, when tested in accordance with ASTM C1028. 

 

3. Compressive Strength: 18,000 psi minimum, when tested in accordance with ASTM D695. 

 

4. Tensile Strength: 10,000 psi minimum, when tested in accordance with ASTM D638. 

 

5. Flexural Strength: 24,000 psi minimum, when tested in accordance with ASTM D790. 

 

6. Chemical Stain Resistance: No reaction to 1% hydrochloric acid, urine, chewing gum, soap 

solution, motor oil, bleach, calcium chloride, when tested in accordance with ASTM D543 or 

D1308. 

 

7. Wear Depth: 300 minimum, when tested in accordance with ASTM C501. 

 

8. Flame Spread: 25 maximum, when tested in accordance with ASTM E84.  

 

9. Gardner Impact: 50 in.-lbs. minimum, when tested in accordance with Geometry “GE” of ASTM 

D5420. 

 

10. Accelerated Weathering of Tile when tested by ASTM-G155 or ASTM G151 shall exhibit the 

following result-∆E<6.0 as well as no deterioration, fading or chalking of surface when exposed 

to 3000 hours minimum exposure. 

 

11. Wheel Loading: The cast in place tile shall be mounted on a concrete platform with a ½” airspace 

at the underside of the tile top plate then subjected to the specified maximum load of 10,400 lbs., 

corresponding to an 8,000 lb individual wheel load and a 30% impact factor.  The tile shall 

exhibit no visible damage at the maximum load of 10,400 lbs using AASHTO-HB17 single sheet 

HS20-44 loading “Standard Specifications for Highways and Bridges.”  

 

12. Salt and Spray Performance of Tile and Adhesive System when tested to ASTM-B117 not to 

show any deterioration or other defects after 100 hours of exposure 
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CONSTRUCTION METHODS 

 

Installer’s Qualifications:  Engage an experienced Installer who has successfully completed tile 

installations similar in material, design, and extent to that indicated for this Project. 

 

The contractor shall follow manufacturer specifications for installation, except where they conflict with 

MDOT Standard Detail R-28-H (or most current edition in effect at the time of bidding), or other project 

requirements. 
 

 

MEASUREMENT AND PAYMENT 

 

The completed work as measured for this item of work will be paid for at the Contract Unit Prices for the 

following Contract (Pay) Item: 

 

PAY ITEM        PAY UNIT 
 

Detectable Warning, Cast in Place      Square Foot 

 

The unit price for this item of work shall include all labor, material, and equipment costs to perform all 

the work specified in the Standard Specifications and as modified by this Detailed Specification. 
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DETAILED SPECIFICATION 

FOR 

ITEM #241 – ADJUST STRUCTURE COVER 

ITEM #242 – ADJUST CURB INLET STRUCTURE COVER 

ITEM #243 – ADJUST MONUMENT BOX OR GATE VALVE BOX 

ITEM #244 – STRUCTURE COVER 

 

DESCRIPTION 
 

This work shall consist of reconstructing, repairing, adjusting, cleaning, and lowering structures, valve 

wells or boxes, and monument boxes of concrete and concrete block masonry; the replacing, salvaging 

and transporting of new and existing metal covers, and/or castings; including all excavation, backfilling, 

patching and the removal and proper disposal off-site of all excavated material and debris, all in 

accordance with Division 4 of the 2012 MDOT Standard Specifications for Construction, and the City 

Standard Specifications, except as specified herein, and except as directed by the Engineer.  

 

MATERIALS 
 

Materials shall meet the requirements of sections 403 and 601 of the 2012 MDOT Standard 

Specifications, except that concrete shall be MDOT P-NC 7.0-sack per Section 601 of the 2012 MDOT 

Standard Specifications.  

 

CONSTRUCTION METHODS 
 

General 

 

Materials shall be stored by the Contractor at locations arranged by the Contractor, subject to the approval 

of the Engineer. The Contractor shall not store materials or equipment, including metal castings and steel 

plates, on any lawn area.  

 

Hidden or unknown utility structures may be encountered during the work. It is the Contractor's 

responsibility to inform the respective utility owner(s) of such findings. In such instances, the City may 

direct the Contractor to adjust the structure(s) to grade. This work will be paid as "Adjust Structure 

Covers".  

 

Adjust Structure Cover 

 

This item includes the final adjustment of castings of any type (including drop inlets) to their respective 

finished elevations, up or down a maximum of 15-inches.  

 

Covers shall be adjusted after the leveling, skin leveling and/or patching course has been placed, unless 

otherwise authorized or directed by the Engineer.  

 

All underground structure covers shall be adjusted such that their finished surface elevation is within ¼-

inch of the finished surface sections, grades, slopes, and elevations, as shown on the Plans, and as directed 

by the Engineer. The work shall be verified by the use of a 10-foot straight-edge placed parallel with the 

pavement centerline. Structures not meeting the ¼-inch tolerance shall be readjusted and finish patched, 

as directed by the Engineer, at the Contractor's expense.  

 

The Contractor is responsible to coordinate and arrange for the adjustment of all non-City utility 

manholes and valves (Edison, Gas, Cable, Ameritech, etc.) during this project. The Contractor will not be 

given any additional compensation for delays due to other utilities work. The work of coordinating with 

other utilities shall be paid for under the Contract Item "General Conditions." 

 

All structure covers, utility covers, valve boxes or monument boxes shall be backfilled with MDOT P-
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NC, 7.0-sack concrete from the depth of excavation necessary for adjustment, up to an elevation 2-inches 

below the top flange of the adjusted casting. This work shall be included in the respective items of work, 

and will not be paid for separately.  

 

Adjust Monument Box or Gate Valve Box 

 

This item includes the final adjustment of existing or new covers/castings up or down a maximum of 15-

inches and to their finished elevations. This also includes the replacement of the top half of the water 

valve boxes and monument boxes (furnished by the City) where required, and shall be included in this 

item of work.  

 

Structure Covers 

 

This item shall consist of replacing covers and/or castings for structures, gate wells and inlet structures as 

shown on the Plans and as directed by the Engineer. All covers and/or castings shall conform to the 

model(s) specified, as follows: 

 

Type of      MDOT   NEENAH No.     EJIW No.  

Casting   Designation  (Weight, Lbs)  (Weight, Lbs) 

 

Manhole Flange          A   R-1642 w/  1040 w/ 

and Cover     Type C cover  Type A cover 

Type D cover  Type M1 

(380 lbs.)  (300 lbs.) 

Curb Inlet or       K   R-3249F  7045 

Catch Basin     (410 lbs.)  (500 lbs.) 

 

Gutter Inlet     K   R03448C, Type S 5080, Type M2 grate 

      Grate (285 lbs.)  (315 lbs.) 

 

Frames and covers shall have machined bearing surfaces. Covers shall have two, 1-inch vent holes 

located opposite each other and 6-inches from the edge. Each cover shall have "SEWER" or "W" cast in 

the surface, whichever is applicable.  

 

Castings and covers for monument and water-valve boxes will be provided by the City. The Contractor 

shall transport these new castings and covers to the site from the City Utilities Department yard at 4251 

Stone School Road (Wheeler Center).  

 

The Contractor shall deliver all salvaged covers and castings to the Wheeler Center within two days of 

their removal.  

 

MEASUREMENT AND PAYMENT 
 

Payment for transporting new and salvaged castings and covers to and from the Wheeler Center is 

included in the appropriate items of work.  

 

Furnishing and placing flowable fill as backfill for these items will not be paid separately, but shall be 

included in the bid prices for these items of work.  

 

Completed work as measured for these items of work will be paid for at Contract Unit Price for the 

following Contract (Pay) Items: 

 

PAY ITEM        PAY UNIT 
 

Adjust Structure Cover       Each 
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Adjust Curb Inlet Structure Cover     Each 

Adjust Monument Box or Gate Valve Box    Each 

Structure Cover        LBS 

 

The unit prices for these items of work shall include all labor, material, and equipment costs to perform 

all the work specified in the Standard Specifications and as modified by this Detailed Specification.  
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DETAILED SPECIFICATION 

FOR 

ITEM #252 - SEWER BULKHEAD, 4-INCH THROUGH 18-INCH DIAMETER 

 

DESCRIPTION AND MATERIALS 
 

This work shall consist of constructing sewer bulkheads, as specified herein, as shown on the Plans, and 

as directed by the Engineer.  

 

Materials shall meet the requirements of section 402 of the 2012 MDOT Standard Specifications and the  

City of Ann Arbor Standard Specifications.  

 

 

 

CONSTRUCTION METHODS 
 

The Contractor shall install Sewer Bulkheads in pipes from 4-inch through 18-inch diameter, as shown on 

the Plans, as detailed in the City Standard Specifications, and as directed by the Engineer.  

 

The pipe is to be bulkheaded with Grade P2 or S3 concrete or with brick/block masonry per 2012 MDOT 

Standard Specifications for Construction.  

 

The bulkhead shall extend from the inner wall of the drainage structure at least 1 foot into the pipe. 

 

 

MEASUREMENT AND PAYMENT 
 

The completed work as measured for these items of work will be paid for at the Contract Unit Price for 

the following Contract (Pay) Items: 

  

PAY ITEM        PAY UNIT 
 

Sewer Bulkhead, 4-Inch Through 18-Inch Diameter   Each 

 

The unit prices for these items of work shall include all labor, material, and equipment costs to perform 

all the work specified in the Standard Specifications and as modified by this Detailed Specification.  
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DETAILED SPECIFICATION 

FOR 

ITEM #253 – ABANDON STORM CULVERT 
 

DESCRIPTION 
 

This work shall consist of the abandonment of existing storm culvert under sidewalk as indicated on 

plans.  Work to include: saw cutting wall; wall removal at proposed lead connections and as detailed on 

plans and at areas directed by Engineer; removal and disposal of block, brick, concrete, wood, castings, 

plates, rock, sediment and debris; the placement of holes in culvert bottom as detailed and as directed by 

Engineer; and the backfilling and compacting of class II sand to bottom of proposed sidewalk.  Culvert 

shall be backfilled to bottom of proposed sidewalk at end of each day. Driveway access for vehicles shall 

be maintained at all times. All work shall be done in accordance with the City of Ann Arbor Public 

Services Department Standard Specifications, and as directed by the Engineer.   

 

CONSTRUCTION METHODS 
 

The Construction Methods shall meet all requirements of the City of Ann Arbor Standard Specifications. 

 

Culvert sidewalls shall be horizontally saw cut, full-depth through concrete and reinforcing bar, twelve 

inches below final sidewalk elevation. Where pipes are to be extended through the culvert: excavate 

ground adjacent to the culvert to fully expose and saw cut the existing pipe; saw cut and remove the 

sidewall to expose the existing pipe to be extended; saw cut and remove the opposite sidewall to 

accommodate the new pipe extension. Remove and dispose of saw cut sidewalls. 

 

During abandonment of culvert, contractor may encounter pipes that may need additional investigation.  

Contractor to immediately inform Engineer of situation encountered, no additional compensation for time 

needed to resolve issue. 

 

Remove and dispose of broken sidewalls as shown on the plans and as directed by the engineer. Remove 

and dispose of all brick, block, concrete, wood, rock, sediment and debris within the culvert. Clear bottom 

of culvert to a swept-clean condition. Drill/jackhammer two (2) one-inch diameter holes in the culvert 

bottom as detailed on the plans. Contractor to locate all leads prior to drilling to ensure leads are not 

damaged during drilling operation. 

 

Extend existing sewer leads per the items for “4-inch SDR 35 PVC Service Lead” and “8-inch SDR 35 

PVC Service Lead”. 

 

Backfill with class II sand, and compact to 95% of the maximum unit weight as determined by AASTHO 

T-180. When existing leads or extended leads are encountered through culvert, contractor to carefully 

protect and backfill around the leads to ensure leads are not damaged.   

 

MEASUREMENT AND PAYMENT 
 

Storm Culvert Abandonment shall be paid for by linear foot, and includes all labor, material and 

equipment costs associated with the complete abandonment of storm culvert as specified herein, including 

but not limited to saw cutting and wall removal; removal of brick, block, concrete, wood, rock, sediment 

and debris; removal and salvaging of plates and castings; drilling drainage holes; and class II backfill and 

compaction.  

 

The unit prices for this item of work shall include all labor, material, and equipment costs to perform all 

the work specified in the Standard Specifications and as modified by this Detailed Specification. 

 

PAY ITEM        PAY UNIT 

 

Abandon Storm Culvert        Linear Foot  
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DETAILED SPECIFICATION 

FOR 

ITEM #254 - 6-INCH WRAPPED INFILTRATION PIPE 

  

 

DESCRIPTION 
 

This work shall consist of furnishing and installing 6-inch diameter geotextile-wrapped, perforated or 

slotted infiltration pipe, using MDOT 4G, 17A, 25A, or 26A washed aggregate, as directed by the 

Engineer, for all backfill material.  

 

MATERIALS 
 

The materials shall meet the requirements referenced in Section 404 of the 2012 MDOT Standard 

Specifications, except as specified herein. The infiltration pipe shall be perforated. Split End Caps shall be 

placed on the end of all pipes. Split End Caps shall be manually perforated approximately 10 times using 

a 3/4-inch SPL bit in a manner not to affect the caps structural integrity.  

 

The Geotextile Filter Fabric for encasing the infiltration pipe pipe shall be an approved material such as 

nylon, polypropylene, fiberglass, or polyester, and shall be either woven, heat bonded, knitted, or of 

continuous fibers. The geotextile shall completely cover and be secured to the pipe. In an un-stretched 

condition, knitted polyester fabrics shall weigh at least 3.0 ounces per square yard, and all other 

geotextiles shall weigh at least 3.5 ounces per square yard. The fabric shall be strong and tough and have 

a porosity such that the fabric will retain soil particles larger than 0.106 mm (no. 140 sieve) and shall pass 

aggregate particles finer than 0.025 mm. Geotextiles shall be stored and handled carefully and in 

accordance with the both the manufacturer's recommendations and the Engineer's direction, and shall not 

be exposed to heat or direct sunlight. Torn or punctured geotextiles shall not be used.  

 

CONSTRUCTION METHODS 
 

Geotextile wrapped infiltration pipe shall be installed as shown on the Plans or as directed by the 

Engineer and in accordance with Section 404 of the 2012 MDOT Standard Specifications, except as 

specified herein.  

 

The installation of infiltration pipe shall precede all other construction activities including but not limited 

to pavement milling, pavement pulverization, pavement removal, pavement patching, and curb repair.  

 

The Contractor shall excavate, cut, remove stumps, remove brush, remove pavement, grade, and trim as 

needed and as directed, and shall import, furnish, fill, place, grade, and compact aggregate materials as 

needed to construct infiltration pipe as specified on the Plans, and as directed by the Engineer.  

 

HMA pavement shall be cut full-depth, vertically straight, and horizontally straight, to the specified width 

by means of saw, jackhammer or other cutting method(s) approved by the Engineer. The use of backhoe 

mounted wheel-type pavement cutters may not be used on this project.  

 

The trench shall be constructed to have a minimum width of 18-inches, and shall be typically excavated to 

a depth of between 36 and 54 inches, or to the depth specified in the Plans or directed by the Engineer.  

 

The infiltration pipe shall be installed at the line, grade, and depth specified on the Plans or as directed by 

the Engineer. The minimum percent grade shall be per plan, and the minimum cover from top-of-pipe to 

finished top-of-pavement grade shall be 2-feet. The Contractor shall maintain line and grade by means of 

a laser. The Engineer will not provide line, grade or staking.  

 

All ends of the pipe, except within manholes or inlets shall be closed with Split End Caps to prevent 

entrance of trench backfill material. Split End Caps shall be manually perforated approximately 10 times 
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using a 3/4-inch drill bit in a manner not to affect the caps structural integrity. All couplings, tees, plugs, 

and other fittings shall be manufactured and installed so as to prevent any infiltration of trench backfill 

material.  

 

The Contractor shall tap at least one end of the infiltration pipe into a storm sewer structure, as directed 

by the Engineer.  

 

During the construction of infiltration pipe runs, the Engineer may direct the Contractor to terminate or 

modify infiltration pipe construction due to conflicts with buried obstructions or if the minimum 2-foot 

cover cannot be maintained. There will be no adjustment to the Contract Unit Price due to changes in 

quantity.  

 

The first lift (bedding) of backfill shall be “Infiltration Trench” material to a maximum thickness of 3-

inches. Subsequent lifts shall be to a maximum thickness of 12 inches.  

 

When compacted, the top of this final lift shall be at the same elevation as the adjacent pavement. All 

materials shall be compacted as specified in the City Standard Specifications.  

 

The Contractor shall place MDOT HMA mixtures (as specified elsewhere herein), in the locations and to 

the elevations as directed by the Engineer. HMA pavement shall be placed with a maximum lift thickness 

of 2 inches, and each lift shall be compacted to between 92 to 96 percent (or as determined acceptable by 

the Engineer) of the theoretical maximum density, as listed on the approved Job Mix Formula. The 

Contractor shall be paid for the HMA materials separately.  

 

Removed or excavated materials which are not incorporated into the work shall become the property of 

the Contractor and shall be immediately removed and properly disposed of off-site. Removed or 

excavated materials may not be stockpiled overnight on, or adjacent to, the site.  

 

All structures, inlets and manholes shall be maintained free of accumulations of silt, debris, and other 

foreign matter throughout construction, until the time of final acceptance.  

 

MEASUREMENT AND PAYMENT 
 

All fittings, bends, caps, geotextile related materials and effort, and connecting (tapping) infiltration 

pipe(s) into drainage structure(s) will not be paid for separately, but shall be included in the bid price for 

this item of work.  

 

Pavement removal to construct infiltration pipe will not be paid for separately, but shall be included in the 

bid price for this item of work. Backfilling of the excavation to the top of the adjacent pavement will not 

be paid for separately, but shall be included in the bid price for this item of work.  

 

Infiltration pipe will be measured in-place by length in linear feet.  

 

The completed work as measured for this item of work will be paid for at the Contract Unit Price for the 

following Contract (Pay) Item: 

 

PAY ITEM        PAY UNIT 
 

6-Inch Wrapped Infiltration pipe      Linear Foot 

 

 

The unit price for this item of work shall include all labor, material, and equipment costs to perform all 

the work specified in the Standard Specifications and as modified by this Detailed Specification.  
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DETAILED SPECIFICATION 

FOR 

ITEM #261 - 21AA LIMESTONE - C.I.P. 

ITEM #262 - AGGREGATE BASE COURSE, 21AA - C.I.P. 

 

DESCRIPTION 

 

This work shall consist of constructing an aggregate subbase or base course on an existing aggregate 

surface, or on a prepared subgrade in accordance with Sections 301, 302 and 307 of the 2012 edition of 

the MDOT Standard Specifications for Construction, except as specified herein. 

 

MATERIAL 
 

The materials used for this work shall be MDOT 21AA meeting the requirements of the City of Ann 

Arbor Standard Specifications. 

 

CONSTRUCTION METHOD 
 

Sand or aggregate courses shall not be placed if, in the opinion of the Engineer, there are any indications 

that they may become frozen before their specified densities are obtained. 

 

Sand or aggregate courses shall not be placed on a frozen base, subbase or subgrade. 

 

The Contractor shall not use rubber-tired equipment on the grade, when its use causes, or may cause, in 

the opinion of the Engineer, damage to the grade.  The Contractor shall conduct his/her operation(s), and 

provide all necessary equipment, to insure the satisfactory completion of the work without damaging the 

grade.  This includes the transporting, stockpiling, rehandling, and movement of materials over additional 

distances, in lieu of driving on an unprotected, or partially unprotected, grade. 

 

The Contractor is solely responsible for the maintenance and protection of the grade.  Further, any 

damage to the grade which, in the opinion of the Engineer, is caused as a result of the Contractor's 

operation(s), or his/her subcontractors' or suppliers' operation(s), shall be repaired by the Contractor at the 

Contractor's expense.  This includes any additional earthwork and/or maintenance materials as directed by 

the Engineer, for the purposes of the Contractor's maintenance and protection of the grade. 

 

The Contractor shall shape the base, subbase and subgrade to the elevations, crowns, and grades as 

specified on the Plans and as directed by the Engineer.  This may include regrading the subbase to 

provide different crown grades than those existing prior to the construction.  

 

The Contractor shall remove, add to, re-shape, re-grade, and re-compact the existing roadbed materials, 

and shall construct the roadway to the cross-section(s) as indicated on the Plans, as detailed in the 

Specifications, and as directed by the Engineer.  The Contractor shall use blade graders, maintainers, 

vibratory rollers, and/or other equipment as necessary, and as directed by the Engineer, for this work.  

Use of each specific piece of equipment is subject to the approval of the Engineer.   

 

The Contractor shall maintain the base, subbase and subgrade in a smooth, well drained condition at all 

times. 

 

Sand and aggregate courses shall be placed in uniform layers such that when compacted, they have the 

thicknesses shown on the Plans, or as directed by the Engineer.  The loose measure of any layer shall not 

be more than 9-inches nor less than 4-inches. 

 

 

Sand subbase and aggregate base courses shall be compacted to not less than 98% of their respective 
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maximum unit weights, as determined by the AASHTO T-180 test. 

 

All granular materials shall be deposited from trucks or through a spreader in a manner that will minimize 

segregation of material. 

 

Manholes, valve boxes, inlet structures and curbs shall be protected from damage.  Manholes & inlet 

structures shall be continuously cleaned of construction debris and properly covered at all times during 

the construction.  Upon completion of each days work, manholes, water valve boxes, inlets and catch 

basins shall be thoroughly cleaned of all extraneous material. 

 

At various times throughout the work, the Engineer may direct the Contractor to use smaller and/or 

lighter equipment, and to defer certain work tasks, in order to protect the grade and/or adjacent areas.  The 

Contractor shall not be entitled to any additional compensation for the use of smaller equipment, lighter 

equipment, or work task deferral. 

 

 

MEASUREMENT AND PAYMENT 
 

Where granular materials are used as base, as subbase, or as fill for excavations in Machine Grading 

areas, items of work "Aggregate Base Course 21AA -C.I.P." shall be measured and paid accordingly. 

 

Where granular materials are used as fill for undercuts at locations other than Machine Grading areas, 

item of work "21AA Limestone - C.I.P." shall be measured and paid accordingly. 

 

The completed work as measured for these items of work will be paid for at the Contract Unit Prices for 

the following Contract (Pay) Items: 

 

PAY ITEM        PAY UNIT 
 

21AA Limestone - C.I.P.      Cubic Yard 

Aggregate Base Course 21AA - C.I.P.     Cubic Yard 

 

 

The unit prices for these items of work shall include all labor, material, and equipment costs to perform 

all the work specified in the Standard Specifications and as modified by this Detailed Specification. 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



DS - 39 

DETAILED SPECIFICATION 

FOR 

ITEM #270 – NO PARKING SIGN 

ITEM #272 – PLASTIC DRUM - LIGHTED – FURNISH & OPERATE 

ITEM #273 – BARRICADE TYPE III - LIGHTED - FURNISH AND OPERATE 

ITEM #274 – TEMPORARY SIGN - TYPE B 

 

DESCRIPTION 
 

This work shall consist of protecting and maintaining vehicular and pedestrian traffic, in accordance with 

Sections 103.05, 103.06, and 812, of the 2012 MDOT Standard Specifications for Construction; Part 6 of 

the Michigan Manual of Uniform Traffic Control Devices, Latest Revised Edition (MMUTCD); and the 

City Standard Specifications, except as modified herein.  

 

MATERIALS, EQUIPMENT, AND CONSTRUCTION METHODS 
 

General 

 

Materials and equipment shall meet the requirements specified in the above-designated sections of the 

2012 MDOT Standard Specifications.  

 

The Contractor shall maintain two-way traffic on major streets, access for local traffic on local streets, 

and keep all intersections open to traffic at all times, unless specifically authorized in writing by the 

Engineer.  

 

The Contractor shall maintain traffic such that no vehicle shall be required to drive into active work areas. 

Patch areas which extend more than halfway across the roadway shall be removed and replaced so as to 

provide a minimum of half the pavement width at all times for maintaining traffic.  

 

The Contractor shall keep all driveways open at all times, unless specifically authorized in writing by the 

Engineer.  

 

The Contractor shall maintain pedestrian traffic at all times. For maintaining normal pedestrian traffic 

while performing sidewalk and driveway repair, Type I barricades shall be placed by the Contractor, as 

directed by the Engineer. "Sidewalk Closed" and/or "Cross Here" signs shall be placed, by the Contractor, 

when directed by the Engineer.  

 

All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the property of 

the Contractor. The City shall not be responsible for stolen or damaged signs, barricades, barricade lights 

or other traffic maintenance items. The Contractor shall replace missing traffic control devices 

immediately, at no additional cost to the City.  

 

All existing signs, and signs erected by the City on this project shall be preserved, protected, and 

maintained by the Contractor. Existing City owned signs which are damaged by the Contractor during the 

work will be repaired by the City at the Contractor's expense.  

 

A lane-closure permit shall be obtained by the Contractor from the City Transportation Division, at least 

48 hours in advance of any proposed lane or street closing.  

 

The hours of work on all Local streets are 7:00 a.m. to 8:00 p.m., Monday through Saturday, or as 

specified on the lane-closure permit. No equipment will be allowed in the street before or after these 

hours. Local streets may only be closed to through traffic (local access only) with written authorization of 

the Engineer. Work must be completed each day such that all streets are re-opened to through traffic by 

8:00 p.m. unless otherwise specified, directed, or authorized in writing by the Engineer. All major 

changes in traffic control shall be made either between 9:30 a.m. and 3:30 p.m. or between 7:00 p.m. and 
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6:30 a.m. in order to minimize interference with rush-hour traffic. All traffic controls must be in-place 

and ready for traffic each day by 6:30 a.m. and 3:30 p.m.  

 

The Contractor shall temporarily cover conflicting traffic and/or parking signs when directed by the 

Engineer.  

 

Parking violation citations issued to the Contractor, subcontractor and material suppliers, including their 

employees, shall be enforced under appropriate City Code.  

 

The Contractor shall replace missing or damaged traffic control devices, as directed by the Engineer. 

When traffic control devices have been damaged by, or due to, the negligence of the Contractor, his 

subcontractors or material suppliers, the traffic control devices shall be replaced at the Contractor's 

expense.  

 

Lighted Plastic Drums; III Barricades; Type A and B Temporary Signs 

   

The Contractor shall furnish and operate these items as directed by the Engineer.  

 

Type III Barricades shall have standard orange-and-white stripes on both sides of the barricade.  

 

Sufficient signs shall be provided by the Contractor to insure the safety of the workers and the general 

public in accordance with the current MMUTCD.  

 

"Construction Ahead" warning signs shall be placed, as indicated on the Plans, or as directed by the 

Engineer, prior to the start of work, regardless of the nature, magnitude or duration of the work.  

 

No-Parking Signs and Posts 

 

Prior to the commencement of any construction activity, the Contractor shall place No-Parking signs as 

directed by the Engineer. The Contractor shall obtain a permit for “Temporary Permission of Reserve 

Parking Lane for Work Related Purposes” from the City Project Management Services Unit. This permit 

shall be obtained a minimum of 5 days prior to the posting of No-Parking signs.  

 

The City will furnish No-Parking signs to the Contractor at no cost. The Contractor shall furnish the 

signposts and shall securely bolt the signs to the signposts as directed by the Engineer. The Contractor 

shall install the signposts at least 2-feet deep into the ground, and there shall be a minimum 6-feet and 

maximum 7-feet clearance maintained between the bottom of the sign and the ground. The signs shall be 

placed at 75-foot intervals (or as necessary) to eliminate parking in the construction area.  

 

The installation of No-Parking signs shall be in accordance with the permit. No-Parking signs shall be 

installed by the Contractor, as directed by the Engineer, at least 48 hours prior to the proposed start-

of-work/enforcement date.  

 

No-Parking signs shall be returned to the City at the completion of the work. The cost of unreturned signs 

will be back charged to the Contractor.  

 

No-Parking signs shall be covered by the Contractor, thereby allowing on-street parking, until between 48 

and 36 hours prior to the start of the work. No-Parking signs shall be covered by the Contractor whenever 

there is no work being performed for a period of time longer than 72 hours.  
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MEASUREMENT AND PAYMENT 
 

General 

 

All temporary traffic/pedestrian control devices furnished by the Contractor shall remain the property of 

the Contractor. The City shall not be responsible for stolen or damaged signs, barricades, barricade lights 

or other traffic maintenance items. The Contractor shall replace missing traffic control devices 

immediately, at no additional cost to the City.  

 

Costs for transporting barricades and other traffic control devices shall be included in the bid prices for 

the individual items of work.  

 

Barricade Type III - Lighted - Furnish and Operate 

 

Payment for furnishing and operating lighted Type III barricades shall be for the maximum quantity in-

place at any one time during the work of the entire project (all streets).  

 

Temporary Sign - Type B 

 

Payment for Type B signs shall be for the maximum quantity used on each street.  

 

Plastic Drum - Lighted – Furnish and Operate 

 

There will be a one-time payment for each street for the maximum number of lighted drums in-place 

(operated) at any one time, as directed by the Engineer.  

 

No-Parking Signs 

 

No-Parking Signs will be measured as the maximum number installed on each street at any one time. The 

unit price includes the removal and return of No-Parking signs to the City upon completion of the project. 

The Contractor shall be backcharged for the replacement costs for damaged or unreturned signs.  

  

 

 The completed work as measured for these items of work will be paid for at the Contract Unit Price for 

the following Contract (Pay) Items: 

 

PAY ITEM        PAY UNIT 

 

Plastic Drum - Lighted – Furnish & Operate    Each 

Barricade Type III - Lighted - Furnish and Operate   Each 

Temporary Sign, Type B       Square Foot 

No-Parking Sign       Each 

 

  



DS - 42 

 

DETAILED SPECIFICATION 

FOR 

ITEM #290 - TOPSOIL AND SEED  

 

DESCRIPTION 

 

This work shall include preparing the foundation and furnishing and placing Engineer approved topsoil 

and grass seed in accordance with Section 816 and 917 of the 2012 MDOT Standard Specifications for 

Construction, the City of Ann Arbor Public Services Department Standard Specifications, and as 

modified herein. 

 

MATERIALS 

 

The Contractor shall provide topsoil in accordance with Section 917 of the 2012 MDOT Standard 

Specifications for Construction. The topsoil mixture shall be natural loam, sandy loam, silty loam, or clay 

loam, without admixture of sub-soil, peat, or fertilizer. The organic matter content shall be between 3% 

and 10%. The Engineer may require the contractor to add no more than one part compost to three parts 

on-site topsoil to obtain the desired mixture consistency, at no additional expense to the City. The 

Contractor shall provide a fertility test for the selected material(s) at the request of the Engineer at no 

additional expense to the City. 

 

On-site topsoil may be stockpiled for replacement on-site, provided it meets the above requirements. 

 

The seed mixture shall be type TUF as described on Table 917-1 of the 2012 MDOT Standard 

Specifications for Construction. 

 

CONSTRUCTION METHODS 

 

The Contractor shall restore all disturbed areas to better than or equal to their original condition within 

one week from the date of the placement of the adjacent concrete. 

 

The Contractor shall grade the area to receive the topsoil, prepare the earth bed, spread and rake the 

topsoil to provide a uniform surface free of large clods, lumps, rocks larger than 1 inch, brush, roots, or 

other deleterious materials, as determined by the Engineer. 

 

The Contractor shall place and compact of 2.5 inches of topsoil, followed by the placement of grass seed, 

followed by the placement of 0.5 inches of topsoil, at all turf restoration locations, and at locations where 

concrete items are removed and turf is to be established.  

 

MAINTENANCE AND ACCEPTANCE 

 

It is the responsibility of the Contractor to establish a dense lawn of permanent grass, free from weeds, 

mounds and depressions prior to final acceptance and payment of this project.  Any portion of a seeded 

area that fails to show a uniform germination shall be reseeded.  Such reseeding shall be at the 

Contractor's expense and shall continue until a dense lawn is established. 

 

The Contractor shall maintain all lawn areas until the Project Engineer has accepted them.  Lawn 

maintenance shall begin immediately after the grass seed is in place and continues until final acceptance 

with the following requirements: 

 

Lawns shall be protected and may require watering and reseeding as necessary, until the period of time 

when the final acceptance and payment is made by the Project Engineer for this project.  Maintenance 

includes deposition of additional topsoil, and reseeding, all as may be required to correct all settlement 

and erosion until the date of final acceptance.  The Contractor at the Contractor’s expense shall repair 
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damage to seeded areas resulting from erosion.  Scattered bare spots in seeded areas will not be allowed 

over three (3) percent of the area nor greater than 6"x 6" in size. 

 

The Contractor shall be responsible for establishing healthy grass cover in all restoration areas. Any 

weeds that establish in restoration areas within the first year after placement shall be removed by the 

Contractor at no additional cost to the City. 

 

Permanent Seeding shall be performed by the Contractor in accordance with Section 816 of the 2012 

MDOT Standard Specifications for Construction.   The Contractor shall be required to return to all 

previously completed areas of work and ensure that the uniform germination has occurred beginning 

September 1
st
.   The Contract work in subsequent areas of work maybe suspended by the Project 

Engineer, until the Contractor has adequately restored all disturbed areas in all previously completed 

areas of work.  This suspension of work will not be grounds for an extension of Contract time or any 

claim for extra compensation. 

 

MEASUREMENT AND PAYMENT 
 

The completed work shall include preparation of base, compaction, topsoil placement, seeding, watering, 

and weeding to establish turf.  Measurement for this item of work will be paid for at the Contract Unit 

Price for the following Contract (Pay) Item: 

 

PAY ITEM        PAY UNIT 
 

Topsoil and Seed       Square Yard 

 

The unit price for this item of work shall include all labor, material, and equipment costs to perform all 

the work specified in the Standard Specifications and as modified by this Detailed Specification. 
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DETAILED SPECIFICATION 

FOR 

ITEM #291 – MULCH BLANKET 

 

 

DESCRIPTION 

 

This work shall consist of furnishing material, installing per manufacturer’s recommendations, and 

maintaining erosion control blankets until vegetation is fully established at locations directed by the 

Engineer. 

    

MATERIALS 
 

The erosion control blanket used shall be C125BN as manufactured by North American Green, or 

equivalent. The coconut fiber erosion control blanket shall have the following properties. 

 

Matrix:  100% coconut fiber.  (0.50 lbs/square yard) 

Netting:  Top-Leno woven 100% biodegradable organic jute fiber (9.30 lbs/1000sft. approx. wt.) Bottom 

– 100% biodegradable organic jute fiber (7.7 lbs/1000 sft approximate weight.) 

Thread:  Biodegradable. 

Width:   6.67ft. (+/- 5%) 

Length:  108 ft. (+/- 5%) 

Weight:  52.22 lbs. (+/-10%) 

Area:      80 syd. 

Stitch Spacing for all rolls:  1.50 inches. 

 

Erosion control blanket shall be manufactured with a colored line or thread along outer edges to ensure 

proper material overlapping. Manufacturer’s recommended fastening pattern must be clearly marked on 

blanket to insure proper anchorage to soil. Biodegradable fasteners supplied by manufacturer based on 

type of installation required. Installation instructions must be included with each delivery of erosion 

control blankets. 

 

CONSTRUCTION METHODS 

 

Erosion Control Blankets shall be installed per manufacturer’s recommendations. 

 

In general, all edges of parallel blankets must be staked with approximately 2 inches overlap.  When the 

blankets must be spliced down a slope, place blankets end over end (shingle style) with approximately 6 

inches of overlap.  Stake through overlapped area approximately 12 inches apart.  In general, stake 

blanket approximately two stakes per square yard using manufacturer’s recommended stapling pattern. 

 

Each blanket roll shall be wrapped with a material that will protect it from damage due to shipment, 

water, sunlight, and contaminants.  During storage, blanket rolls shall be elevated off the ground and 

adequately covered to protect them from construction damage, precipitation, extended ultraviolet 

radiation, chemicals that are strong acids or bases, flames, excess temperatures, and any other 

environmental conditions that may damage the physical property values of the blankets. 

 

If erosion control blanket is required in areas where plugs are present, install erosion control blanket after 

seeding, but prior to plugging. 

 

Erosion control blanket shall be installed where directed by the Engineer. 
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SUBMITTALS 

 

The CONTRACTOR shall submit to the ENGINEER a sample of the Erosion Control Blanket 

 

 

MEASUREMENT AND PAYMENT 

 

The completed work of Erosion Control Blankets will be paid for at the contract unit price for the 

following contract items (pay items):    

 

PAY ITEM        PAY UNIT 
 

Mulch Blanket        Square Yard 

 

Erosion Control Blanket will be measured by square yard initially installed and will be paid for at the 

contract unit price per square yard initially installed; which price shall be payment in full for all labor, 

equipment and material needed to accomplish this work.  Overlap of material is included and will not be 

paid for separately. Only the mulch blankets initially installed shall be paid at the contract unit price. 

Removal, replacement, or other modification of the mulch blankets to add topsoil, seed, or otherwise 

establish turf shall not entitle the contractor to additional compensation.  Also included in the unit price is 

the work of maintaining the blanket as required by the Engineer until the area is fully established. 
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DETAILED SPECIFICATION 

FOR 

COORDINATION AND COOPERATION WITH OTHERS 

AND 

WORK BY OTHERS 
 

The Contractor is reminded as to the requirements of article 104. 07 of the 2012 MDOT Standard 

Specifications, “Cooperation by the Contractor.” 

 

The Contractor shall directly coordinate his/her work with individual City Departments/Divisions/Units.  

 

The Contractor is hereby notified that the City Field Services Unit may be installing traffic control 

conduits, traffic signal sensors, and the like, at various locations.  

 

No additional compensation will be paid to the Contractor, and no adjustments to contract unit prices will 

be made, due to delays and/or the failure of others in the performance of their work, nor for delays due to 

the encountering of existing utilities that are, or are not, shown on the Plans.  

 

The following Utility Owners may have overhead and/or underground facilities located within the Right-

of-Way: 

 

The City of Ann Arbor 

DTE - MichCon  (Michigan Consolidated Gas Company) 

DTE - Edison (Detroit Edison Company) 

SBC - (Ameritech)  

Comcast 

MCI Communications 

Sprint Communications 

The University of Michigan 

 

On all projects: 

 

  “3 Working Days before you Dig - Call MISS DIG - Toll Free” Phone No. 1-800-482-7171.  
 

The Owners of public or private utilities which will not interfere with the completed project and which do 

not present a hazard to the public or an extraordinary hazard to the Contractor's operations will not be 

required to move their facilities on or from the street right-of-way.  

 

Contractor is to coordinate with Republic Parking for parking meters that require bagging and/or 

modifications. If removal and replacement of parking meter is required, a minimum of one (1) week 

notice shall be provided to City and Republic Parking for coordination.  

 

Stoppages created solely by the operations of the utility companies which delay utility revisions on any 

portion of this project may be considered as a basis of claim for an extension of time for project 

completion.  

 

Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract 

Item “General Conditions. ” 
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DETAILED SPECIFICATION 

FOR 

DISPOSING OF EXCAVATED MATERIAL 
 

The Contractor shall dispose of, at the Contractor’s expense, all excavated material. Costs for this work 

will not be paid for separately, but shall be included in the bid price of the Contract Item "General 

Conditions." 

_____________________________________________________________________________________ 

 

DETAILED SPECIFICATION 

FOR 

PROTECTION OF UTILITIES 
 

Damages to utilities by the Contractor's operations shall be repaired by the utility owner at the 

Contractor's expense.  

Delays to the work due to utility repairs are the sole responsibility of the Contractor.  

 

The Contractor shall keep construction debris out of utilities at all times. The Contractor shall be back 

charged an amount of $50.00 per day for each manhole/inlet/utility pipe that contains construction debris 

caused as a result of the Contractor's (including subcontractors and suppliers) work.  

 

The Contractor is solely responsible for any damages to the utilities or abutting properties due to 

construction debris.  

 

Certain sanitary and storm sewers within the influence of construction may have been cleaned and 

videotaped prior to construction. The City may also choose to videotape utility line(s) during or after the 

work of this Contract to inspect them for damages and/or construction debris. If such inspection shows 

damage and/or debris, then all costs of such inspection, cleaning, repairs, etc, shall be the Contractor's 

sole responsibility. If such inspection is negative, the City will be responsible for the costs of such 

inspection.  

 

Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract 

Item "General Conditions." 

_____________________________________________________________________________________ 

 

 DETAILED SPECIFICATION 

 FOR 

 SOIL EROSION CONTROL 
 

The Contractor shall furnish, place, maintain and remove soil erosion and sedimentation control 

measures, including but not limited to, fabric filters at all drainage structures, all in accordance with all 

applicable City (and other governmental agencies) codes and standards, as directed by the Engineer, as 

detailed in the Standard Specifications, and as shown on the Plans.  

 

Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract 

Item "General Conditions." 
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DETAILED SPECIFICATION 

FOR 

VACUUM TYPE STREET AND UTILITY STRUCTURE CLEANING EQUIPMENT 
 

The Contractor shall furnish and operate throughout the construction period, vacuum type street cleaning 

and utility structure cleaning equipment (Vac-All, Vactor, etc. ) approved by the Engineer, as and when 

directed by the Engineer for dust control, for dirt/debris control, and for street cleaning immediately prior 

to, and for street and utility structure cleaning after any and all paving. The cleaning equipment shall be of 

sufficient power to remove dust, dirt, and debris from the pavement and from utility structures in and 

adjacent to the construction area. Willard Street shall be vacuumed and is considered within the 

construction area.  

Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract 

Item "General Conditions." 

_____________________________________________________________________________________ 

 

DETAILED SPECIFICATION 

FOR 

PARKING METER COVERS (METER BAGS) 
 

A portion of the proposed work or staging area may be along streets which contain parking meters for on-

street parking. The Contractor shall coordinate directly with Republic Parking, telephone (734) 761-

7235 for the rental of a sufficient number of Parking Meter Covers (Meter Bags), which, when properly 

installed by the Contractor in a timely manner, will prohibit parking at metered parking spaces.  

 

Meter Bags must be installed a minimum of 24-hours prior to the desired time of enforcement. Written 

documentation and/or visual inspection by City personnel may be required to adequately verify this 

requirement.  

 

The Parking Enforcement Office will be unable to enforce the desired “No-Parking Zone” unless the 

Contractor installs the Meter Bags in a proper and timely manner.  

 

The Contractor has the sole responsibility for Meter Bag rentals, placement, and maintenance. Delays due 

to on-street parking shall not be cause for any extra payments to the Contractor.  

 

Information regarding the rental of Meter Bags, and the temporary prohibition of on-street parking, is 

available from Republic Parking, telephone (734) 761-7235.  

 

Any unpaid City services/material charges commissioned by the Contractor, his/her subcontractors or 

agents shall be deducted from the payments due the Contractor for the completed work.  

 

Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract 

Item “General Conditions.” 

_____________________________________________________________________________________ 

 

DETAILED SPECIFICATION 

FOR 

SITE CLEAN-UP 
 

Immediately after completion of construction on each street, the Contractor shall clean the entire area 

within the influence of construction, including but not limited to all pavement, sidewalks, lawn areas, and 

underground utility structures, of all materials which may have accumulated prior to or during the 

construction.  

 

Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract 

Item "General Conditions." 
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 DETAILED SPECIFICATION 

 FOR 

 MATERIALS AND SUPPLIES CERTIFICATIONS 
 

The following materials and supplies shall be certified by the manufacturer or supplier as having been 

tested for compliance with the Specifications: 

 

HMA materials 

Hot-poured Joint Sealants 

Cements, coatings, admixtures and curing materials 

Sands and Aggregates 

Steel and Fabricated metal 

Portland Cement Concrete Mixtures 

Reinforcing Steel for Concrete 

Reinforcing Fibers for Concrete 

Pre-cast Concrete products 

Sanitary Sewer Pipe 

Storm Sewer Pipe 

Water Main Pipe 

Corrugated Metal Pipe 

High Density Polyethylene Pipe 

Timber for retaining walls 

Modular Concrete Block for retaining walls 

Edge Drain and Infiltration pipe Pipe 

Geotextile Filter Fabric and Stabilization Fabric/Grids 

 

The Contractor shall submit all certifications to the Engineer for review and approval a minimum of three 

business days prior to any scheduled delivery, installation, and/or construction of same.  

 

Costs for this work will not be paid for separately, but shall be included in the bid price of the Contract 

Item "General Conditions." 

_____________________________________________________________________________________ 

 

DETAILED SPECIFICATION 

FOR 

CONTRACT DRAWINGS/PLANS 
 

The Contractor shall carefully check and review all Drawings/Plans and advise the Engineer of any errors 

or omissions discovered. The Drawings/Plans may be supplemented by such additional Drawings/Plans 

and sketches as may be necessary or desirable as the work progresses. The Contractor shall perform all 

work shown on any additional or supplemental Drawings/Plans issued by the Engineer.  

_____________________________________________________________________________________ 

 

DETAILED SPECIFICATION 

FOR EXISTING 

SOIL BORING AND PAVEMENT SECTION DATA 
 

Data pertaining to existing soil borings and pavement sections which may be included in these Contract 

Documents are provided to help the Engineer and Contractor determine the soil conditions existing within 

the construction area. The City in no way guarantees existing conditions to be the same as shown in the 

data. The Contractor is solely responsible for any and all conclusions he/she may draw from the data.  

_____________________________________________________________________________________ 
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DETAILED SPECIFICATION 

FOR 

WORKING IN THE RAIN 

 

The Contractor shall not work in the rain unless authorized in writing by the Engineer.  

 

The Engineer may delay or stop the work due to threatening weather conditions.  

 

The Contractor shall not be compensated for unused materials or downtime due to rain, or the threat of 

rain.  

 

The Contractor is solely responsible for repairing all damages to the work and to the site, including road 

infrastructures, road subgrades, and any adjacent properties, which are caused as a result of working in 

the rain.  

 

____________________________________________________________________________________ 

 

DETAILED SPECIFICATION 

FOR 

WORKING IN THE DARK 

 

The Contractor shall not work in the dark except as approved by the Engineer and only when lighting for 

night work is provided as detailed elsewhere in this contract.  

 

The Engineer may stop the work, or may require the Contractor to defer certain work to another day, if, in 

the Engineer's opinion, the work cannot be completed within the remaining daylight hours, or if 

inadequate daylight is present to either properly perform or inspect the work.  

 

The Contractor will not be compensated for unused materials or downtime, when delays or work 

stoppages are directed by the Engineer for darkness and/or inadequate remaining daylight reasons.  

 

The Contractor is solely responsible for repairing all damages to the work and to the site, including road 

infrastructures, road subgrades, and any adjacent properties, which are caused as a result of working in 

the dark.  

 

____________________________________________________________________________________ 

 

DETAILED SPECIFICATION 

FOR 

QUANTITIES AND UNIT PRICES 
 

Quantities as given are approximate and are estimated for bidding purposes. Quantities are not guaranteed 

and may vary by any amount. While it is the City's intent to complete the project substantially as drawn 

and specified herein, quantities may be changed or reduced to zero for cost savings or other reasons. The 

City reserves the right to change the quantities, delete streets, or add streets, and no adjustment in 

unit price will be made for any change in any quantity.  
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DETAILED SPECIFICATION 

FOR 

GENERAL CONSTRUCTION NOTES 
 

The following notes pertain to all Plan sheets issued as part of this Contract, and these notes shall be 

considered part of each Plan sheet or Detailed Information Sheet.  

 

1.  All work shall conform to latest revision of the City Standard Specifications.  

 

2.  The Contractor shall maintain access to all drives throughout the course of construction. 

Drives shall never be closed during non-working hours, unless otherwise authorized in 

writing by the Engineer.  

 

3.  The Contractor shall completely restore all existing site features to better than, or equal 

to, their existing condition.  

 

4.  The Contractor shall be aware that there are above-ground and below-ground utilities 

existing in and on these streets which include, but are not limited to: gas mains and 

service leads; water mains and service leads; storm sewer mains and service leads; 

sanitary sewer mains and service leads; telephone poles, wires, cables and conduits; 

electrical poles, wires, cables and conduits; cable television wires, cables and conduits, 

and other various utilities. The Contractor shall conduct all of its work so as not to 

damage or alter in any way, any existing utility, except where specified on the Plans or 

where directed by the Engineer. The City has videotaped and cleaned all sanitary and 

storm sewers, including storm sewer inlet leads, and has found all of these facilities to be 

in good condition, with the exception of those shown on the Plans for repairs or 

replacement.  

 

5.  The Contractor is solely responsible for any delays, damages, costs and/or charges 

incurred due to and/or by reason of any utility, structure, feature and/or site condition, 

whether shown on the Plans or not, and the Contractor shall repair and/or replace, at its 

sole expense, to as good or better condition, any and all utilities, structures, features 

and/or site conditions which are impacted by reason of the work, or injured by its 

operations, or injured during the operations of its subcontractors or suppliers.  

 

6.  No extra payments or adjustments to unit prices will be made for damages, delays, costs 

and/or charges due to existing utilities, structures, features and/or site conditions not 

shown or being incorrectly shown or represented on the Plans.  
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DETAILED SPECIFICATION 

FOR 

CONCRETE DURABILITY 

  

 

DESCRIPTION 

 
The Contractor shall furnish a Portland cement concrete mixture for this project that has been tested under 
this specification and shown to be resistant to excessive expansion caused by alkali-silica reactivity 
(ASR) and provides adequate air entrainment for freeze thaw durability. The Contractor shall construct 
the project with practices outlined in this specification.  
 

MATERIALS 
 

The materials provided for use on this project shall conform to the following requirements: 

 

Portland cement     ASTM C 150 

Fine Aggregate      ASTM C 33* 

Coarse Aggregate   ASTM C 33* 

Fly Ash, Class F      ASTM C 618 

Slag Cement, Grade 100, 120 ASTM C 989 

Silica Fume  ASTM C 1240 

Blended Cements ASTM C-595 

Air Entraining Admixtures ASTM C-260 

Chemical Admixtures ASTM C-494 

White Membrane Cure ASTM C-309 Type 2 

 

* Fine and coarse aggregates shall consist of natural aggregates as defined in the 2012 MDOT Standard 

Specifications, Section 902. 02. A. 1.  

 

The Contractor shall provide documentation that all materials to be incorporated into proposed mixed 

designs meet the requirements of this section.  

 

Alkali-Silica Reactivity 

 

The Contractor shall supply to the Engineer preliminary concrete mix designs including a list and location 

of all suppliers of concrete materials. The Contractor shall evaluate the mixtures for the potential for 

excessive expansion caused by ASR and provide documentation to the Engineer. The Contractor’s 

evaluation shall include a review of any previous testing of the material sources intended to be used for 

both the fine and coarse aggregates for the concrete mixtures. The previous testing may be from other 

projects or records provided by the material suppliers.  

 

Aggregates shall be tested under ASTM C-1260. If the expansion of the mortar bars is less than 0.10%, at 

14 days, the aggregates shall be considered innocuous and there are no restrictions for ASR mitigation 

required with this material.   

 

Previous aggregate test data may be used. If no previous test data is available, for the concrete mix, that 

shows that it is resistant to ASR, a concrete mixture that will mitigate the potential for ASR must be 

designed using either method 1 or 2 as described below.  

 

Method 1. Substitution of a portion of the cement with Class F Fly Ash, Slag Cement Grade 100 or 

120 or a ternary mix (blended cement) containing a blend of Portland cement and slag cement, or 

Class F fly ash, or silica fume.  

 

The maximum substitution of cement with the fly ash permitted shall be 25% by weight of total 

cementitious material (cement plus fly ash). Additional requirements for the Fly Ash, Class F are that 
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the Calcium Oxide (CaO) percent shall be less than 10 % and the available alkalis shall not exceed a 

maximum of 1. 5%. A copy of the most recent mill test report shall be submitted to verify. Note: a 

Class C fly ash with a minimum total oxides (SiO2 + Al2O3 + Fe2O3) of 66% and a minimum SiO2 of 

38% may be used in lieu of Type F fly ash.  

 

The maximum substitution of cement with the Slag Cement permitted shall be 40% by weight of total 

cementitious material (cement plus Slag Cement). The minimum replacement rate with Slag Cement 

shall be 25%.  

 

For a ternary blend the total replacement of supplementary cementitious materials is 40% with a blend 

consisting of a maximum of 15% type F fly ash, and/or 8% silica fume and/or slag cement.  

 

For method 1, the effectiveness of the proposed mix combination to resist the potential for excessive 

expansion caused by ASR shall be demonstrated using current or historic data. To demonstrate the 

effectiveness of the proposed mix the Contractor shall construct and test mortar bars per ASTM C1567 

(14 day test) using both the fine and coarse aggregate along with the proposed cementitious material for 

the concrete mixture. If a mortar bar constructed of these materials produces an expansion of less than 

0.10%, concrete mixture will be considered to be resistant to excessive expansion due to ASR.  

  

If a mortar bar constructed produces an expansion of 0.10% or greater, concrete mixtures containing 

these materials shall not be considered resistant to the potential for excessive expansion due to ASR and 

shall be rejected. Additional testing, including alternate proportions or different materials will be 

required.  

 

Method 2. Use low alkali cement and maintain the total alkali content from the cementitious at no 

more than 3.0 lbs/cyd (Na2Oeq). The total alkali contribution is calculated by the quantity contained 

in the Portland cement only.  

 

Requirements for Low Alkali Cement are that the alkali content does not exceed 0.60% expressed as 

Na2O equivalent. Equivalent sodium oxide is calculated as: (percent Na2O + 0.658 x percent K2O).  

 

For either method 1 or 2, if the Contractor intends to change any component material supplied after the 

mix design has been approved all concrete work will be suspended with no cost to the project or 

extensions of time, unless approved, until evaluation of the new mixtures and testing of the new 

materials demonstrates that it is resistant to excessive expansion due to ASR.  

 

The Engineer and Contractor shall monitor the concrete that is delivered to the project site so as to insure 

that the approved mix design is being followed. The supplier shall include on the delivery ticket for each 

batch of concrete delivered to the job, the identification and proportions of each material batched.  

 

When concrete is placed during cold weather, defined for the purposes of this Detailed Specification 

to be, air temperatures below 40º F, the use of accelerators, heated aggregates, silica fume and/or 

additional forms of cold weather protection will be required. Cold weather will not eliminate the 

requirement for furnishing and placing a concrete mix that is considered resistant to ASR attack.  

 

   Prior to cool weather placement, defined for the purposes of this detailed specification to be, air 

temperatures between 40º and 60º F, the set time of the proposed mix shall be verified under 

anticipated field conditions. This information shall be used when scheduling pours and saw crews.   

 

Air Entrainment 

 

Air entrainment shall be accomplished by addition of an approved air entraining agent. Air content as 

determined by ASTM C 231 or ASTM C 173, shall be determined on each day of production as early and 

as frequently as necessary until the air content is  consistently acceptable. If during the period of time 

while adjustments are being made to the concrete to create a mixture that is consistently acceptable, 
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concrete is produced that does not meet the requirements of this Detailed Specification, the Engineer may 

reject the material and direct it to be removed from the jobsite. Any rejected material shall be removed 

from the jobsite at the Contractor’s sole expense. Quality Control testing performed by the Contractor to 

ensure compliance with the project specifications shall be performed on the grade ahead of the placement 

operation.  

 

Paver placement:  During production, the plastic concrete material shall be tested for acceptance at 

a point ahead of the paver. The air content of the concrete mixture that the Contractor shall provide 

shall be known as the Acceptance Air Content (AAC). The Contractor shall also provide additional 

entrained air in the concrete mixture to account for the air loss which occurs in the concrete mixture 

experienced during transportation, consolidation and placement of the concrete. The “air loss” shall 

be added to the air content of the concrete mixture as established on the approved concrete mix 

design. The AAC for the project will be 6. 0% plus an amount equal to the air loss.  

 

For up to the first four loads, the air content measured on-site prior to placement shall be at least 8. 

0% and no more than 12.0%. To establish the initial AAC on the first day of paving, the air content 

of the first load shall be tested at the plant.  After initial testing at the plant the Contractor shall 

provide at least two sample sets to determine the actual air loss during placement. A sample set shall 

consist of two samples of concrete from the same batch, one taken at the point of discharge and the 

other from the in-place concrete behind the paver. The air loss from the two sample sets shall be 

averaged and added to 6.0% to establish the AAC (rounded to the next higher 0.5%). After the testing 

and adjustment procedure(s) have been completed, the project acceptance air tests shall be taken prior 

to placement. The Contractor shall provide concrete to the jobsite that has an air content of plus 

2.0%, or minus 1.0%, of the AAC.  

 

After the AAC has been established, it shall be verified and/or adjusted through daily checks of the 

air loss through the paver. The Contractor shall check the air loss through the paver a minimum of 

two times a day. A Revised AAC shall be required to be established by the Contractor if the average 

air loss from two consecutive tests deviates by more than 0.5% from the current accepted air loss. 

The testing operations performed by the Contractor to establish a revised AAC shall be performed to 

the satisfaction of the Engineer. The Contractor shall be solely responsible for any delays and/or 

costs that occur to the project while establishing revised AACs.  

 

Hand placed concrete:  The air content for non-slip-form paving shall be 7.0% plus 1.5%, or minus 

1.0%, at the point of placement.  

 

CONSTRUCTION METHODS 

 

Aggregate Control 

 

Gradation control – The supplier shall provide a detailed stockpile management plan, describing 

their process control procedure for shipping, handling, and stockpiling of each aggregate including 

workforce training.  

 

Moisture control – All aggregate materials must be conditioned to a moisture content of not less 

than saturated surface dry (SSD) prior to batching. A watering process using an effective sprinkler 

system designed and operated by the Contractor shall be required on all coarse aggregate material 

stockpiles.  

 

The Contractor shall provide verification that these processes have been performed by the supplier. The 

Engineer reserves the right to independently verify that the supplier has complied with these standards.  

 

 

Mixing 
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Central mix plants - The total volume of the batch shall not exceed the designated size of the mixer 

or the rated capacity as shown on the manufacturer's rating plate.  

 

Drum Mix Plants:  After all solid materials are assembled in the mixer drum; the mixing time 

shall be a minimum of 60 seconds and a maximum of 5 minutes. The mixing time may be 

decreased if the ASTM C-94 11.3.3 mixer efficiency tests show that the concrete mixing is 

satisfactory. The Engineer may require an increase in the minimum mix time if the mixer 

efficiency test determines that the concrete is not being mixed satisfactorily. The minimum 

mixing time shall start after the mixer is fully charged. Mixers shall be operated at the speed 

recommended by the manufacturer as mixing speed. The mixer shall be charged so that a uniform 

blend of materials reached the mixer throughout the charging cycle. Any additional slump water 

required shall be added to the mixing chamber by the end of the first 25% of the specified mixing 

time. Mixers shall not be used if the drum is not clean or if the mixing blades are damaged or 

badly worn 

 

Ribbon mixers:  After all solid materials are assembled in the mixer; the mixing time shall be a 

minimum of 30 seconds and a maximum of 2.5 minutes. The mixing time may be decreased if the 

ASTM C-94 11.3.3 mixer efficiency tests show that the concrete mixing is satisfactory. The 

Engineer may require an increase in the minimum mix time if the mixer efficiency test 

determines that the concrete is not being mixed satisfactorily. The minimum mixing time shall be 

indicated by an accurate timing device which is automatically started when the mixer is fully 

charged. Mixers shall be operated at the speed recommended by the manufacturer as mixing 

speed. The mixer shall be charged so that a uniform blend of materials reached the mixer 

throughout the charging cycle. After any additional slump water is added to the mixing chamber 

the mixing shall continue for a minimum of 10 seconds. Mixers shall not be used if the mixer is 

not clean or if the mixing blades are damaged or badly worn.  

 

Truck Mixers -The capacities and mixing capabilities shall be as defined in ASTM C 94, and each 

unit shall have an attached plate containing the information described therein. The plate may be 

issued by the Truck Mixer Manufacturer. The mixer capacity shall not be exceeded, and the mixing 

speeds shall be within the designated limits. Truck mixers shall be equipped with a reliable reset 

revolution counter. If truck mixers are used for mixing while in transit, the revolution counter shall 

register the number of revolutions at mixing speed.  
 

An authorized representative of the concrete producer shall certify that the interior of the mixer drum 

is clean and reasonably free of hardened concrete, that the fins or paddles are not broken or worn 

excessively, that the other parts are in proper working order, and that the unit has been checked by 

the representative within the previous 30 calendar day period to substantiate this certification. The 

current, signed certification shall be with the unit at all times.  

 

The required mixing shall be between 70 and 90 revolutions. The mixing shall be at the rate 

designated by the manufacturer and shall produce uniform, thoroughly mixed concrete.  

 

The Engineer may inspect mixer units at any time to assure compliance with certification 

requirements, and removal of inspection ports may be required. Should the Engineer question the 

quality of mixing, the Engineer may check the slump variation within the batch. Should the slump 

variation between two samples taken, one after approximately 20% discharge and one after 

approximately 90% discharge of the batch, show a variation greater than 3/4 inch (20 mm) or 25% of 

the average of the two, whichever is greater, the Engineer may require the mixing to be increased, the 

batch size reduced, the charging procedure be modified or the unit removed from the work.  

 

The practice of adding water on the site shall be discouraged. After the slump of the concrete in the 

first round of trucks has been adjusted on-site, the amount of water added at the plant shall be 

adjusted accordingly for that day’s work. All additions of water on site shall be approved by the 

Engineer.  
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Curing 

 
Apply liquid curing compound in a fine atomized spray to form a continuous, uniform film on the 

horizontal surface, vertical edges, curbs and back of curbs immediately after the surface moisture has 

disappeared, but no later than 30 minutes after concrete placement. With approval of the Engineer, the 

timing of cure application may be adjusted due to varying weather conditions and concrete mix 

properties.  

 

The cure system shall be on site and tested prior to concrete placement.  

 

Apply a curing compound at a rate of application not less than 2 gallons per 25 square yards. The 

Contractor shall keep the material thoroughly mixed per the Manufacturer’s recommendations. The 

curing compound shall not be diluted.  

 

The finished product shall appear as a uniformly painted solid white surface. Areas exhibiting a blotchy 

or spotty appearance shall be recoated immediately.  

 

COMPLIANCE WITH STANDARDS 

The Engineer will review and approve all material test reports and mix designs supplied by the Contractor 

before any placement of concrete. The Engineer will visually inspect the placed concrete and review the 

concrete test reports prior to final acceptance.  

 Acceptance sampling and testing will be performed using the sampling method and testing option 

selected by the Engineer. Acceptance testing will be performed at the frequency specified by the 

Engineer. Quality control measures to insure job control are the responsibility of the Contractor. The 

Engineer’s testing and/or test results will not relieve the Contractor from his/her responsibilities to 

produce, deliver, and place concrete that meets all project requirements. The Engineer’s test results are for 

acceptance purposes only.  

 

If the results of the testing are not in compliance with the project specifications, the Engineer shall 

determine appropriate corrective action(s). Time extensions will not be granted to the Contractor during 

the time that the Engineer is determining the necessary corrective actions.  

 

If, in the Engineer’s judgment, the rejected material must be replaced, the material in question will be 

removed and replaced at the Contractor’s sole expense. The removal costs will be deemed to include all 

relevant and associated costs including, but not limited to; re-mobilization, traffic control, re-grading the 

aggregate base course, if required, placement of material meeting the project specifications, and all other 

expenses. Time extensions will not be granted to the Contractor for any required repair work to meet the 

requirements of this specification.  

 

If the Engineer decides that the material in question can remain in place, an adjustment to the contract 

unit price(s) may be made of up to 100% of the bid price(s) for the affected items of work.  

 

MEASUREMENT AND PAYMENT 
 

The cost associated with complying with the requirements as described herein, including any required 

remedial action(s), shall be included in the cost of other items of work and shall not be paid for 

separately.  

 



 

 

 

 

APPENDIX A 
 

CONTRACT COMPLIANCE & 

LIVING WAGE FORMS 



 
 
 
 
 
 

City of Ann Arbor Procurement Office 
 

INSTRUCTIONS FOR CONTRACTORS 

FOR COMPLETING CONTRACT COMPLIANCE FORM 
 
City Policy 

The “non discrimination in contracts” provision of the City Code, (Chapter 112, Section 9:161) requires 
contractors/vendors/grantees doing business with the City not to discriminate on the basis of actual or 
perceived race, color, religion, national origin, sex, age, condition of pregnancy, marital status, physical or 
mental limitations, source of income, family responsibilities, educational association, sexual orientation, 
gender identity or HIV status against any of their employees, any City employee working with them, or 
any applicant for employment. It also requires that the contractors/vendors/grantees include a similar 
provision in all subcontracts that they execute for City work or programs. 
 
This Ordinance further requires that each prospective contractor/vendor submit employment data to the 
City showing current total employee breakdown by occupation, race and gender. This allows the Human 
Rights Office to determine whether or not the contractor/vendor has a workforce that is reflective of the 
availability of women and under-represented minorities within the contractor’s labor recruitment area (the 
area where they can reasonably be expected to recruit employees).  This data is provided to the City 
on the Human Rights Contract Compliance Forms (attached). 
 
To complete the form: 
 

1) If a company has more than one location, then that company must complete 2 versions 
of the form. 

 

•      Form #1 should contain the employment data for the entire corporation. 

•      Form #2 should contain the employment data for those employees: 

•    who will be working on-site; 

•    in the office responsible for completing the contract; or, 

•    in the case of non-profit grantees, those employees working on 
the project funded by the City grant(s). 

 
2) If the company has only one location, fill out Form #1 only. 

 
3) Complete all data in the upper section of the form including the name of the person who 
completes the form and the name of the company/organization’s president. 

 
4) Complete the Employment Data in the remainder of the form. Please be sure to complete all 
columns including the Total Columns on the far right side of the form, and the Total row and 
Previous Year Total row at the bottom of the form. 

 
5) Return the completed form(s) to your contact in the City Department for whom you will be 
conducting the work. 

 

For assistance in completing the form, contact:  

Procurement Office of the City of Ann Arbor 
734/794-6500 

 

If a contractor is determined to be out of compliance, the Procurement Office will work with them to assist 
them in coming into compliance. 
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RATE EFFECTIVE APRIL 30, 2015 - ENDING APRIL 29, 2016 
 

$12.81 per hour      $14.30 per hour 
  If the employer provides health               If the employer does NOT 
  care benefits*                             provide health care benefits* 

  
Employers providing services to or for the City of Ann Arbor or recipients of grants or 
financial assistance from the City of Ann Arbor for a value of more than $10,000 in a 
twelve-month period of time must pay those employees performing work on a City of 
Ann Arbor contract or grant, the above living wage.  
  
  

ENFORCEMENT  
  
The City of Ann Arbor may recover back wages either administratively or through 
court action for the employees that have been underpaid in violation of the law.  
Persons denied payment of the living wage have the right to bring a civil action for 
damages in addition to any action taken by the City.  
  
Violation of this Ordinance is punishable by fines of not more than $500/violation plus 
costs, with each day being considered a separate violation. Additionally, the City of 
Ann Arbor has the right to modify, terminate, cancel or suspend a contract in the 
event of a violation of the Ordinance.  
  
  
* Health Care benefits include those paid for by the employer or making an employer contribution 
toward the purchase of health care.  The employee contribution must not exceed $.50 an hour for an 
average work week; and the employer cost or contribution must equal no less than $1/hr for the 
average work week.  

   
The Law Requires Employers to Display This Poster Where Employees Can 
Readily See It.  
 

 
For Additional Information or to File a Complaint Contact  

Mark Berryman at 734/794-6500 or mberryman@a2gov.org    
 
 

Revised 2/19/2015  Rev.0          LW-1 

CITY OF ANN ARBOR  
LIVING WAGE ORDINANCE  

 



ATTACHMENT C 
CITY OF ANN ARBOR 

LIVING WAGE ORDINANCE 
DECLARATION OF COMPLIANCE 

 
The Ann Arbor Living Wage Ordinance (Sect ion 1:811-1:821 of Chapter 23 of Tit le I of the Code) requires that 
employers providing services to the City or recipients of grants for f inancial assistance (in amounts greater than 
$10,000 in a tw elve-month period of t ime) pay their employees w ho are w orking on the City project or grant, a 
minimum level of compensation know n as the Living Wage.  This w age must be paid to the employees for the 
length of the contract/project.  
 
Companies employing few er than 5 persons and non-prof its employing few er than 10 persons are exempt from the 
Ordinance.  If  this exemption applies to your f irm, please check below : 
 

______ This company is exempt due to the fact that w e employ or contract w ith few er than 5 
individuals. 

______ This non-profit agency is exempt due to the fact that w e employ or contract w ith few er than 
10 employees.  

                                                                                                                                                                                   
The Ordinance requires that all contractors/vendors and/or grantees agree to the follow ing terms:  
 
a)   To pay each of its employees performing w ork on any covered contract or grant w ith the City, no less than 

the living w age, w hich is def ined as $12.81/hour w hen health care is provided, or no less than 
$14.30/hour for those employers that do not  provide health care. It  is understood that the Living Wage w ill 
be adjusted each year on April 30, and covered employers w ill be required to pay the adjusted amount 
thereafter. The rates stated above include any adjustment for 2015. 

 
b) Please check the boxes below  w hich apply to your w orkforce: 

 
� Employees w ho are assigned to any covered City project or grant w ill be paid at or above the applicable 

living w age w ithout health benef its   Yes______    No_____ 
    OR 

� Employees w ho are assigned to any covered City project or grant w ill be paid at or above the applicable 
living w age w ith health benef its    Yes_____  No_____ 

 
c)   To post a not ice approved by the City regarding the Living Wage Ordinance in every w ork place or other 

locat ion in w hich employees or other persons contract ing for employment are w orking. 
 
d)   To provide the City payroll records or other documentat ion as requested; and, 
 
e)   To permit  access to w ork sites to City representat ives for the purposes of monitoring compliance, 

invest igat ing complaints or non-compliance. 
 
The undersigned authorized representat ive hereby obligates the contractor/vendor or grantee to the above stated 
condit ions under penalty of perjury and violat ion of the Ordinance. 
 
 
 
   
Company Name       Address, City, State, Zip 
 
    
Signature of Authorized Representat ive     Phone (area code) 
 
   
Type or Print Name and Tit le      Email address  
 
 
Date signed               

Questions about this form?  Please contact: 
Procurement Off ice City of Ann Arbor 

Phone: 734/794-6500 
Revised 2/19/2015 rev.0             LW-2 



 
 

  
  
All vendors interested in conducting business with the City of Ann Arbor must complete and 
return the Vendor Conflict of Interest Disclosure Form in order to be eligible to be awarded a 
contract.  Please note that all vendors are subject to comply with the City of Ann Arbor’s conflict 
interest policies as stated within the certification section below.     
 
If a vendor has a relationship with a City of Ann Arbor official or employee, an immediate family 
member of a City of Ann Arbor official or employee, the vendor shall disclose the information 
required below.  
 
Certification:  I hereby certify that to my knowledge, there is no conflict of interest involving the 
vendor named below:  

1. No City official or employee or City employee’s immediate family member has an 
ownership interest in vendor’s company or is deriving personal financial gain from this 
contract. 

2. No retired or separated City official or employee who has been retired or separated from 
the City for  less than one (1) year has an ownership interest in vendor’s Company. 

3. No City employee is contemporaneously employed or prospectively to be employed with 
the vendor.   

4. Vendor hereby declares it has not and will not provide gifts or hospitality of any dollar 
value or any other gratuities to any City employee or elected official to obtain or maintain 
a contract.   

5. Please note any exceptions below: 

*Disclosing a potential conflict of interest does not disqualify vendors.  In the event vendors do not disclose potential 
conflicts of interest and they are detected by the City, vendor will be exempt from doing business with the City.     
 
I certify that the information provided is true and correct by my signature below: 
 
 
 
 
Signature of Vendor Authorized Representative  Date                Printed Name of Vendor Authorized Representative 
 
PROCUREMENT USE ONLY 

 
Yes, named employee was involved in Bid / Proposal process.     

  
 No, named employee was not involved in procurement process or decision.   
 

Vendor Name Vendor Phone Number 
  

Conflict of Interest Disclosure * 

Name of City of Ann Arbor employees, elected 
officials, or immediate family members with whom 

there maybe a potential conflict of interest. 

 (  )  Relationship to                                 
employee_______________________________
 (  )  Interest in vendor’s company  ___________ 
 (  )  Other ______________________________ 

  

Vendor Conflict of Interest Disclosure Form 



 

 

 
APPENDIX B 

 
SUPPLEMENTAL INFORMATION 

 
• Index of Sewer Videos 
• Sewer Video Reports 
• Record Drawings (PDFs) 

o Arch-White Storm Sewer 
o McKinley Storm Sewer 



ADD-1-2 March 17, 2015

Video 
Number

Along
Street

Direction
of Travel

Start
Address

Approximate 
Start Station

272 McKinley East 804 McKinley 2+20
273 McKinley West 804 McKinley 2+20
276 White South 720 Arch 1+50
491 McKinley East 824 McKinley 3+80
492 McKinley North (12" Pipe) 824 McKinley 3+95
494 McKinley West 1201 White 1+05
495 White South 1132 White 5+35
496 White North 1132 White 5+35

Video 
Number

272
273
276
491
492
494
495
496

http://a2govtv.pegcentral.com/embed/?video=c4b46b7a4e306e349b4ccfffff29df2d&state=0
Video Link

McKinley - White - Arch Storm Culvert Abandonment
Videos of Existing Storm Culvert

http://a2govtv.pegcentral.com/embed/?video=6a91daad891c50d1c18810d52c49b201&state=0
http://a2govtv.pegcentral.com/embed/?video=352c0bd4bfe4a2699300991b29b47a95&state=0
http://a2govtv.pegcentral.com/embed/?video=d9df4ce669ddfc0c642bf17f6a68a6ca&state=0

http://a2govtv.pegcentral.com/embed/?video=863aca18627cc204a12ada48d5e1d2f0&state=0
http://a2govtv.pegcentral.com/embed/?video=43c9438b41810b326ead56413147637a&state=0
http://a2govtv.pegcentral.com/embed/?video=967878c3a6f57abb655802920d5aebdf&state=0
http://a2govtv.pegcentral.com/embed/?video=4cf90f01bbcf7db6411bd9a726df31eb&state=0

http://a2govtv.pegcentral.com/embed/?video=c4b46b7a4e306e349b4ccfffff29df2d&state=0
http://a2govtv.pegcentral.com/embed/?video=6a91daad891c50d1c18810d52c49b201&state=0
http://a2govtv.pegcentral.com/embed/?video=352c0bd4bfe4a2699300991b29b47a95&state=0
http://a2govtv.pegcentral.com/embed/?video=d9df4ce669ddfc0c642bf17f6a68a6ca&state=0
http://a2govtv.pegcentral.com/embed/?video=863aca18627cc204a12ada48d5e1d2f0&state=0
http://a2govtv.pegcentral.com/embed/?video=43c9438b41810b326ead56413147637a&state=0
http://a2govtv.pegcentral.com/embed/?video=967878c3a6f57abb655802920d5aebdf&state=0
http://a2govtv.pegcentral.com/embed/?video=4cf90f01bbcf7db6411bd9a726df31eb&state=0


0 Ft

113.1 Ft

Pip
e F

low

Survey Dir

Start of Survey
Manhole [92-61302]
Water Level 0%

 0.0 Ft 

Abandoned Survey [BROKEN CONCRETE IN PIPE] 113.1 Ft 

Direction

Year Cleaned

P/O #

Media No

Date 2012/04/16

Setup 272 Surveyor JACOB

Drainage

Street DELEWARE X LOT

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Circular

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width 48 ins

Joint length Ft

Start UPSTREAM Rim to invert Ft

Finish 88-52083 Rim to invert Ft

Upstream

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Pipe Graphic Report of PSR UPSTREAM                X City of Ann Arborfor

Certificate # 000000

Time 7:22

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 113.10

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



VideoCount CD Code Fr To RemarksImRefIn1 % JntIn2

0.0 ST Start of Survey

0.0 AMH Manhole 92-61302

0.0 MWL Water Level 0

113.1 MSA Abandoned Survey BROKEN CONCRETE IN PIPE

Total Length Surveyed113.1 Ft

Scores Mean Defect
Mean Defect

0
0

Peak
Peak

0
0

Mean Pipe
Mean Pipe

0
0

Total
Total

0
0

Structural:
Service:

Year Cleaned

P/O #

Media No

Date 2012/04/16

Setup 272 Surveyor JACOB

Drainage

Street DELEWARE X LOT

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Circular

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width 48 ins

Joint length Ft

Start UPSTREAM Rim to invert Ft

Finish 88-52083 Rim to invert Ft

Direction Up

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Tabular Report of PSR UPSTREAM                X City of Ann Arborfor

Certificate # 000000

Time 7:22

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 113.1

Pressure

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



0 Ft

52.3 Ft

Pipe Flow

Survey Dir

Start of Survey
Manhole [92-61302]
Water Level 0%

 0.0 Ft 

Broken Soil Visible 02 o'clock 28.5 Ft 

Abandoned Survey [UNABLE TO CON'T] 38.3 Ft 

Broken Soil Visible 03 o'clock 40.8 Ft 

Tap Factory Capped 8.000 02 o'clock 44.3 Ft 

Broken Soil Visible 02 o'clock 52.3 Ft 

Direction

Year Cleaned

P/O #

Media No

Date 2012/04/16

Setup 273 Surveyor JACOB

Drainage

Street MCKINLEY AVE

Weather Dry

City ANN ARBOR

Flow control

Location Light Highway

CatPurpose Not Known

Use Stormwater

Shape Circular

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width 48 ins

Joint length Ft

Start 92-61302 Rim to invert Ft

Finish 92-61517 Rim to invert Ft

Downstream

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Pipe Graphic Report of PSR 92-61302                X City of Ann Arborfor

Certificate # 000000

Time 7:34

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 38.30

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



VideoCount CD Code Fr To RemarksImRefIn1 % JntIn2

0.0 ST Start of Survey

0.0 AMH Manhole 92-61302

0.0 MWL Water Level 0

28.5 BSV Broken Soil Visible 02

38.3 MSA Abandoned Survey UNABLE TO CON'T

40.8 BSV Broken Soil Visible 03

44.3 TFC Tap Factory Capped 8.000 02

52.3 BSV Broken Soil Visible 02

Total Length Surveyed52.3 Ft

Scores Mean Defect
Mean Defect

5
0

Peak
Peak

5
0

Mean Pipe
Mean Pipe

0.3
0

Total
Total

15
0

Structural:
Service:

Year Cleaned

P/O #

Media No

Date 2012/04/16

Setup 273 Surveyor JACOB

Drainage

Street MCKINLEY AVE

Weather Dry

City ANN ARBOR

Flow control

Location Light Highway

CatPurpose Not Known

Use Stormwater

Shape Circular

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width 48 ins

Joint length Ft

Start 92-61302 Rim to invert Ft

Finish 92-61517 Rim to invert Ft

Direction Down

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Tabular Report of PSR 92-61302                X City of Ann Arborfor

Certificate # 000000

Time 7:34

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 38.3

Pressure

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



0 Ft

105.3 Ft

Pip
e F

low

Survey Dir

Start of Survey
Manhole [92-61508]
Water Level 10%

 0.0 Ft 

Tap Break-in Active 4.000 02 o'clock 41.5 Ft 

Tap Break-in Active 4.000 02 o'clock 57.8 Ft 

Abandoned Survey [DEBRIE] 105.3 Ft 

Direction

Year Cleaned

P/O #

Media No

Date 2012/04/16

Setup 276 Surveyor JACOB

Drainage

Street WHITE ST

Weather Dry

City ANN ARBOR

Flow control

Location Light Highway

CatPurpose Not Known

Use Stormwater

Shape Circular

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width ins

Joint length Ft

Start 92-61508 Rim to invert Ft

Finish 92-61517 Rim to invert Ft

Upstream

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Pipe Graphic Report of PSR 92-61517                C City of Ann Arborfor

Certificate # 000000

Time 8:47

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 105.30

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



VideoCount CD Code Fr To RemarksImRefIn1 % JntIn2

0.0 ST Start of Survey

0.0 AMH Manhole 92-61508

0.0 MWL Water Level 10

41.5 TBA Tap Break-in Active 4.000 02

57.8 TBA Tap Break-in Active 4.000 02

105.3 MSA Abandoned Survey DEBRIE

Total Length Surveyed105.3 Ft

Scores Mean Defect
Mean Defect

0
0

Peak
Peak

0
0

Mean Pipe
Mean Pipe

0
0

Total
Total

0
0

Structural:
Service:

Year Cleaned

P/O #

Media No

Date 2012/04/16

Setup 276 Surveyor JACOB

Drainage

Street WHITE ST

Weather Dry

City ANN ARBOR

Flow control

Location Light Highway

CatPurpose Not Known

Use Stormwater

Shape Circular

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width ins

Joint length Ft

Start 92-61508 Rim to invert Ft

Finish 92-61517 Rim to invert Ft

Direction Up

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Tabular Report of PSR 92-61517                C City of Ann Arborfor

Certificate # 000000

Time 8:47

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 105.3

Pressure

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



0 Ft

20.4 Ft

Pip
e F

low

Survey Dir

Start of Survey
Manhole [824]
Water Level 0%

 0.0 Ft 

Abandoned Survey [BRICK WALL] 20.4 Ft 

Direction

Year Cleaned

P/O #

Media No

Date 2012/05/16

Setup 491 Surveyor JACOB

Drainage

Street MCKINLEY AVE

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Circular

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width ins

Joint length Ft

Start 824 Rim to invert Ft

Finish 824 EAST Rim to invert Ft

Upstream

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Pipe Graphic Report of PSR 824 EAST                X City of Ann Arborfor

Certificate # 000000

Time 9:02

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 20.40

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



VideoCount CD Code Fr To RemarksImRefIn1 % JntIn2

0.0 ST Start of Survey

0.0 AMH Manhole 824

0.0 MWL Water Level 0

20.4 MSA Abandoned Survey BRICK WALL

Total Length Surveyed20.4 Ft

Scores Mean Defect
Mean Defect

0
0

Peak
Peak

0
0

Mean Pipe
Mean Pipe

0
0

Total
Total

0
0

Structural:
Service:

Year Cleaned

P/O #

Media No

Date 2012/05/16

Setup 491 Surveyor JACOB

Drainage

Street MCKINLEY AVE

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Circular

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width ins

Joint length Ft

Start 824 Rim to invert Ft

Finish 824 EAST Rim to invert Ft

Direction Up

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Tabular Report of PSR 824 EAST                X City of Ann Arborfor

Certificate # 000000

Time 9:02

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 20.4

Pressure

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



0 Ft

21.8 Ft

Pipe Flow

Survey Dir

Start of Survey
Manhole [824]
Water Level 0%

 0.0 Ft 

Abandoned Survey [BULK HEAD] 21.8 Ft 

Direction

Year Cleaned

P/O #

Media No

Date 2012/05/16

Setup 492 Surveyor JACOB

Drainage

Street MCKINLEY AVE

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Rectangular

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width 48 ins

Joint length Ft

Start 824 Rim to invert Ft

Finish WEST Rim to invert Ft

Downstream

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Pipe Graphic Report of PSR 824                     X City of Ann Arborfor

Certificate # 000000

Time 9:48

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 21.80

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



VideoCount CD Code Fr To RemarksImRefIn1 % JntIn2

0.0 ST Start of Survey

0.0 AMH Manhole 824

0.0 MWL Water Level 0

21.8 MSA Abandoned Survey BULK HEAD

Total Length Surveyed21.8 Ft

Scores Mean Defect
Mean Defect

0
0

Peak
Peak

0
0

Mean Pipe
Mean Pipe

0
0

Total
Total

0
0

Structural:
Service:

Year Cleaned

P/O #

Media No

Date 2012/05/16

Setup 492 Surveyor JACOB

Drainage

Street MCKINLEY AVE

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Rectangular

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width 48 ins

Joint length Ft

Start 824 Rim to invert Ft

Finish WEST Rim to invert Ft

Direction Down

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Tabular Report of PSR 824                     X City of Ann Arborfor

Certificate # 000000

Time 9:48

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 21.8

Pressure

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



0 Ft

106.4 Ft

Pip
e F

low

Survey Dir

Start of Survey
Manhole [1201]
Water Level 0%

 0.0 Ft 

Broken 02 o'clock [SOUTH WALL BAD] 34.1 Ft 

Broken 03 o'clock [BAD WALL] 62.2 Ft 

Manhole [EAST]
End of Survey 106.4 Ft 

Direction

Year Cleaned

P/O #

Media No

Date 2012/05/16

Setup 493 Surveyor JACOB

Drainage

Street MCKINLEY AVE

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Rectangular

Material Concrete Pipe (non-reinforced)

Lining

Total length 106.4 Ft

Height 48 Width 48 ins

Joint length Ft

Start 1201 Rim to invert Ft

Finish EAST Rim to invert Ft

Upstream

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Pipe Graphic Report of PSR EAST                    X City of Ann Arborfor

Certificate # 000000

Time 10:22

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 106.40

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



VideoCount CD Code Fr To RemarksImRefIn1 % JntIn2

0.0 ST Start of Survey

0.0 AMH Manhole 1201

0.0 MWL Water Level 0

34.1 B Broken 02 SOUTH WALL BAD

62.2 B Broken 03 BAD WALL

106.4 AMH Manhole EAST

106.4 FH End of Survey

Total Length Surveyed106.4 Ft

Scores Mean Defect
Mean Defect

3
0

Peak
Peak

3
0

Mean Pipe
Mean Pipe

0.1
0

Total
Total

6
0

Structural:
Service:

Year Cleaned

P/O #

Media No

Date 2012/05/16

Setup 493 Surveyor JACOB

Drainage

Street MCKINLEY AVE

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Rectangular

Material Concrete Pipe (non-reinforced)

Lining

Total length 106.4 Ft

Height 48 Width 48 ins

Joint length Ft

Start 1201 Rim to invert Ft

Finish EAST Rim to invert Ft

Direction Up

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Tabular Report of PSR EAST                    X City of Ann Arborfor

Certificate # 000000

Time 10:22

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 106.4

Pressure

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



0 Ft

8.5 Ft

Pipe Flow

Survey Dir

Start of Survey
Manhole [1201]
Water Level 0%

 0.0 Ft 

Abandoned Survey [DEBRI IN PIPE] 8.5 Ft 

Direction

Year Cleaned

P/O #

Media No

Date 2012/05/16

Setup 494 Surveyor JACOB

Drainage

Street MCKINLEY AVE

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Square

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width 48 ins

Joint length Ft

Start 1201 Rim to invert Ft

Finish WEST Rim to invert Ft

Downstream

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Pipe Graphic Report of PSR 1201                    X City of Ann Arborfor

Certificate # 000000

Time 10:56

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 08.50

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



VideoCount CD Code Fr To RemarksImRefIn1 % JntIn2

0.0 ST Start of Survey

0.0 AMH Manhole 1201

0.0 MWL Water Level 0

8.5 MSA Abandoned Survey DEBRI IN PIPE

Total Length Surveyed8.5 Ft

Scores Mean Defect
Mean Defect

0
0

Peak
Peak

0
0

Mean Pipe
Mean Pipe

0
0

Total
Total

0
0

Structural:
Service:

Year Cleaned

P/O #

Media No

Date 2012/05/16

Setup 494 Surveyor JACOB

Drainage

Street MCKINLEY AVE

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Square

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width 48 ins

Joint length Ft

Start 1201 Rim to invert Ft

Finish WEST Rim to invert Ft

Direction Down

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Tabular Report of PSR 1201                    X City of Ann Arborfor

Certificate # 000000

Time 10:56

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 8.5

Pressure

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



0 Ft

74.4 Ft

Pip
e F

low

Survey Dir

Start of Survey
Manhole [1132]
Water Level 0%

 0.0 Ft 

Tap Factory Active 4.000 02 o'clock 34.0 Ft 

Abandoned Survey [CONCRETE] 74.4 Ft 

Direction

Year Cleaned

P/O #

Media No

Date 2012/05/16

Setup 495 Surveyor JACOB

Drainage

Street WHITE ST

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Square

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width 48 ins

Joint length Ft

Start 1132 Rim to invert Ft

Finish SOUTH Rim to invert Ft

Upstream

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Pipe Graphic Report of PSR SOUTH                   X City of Ann Arborfor

Certificate # 000000

Time 12:24

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 74.40

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



VideoCount CD Code Fr To RemarksImRefIn1 % JntIn2

0.0 ST Start of Survey

0.0 AMH Manhole 1132

0.0 MWL Water Level 0

34.0 TFA Tap Factory Active 4.000 02

74.4 MSA Abandoned Survey CONCRETE

Total Length Surveyed74.4 Ft

Scores Mean Defect
Mean Defect

0
0

Peak
Peak

0
0

Mean Pipe
Mean Pipe

0
0

Total
Total

0
0

Structural:
Service:

Year Cleaned

P/O #

Media No

Date 2012/05/16

Setup 495 Surveyor JACOB

Drainage

Street WHITE ST

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Square

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width 48 ins

Joint length Ft

Start 1132 Rim to invert Ft

Finish SOUTH Rim to invert Ft

Direction Up

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Tabular Report of PSR SOUTH                   X City of Ann Arborfor

Certificate # 000000

Time 12:24

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 74.4

Pressure

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



0 Ft

236.2 Ft

Pipe Flow

Survey Dir

Start of Survey
Manhole [1132]
Water Level 0%

 0.0 Ft 

Tap Factory  1.000 04 o'clock [GAS LINE] 6.8 Ft 

Tap Factory Abandoned 8.000 04 o'clock 81.8 Ft 

Tap Factory  8.000 03 o'clock 107.8 Ft 

Tap Factory Active 4.000 09 o'clock 116.3 Ft 

Tap Factory Active 8.000 03 o'clock 144.8 Ft 

Tap Factory Abandoned 8.000 03 o'clock [PLUGGED] 204.0 Ft 

Abandoned Survey [CONCRETE IN PIPE] 236.2 Ft 

Direction

Year Cleaned

P/O #

Media No

Date 2012/05/16

Setup 496 Surveyor JACOB

Drainage

Street WHITE ST

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Square

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width 48 ins

Joint length Ft

Start 1132 Rim to invert Ft

Finish NORTH Rim to invert Ft

Downstream

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Pipe Graphic Report of PSR 1132                    X City of Ann Arborfor

Certificate # 000000

Time 12:33

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 236.20

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



VideoCount CD Code Fr To RemarksImRefIn1 % JntIn2

0.0 ST Start of Survey

0.0 AMH Manhole 1132

0.0 MWL Water Level 0

6.8 TF Tap Factory 1.000 04 GAS LINE

81.8 TFB Tap Factory Abandoned 8.000 04

107.8 TF Tap Factory 8.000 03

116.3 TFA Tap Factory Active 4.000 09

144.8 TFA Tap Factory Active 8.000 03

204.0 TFB Tap Factory Abandoned 8.000 03 PLUGGED

236.2 MSA Abandoned Survey CONCRETE IN PIPE

Total Length Surveyed236.2 Ft

Scores Mean Defect
Mean Defect

0
0

Peak
Peak

0
0

Mean Pipe
Mean Pipe

0
0

Total
Total

0
0

Structural:
Service:

Year Cleaned

P/O #

Media No

Date 2012/05/16

Setup 496 Surveyor JACOB

Drainage

Street WHITE ST

Weather Dry

City ANN ARBOR

Flow control

Location

CatPurpose Not Known

Use Stormwater

Shape Square

Material Concrete Pipe (non-reinforced)

Lining

Total length Ft

Height 48 Width 48 ins

Joint length Ft

Start 1132 Rim to invert Ft

Finish NORTH Rim to invert Ft

Direction Down

Preclean Z

Year rehabilitated

Additional info

Further location details

Structural

Miscellaneous

O&M

Hydraulic

Constructional

System Owner

Year laid

Tabular Report of PSR 1132                    X City of Ann Arborfor

Certificate # 000000

Time 12:33

Survey Customer

Grade to invert Rim to grade

Grade to invert Rim to grade

Length Surveyed 236.2

Pressure

Northing Easting Elevation

Coordinate System GPS Accuracy

Project 2012 Work Order

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023
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