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Administrative Use Only 
Contract Date: ___________ 

 
CONTRACT 

 
THIS CONTRACT is between the CITY OF ANN ARBOR, a Michigan Municipal Corporation, 301 
East Huron Street, Ann Arbor, Michigan 48104 (“City”) and C.A. Hull Co., Inc. (“Contractor”)  
a Michigan Company located at 8177 Goldie St, Commerce Twp, MI 48390. Based upon the 
mutual promises below, the Contractor and the City agree as follows:  
 
ARTICLE I - Scope of Work 
 
The Contractor agrees to furnish all of the materials, equipment and labor necessary; and to abide 
by all the duties and responsibilities applicable to it for the project titled RFP 22-76 East Medical 
Center Drive Bridge Rehabilitation and Widening Project in accordance with the requirements 
and provisions of the following documents, including all written modifications incorporated into 
any of the documents, all of which are incorporated as part of this Contract: 
 

 
Non-discrimination and Living Wage      
Declaration of Compliance Forms (if 
applicable) 
Vendor Conflict of Interest Form 
Prevailing Wage Declaration of 
Compliance Form (if applicable) 
Bid Forms 
Contract and Exhibits 
Bonds  

 
General Conditions 
Standard Specifications 
Detailed Specifications 
Plans 
Addenda 
 

 
ARTICLE II - Definitions 
 
Administering Service Area/Unit means Public Services/Engineering 
 
Project means RFP 22-76 East Medical Center Drive Bridge Rehabilitation and Widening 
Project 
Supervising Professional means the person acting under the authorization of the 
manager of the Administering Service Area/Unit.  At the time this Contract is executed, 
the Supervising Professional is: Nick Hutchinson whose job title is City Engineer.  If 
there is any question concerning who the Supervising Professional is, Contractor shall 
confirm with the manager of the Administering Service Area/Unit.   
 
Contractor’s Representative means ___________________ [Insert name] whose job 
title is [Insert job title].   
 
ARTICLE III - Time of Completion 
 

(A) The work to be completed under this Contract shall begin immediately on the date 
specified in the Notice to Proceed issued by the City. 
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(B) The entire work for this Contract shall be completed per the Ann Arbor Detailed 
Specification for Progress Clause. 

 
(C) Failure to complete all the work within the time specified above, including any 

extension granted in writing by the Supervising Professional, shall obligate the 
Contractor to pay the City, as liquidated damages and not as a penalty, an amount 
as detailed in the Ann Arbor Detailed Specification for Progress Clause.  If any 
liquidated damages are unpaid by the Contractor, the City shall be entitled to 
deduct these unpaid liquidated damages from the monies due the Contractor. 

 
The liquidated damages are for the non-quantifiable aspects of any of the 
previously identified events and do not cover actual damages that can be shown 
or quantified nor are they intended to preclude recovery of actual damages in 
addition to the recovery of liquidated damages. 

 
ARTICLE IV - The Contract Sum 
 
 
 

(A) The City shall pay to the Contractor for the performance of the Contract, the unit 
prices as given in the Bid Form for the estimated bid total of: 

 
 

Nine million six hundred fifty-seven thousand seven hundred seventy and twenty-
six hundredths Dollars ($ 9,657,770.26) 

 
 

(B) The amount paid shall be equitably adjusted to cover changes in the work ordered 
by the Supervising Professional but not required by the Contract Documents.  
Increases or decreases shall be determined only by written agreement between 
the City and Contractor. 

 
ARTICLE V - Assignment 
 
This Contract may not be assigned or subcontracted any portion of any right or obligation under 
this contract without the written consent of the City.  Notwithstanding any consent by the City to 
any assignment, Contractor shall at all times remain bound to all warranties, certifications, 
indemnifications, promises and performances, however described, as are required of it under this 
contract unless specifically released from the requirement, in writing, by the City. 
 
ARTICLE VI - Choice of Law 
 
This Contract shall be construed, governed, and enforced in accordance with the laws of the State 
of Michigan.  By executing this Contract, the Contractor and the City agree to venue in a court of 
appropriate jurisdiction sitting within Washtenaw County for purposes of any action arising under 
this Contract.  The parties stipulate that the venue referenced in this Contract is for convenience 
and waive any claim of non-convenience. 
 
Whenever possible, each provision of the Contract will be interpreted in a manner as to be 
effective and valid under applicable law.  The prohibition or invalidity, under applicable law, of any 
provision will not invalidate the remainder of the Contract. 
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ARTICLE VII - Relationship of the Parties 
 
The parties of the Contract agree that it is not a Contract of employment but is a Contract to 
accomplish a specific result.  Contractor is an independent Contractor performing services for the 
City.  Nothing contained in this Contract shall be deemed to constitute any other relationship 
between the City and the Contractor.   
 
Contractor certifies that it has no personal or financial interest in the project other than the 
compensation it is to receive under the Contract.  Contractor certifies that it is not, and shall not 
become, overdue or in default to the City for any Contract, debt, or any other obligation to the City  
including real or personal property taxes. City shall have the right to set off any such debt against 
compensation awarded for services under this Contract. 
 
ARTICLE VIII - Notice   
 
All notices given under this Contract shall be in writing, and shall be by personal delivery or by 
certified mail with return receipt requested to the parties at their respective addresses as specified 
in the Contract Documents or other address the Contractor may specify in writing.  Notice will be 
deemed given on the date when one of the following first occur:  (1) the date of actual receipt; or 
(2) three days after mailing certified U.S. mail. 
 
ARTICLE IX - Indemnification 
 
To the fullest extent permitted by law, Contractor shall indemnify, defend and hold the City, its 
officers, employees and agents harmless from all suits, claims, judgments and expenses including 
attorney’s fees resulting or alleged to result, in whole or in part, from any act or omission, which 
is in any way connected or associated with this Contract, by the Contractor or anyone acting on 
the Contractor’s behalf under this Contract. Contractor shall not be responsible to indemnify the 
City for losses or damages caused by or resulting from the City’s sole negligence.  The provisions 
of this Article shall survive the expiration or earlier termination of this contract for any reason. 
 
ARTICLE X - Entire Agreement 
 
This Contract represents the entire understanding between the City and the Contractor and it 
supersedes all prior representations, negotiations, agreements, or understandings whether 
written or oral. Neither party has relied on any prior representations in entering into this Contract. 
No terms or conditions of either party’s invoice, purchase order or other administrative document 
shall modify the terms and conditions of this Contract, regardless of the other party’s failure to 
object to such form. This Contract shall be binding on and shall inure to the benefit of the parties 
to this Contract and their permitted successors and permitted assigns and nothing in this Contract, 
express or implied, is intended to or shall confer on any other person or entity any legal or 
equitable right, benefit, or remedy of any nature whatsoever under or by reason of this Contract.  
This Contract may be altered, amended or modified only by written amendment signed by the 
City and the Contractor. 
 
 
ARTICLE XI – Electronic Transactions 
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The City and Contractor agree that signatures on this Contract may be delivered electronically in 
lieu of an original signature and agree to treat electronic signatures as original signatures that 
bind them to this Contract.  This Contract may be executed and delivered by facsimile and upon 
such delivery, the facsimile signature will be deemed to have the same effect as if the original 
signature had been delivered to the other party. 
 

 
 
 
FOR CONTRACTOR 

 
 
FOR THE CITY OF ANN ARBOR      

 
By      
 
Its:      

 
By___________________________ 
    Christopher Taylor, Mayor 

 
     

By___________________________ 
    Jacqueline Beaudry, City Clerk 

 
 
 

 
Approved as to substance 
 
By___________________________ 
   Milton Dohoney, Jr, City Administrator  

 
  

By___________________________ 
 Brian Steglitz, Interim Services Area 

Administrator 
 
  

 
Approved as to form and content 
 
______________________________ 
Atleen Kaur, City Attorney 
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PERFORMANCE BOND 
(1) C.A. Hull Co., Inc. of  8177 Goldie St, Commerce Twp, MI 48390 (referred to as 

"Principal"), and                                                                                                   , a 
corporation duly authorized to do business in the State of Michigan (referred to as 
"Surety"), are bound to the City of Ann Arbor, Michigan (referred to as "City"), for  

$ 9,657,770.26, the payment of which Principal and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, by this bond. 

(2) The Principal has entered a written Contract with the City entitled  East Medical Center 
Drive Bridge Rehabilitation and Widening Project, for RFP No. 22-76 and this bond is 
given for that Contract in compliance with Act No. 213 of the Michigan Public Acts of 1963, 
as amended, being MCL 129.201 et seq. 

(3) Whenever the Principal is declared by the City to be in default under the Contract, the 
Surety may promptly remedy the default or shall promptly: 

 
(a)  complete the Contract in accordance with its terms and conditions; or  
(b)  obtain a bid or bids for submission to the City for completing the Contract in 
accordance with its terms and conditions, and upon determination by Surety of the lowest 
responsible bidder, arrange for a Contract between such bidder and the City, and make 
available, as work progresses, sufficient funds to pay the cost of completion less the 
balance of the Contract price; but not exceeding, including other costs and damages for 
which Surety may be liable hereunder, the amount set forth in paragraph 1. 

(4) Surety shall have no obligation to the City if the Principal fully and promptly performs 
under the Contract. 

(5) Surety agrees that no change, extension of time, alteration or addition to the terms of the 
Contract or to the work to be performed thereunder, or the specifications accompanying 
it shall in any way affect its obligations on this bond, and waives notice of any such 
change, extension of time, alteration or addition to the terms of the Contract or to the 
work, or to the specifications. 

(6) Principal, Surety, and the City agree that signatures on this bond may be delivered 
electronically in lieu of an original signature and agree to treat electronic signatures as 
original signatures that bind them to this bond.  This bond may be executed and delivered 
by facsimile and upon such delivery, the facsimile signature will be deemed to have the 
same effect as if the original signature had been delivered to the other party. 

 
SIGNED AND SEALED this               day of                                , 202_. 
 
               _______________________________ 
(Name of Surety Company)         (Name of Principal) 
By       
      (Signature) 

        By       

(Signature) 
Its      
    (Title of Office) 

        Its       
(Title of Office) 

 
Approved as to form: 
 
      
Atleen Kaur, City Attorney 

 
Name and address of agent: 

 
_______________________________ 
   

        _______________________________ 
        _______________________________ 
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LABOR AND MATERIAL BOND 
(1) C.A. Hull Co., Inc. of  8177 Goldie St, Commerce Twp, MI 48390 (referred to as "Principal"), 

and                                                                                         , a corporation duly authorized to 

do business in the State of Michigan, (referred to as "Surety"), are bound to the City of Ann 

Arbor, Michigan (referred to as "City"), for the use and benefit of claimants as defined in Act 

213 of Michigan Public Acts of 1963, as amended, being MCL 129.201 et seq., in the amount 

of $ 9,657,770.26, for the payment of which Principal and Surety bind themselves, their heirs, 

executors, administrators, successors and assigns, jointly and severally, by this bond. 

(2) The Principal has entered a written Contract with the City East Medical Center Drive Bridge 
Rehabilitation and Widening Project, for RFP No.22-76; and this bond is given for that 

Contract in compliance with Act No. 213 of the Michigan Public Acts of 1963 as amended; 

(3) If the Principal fails to promptly and fully repay claimants for labor and material reasonably 

required under the Contract, the Surety shall pay those claimants. 

(4) Surety's obligations shall not exceed the amount stated in paragraph 1, and Surety shall have 

no obligation if the Principal promptly and fully pays the claimants. 

(5) Principal, Surety, and the City agree that signatures on this bond may be delivered 

electronically in lieu of an original signature and agree to treat electronic signatures as original 

signatures that bind them to this bond.  This bond may be executed and delivered by facsimile 

and upon such delivery, the facsimile signature will be deemed to have the same effect as if 

the original signature had been delivered to the other party. 

 

SIGNED AND SEALED this               day of                            , 202_ 

 

               _______________________________  
(Name of Surety Company)         (Name of Principal) 
By       
     (Signature) 

        By       

(Signature) 
Its      
    (Title of Office) 

        Its       
(Title of Office) 

 
Approved as to form: 
 
      
Atleen Kaur, City Attorney 

 
Name and address of agent: 

 
_______________________________ 
   

        _______________________________ 
 
        _______________________________ 
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GENERAL CONDITIONS 
 

Section 1 - Execution, Correlation and Intent of Documents 
 
The contract documents shall be signed in 2 copies by the City and the Contractor. 
 
The contract documents are complementary and what is called for by any one shall be binding.  
The intention of the documents is to include all labor and materials, equipment and transportation 
necessary for the proper execution of the work. Materials or work described in words which so 
applied have a well-known technical or trade meaning have the meaning of those recognized 
standards. 
 
In case of a conflict among the contract documents listed below in any requirement(s), the 
requirement(s) of the document listed first shall prevail over any conflicting requirement(s) of a 
document listed later. 
 
(1) Addenda in reverse chronological order; (2) Detailed Specifications; (3) Standard 
Specifications; (4) Plans; (5) General Conditions; (6) Contract; (7) Bid Forms; (8) Bond Forms; (9) 
Bid. 
 

Section 2 - Order of Completion 
 
The Contractor shall submit with each invoice, and at other times reasonably requested by the 
Supervising Professional, schedules showing the order in which the Contractor proposes to carry 
on the work.  They shall include the dates at which the Contractor will start the several parts of 
the work, the estimated dates of completion of the several parts, and important milestones within 
the several parts. 
 

Section 3 - Familiarity with Work 
 
The Bidder or its representative shall make personal investigations of the site of the work and of 
existing structures and shall determine to its own satisfaction the conditions to be encountered, 
the nature of the ground, the difficulties involved, and all other factors affecting the work proposed 
under this Contract. The Bidder to whom this Contract is awarded will not be entitled to any 
additional compensation unless conditions are clearly different from those which could reasonably 
have been anticipated by a person making diligent and thorough investigation of the site. 
 
The Bidder shall immediately notify the City upon discovery, and in every case prior to submitting 
its Bid, of every error or omission in the bidding documents that would be identified by a 
reasonably competent, diligent Bidder. In no case will a Bidder be allowed the benefit of extra 
compensation or time to complete the work under this Contract for extra expenses or time spent 
as a result of the error or omission. 
 

Section 4 - Wage Requirements 
 
Under this Contract, the Contractor shall conform to Chapter 14 of Title I of the Code of the City 
of Ann Arbor as amended; which in part states "...that all craftsmen, mechanics and laborers  
employed directly on the site in connection with said improvements, including said employees of  
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subcontractors, shall receive the prevailing wage for the corresponding classes of craftsmen, 
mechanics and laborers, as determined by statistics for the Ann Arbor area compiled by the United 
States Department of Labor.  At the request of the City, any contractor or subcontractor shall 
provide satisfactory proof of compliance with the contract provisions required by the Section. 
 
Pursuant to Resolution R-16-469 all public improvement contractors are subject to prevailing 
wage and will be required to provide to the City payroll records sufficient to demonstrate 
compliance with the prevailing wage requirements.  A sample Prevailing Wage Form is provided 
in the Appendix herein for reference as to what will be expected from contractors.  Use of the 
Prevailing Wage Form provided in the Appendix section or a City-approved equivalent will be 
required along with wage rate interviews. 
 
Where the Contract and the Ann Arbor City Ordinance are silent as to definitions of terms required 
in determining contract compliance with regard to prevailing wages, the definitions provided in the 
Davis-Bacon Act as amended (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. 
 
If the Contractor is a “covered employer” as defined in Chapter 23 of the Ann Arbor City Code, 
the Contractor agrees to comply with the living wage provisions of Chapter 23 of the Ann Arbor 
City Code.  The Contractor agrees to pay those employees providing Services to the City under 
this Contract a “living wage,” as defined in Section 1:815 of the Ann Arbor City Code, as adjusted 
in accordance with Section 1:815(3); to post a notice approved by the City of the applicability of 
Chapter 23 in every location in which regular or contract employees providing services under this 
Contract are working; to maintain records of compliance; if requested by the City, to provide 
documentation to verify compliance; to take no action that would reduce the compensation, 
wages, fringe benefits, or leave available to any employee or person contracted for employment 
in order to pay the living wage required by Section 1:815; and otherwise to comply with the 
requirements of Chapter 23. 
 
Contractor agrees that all subcontracts entered into by the Contractor shall contain similar wage 
provision covering subcontractor’s employees who perform work on this contract. 
 

Section 5 - Non-Discrimination 
 
The Contractor agrees to comply, and to require its subcontractor(s) to comply, with the 
nondiscrimination provisions of MCL 37.2209.  The Contractor further agrees to comply with the 
provisions of Section 9:158 of Chapter 112 of Title IX of the Ann Arbor City Code, and to assure 
that applicants are employed and that employees are treated during employment in a manner 
which provides equal employment opportunity.   
 

Section 6 - Materials, Appliances, Employees 
 
Unless otherwise stipulated, the Contractor shall provide and pay for all materials, labor, water, 
tools, equipment, light, power, transportation, and other facilities necessary or used for the 
execution and completion of the work. Unless otherwise specified, all materials incorporated in 
the permanent work shall be new, and both workmanship and materials shall be of the highest 
quality. The Contractor shall, if required, furnish satisfactory evidence as to the kind and quality 
of materials. 
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The Contractor shall at all times enforce strict discipline and good order among its employees, 
and shall seek to avoid employing on the work any unfit person or anyone not skilled in the work 
assigned. 
 
Adequate sanitary facilities shall be provided by the Contractor. 
 

Section 7 - Qualifications for Employment 
 
The Contractor shall employ competent laborers and mechanics for the work under this Contract.  
For work performed under this Contract, employment preference shall be given to qualified local 
residents. 
 

Section 8 - Royalties and Patents 
 
The Contractor shall pay all royalties and license fees. It shall defend all suits or claims for 
infringements of any patent rights and shall hold the City harmless from loss on account of 
infringement except that the City shall be responsible for all infringement loss when a particular 
process or the product of a particular manufacturer or manufacturers is specified, unless the City 
has notified the Contractor prior to the signing of the Contract that the particular process or product 
is patented or is believed to be patented. 
 

Section 9 - Permits and Regulations 
 
The Contractor must secure and pay for all permits, permit or plan review fees and licenses 
necessary for the prosecution of the work. These include but are not limited to City building 
permits, right-of-way permits, lane closure permits, right-of-way occupancy permits, and the like. 
The City shall secure and pay for easements shown on the plans unless otherwise specified. 
 
The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations 
bearing on the conduct of the work as drawn and specified. If the Contractor observes that the 
contract documents are at variance with those requirements, it shall promptly notify the 
Supervising Professional in writing, and any necessary changes shall be adjusted as provided in 
the Contract for changes in the work. 
 

Section 10 - Protection of the Public and of Work and Property 
 
The Contractor is responsible for the means, methods, sequences, techniques and procedures 
of construction and safety programs associated with the work contemplated by this contract. The 
Contractor, its agents or sub-contractors, shall comply with the "General Rules and Regulations 
for the Construction Industry" as published by the Construction Safety Commission of the State 
of Michigan and to all other local, State and National laws, ordinances, rules and regulations 
pertaining to safety of persons and property. 
 
The Contractor shall take all necessary and reasonable precautions to protect the safety of the 
public.  It shall continuously maintain adequate protection of all work from damage, and shall take 
all necessary and reasonable precautions to adequately protect all public and private property 
from injury or loss arising in connection with this Contract. It shall make good any damage, injury 
or loss to its work and to public and private property resulting from lack of reasonable protective 
precautions, except as may be due to errors in the contract documents, or caused by agents or 
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employees of the City. The Contractor shall obtain and maintain sufficient insurance to cover 
damage to any City property at the site by any cause. 
 
In an emergency affecting the safety of life, or the work, or of adjoining property, the Contractor 
is, without special instructions or authorization from the Supervising Professional, permitted to act 
at its discretion to prevent the threatened loss or injury.  It shall also so act, without appeal, if 
authorized or instructed by the Supervising Professional. 
 
Any compensation claimed by the Contractor for emergency work shall be determined by 
agreement or in accordance with the terms of Claims for Extra Cost - Section 15. 
 

Section 11 - Inspection of Work 
 
The City shall provide sufficient competent personnel for the inspection of the work. 
 
The Supervising Professional shall at all times have access to the work whenever it is in 
preparation or progress, and the Contractor shall provide proper facilities for access and for 
inspection. 
 
If the specifications, the Supervising Professional's instructions, laws, ordinances, or any public 
authority require any work to be specially tested or approved, the Contractor shall give the 
Supervising Professional timely notice of its readiness for inspection, and if the inspection is by 
an authority other than the Supervising Professional, of the date fixed for the inspection. 
Inspections by the Supervising Professional shall be made promptly, and where practicable at the 
source of supply. If any work should be covered up without approval or consent of the Supervising 
Professional, it must, if required by the Supervising Professional, be uncovered for examination 
and properly restored at the Contractor's expense. 
 
Re-examination of any work may be ordered by the Supervising Professional, and, if so ordered, 
the work must be uncovered by the Contractor. If the work is found to be in accordance with the 
contract documents, the City shall pay the cost of re-examination and replacement. If the work is 
not in accordance with the contract documents, the Contractor shall pay the cost. 
 

Section 12 - Superintendence 
 
The Contractor shall keep on the work site, during its progress, a competent superintendent and 
any necessary assistants, all satisfactory to the Supervising Professional. The superintendent will 
be responsible to perform all on-site project management for the Contractor. The superintendent 
shall be experienced in the work required for this Contract. The superintendent shall represent 
the Contractor and all direction given to the superintendent shall be binding as if given to the 
Contractor. Important directions shall immediately be confirmed in writing to the Contractor.  Other 
directions will be confirmed on written request. The Contractor shall give efficient superintendence 
to the work, using its best skill and attention. 
 

Section 13 - Changes in the Work 
 
The City may make changes to the quantities of work within the general scope of the Contract at 
any time by a written order and without notice to the sureties. If the changes add to or deduct from 
the extent of the work, the Contract Sum shall be adjusted accordingly. All the changes shall be 
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executed under the conditions of the original Contract except that any claim for extension of time 
caused by the change shall be adjusted at the time of ordering the change. 
 
In giving instructions, the Supervising Professional shall have authority to make minor changes in 
the work not involving extra cost and not inconsistent with the purposes of the work, but otherwise, 
except in an emergency endangering life or property, no extra work or change shall be made 
unless in pursuance of a written order by the Supervising Professional, and no claim for an 
addition to the Contract Sum shall be valid unless the additional work was ordered in writing. 
 
The Contractor shall proceed with the work as changed and the value of the work shall be 
determined as provided in Claims for Extra Cost - Section 15. 
 

Section 14 - Extension of Time 
 
Extension of time stipulated in the Contract for completion of the work will be made if and as the 
Supervising Professional may deem proper under any of the following circumstances: 
 

(1) When work under an extra work order is added to the work under this Contract; 
 

(2) When the work is suspended as provided in Section 20; 
 

(3) When the work of the Contractor is delayed on account of conditions which could not have 
been foreseen, or which were beyond the control of the Contractor, and which were not 
the result of its fault or negligence; 

 
(4) Delays in the progress of the work caused by any act or neglect of the City or of its 

employees or by other Contractors employed by the City; 
 

(5) Delay due to an act of Government; 
 

(6) Delay by the Supervising Professional in the furnishing of plans and necessary 
information; 

 
(7) Other cause which in the opinion of the Supervising Professional entitles the Contractor 

to an extension of time. 
 
The Contractor shall notify the Supervising Professional within 7 days of an occurrence or 
conditions which, in the Contractor's opinion, entitle it to an extension of time. The notice shall be 
in writing and submitted in ample time to permit full investigation and evaluation of the Contractor's 
claim. The Supervising Professional shall acknowledge receipt of the Contractor's notice within 7 
days of its receipt. Failure to timely provide the written notice shall constitute a waiver by the 
Contractor of any claim. 
 
In situations where an extension of time in contract completion is appropriate under this or any 
other section of the contract, the Contractor understands and agrees that the only available 
adjustment for events that cause any delays in contract completion shall be extension of the 
required time for contract completion and that there shall be no adjustments in the money due the 
Contractor on account of the delay. 
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Section 15 - Claims for Extra Cost 
 
If the Contractor claims that any instructions by drawings or other media issued after the date of 
the Contract involved extra cost under this Contract, it shall give the Supervising Professional 
written notice within 7 days after the receipt of the instructions, and in any event before proceeding 
to execute the work, except in emergency endangering life or property. The procedure shall then 
be as provided for Changes in the Work-Section l3. No claim shall be valid unless so made. 
 
If the Supervising Professional orders, in writing, the performance of any work not covered by the 
contract documents, and for which no item of work is provided in the Contract, and for which no 
unit price or lump sum basis can be agreed upon, then the extra work shall be done on a Cost-
Plus-Percentage basis of payment as follows: 
 

(1) The Contractor shall be reimbursed for all reasonable costs incurred in doing the work, 
and shall receive an additional payment of 15% of all the reasonable costs to cover both 
its indirect overhead costs and profit; 

 
(2) The term "Cost" shall cover all payroll charges for employees and supervision required 

under the specific order, together with all worker's compensation, Social Security, pension 
and retirement allowances and social insurance, or other regular payroll charges on same; 
the cost of all material and supplies required of either temporary or permanent character; 
rental of all power-driven equipment at agreed upon rates, together with cost of fuel and 
supply charges for the equipment; and any costs incurred by the Contractor as a direct 
result of executing the order, if approved by the Supervising Professional; 

 
(3) If the extra is performed under subcontract, the subcontractor shall be allowed to compute 

its charges as described above. The Contractor shall be permitted to add an additional 
charge of 5% percent to that of the subcontractor for the Contractor's supervision and 
contractual responsibility; 

 
(4) The quantities and items of work done each day shall be submitted to the Supervising 

Professional in a satisfactory form on the succeeding day, and shall be approved by the 
Supervising Professional and the Contractor or adjusted at once; 

 
(5) Payments of all charges for work under this Section in any one month shall be made along 

with normal progress payments. Retainage shall be in accordance with Progress 
Payments-Section 16. 

 
No additional compensation will be provided for additional equipment, materials, personnel, 
overtime or special charges required to perform the work within the time requirements of the 
Contract. 
 
When extra work is required and no suitable price for machinery and equipment can be 
determined in accordance with this Section, the hourly rate paid shall be 1/40 of the basic weekly 
rate listed in the Rental Rate Blue Book published by Dataquest Incorporated and applicable to 
the time period the equipment was first used for the extra work. The hourly rate will be deemed 
to include all costs of operation such as bucket or blade, fuel, maintenance, "regional factors", 
insurance, taxes, and the like, but not the costs of the operator. 
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Section 16 - Progress Payments 
 
The Contractor shall submit each month, or at longer intervals, if it so desires, an invoice covering 
work performed for which it believes payment, under the Contract terms, is due. The submission 
shall be to the City's Finance Department - Accounting Division.  The Supervising Professional 
will, within 10 days following submission of the invoice, prepare a certificate for payment for the 
work in an amount to be determined by the Supervising Professional as fairly representing the 
acceptable work performed during the period covered by the Contractor's invoice. To insure the 
proper performance of this Contract, the City will retain a percentage of the estimate in 
accordance with Act 524, Public Acts of 1980. The City will then, following the receipt of the 
Supervising Professional's Certificate, make payment to the Contractor as soon as feasible, which 
is anticipated will be within 15 days. 
 
An allowance may be made in progress payments if substantial quantities of permanent material 
have been delivered to the site but not incorporated in the completed work if the Contractor, in 
the opinion of the Supervising Professional, is diligently pursuing the work under this Contract. 
Such materials shall be properly stored and adequately protected. Allowance in the estimate shall 
be at the invoice price value of the items. Notwithstanding any payment of any allowance, all risk 
of loss due to vandalism or any damages to the stored materials remains with the Contractor. 
 
In the case of Contracts which include only the Furnishing and Delivering of Equipment, the 
payments shall be; 60% of the Contract Sum upon the delivery of all equipment to be furnished, 
or in the case of delivery of a usable portion of the equipment in advance of the total equipment 
delivery, 60% of the estimated value of the portion of the equipment may be paid upon its delivery 
in advance of the time of the remainder of the equipment to be furnished; 30%  of the Contract 
Sum upon completion of erection of all equipment furnished, but not later than 60 days after the 
date of delivery of all of the equipment to be furnished; and payment of the final 10% on final 
completion of erection, testing and acceptance of all the equipment to be furnished; but not later 
than l80 days after the date of delivery of all of the equipment to be furnished, unless testing has 
been completed and shows the equipment to be unacceptable. 
 
With each invoice for periodic payment, the Contractor shall enclose a Contractor's Declaration - 
Section 43, and an updated project schedule per Order of Completion - Section 2. 
 

Section 17 - Deductions for Uncorrected Work 
 
If the Supervising Professional decides it is inexpedient to correct work that has been damaged 
or that was not done in accordance with the Contract, an equitable deduction from the Contract 
price shall be made. 
 

Section 18 - Correction of Work Before Final Payment 
 
The Contractor shall promptly remove from the premises all materials condemned by the 
Supervising Professional as failing to meet Contract requirements, whether incorporated in the 
work or not, and the Contractor shall promptly replace and re-execute the work in accordance 
with the Contract and without expense to the City and shall bear the expense of making good all 
work of other contractors destroyed or damaged by the removal or replacement. 
 
If the Contractor does not remove the condemned work and materials within l0 days after written 
notice, the City may remove them and, if the removed material has value, may store the material 
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at the expense of the Contractor. If the Contractor does not pay the expense of the removal within 
10 days thereafter, the City may, upon 10 days written notice, sell the removed materials at 
auction or private sale and shall pay to the Contractor the net proceeds, after deducting all costs 
and expenses that should have been borne by the Contractor. If the removed material has no 
value, the Contractor must pay the City the expenses for disposal within 10 days of invoice for 
the disposal costs. 
 
The inspection or lack of inspection of any material or work pertaining to this Contract shall not 
relieve the Contractor of its obligation to fulfill this Contract and defective work shall be made 
good. Unsuitable materials may be rejected by the Supervising Professional notwithstanding that 
the work and materials have been previously overlooked by the Supervising Professional and 
accepted or estimated for payment or paid for. If the work or any part shall be found defective at 
any time before the final acceptance of the whole work, the Contractor shall forthwith make good 
the defect in a manner satisfactory to the Supervising Professional. The judgment and the 
decision of the Supervising Professional as to whether the materials supplied and the work done 
under this Contract comply with the requirements of the Contract shall be conclusive and final. 
 

Section 19 - Acceptance and Final Payment 
 
Upon receipt of written notice that the work is ready for final inspection and acceptance, the 
Supervising Professional will promptly make the inspection. When the Supervising Professional 
finds the work acceptable under the Contract and the Contract fully performed, the Supervising 
Professional will promptly sign and issue a final certificate stating that the work required by this 
Contract has been completed and is accepted by the City under the terms and conditions of the 
Contract. The entire balance found to be due the Contractor, including the retained percentage, 
shall be paid to the Contractor by the City within 30 days after the date of the final certificate. 
 
Before issuance of final certificates, the Contractor shall file with the City: 
 

(1) The consent of the surety to payment of the final estimate; 
(2) The Contractor's Affidavit in the form required by Section 44. 

 
In case the Affidavit or consent is not furnished, the City may retain out of any amount due the 
Contractor, sums sufficient to cover all lienable claims. 
 
The making and acceptance of the final payment shall constitute a waiver of all claims by the City 
except those arising from: 
 

(1) unsettled liens; 
(2) faulty work appearing within 12 months after final payment; 
(3) hidden defects in meeting the requirements of the plans and specifications; 
(4) manufacturer's guarantees. 

 
It shall also constitute a waiver of all claims by the Contractor, except those previously made and 
still unsettled. 
 

Section 20 - Suspension of Work 
 
The City may at any time suspend the work, or any part by giving 5 days notice to the Contractor 
in writing. The work shall be resumed by the Contractor within 10 days after the date fixed in the 
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written notice from the City to the Contractor to do so. The City shall reimburse the Contractor for 
expense incurred by the Contractor in connection with the work under this Contract as a result of 
the suspension. 
 
If the work, or any part, shall be stopped by the notice in writing, and if the City does not give 
notice in writing to the Contractor to resume work at a date within 90 days of the date fixed in the 
written notice to suspend, then the Contractor may abandon that portion of the work suspended 
and will be entitled to the estimates and payments for all work done on the portions abandoned, 
if any, plus 10% of the value of the work abandoned, to compensate for loss of overhead, plant 
expense, and anticipated profit.  
 

Section 21 - Delays and the City's Right to Terminate Contract 
 
If the Contractor refuses or fails to prosecute the work, or any separate part of it, with the diligence 
required to insure completion, ready for operation, within the allowable number of consecutive 
calendar days specified plus extensions, or fails to complete the work within the 
required time, the City may, by written notice to the Contractor, terminate its right to proceed with 
the work or any part of the work as to which there has been delay. After providing the notice the 
City may take over the work and prosecute it to completion, by contract or otherwise, and the 
Contractor and its sureties shall be liable to the City for any excess cost to the City. If the 
Contractor's right to proceed is terminated, the City may take possession of and utilize in 
completing the work, any materials, appliances and plant as may be on the site of the work and 
useful for completing the work. The right of the Contractor to proceed shall not be terminated or 
the Contractor charged with liquidated damages where an extension of time is granted under 
Extension of Time - Section 14. 
 
If the Contractor is adjudged a bankrupt, or if it makes a general assignment for the benefit of 
creditors, or if a receiver is appointed on account of its insolvency, or if it persistently or repeatedly 
refuses or fails except in cases for which extension of time is provided, to supply enough properly 
skilled workers or proper materials, or if it fails to make prompt payments to subcontractors or for 
material or labor, or persistently disregards laws, ordinances or the instructions of the Supervising 
Professional, or otherwise is guilty of a substantial violation of any provision of the Contract, then 
the City, upon the certificate of the Supervising Professional that sufficient cause exists to justify 
such action, may, without prejudice to any other right or remedy and after giving the Contractor 3 
days written notice, terminate this Contract. The City may then take possession of the premises 
and of all materials, tools and appliances thereon and without prejudice to any other remedy it 
may have, make good the deficiencies or finish the work by whatever method it may deem 
expedient, and deduct the cost from the payment due the Contractor. The Contractor shall not be 
entitled to receive any further payment until the work is finished. If the expense of finishing the 
work, including compensation for additional managerial and administrative services exceeds the 
unpaid balance of the Contract Sum, the Contractor and its surety are liable to the City for any 
excess cost incurred. The expense incurred by the City, and the damage incurred through the 
Contractor's default, shall be certified by the Supervising Professional. 
 

Section 22 - Contractor's Right to Terminate Contract 
 
If the work should be stopped under an order of any court, or other public authority, for a period 
of 3 months, through no act or fault of the Contractor or of anyone employed by it, then the 
Contractor may, upon 7 days written notice to the City, terminate this Contract and recover from 
the City payment for all acceptable work executed plus reasonable profit. 
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Section 23 - City's Right To Do Work 

 
If the Contractor should neglect to prosecute the work properly or fail to perform any provision of 
this Contract, the City, 3 days after giving written notice to the Contractor and its surety may, 
without prejudice to any other remedy the City may have, make good the deficiencies and may 
deduct the cost from the payment due to the Contractor. 
 

Section 24 - Removal of Equipment and Supplies 
 
In case of termination of this Contract before completion, from any or no cause, the Contractor, if 
notified to do so by the City, shall promptly remove any part or all of its equipment and supplies 
from the property of the City, failing which the City shall have the right to remove the equipment 
and supplies at the expense of the Contractor. 
 
The removed equipment and supplies may be stored by the City and, if all costs of removal and 
storage are not paid by the Contractor within 10 days of invoicing, the City upon 10 days written 
notice may sell the equipment and supplies at auction or private sale, and shall pay the Contractor 
the net proceeds after deducting all costs and expenses that should have been borne by the 
Contractor and after deducting all amounts claimed due by any lien holder of the equipment or 
supplies. 
 

Section 25 - Responsibility for Work and Warranties 
 
The Contractor assumes full responsibility for any and all materials and equipment used in the 
construction of the work and may not make claims against the City for damages to materials and 
equipment from any cause except negligence or willful act of the City. Until its final acceptance, 
the Contractor shall be responsible for damage to or destruction of the project (except for any part 
covered by Partial Completion and Acceptance - Section 26).  The Contractor shall make good 
all work damaged or destroyed before acceptance. All risk of loss remains with the Contractor 
until final acceptance of the work (Section 19) or partial acceptance (Section 26).  The Contractor 
is advised to investigate obtaining its own builders risk insurance. 
 
The Contractor shall guarantee the quality of the work for a period of one year.  The Contractor 
shall also unconditionally guarantee the quality of all equipment and materials that are furnished 
and installed under the contract for a period of one year.  At the end of one year after the 
Contractor's receipt of final payment, the complete work, including equipment and materials 
furnished and installed under the contract, shall be inspected by the Contractor and the 
Supervising Professional. Any defects shall be corrected by the Contractor at its expense as soon 
as practicable but in all cases within 60 days. Any defects that are identified prior to the end of 
one year shall also be inspected by the Contractor and the Supervising Professional and shall be 
corrected by the Contractor at its expense as soon as practicable but in all cases within 60 days. 
The Contractor shall assign all manufacturer or material supplier warranties to the City prior to 
final payment. The assignment shall not relieve the Contractor of its obligations under this 
paragraph to correct defects. 
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Section 26 - Partial Completion and Acceptance 
 
If at any time prior to the issuance of the final certificate referred to in Acceptance and Final 
Payment - Section 19, any portion of the permanent construction has been satisfactorily 
completed, and if the Supervising Professional determines that portion of the permanent 
construction is not required for the operations of the Contractor but is needed by the City, the 
Supervising Professional shall issue to the Contractor a certificate of partial completion, and 
immediately the City may take over and use the portion of the permanent construction described 
in the certificate, and exclude the Contractor from that portion. 
 
The issuance of a certificate of partial completion shall not constitute an extension of the 
Contractor's time to complete the portion of the permanent construction to which it relates if the 
Contractor has failed to complete it in accordance with the terms of this Contract. The issuance 
of the certificate shall not release the Contractor or its sureties from any obligations under this 
Contract including bonds. 
 
If prior use increases the cost of, or delays the work, the Contractor shall be entitled to extra 
compensation, or extension of time, or both, as the Supervising Professional may determine. 
 

Section 27 - Payments Withheld Prior to Final Acceptance of Work 
 
The City may withhold or, on account of subsequently discovered evidence, nullify the whole or 
part of any certificate to the extent reasonably appropriate to protect the City from loss on account 
of: 
 

(1) Defective work not remedied; 
 

(2) Claims filed or reasonable evidence indicating probable filing of claims by other parties 
against the Contractor; 

 
(3) Failure of the Contractor to make payments properly to subcontractors or for material or 

labor; 
 

(4) Damage to another Contractor. 
 
When the above grounds are removed or the Contractor provides a Surety Bond satisfactory to 
the City which will protect the City in the amount withheld, payment shall be made for amounts 
withheld under this section. 
 

Section 28 - Contractor's Insurance 
 

(1) The Contractor shall procure and maintain during the life of this Contract, including the 
guarantee period and during any warranty work, such insurance policies, including those 
set forth below, as will protect itself and the City from all claims for bodily injuries, death or 
property damage that may arise under this Contract; whether the act(s) or omission(s) 
giving rise to the claim were made by the Contractor, any subcontractor, or anyone 
employed by them directly or indirectly.  Prior to commencement of any work under this 
contract, Contractor shall provide to the City documentation satisfactory to the City, through 
City-approved means (currently myCOI), demonstrating it has obtained the required 
policies and endorsements. The certificates of insurance endorsements and/or copies of 
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policy language shall document that the Contractor satisfies the following minimum 
requirements.  Contractor shall add registration@mycoitracking.com to its safe sender’s 
list so that it will receive necessary communication from myCOI.  When requested, 
Contractor shall provide the same documentation for its subcontractor(s) (if any). 
 
Required insurance policies include:  

 
(a) Worker's Compensation Insurance in accordance with all applicable state and federal 

statutes. Further, Employers Liability Coverage shall be obtained in the following 
minimum amounts: 

 
 Bodily Injury by Accident - $500,000 each accident 
 Bodily Injury by Disease - $500,000 each employee 
 Bodily Injury by Disease - $500,000 each policy limit 

 
(b) Commercial General Liability Insurance equivalent to, as a minimum, Insurance 

Services Office form CG 00 01 04 13 or current equivalent. The City of Ann Arbor shall 
be named as an additional insured. There shall be no added exclusions or limiting 
endorsements specifically for the following coverages: Products and Completed 
Operations, Explosion, Collapse and Underground coverage or Pollution.  Further 
there shall be no added exclusions or limiting endorsements that diminish the City’s 
protections as an additional insured under the policy. The following minimum limits of 
liability are required: 

 
$1,000,000 Each occurrence as respect Bodily Injury Liability or Property 

Damage Liability, or both combined. 
$2,000,000 Per Project General Aggregate 
$1,000,000 Personal and Advertising Injury 
$2,000,000 Products and Completed Operations Aggregate, which, 

notwithstanding anything to the contrary herein, shall be 
maintained for three years from the date the Project is completed. 

 
(c) Motor Vehicle Liability Insurance, including Michigan No-Fault Coverages, equivalent 

to, as a minimum, Insurance Services Office form CA 00 01 10 13 or current 
equivalent. Coverage shall include all owned vehicles, all non-owned vehicles and all 
hired vehicles. The City of Ann Arbor shall be named as an additional insured. There 
shall be no added exclusions or limiting endorsements that diminish the City’s 
protections as an additional insured under the policy.  Further, the limits of liability shall 
be $1,000,000 for each occurrence as respects Bodily Injury Liability or Property 
Damage Liability, or both combined. 

 
(d) Umbrella/Excess Liability Insurance shall be provided to apply excess of the 

Commercial General Liability, Employers Liability and the Motor Vehicle coverage 
enumerated above, for each occurrence and for aggregate in the amount of 
$1,000,000. 

 
(2) Insurance required under subsection (1)(b) and (1)(c) above shall be considered primary 

as respects any other valid or collectible insurance that the City may possess, including 
any self-insured retentions the City may have; and any other insurance the City does 
possess shall be considered excess insurance only and shall not be required to contribute 
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with this insurance. Further, the Contractor agrees to waive any right of recovery by its 
insurer against the City for any insurance listed herein. 

 
(3) Insurance companies and policy forms are subject to approval of the City Attorney, which 

approval shall not be unreasonably withheld.  Documentation must provide and 
demonstrate an unconditional and un-qualified 30-day written notice of cancellation in 
favor of the City of Ann Arbor. Further, the documentation must explicitly state the 
following:  (a) the policy number(s); name of insurance company(s); name and address of 
the agent(s) or authorized representative(s); name(s), email address(es), and address of 
insured; project name; policy expiration date; and specific coverage amounts; (b) any 
deductibles or self-insured retentions which may be approved by the City, in its sole 
discretion; (c) that the policy conforms to the requirements specified Contractor shall 
furnish the City with satisfactory certificates of insurance and endorsements prior to 
commencement of any work.  Upon request, the Contractor shall provide within 30 days 
a copy of the policy(ies) and all required endorsements to the City. If any of the above 
coverages expire by their terms during the term of this Contract, the Contractor shall 
deliver proof of renewal and/or new policies and endorsements to the Administering 
Service Area/Unit at least ten days prior to the expiration date. 

 
(4) Any Insurance provider of Contractor shall be authorized to do business in the State of 

Michigan and shall carry and maintain a minimum rating assigned by A.M. Best & 
Company’s Key Rating Guide of “A-” Overall and a minimum Financial Size Category of 
“V”. Insurance policies and certificates issued by non-authorized insurance companies are 
not acceptable unless approved in writing by the City. 

 
(5) City reserves the right to require additional coverage and/or coverage amounts as may be 

included from time to time in the Detailed Specifications for the Project. 
 

(6) The provisions of General Condition 28 shall survive the expiration or earlier termination 
of this contract for any reason. 

 
Section 29 - Surety Bonds 

 
Bonds will be required from the successful bidder as follows: 
 

(1) A Performance Bond to the City of Ann Arbor for the amount of the bid(s) accepted; 
(2) A Labor and Material Bond to the City of Ann Arbor for the amount of the bid(s) accepted. 

 
Bonds shall be executed on forms supplied by the City in a manner and by a Surety Company 
authorized to transact business in Michigan and satisfactory to the City Attorney. 
 

Section 30 - Damage Claims 
 
The Contractor shall be held responsible for all damages to property of the City or others, caused 
by or resulting from the negligence of the Contractor, its employees, or agents during the progress 
of or connected with the prosecution of the work, whether within the limits of the work or 
elsewhere. The Contractor must restore all property injured including sidewalks, curbing, sodding, 
pipes, conduit, sewers or other public or private property to not less than its original condition with 
new work. 
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Section 31 - Refusal to Obey Instructions 
 
If the Contractor refuses to obey the instructions of the Supervising Professional, the Supervising 
Professional shall withdraw inspection from the work, and no payments will be made for work 
performed thereafter nor may work be performed thereafter until the Supervising Professional 
shall have again authorized the work to proceed. 
 

Section 32 - Assignment 
 
 Neither party to the Contract shall assign the Contract without the written consent of the other.  
The Contractor may assign any monies due to it to a third party acceptable to the City. 
 
 

Section 33 - Rights of Various Interests 
 
Whenever work being done by the City's forces or by other contractors is contiguous to work 
covered by this Contract, the respective rights of the various interests involved shall be 
established by the Supervising Professional, to secure the completion of the various portions of 
the work in general harmony. 
 
The Contractor is responsible to coordinate all aspects of the work, including coordination of, and 
with, utility companies and other contractors whose work impacts this project. 
 

Section 34 - Subcontracts 
 
The Contractor shall not award any work to any subcontractor without prior written approval of 
the City. The approval will not be given until the Contractor submits to the City a written statement 
concerning the proposed award to the subcontractor.   The statement shall contain all information 
the City may require.  
 
The Contractor shall be as fully responsible to the City for the acts and omissions of its 
subcontractors, and of persons either directly or indirectly employed by them, as it is for the acts 
and omissions of persons directly employed by it. 
 
The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the 
work to bind subcontractors to the Contractor by the terms of the General Conditions and all other 
contract documents applicable to the work of the subcontractors and to give the Contractor the 
same power to terminate any subcontract that the City may exercise over the Contractor under 
any provision of the contract documents. 
 
Nothing contained in the contract documents shall create any contractual relation between any 
subcontractor and the City. 
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Section 35 - Supervising Professional's Status 
 
The Supervising Professional has the right to inspect any or all work. The Supervising 
Professional has authority to stop the work whenever stoppage may be appropriate to insure the 
proper execution of the Contract. The Supervising Professional has the authority to reject all work 
and materials which do not conform to the Contract and to decide questions which arise in the 
execution of the work. 
 
The Supervising Professional shall make all measurements and determinations of quantities. 
Those measurements and determinations are final and conclusive between the parties. 
 

Section 36 - Supervising Professional's Decisions 
 
The Supervising Professional shall, within a reasonable time after their presentation to the 
Supervising Professional, make decisions in writing on all claims of the City or the Contractor and 
on all other matters relating to the execution and progress of the work or the interpretation of the 
contract documents. 
 

Section 37 - Storing Materials and Supplies 
 
Materials and supplies may be stored at the site of the work at locations agreeable to the City 
unless specific exception is listed elsewhere in these documents. Ample way for foot traffic and 
drainage must be provided, and gutters must, at all times, be kept free from obstruction. Traffic 
on streets shall be interfered with as little as possible. The Contractor may not enter or occupy 
with agents, employees, tools, or material any private property without first obtaining written 
permission from its owner.  A copy of the permission shall be furnished to the Supervising 
Professional. 
 

Section 38 - Lands for Work 
 
The Contractor shall provide, at its own expense and without liability to the City, any additional 
land and access that may be required for temporary construction facilities or for storage of 
materials. 
 

Section 39 - Cleaning Up 
 
The Contractor shall, as directed by the Supervising Professional, remove at its own expense 
from the City's property and from all public and private property all temporary structures, rubbish 
and waste materials resulting from its operations unless otherwise specifically approved, in 
writing, by the Supervising Professional. 
 

Section 40 - Salvage 
 
The Supervising Professional may designate for salvage any materials from existing structures 
or underground services. Materials so designated remain City property and shall be transported 
or stored at a location as the Supervising Professional may direct. 
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Section 41 - Night, Saturday or Sunday Work 
 
No night or Sunday work (without prior written City approval) will be permitted except in the case 
of an emergency and then only to the extent absolutely necessary. The City may allow night work 
which, in the opinion of the Supervising Professional, can be satisfactorily performed at night. 
Night work is any work between 8:00 p.m. and 7:00 a.m. No Saturday work will be permitted 
unless the Contractor gives the Supervising Professional at least 48 hours but not more than 5 
days notice of the Contractor's intention to work the upcoming Saturday. 
 

Section 42 - Sales Taxes 
 
Under State law the City is exempt from the assessment of State Sales Tax on its direct 
purchases.  Contractors who acquire materials, equipment, supplies, etc. for incorporation in City 
projects are not likewise exempt.  State Law shall prevail. The Bidder shall familiarize itself with 
the State Law and prepare its Bid accordingly. No extra payment will be allowed under this 
Contract for failure of the Contractor to make proper allowance in this bid for taxes it must pay. 
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Section 43 
 

CONTRACTOR'S DECLARATION 
 
 
I hereby declare that I have not, during the period                             , 20     , to                         , 20     
, performed any work, furnished any materials, sustained any loss, damage or delay, or otherwise 
done anything in addition to the regular items (or executed change orders) set forth in the Contract 
titled _________________________, for which I shall ask, demand, sue for, or claim 
compensation or extension of time from the City, except as I hereby make claim for additional 
compensation or extension of time as set forth on the attached itemized statement. I further 
declare that I have paid all payroll obligations related to this Contract that have become due during 
the above period and that all invoices related to this Contract received more than 30 days prior to 
this declaration have been paid in full except as listed below. 
 
There is/is not (Contractor please circle one and strike one as appropriate) an itemized statement 
attached regarding a request for additional compensation or extension of time. 
 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Past due invoices, if any, are listed below. 
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Section 44 
 

CONTRACTOR'S AFFIDAVIT 
 
The undersigned Contractor,                                                       , represents that on                              , 
20     , it was awarded a contract by the City of Ann Arbor, Michigan to                             under 
the terms and conditions of a Contract titled ___________________________.  The Contractor 
represents that all work has now been accomplished and the Contract is complete. 
 
The Contractor warrants and certifies that all of its indebtedness arising by reason of the Contract 
has been fully paid or satisfactorily secured; and that all claims from subcontractors and others 
for labor and material used in accomplishing the project, as well as all other claims arising from 
the performance of the Contract, have been fully paid or satisfactorily settled. The Contractor 
agrees that, if any claim should hereafter arise, it shall assume responsibility for it immediately 
upon request to do so by the City of Ann Arbor. 
 
The Contractor, for valuable consideration received, does further waive, release and relinquish 
any and all claims or right of lien which the Contractor now has or may acquire upon the subject 
premises for labor and material used in the project owned by the City of Ann Arbor. 
 
This affidavit is freely and voluntarily given with full knowledge of the facts. 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Subscribed and sworn to before me, on this           day of                     , 20__       
                                                      ,                          County, Michigan 
Notary Public 
____________ County, MI 
My commission expires on:     
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