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ADVERTISEMENT 
FOR THE 

BUHR PARK AND FULLER PARK POOL SURFACE IMPROVEMENTS 
CITY OF ANN ARBOR 

 
ITB NO. 4326 

 
Sealed Bids will be received by the City of Ann Arbor Procurement Unit, 301 East Huron 
Street, Fifth Floor, Larcom City Hall, on or before Thursday, April 24, 2014 by 2:00 PM 
(Local Time) for the construction of Buhr Park and Fuller Park Pool Surface Improvements. 
Bids will be publically opened and read aloud at this time.  
 
A pre-bid conference will be held Tuesday, April 15, 2014 at 1:00 PM beginning at the 
Fuller Pool located at 1519 Fuller Road, Ann Arbor, Michigan 48105, followed by a site visit 
to Buhr Park Pool located at 2751 Packard Road, Ann Arbor, MI 48108.  Attendance is 
highly recommended.  If a prospective bidder is not able to attend the first site visit, please 
contact Stantec to arrange for a site visit. 
 
Work to be done includes:  The installation of a new PVC liner system, or the removal and 
replacement of existing marcite surfaces at two City outdoor pool facilities.  For the PVC 
liner installation, the work shall include the preparation/repair of existing pool surfaces to 
receive PVC liner, installation of fully-adhered felt underlayer, fully adhered PVC liner 
membrane, markings, targets and racing lanes, all seals, compression devices, perform 
various required tests, pool filling, yearly follow-up site visits, and all related work necessary 
for a complete and full operational system.  For the removal and replacement of existing 
marcite surfaces, the work shall include the removal of the existing marcite, surface 
preparation, protection of existing appurtenances, marcite installation, curing, markings, 
targets, racing lanes, curing, pool filling, yearly follow-up site visits, and all related work 
necessary for a complete and full operational system. 
 
Bid documents, plans, specifications, and addenda shall be downloaded by Bidders at 
either of the following websites:  Michigan Inter-governmental Trade Network (MITN) 
www.mitn.info or City of Ann Arbor Purchasing website: www.A2gov.org.  It is the Bidder’s 
responsibility to verify they have obtained all information before submitting a bid.  
 
Each Bid shall be accompanied by a certified check, or Bid Bond by a recognized surety, in 
the amount of 5% of the total of the bid price.  A Bid, once submitted, becomes the property 
of the City.  In the sole discretion of the City, the City reserves the right to allow a bidder to 
reclaim submitted documents provided the documents are requested and retrieved no later 
than 48 hours prior to the scheduled bid opening. 
 
The successful Bidder will be required to furnish satisfactory performance and labor and 
material bonds in the amount of 100% of the bid price and satisfactory insurance coverage.  
 
Precondition for entering into a Contract with the City of Ann Arbor is compliance with 
Chapter 112 of Title IX of the Code of the City of Ann Arbor.  The successful Bidder may 
also be required to comply with Chapter 23 of Title I of the Code of the City of Ann Arbor.  
Further information is outlined in the Contract Documents.  All bidders are required to 
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complete and submit the City of Ann Arbor Conflict of Interest Disclosure Form with the bid. 
 
After the time of opening, no Bid may be withdrawn for a period of 90 days.  The City 
reserves the right to accept any Bid, to reject any or all Bids, to waive irregularities and/or 
informalities in any Bid, and to make the award in any manner the City believes to be in its 
best interest.  
 
All questions regarding this ITB shall be submitted via email.  Emailed questions and 
inquires will be accepted from any and all prospective Bidders in accordance with the terms 
and conditions of the ITB.   

 
All questions shall be submitted by Thursday, April 17, 2014 at 5:00 PM and should be 
addressed as follows:  

Specification/Scope of Work questions emailed to glen.wiczorek@stantec.com  
Bid Process and HR Compliance questions emailed to MBerryman@a2gov.com. 

 
Any further information on bid documents may be obtained from the Procurement Office,  
(734) 794-6500. 
 
CITY OF ANN ARBOR PROCUREMENT UNIT 
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 NOTICE OF PRE-BID CONFERENCE 
 
A pre-bid conference for this project will be held on Tuesday, April 15, 2014 at 1:00 PM 
beginning at the Fuller Pool located at 1519 Fuller Road, Ann Arbor, Michigan 48105. A site 
visit of the Fuller Pool will be followed by a site visit of the Buhr Park Pools to provide 
potential bidders the opportunity to view the project site.  This will be the main opportunity 
for bidders to view the project site.  A second site visit may be scheduled at a later date. 
Contact Glen Wiczorek from Stantec at glen.wiczorek@stantec.com as needed to discuss 
possible arrangements. 
 
There are no original construction drawings of the pools. Photographs provided in the 
Appendices are representative only. The BIDDERs are entirely responsible to conduct field 
measurements, field inspections, condition assessments and quantity take-offs to provide a 
complete bid. 
 
Attendance at this conference is highly recommended.  Administrative and technical 
questions regarding this project will be answered at this time.  The pre-bid conference is for 
information only.  Any answers furnished will not be official until verified in writing by the 
Financial Service Area, Procurement Unit.  Answers that change or substantially clarify the 
bid will be affirmed in an addendum. 
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 INSTRUCTIONS TO BIDDERS 
General 
 
Work to be done under this Contract is generally described through the detailed 
specifications and must be completed fully in accordance with the contract documents. All 
work to be done under this Contract is located in or near the City of Ann Arbor. 
 
The City shall make available to all prospective Bidders, prior to receipt of the Bids, access 
to the area in which the work is to be performed. Advance notice should be given to the 
Administering Service Area/Unit in cases where access to the site must be arranged by the 
City. 
 
Any Bid which does not conform fully to these instructions may be rejected. 
 
Preparation of Bids 
 
Bids should be prepared providing a straight-forward, concise description of the Bidder’s 
ability to meet the requirements of the ITB. Bids shall be written in ink or typewritten. No 
erasures are permitted.  Mistakes may be crossed out and corrected and must be initialed 
and dated in ink by the person signing the Bid. 
 
Bids must be submitted on Page Numbers ITB 1-3 and on the "Bid Forms" provided with 
each blank properly filled in.  If forms are not fully completed it may disqualify the bid.   
 
Each person signing the Bid certifies that he/she is the person in the Bidder’s  
firm/organization responsible for the decision as to the fees being offered in the Bid and has 
not and will not participated in any action contrary to the terms of this provision. 
 
Bidders shall initial each item, execute and return the enclosed Bidder Certification and 
Representation Sheet. Failure to include this sheet properly executed shall invalidate the 
bid. 
 
Questions or Clarification on ITB Specifications 

 
All questions regarding this ITB shall be submitted via email.  Emailed questions and 
inquires will be accepted from any and all prospective Bidders in accordance with the terms 
and conditions of the ITB.   

 
All questions shall be submitted by Thursday, April 17, 2014 at 5:00 PM and should be 
addressed as follows:  

Specification/Scope of Work questions emailed to glen.wiczorek@stantec.com  
Bid Process and HR Compliance questions emailed to MBerryman@a2gov.com. 

 
Addenda 

 
If it becomes necessary to revise any part of the ITB, notice of the Addendum will be 
posted to Michigan Inter-governmental Trade Network (MITN) www.mitn.info and/or City of 
Ann Arbor web site www.A2gov.org for all parties to download.   
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Each Bidder must in its Bid, to avoid any miscommunications, acknowledge all addenda 
which it has received, but the failure of a Bidder to receive, or acknowledge receipt of; any 
addenda shall not relieve the Bidder of the responsibility for complying with the terms 
thereof.   

 
The City will not be bound by oral responses to inquiries or written responses other than 
written addenda.   
 
Bid Submission 

 
All Bids are due and must be delivered to the City of Ann Arbor Procurement Unit on or 
before Thursday, April 24, 2014 by 2:00 PM.  Bids submitted late or via oral, telephonic, 
telegraphic, electronic mail or facsimile will not be considered or accepted.   

 
Each Bidder must submit one (1) original Bid and two (2) additional Bid copies in a sealed 
envelope clearly marked: ITB No. 4326 – Buhr Park and Fuller Park Pool Surface 
Improvements.   

 
Bids must be addressed and delivered to:  
 

City of Ann Arbor  
Procurement Unit 

C/O Customer Service 1st Floor 
301 East Huron Street 

P.O. Box 8647 
Ann Arbor, MI  48104 

 
All Bids received on or before the Due Date will be publicly opened and recorded 
immediately.  No immediate decisions are rendered.   
 
Hand delivered Bids will be date/time stamped/signed by the Procurement Unit 
at the address above in order to be considered.  Normal business hours are 9:00 
a.m. to 3:00 p.m. Monday through Friday, excluding Holidays.  The City will not 
be liable to any Bidder for any unforeseen circumstances, delivery or postal 
delays.  Postmarking to the Due Date will not substitute for receipt of the Bid.  
Each Bidder is responsible for submission of their Bid.   
 
Additional time for submission of bids past the stated due date and time will not 
be granted to a single Bidder; however, additional time may be granted to all 
Bidders when the City determines in its sole discretion that circumstances 
warrant it.   

 
Award 
 
The City intends to award a Contract(s) to the lowest responsible Bidder(s).  On multi-
divisional contracts, separate divisions may be awarded to separate Bidders.  The City may 
also utilize alternatives offered in the Bid Forms, if any, to determine the lowest responsible 
Bidder on each division, and award multiple divisions to a single Bidder, so that the lowest 
total cost is achieved for the City. For unit price bids, the contract will be awarded based 
upon the unit prices and the lump sum prices stated by the bidder for the work items 
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specified in the bid documents, with consideration given to any alternates selected by the 
City. If the City determines that the unit price for any item is materially different for the work 
item bid than either other bidders or the general market, the City, in its sole discretion, in 
addition to any other right it may have, may reject the bid as not responsible or non-
conforming. 
 
The acceptability of major subcontractors will be considered in determining if a Bidder is 
responsible.  In comparing Bids, the City will give consideration to alternate Bids for items 
listed in the bid forms. 
 
Qualifications 
 
The City will evaluate Proposals based on cost as well as experience.  Contractors 
that have not included the required list of similar work experience and associated 
references in Section 5 of the Bid Form may have their bid rejected. 
 
As part of the proposal, Bidders shall provide documentation that: 

 The Bidder’s company has at least 10 years of experience performing construction 
on similar projects of outdoor pools in similar climates.   

 Demonstrate a minimum of 10 pools of similar size installed by its staff utilizing site 
built PVC reinforced PVC membrane materials or marcite materials, and a 
minimum of 5 outdoor pools in northern climates.  

 The foreman provided by the installer shall be certified competent in installing PVC 
membrane materials or marcite materials by the supplier and shall have a 
minimum of three (3) years’ experience welding PVC membranes or installing 
marcite for pool applications.   

 Provide a full listing of any and all lawsuits from any venue in the United States 
from any prior customers in which they have been sued by clients. 

  
All key staff and subcontractors are subject to the approval by the City. 
 
Official Documents 
 
The City of Ann Arbor shall accept no alternates to the bid documents made by the Bidder 
unless those alternatives are set forth in the “Alternate” section of Bid form.   
 
The City of Ann Arbor officially distributes bid documents from the Procurement Unit or 
through the Michigan Intergovernmental Trade Network (MITN).  Copies of the bid 
documents obtained from any other source are not Official copies.  Addenda and other bid 
information will only be posted to these official distribution sites.  If you obtained City of Ann 
Arbor Bid documents from other sources, it is recommended that you register on 
www.MITN.info and obtain an official Bid.  
 
Bid Security 
 
Each bid must be accompanied by a certified check, or Bid Bond by a surety licensed and 
authorized to do business within the State of Michigan, in the amount of 5% of the total of 
the bid price. 
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Withdrawal of Bids 
 
After the time of opening, no Bid may be withdrawn for the period of 90 days specified in 
the Advertisement. 
 
Contract Time 
 
Time is of the essence in the performance of the work under this Contract.  The available 
time for work under this Contract is indicated on page C-1, Article III of the Contract.  If 
these time requirements can not be met, the Bidder must stipulate on Bid Form Section 3 - 
Time Alternate its schedule for performance of the work.  Consideration will be given to 
time in evaluating bids. 
 
Liquidated Damages 
 
A liquidated damages clause, as given on page C-2, Article III of the Contract, provides that 
the Contractor shall pay the City as liquidated damages, and not as a penalty, a sum 
certain per day for each and every day that the Contractor may be in default of completion 
of the specified work, within the time(s) stated in the Contract, or written extensions. 
 
Liquidated damages clauses, as given in the General Conditions, provide further that the 
City shall be entitled to impose and recover liquidated damages for breach of the 
obligations under Chapter 112 of the City Code. 
 
The liquidated damages are for the non-quantifiable aspects of any of the previously 
identified events and do not cover actual damages that can be shown or quantified nor are 
they intended to preclude recovery of actual damages in addition to the recovery of 
liquidated damages. 
 
Human Rights Information 
 
Section 5, beginning at page GC-3, outlines the requirements for fair employment practices 
under City of Ann Arbor Contracts.  To establish compliance with this Ordinance, the Bidder 
should complete and return with its bid completed copies of the Human Rights Division 
Contract Compliance Forms or an acceptable equivalent. In the event Human Rights forms 
are not submitted with bid, the Bidder will have 24 hours to provide once requested by the 
City.    
 
Wage Requirements 
 
Section 4, beginning at page GC-2, outlines the requirements for payment of prevailing 
wages or of a “living wage” to employees providing service to the City under this contract.  
The successful bidder must comply with all applicable requirements and provide 
documentary proof of compliance when requested. 
 
Conflict of Interest Disclosure 
 
The City of Ann Arbor Purchasing Policy requires that prospective Vendors complete a 
Conflict of Interest Disclosure form (a copy of which is attached to this ITB).  A contract 
may not be awarded to the selected Vendor unless and until the Procurement Unit and the 
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City Administrator have reviewed the Disclosure form and determined that no conflict exists 
under applicable federal, state, or local law or administrative regulation.  Not every 
relationship or situation disclosed on the Disclosure Form may be a disqualifying conflict.  
Depending on applicable law and regulations, some contracts may awarded on the 
recommendation of the City Administrator after full disclosure, where such action is allowed 
by law, if demonstrated competitive pricing exists and/or it is determined the award is in the 
best interest of the City. 
 
Major Subcontractors 
 
The Bidder shall identify each major subcontractor it expects to engage for this Contract if 
the work to be subcontracted is 15% or more of the bid sum or over $50,000, whichever is 
less.  The Bidder also shall identify the work to be subcontracted to each major 
subcontractor. 
 
Debarment 

 
Submission of a Bid in response to this ITB is certification that the Bidder is not currently 
debarred, suspended, proposed for debarment, and declared ineligible or voluntarily 
excluded from participation in this transaction by any State or Federal departments or 
agency.  Submission is also agreement that the City will be notified of any changes in this 
status.   
 
Disclosures  
 
After bids are opened, all information in a submitter’s bid is subjected to disclosure under 
the provisions of Michigan Public Act No. 442 of 1976, as amended (MCL 15.231 et seq.) 
known as the “Freedom of Information Act”.  The Freedom of Information Act also provides 
for the complete disclosure of contracts and attachments thereto except where specifically 
exempted.   

 
Bid Protest  
 
All Bid protests must be in writing and filed with the Purchasing Agent within five (5) 
business days of the award action.  The Bidder must clearly state the reasons for the 
protest.  If a Bidder contacts a City Service Area/Unit and indicates a desire to protest an 
award, the Service Area/Unit shall refer the Bidder to the Purchasing Agent.  The 
Purchasing Agent will provide the Bidder with the appropriate instructions for filing the 
protest.  The protest shall be reviewed by the City Administrator or designee whose 
decision shall be final.   
 
Reservation of Rights 
 
The City of Ann Arbor reserves the right to accept any bid or alternative bid proposed in 
whole or in part, to reject any or all bids or alternatives bids in whole or in part and to waive 
irregularity and/or informalities in any bid and to make the award in any manner deemed in 
the best interest of the City. 
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CONTRACT COMPLIANCE FORMS 
 

City of Ann Arbor Procurement Office 
INSTRUCTIONS FOR CONTRACTORS 

 
For Completing CONTRACT COMPLIANCE FORM 

 
City Policy 
 
The “non discrimination in contracts” provision of the City Code, (Chapter 112, Section 9:161) requires 
contractors/Bidders/grantees doing business with the City not to discriminate on the basis of actual or perceived race, 
color, religion, national origin, sex, age, condition of pregnancy, marital status, physical or mental limitations, source 
of income, family responsibilities, educational association, sexual orientation, gender identity or HIV status against 
any of their employees, any City employee working with them, or any applicant for employment.  It also requires 
that the contractors/Bidders/grantees include a similar provision in all subcontracts that they execute for City work 
or programs. 
 
This Ordinance further requires that each prospective contractor/Bidder submit employment data to the City showing 
current total employee breakdown by occupation, race and gender.  This allows the Human Rights Office to 
determine whether or not the contractor/Bidder has a workforce that is reflective of the availability of women and 
under-represented minorities within the contractor’s labor recruitment area (the area where they can reasonably be 
expected to recruit employees).  This data is provided to the City on the Human Rights Contract Compliance 
Forms (attached). 
 
To complete the form: 
 

1) If a company has more than one location, then that company must complete 2 versions of the form. 
  

 Form #1 should contain the employment data for the entire corporation. 
 Form #2 should contain the employment data for those employees: 

 who will be working on-site;  
 in the office responsible for completing the contract; or, 
 in the case of non-profit grantees, those employees working on the project 

funded by the City grant(s). 
 

2) If the company has only one location, fill out Form #1 only. 
 
3) Complete all data in the upper section of the form including the name of the person who completes the 
form and the name of the company/organization’s president. 
 
4) Complete the Employment Data in the remainder of the form.  Please be sure to complete all columns 
including the Total Columns on the far right side of the form, and the Total row and Previous Year Total 
row at the bottom of the form. 
 
5) Return the completed form(s) to your contact in the City Department for whom you will be conducting 
the work. 

For assistance in completing the form, contact: 
Procurement Office of the City of Ann Arbor 

(734) 794-6500 
 
If a contractor is determined to be out of compliance, the Procurement Office will work with them to assist them in 
coming into compliance.
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CITY OF ANN ARBOR HUMAN RIGHTS OFFICE      Form #1 
CONTRACT COMPLIANCE FORM 

Entire Organization (Totals for All Locations where applicable) 
 
Name of Company/Organization______________________________________________________________________________    Date Form Completed_____________________________________ 
 
Name and Title of Person Completing this Form_______________________________________________    Name of President __________________________________________________________ 
 
Address_________________________________________________________________________________          County_____________________ Phone #__________________________________ 
 (Street address)                              (City)                        (State)                                (Zip)       (Area Code)             
   
Fax#_____________________________________________     Email Address__________________________________________________________________________________________________ 
 (Area Code)                                                      

EMPLOYMENT DATA 
 
Job Categories 

Number of Employees 
(Report employees in only one category) 

Male Female 
White Black or 

African 
American 

Asian Hispanic or 
Latino 

Native 
Hawaiian or 
Other Pacific 
Islander 

American Indian 
or Alaska Native 

White Black or 
African 
American 

Asian Hispanic or 
Latino 

Native Hawaiian 
or Other Pacific 
Islander 

American Indian 
or Alaskan Native 

 
TOTAL 
COLUMNS  
A-L 
 

A B C D E F G H I  J K L 

Exec/Sr. Level 
Officials 

             

Supervisors 
 

             

Professionals 
 

             

Technicians 
 

             

Sales 
 

             

Admin. Support 
 

             

Craftspeople 
 

             

Operatives 
 

             

Service Workers 
 

             

Laborers/Helper 
 

             

Apprentices 
 

             

Other 
 

             

TOTAL              

PREVIOUS 
YEAR TOTAL 

             

9/03    Questions about this form?   Call (734)794-6500 
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CITY OF ANN ARBOR HUMAN RIGHTS OFFICE      Form #2 
CONTRACT COMPLIANCE FORM 

Local Office (Only those employees that will do local or on-site work, if applicable) 
 
Name of Company/Organization______________________________________________________________________________    Date Form Completed_____________________________________ 
 
Name and Title of Person Completing this Form_______________________________________________    Name of President __________________________________________________________ 
 
Address_________________________________________________________________________________          County_____________________ Phone #__________________________________ 
 (Street address)                              (City)                        (State)                                (Zip)       (Area Code)             
  
Fax#_____________________________________________     Email Address__________________________________________________________________________________________________ 

        (Area Code)                                                                                                                                                   EMPLOYMENT DATA 
 
Job Categories 

Number of Employees 
(Report employees in only one category) 

Male Female 
White Black or 

African 
American 

Asian Hispanic or 
Latino 

Native 
Hawaiian or 
Other Pacific 
Islander 

American Indian 
or Alaska Native 

White Black or 
African 
American 

Asian Hispanic or 
LatinO 

Native 
Hawaiian or 
Other Pacific 
Islander 

American Indian 
or Alaskan Native 

 
TOTAL 
COLUMNS  
A-L 

A B C D E F G H I J K L 
Exec/Sr. Level 
Officials 

             

Supervisors 
 

             

Professionals 
 

             

Technicians 
 

             

Sales 
 

             

Admin. Support 
 

             

Craftspeople 
 

             

Operatives 
 

             

Service Workers 
 

             

Laborers/Helper 
 

             

Apprentices 
 

             

Other 
 

             

TOTAL              

PREVIOUS 
YEAR TOTAL 

             

2/12     Questions about this form?   Call 734-794-6500 
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ATTACHMENT C 
CITY OF ANN ARBOR 

LIVING WAGE ORDINANCE 
DECLARATION OF COMPLIANCE 

 
The Ann Arbor Living Wage Ordinance (Section 1:811-1:821 of Chapter 23 of Title I of the Code) requires that 
employers providing services to the City or recipients of grants for financial assistance (in amounts greater than 
$10,000 in a twelve-month period of time) pay their employees who are working on the City project or grant, a 
minimum level of compensation known as the Living Wage.  This wage must be paid to the employees for the 
length of the contract/project.  
 
Companies employing fewer than 5 persons and non-profits employing fewer than 10 persons are exempt from the 
Ordinance.  If this exemption applies to your firm, please check below: 
 

______ This company is exempt due to the fact that we employ or contract with fewer than 5 
individuals. 

______ This non-profit agency is exempt due to the fact that we employ or contract with fewer 
than 10 employees. 

 
The Ordinance requires that all contractors/vendors and/or grantees agree to the following terms:  
 
a)   To pay each of its employees performing work on any covered contract or grant with the City, no less than 

the living wage, which is defined as $12.78/hour when health care is provided, or no less than $14.25/hour 
for those employers that do not provide health care. It is understood that the Living Wage will be adjusted 
each year on April 30, and covered employers will be required to pay the adjusted amount thereafter. The 
rates stated above include any adjustment for 2014. 

 
b) Please check the boxes below which apply to your workforce: 

 
� Employees who are assigned to any covered City project or grant will be paid at or above the applicable 

living wage without health benefits   Yes______    No_____ 
    OR 

� Employees who are assigned to any covered City project or grant will be paid at or above the applicable 
living wage with health benefits    Yes_____  No_____ 

 
c)   To post a notice approved by the City regarding the Living Wage Ordinance in every work place or other 

location in which employees or other persons contracting for employment are working. 
 
d)   To provide the City payroll records or other documentation as requested; and, 
 
e)   To permit access to work sites to City representatives for the purposes of monitoring compliance, 

investigating complaints or non-compliance. 
 
The undersigned authorized representative hereby obligates the contractor/vendor or grantee to the above stated 
conditions under penalty of perjury and violation of the Ordinance. 
 
 
   
Company Name       Address, City, State, Zip 
 
 
    

Signature of Authorized Representative     Phone (area code) 

 

 

Type or Print Name and Title      Email address  

 

 

Date signed               
Questions about this form?  Please contact: 

Procurement Office City of Ann Arbor 
Phone: 734/794-6500 

Revised 3/2014            LW-2 
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RATE EFFECTIVE APRIL 30, 2014 - ENDING APRIL 29, 2015 
 

$12.78 per hour      $14.25 per hour 
  If the employer provides health               If the employer does NOT 
  care benefits*                             provide health care benefits* 

  
Employers providing services to or for the City of Ann Arbor or recipients of grants or 
financial assistance from the City of Ann Arbor for a value of more than $10,000 in a 
twelve-month period of time must pay those employees performing work on a City of Ann 
Arbor contract or grant, the above living wage.  
  
  

ENFORCEMENT  
  
The City of Ann Arbor may recover back wages either administratively or through court 
action for the employees that have been underpaid in violation of the law.  Persons denied 
payment of the living wage have the right to bring a civil action for damages in addition to 
any action taken by the City.  
  
Violation of this Ordinance is punishable by fines of not more than $500/violation plus costs, 
with each day being considered a separate violation. Additionally, the City of Ann Arbor has 
the right to modify, terminate, cancel or suspend a contract in the event of a violation of the 
Ordinance.  
  
  
* Health Care benefits include those paid for by the employer or making an employer contribution toward the 
purchase of health care.  The employee contribution must not exceed $.50 an hour for an average work week; 
and the employer cost or contribution must equal no less than $1/hr for the average work week.  

   
The Law Requires Employers to Display This Poster Where Employees Can 
Readily See It.  
 

 
For Additional Information or to File a Complaint Contact  
Mark Berryman at 734/794-6500 or mberryman@a2gov.org    

 
 

Revised 3/2014           LW-1 
 
 
 
 

 

CITY OF ANN ARBOR  
LIVING WAGE ORDINANCE  



 
 

  
  
All vendors interested in conducting business with the City of Ann Arbor must complete and 
return the Vendor Conflict of Interest Disclosure Form in order to be eligible to be awarded a 
contract.  Please note that all vendors are subject to comply with the City of Ann Arbor’s conflict 
interest policies as stated within the certification section below.     
 
If a vendor has a relationship with a City of Ann Arbor official or employee, an immediate family 
member of a City of Ann Arbor official or employee, the vendor shall disclose the information 
required below.  
 
Certification:  I hereby certify that to my knowledge, there is no conflict of interest involving the 
vendor named below:  

1. No City official or employee or City employee’s immediate family member has an 
ownership interest in vendor’s company or is deriving personal financial gain from this 
contract. 

2. No retired or separated City official or employee who has been retired or separated from 
the City for  less than one (1) year has an ownership interest in vendor’s Company. 

3. No City employee is contemporaneously employed or prospectively to be employed with 
the vendor.   

4. Vendor hereby declares it has not and will not provide gifts or hospitality of any dollar 
value or any other gratuities to any City employee or elected official to obtain or maintain 
a contract.   

5. Please note any exceptions below: 

*Disclosing a potential conflict of interest does not disqualify vendors.  In the event vendors do not disclose potential 
conflicts of interest and they are detected by the City, vendor will be exempt from doing business with the City.     
 
I certify that the information provided is true and correct by my signature below: 
 
 
 

 
Signature of Vendor Authorized Representative  Date                Printed Name of Vendor Authorized Representative 
 
PROCUREMENT USE ONLY 

 
Yes, named employee was involved in Bid / Proposal process.     

  
 No, named employee was not involved in procurement process or decision.   

 

Vendor Name Vendor Phone Number 

  

Conflict of Interest Disclosure * 

Name of City of Ann Arbor employees, elected 
officials, or immediate family members with whom 

there maybe a potential conflict of interest. 

 (  )  Relationship to                                 
employee_______________________________
 (  )  Interest in vendor’s company  ___________ 
 (  )  Other ______________________________ 

 
 

Vendor Conflict of Interest Disclosure Form 

devans
Typewritten Text
AFF-6

devans
Typewritten Text
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INVITATION TO BID 
 
 
City of Ann Arbor 
Guy C. Larcom Municipal Building 
Ann Arbor, Michigan  48107 
 
Ladies and Gentlemen: 
 
The undersigned, as Bidder, declares that this Bid is made in good faith, without fraud or 
collusion with any person or persons bidding on the same Contract; that this Bidder has 
carefully read and examined the bid documents, including Advertisement, Human Rights 
Division Contract Compliance Forms, Conflict of Interest Disclosure Form, Notice of Pre-Bid 
Conference, Instructions to Bidders, Bid, Bid Forms, Contract, Bond Forms, General 
Conditions, Standard Specifications, Detailed Specifications, all Addenda, and the Plans 
and understands them. The Bidder declares that it conducted a full investigation at the site 
and of the work proposed and is fully informed as to the nature of the work and the 
conditions relating to the work's performance.  The Bidder also declares that it has 
extensive experience in successfully completing projects similar to this one. 
 
The Bidder acknowledges that it has not received or relied upon any representations or 
warrants of any nature whatsoever from the City of Ann Arbor, its agents or employees, 
and that this Bid is based solely upon the Bidder's own independent business judgment. 
 
The undersigned proposes to perform all work shown on the plans or described in the bid 
documents, including any addenda issued, and to furnish all necessary machinery, tools, 
apparatus, and other means of construction to do all the work, furnish all the materials, and 
complete the work in strict accordance with all terms of the Contract of which this Bid is one 
part. 
 
In accordance with these bid documents, and Addenda numbered               , the 
undersigned, as Bidder, proposes to perform at the sites in and/or around Ann Arbor, 
Michigan, all the work included herein for the amounts set forth in the Bid Forms. 
 
The Bidder declares that it has become fully familiar with the liquidated damage clauses for 
completion times and for compliance with City Code Chapter 112, understands and agrees 
that the liquidated damages are for the non-quantifiable aspects of non-compliance and do 
not cover actual damages that may be shown and agrees that if awarded the Contract, all 
liquidated damage clauses form part of the Contract. 
 
The Bidder declares that it has become fully familiar with the provisions of Chapter 14, 
Section 1:319 (Prevailing wages) and Chapter 23 (Living Wage) of the Code of the City of 
Ann Arbor and that it understands and agrees to comply, to the extent applicable to 
employees providing services to the City under this Contract, with the wage and reporting  
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requirements stated in the City Code provisions cited. Bidder further agrees that the cited 
provisions of Chapter 14 and Chapter 23 form a part of this Contract. 
 
The Bidder declares that it has become familiar with the City Conflict of Interest Disclosure 
Form and certifies that the statement contained therein is true and correct. 
 
The Bidder encloses a certified check or Bid Bond in the amount of 5% of the total of the 
Bid Price.  The Bidder agrees both to contract for the work and to furnish the necessary 
Bonds and insurance documentation within 10 days after being notified of the acceptance 
of the Bid. 
 
If this Bid is accepted by the City and the Bidder fails to contract and furnish the required 
Bonds and insurance documentation within 10 days after being notified of the acceptance 
of this Bid, then the Bidder shall be considered to have abandoned the Contract and the 
certified check or Bid Bond accompanying this Bid shall become due and payable to the 
City. 
 
If the Bidder enters into the Contract in accordance with this Bid, or if this Bid is rejected, 
then the accompanying check or Bid Bond shall be returned to the Bidder. 
 
In submitting this Bid, it is understood that the right is reserved by the City to accept any 
Bid, to reject any or all Bids, to waive irregularities and/or informalities in any Bid, and to 
make the award in any manner the City believes to be in its best interest. 
 
 
 
SIGNED THIS                 DAY OF                          , 20__. 
 
 

 
                                                       
 Bidder’s Name 

                                                          
 
Authorized Signature of Bidder 
 

 
 
                                                       
Official Address 

 
                                                          
(Print Name of Signer Above) 
 
 
 

 
 
                                                      
Telephone Number 

             
________________________________________ 
Email Address for Award Notice  
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LEGAL STATUS OF BIDDER 
 

(The Bidder shall fill out the appropriate form and strike out the other two.) 
 
By signing below the authorized representative of the Bidder hereby certifies that: 
 
The Bidder is: 

•   A corporation organized and doing business under the laws of the state of 
_____________, for whom                              bearing the office title of   
____________, whose signature is affixed to this proposal, is authorized to 
execute contracts on behalf of respondent.* 
 

*If not incorporated in Michigan, please attach the corporation’s Certificate of Authority 
 

•     A  limited  liability  company  doing  business  under  the  laws  of  the  state  of  
___________,  whom  ______________ bearing the title of _____________  
whose signature is affixed to this proposal, is authorized to execute contract on 
behalf of the LLC. 
 
•   A partnership organized under the laws of t h e  s t a t e  o f  _ _ _ _ _ _ _ _ _  
and filed with the county of                      , whose members are (attach list 
including street and mailing address for each.) 
 

•   An individual, whose signature with address, is affixed to this Bid. 
 
 
 
                                                                                                        Date:                   _,  
Signature 
 
(Print) Name _______________________________ Title  ____________________________ 
 
Firm:  ______________________________________________________________________ 
 

Address:  ___________________________________________________________________ 
 
Contact Phone  ____________________   Fax  _____________________ 
 
Email  ___________________________   
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 BID FORM 
 

Section 1 – Schedule of Prices 
 

Project:  Buhr Park and Fuller Park Pool Surface Improvements 
ITB No.: 4326 
 
Bidder’s Name: ____________________________________________ 
 
Notes: 
1. Quantities included in the bid table represent estimated quantities for different work.  

The CONTRACTOR shall be compensated for the actual number of items completed 
using the unit prices provided. 

2. The City, at its sole discretion, may elect to delete any portion of the work delineated 
below, with no change to the unit prices provided.  Work shall be determined based 
upon the availability of funds. 

3. Any item not provided in the following list shall be considered incidental. 
4. The City reserves the right to select either construction method, regardless of which 

method results in the lowest bid. 
5. OWNER may elect to award Buhr Park or Fuller Park or both. No changes to bid prices 

shall be permitted. 
6. The bid form is divided into two sections, one section for the installation of a new PVC 

liner and one section for the removal and replacement of the existing marcite surfaces. 
The bidder may complete the bid for either one, or both construction methods.  If the 
bidder is not bidding on both construction methods, cross out the sections that are not 
included in the bid. 
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PVC POOL LINER INSTALLATION BID ITEMS 
 
The Bidder agrees to complete the Project and all related work, as specified for the 
following unit prices. 
 

BID ITEM 1: BUHR PARK PVC POOL LINER INSTALLATIONS (MAIN & TOT)  

Item 
No. Item Description Qty Unit Unit Price Total Price 

1. General Conditions, Insurance, Bonds, 
Mobilization (max. 10% of bid) 1 LS $ $ 

2. Pool Surface Repair - Allowance 150 SF $ $ 

3. Prepare Pool Surfaces; Install PVC 
Liners and all Required Components, 
Performance Testing and all Related 
Work 1 LS $ $ 

4. Demobilization and Closeout Project 1 LS $  $  

5. Follow-up Inspection Program 1 LS $ $ 

6. Allowances Miscellaneous Repairs, 
Permits, Inspection Fees 1 LS $ 15,000.00 $ 15,000.00 

TOTAL BID (ITEM NOS. 1 THROUGH 6) $ 
 
                                                                                                                        Dollars ($________________) 
(Amount shall be shown in both words and figures.  In case of a discrepancy, the amount shown in words shall 
govern.) 

 
 

BID ITEM 2: FULLER PARK PVC POOL LINER INSTALLATION  

Item 
No. Item Description Qty Unit Unit Price Total Price 

1. General Conditions, Insurance, Bonds, 
Mobilization (max. 10% of bid) 1 LS $ $ 

2. Pool Surface Repair - Allowance 200 SF $ $ 

3. Prepare Pool Surface; Install PVC 
Liner and all Required Components, 
Performance Testing and all Related 
Work 1 LS $ $ 

4. Demobilization and Closeout Project 1 LS $  $  

5. Follow-up Inspection Program 1 LS $ $ 

6. Allowances Miscellaneous Repairs, 
permits, Inspection Fees 1 LS $ 15,000.00 $ 15,000.00 

TOTAL BID (ITEMS 1 THROUGH 6) $ 

 
                                                                                                                        Dollars ($________________) 
(Amount shall be shown in both words and figures.  In case of a discrepancy, the amount shown in words shall 
govern.) 
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BID ITEM 3 – DEDUCT FOR PVC LINER AT BOTH SETS OF POOLS – ALTERNATE  

Item 
No. Item Description Qty Unit Unit Price Total Price 

1. Joint Project Deduct 1 LS $ $ 

TOTAL BID  $ 

 
                                                                                                                        Dollars ($________________) 
(Amount shall be shown in both words and figures.  In case of a discrepancy, the amount shown in words shall 
govern.) 
 
 

BID ITEM 4 – INSTALLATION OF POOL LOGOS FOR PVC LINER – ALTERNATE  

Item 
No. Item Description Qty Unit Unit Price Total Price 

1. Logo Installation on Pool Bottom 3 EA $ $ 

TOTAL BID  $ 

 
                                                                                                                        Dollars ($________________) 
(Amount shall be shown in both words and figures.  In case of a discrepancy, the amount shown in words shall 
govern.) 
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MARCITE REMOVAL AND REPLACEMENT BID ITEMS 
 
The Bidder agrees to complete the Project and all related work, as specified for the 
following unit prices. 
 

BID ITEM 5: BUHR PARK MARCITE REMOVAL AND REPLACEMENT (MAIN & TOT)  

Item 
No. Item Description Qty Unit Unit Price Total Price 

1. General Conditions, Insurance, Bonds, 
Mobilization (max. 10% of bid) 1 LS $ $ 

2. Marcite Removal, Replacement and all 
Related Work 1 LS $ $ 

3. Demobilization and Closeout Project 1 LS $  $  

4. Follow-up Inspection Program 1 LS $ $ 

5. Allowances Miscellaneous Repairs, 
Permits, Inspection Fees 1 LS $ 15,000.00 $ 15,000.00 

TOTAL BID (ITEM NOS. 1 THROUGH 5) $ 
 
                                                                                                                        Dollars ($________________) 
(Amount shall be shown in both words and figures.  In case of a discrepancy, the amount shown in words shall 
govern.) 

 
 

BID ITEM 6: FULLER PARK MARCITE REMOVAL AND REPLACEMENT 

Item 
No. Item Description Qty Unit Unit Price Total Price 

1. General Conditions, Insurance, Bonds, 
Mobilization (max. 10% of bid) 1 LS $ $ 

2. Marcite Removal, Replacement and all 
Related Work 1 LS $ $ 

3. Demobilization and Closeout Project 1 LS $ $ 

4. Follow-up Inspection Program 1 LS $ $ 

5. Allowances Miscellaneous Repairs, 
permits, Inspection Fees 1 LS $ 15,000.00 $ 15,000.00 

TOTAL BID (ITEMS 1 THROUGH 5) $ 

 
                                                                                                                        Dollars ($________________) 
(Amount shall be shown in both words and figures.  In case of a discrepancy, the amount shown in words shall 
govern.) 
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BID ITEM 7 – DEDUCT FOR MARCITE REPLACEMENT BOTH SETS OF POOLS – ALTERNATE  

Item 
No. Item Description Qty Unit Unit Price Total Price 

1. Joint Project Deduct 1 LS $ $ 

TOTAL BID  $ 

 
                                                                                                                        Dollars ($________________) 
(Amount shall be shown in both words and figures.  In case of a discrepancy, the amount shown in words shall 
govern.) 
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BID FORM 

 
 Section 2 - Material and Equipment Alternates 
 
The Base Bid proposal price shall include materials and equipment selected from the 
designated items and manufacturers listed in the bidding documents. This is done to 
establish uniformity in bidding and to establish standards of quality for the items named. 
 
If the Contractor wishes to quote alternate items for consideration by the City, it may do so 
under this Section.  A complete description of the item and the proposed price differential 
must be provided.  Unless approved at the time of award, substitutions where items are 
specifically named will be considered only as a negotiated change in Contract Sum. 
 
Item Number Description Add/Deduct Amount 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
If the Bidder does not suggest any material or equipment alternate, the Bidder MUST 
complete the following statement: 
 
For the work outlined in this request for bid, the bidder does NOT propose any material or 
equipment alternate under the Contract. 
 
 
Signature of Authorized Representative of Bidder   
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BID FORM 
 
 Section 3 - Time Alternate 
 
If the Bidder takes exception to the time stipulated in Article III of the Contract, Time of 
Completion, page C-2, it is requested to stipulate below its proposed time for performance 
of the work.  Consideration will be given to time in evaluating bids. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
If the Bidder does not suggest any time alternate, the Bidder MUST complete the following 
statement: 
 
For the work outlined in this request for bid, the bidder does NOT propose any time 
alternate under the Contract. 
 
 
Signature of Authorized Representative of Bidder   
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BID FORM 
 
 Section 4 - Major Subcontractors 
 
 
For purposes of this Contract, a Subcontractor is anyone (other than the Contractor) who 
performs work (other than or in addition to the furnishing of materials, plans or equipment) 
at or about the construction site, directly or indirectly for or on behalf of the Contractor (and 
whether or not in privity of Contract with the Contractor), but shall not include any individual 
who furnishes merely the individual’s own personal labor or services. 
 
 
For the work outlined in these documents the Bidder expects to engage the following major 
subcontractors to perform the work identified: 
 
 
Subcontractor (Name and Address) Work Amount 

PVC Liner Manufacturer   

   

   

   

   

   

 
If the Bidder does not expect to engage any major subcontractor, the Bidder MUST 
complete the following statement: 
 
For the work outlined in this request for bid, the bidder does NOT expect to engage any 
major subcontractor to perform work under the Contract. 
 
 
Signature of Authorized Representative of Bidder   
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BID FORM 
 

Section 5 – References 
 
GENERAL CONTRACTOR (Name:  ) 
 
Include a minimum of three references from similar projects completed within the past five 
(5) years. 
 
Refer also to Instructions to Bidders for additional requirements. 
 
 
1)         
 Project Name  Cost  Date Constructed 
 
 
 
         
 Contact Name  Phone Number 
 
 
 
2)         
 Project Name Cost  Date Constructed 
 
 
 
         
 Contact Name  Phone Number 
 
 
 
3)         
 Project Name  Cost  Date Constructed 
 
 
 
         
 Contact Name  Phone Number 
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CONTRACT 
 

THIS AGREEMENT is made on the       day of         , 20__, between the CITY OF 
ANN ARBOR, a Michigan Municipal Corporation, 301 East Huron Street, Ann Arbor, Michigan 
48104 (“City”) and          (“Contractor”)  
              
(An individual/partnership/corporation, include state of incorporation)                                  (Address) 
 

Based upon the mutual promises below, the Contractor and the City agree as follows: 
 
ARTICLE I - Scope of Work 
 
The Contractor agrees to furnish all of the materials, equipment and labor necessary; and to abide by 
all the duties and responsibilities applicable to it for the project titled “Fuller Pool Boiler 
Replacement” in accordance with the requirements and provisions of the following documents, 
including all written modifications incorporated into any of the documents, which are incorporated 
as part of this Contract: 
 

 
Human Rights Division Contract 
Living Wage Declaration of   
             Compliance Forms  
             (if applicable) 
Bid Forms 
Contract and Exhibits 
Bonds  

General Conditions 
Standard Specifications 
Detailed Specifications 
Plans 
Addenda 

 

 
ARTICLE II - Definitions 
 
Administering Service Area/Unit means Community Services Area.  
 
Supervising Professional or Owner means Senior Utilities Engineer or other persons acting under the 
authorization of the Administrator/Manager of the Administering Service Area/Unit. 
 
Engineer or Owner’s Representative means Consulting Professional acting under the authorization 
of the Supervising Professional/Owner. 
 
Project means, Buhr Park and Fuller Park Pool Surface Improvements, Bid No. ITB-4326 
 
ARTICLE III - Time of Completion 
 

(A) The work to be completed under this Contract shall begin immediately on the date 
specified in the Notice to Proceed issued by the City. 
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(B) The Contractor shall begin the Buhr Park work after the pool closing in September 
2014, and will fully complete the work in eight (8) consecutive weeks. The 
Contractor shall perform the Fuller Park work after the pool closing in September 
2015. The Contractor may elect to perform the Fuller work in conjunction with 
Buhr Park in the fall of 2014, but shall be fully complete no later than May 15, 
2015. Alternatively, the Contractor may perform the Fuller work separately in the 
fall of 2015.  Shorter completion times for certain portions of the work may be 
specified in the Detailed Specifications.  Liquidated damages shall also apply to 
these intermediate milestones based on the amounts listed in the Detailed 
Specifications. 

 
(C) Failure to complete all the work within the time specified above, including any 

extension granted in writing by the Supervising Professional, shall obligate the 
Contractor to pay the City, as liquidated damages and not as a penalty, an amount 
equal to $500.00 for each calendar day of delay in the completion of all the work.  If 
any liquidated damages are unpaid by the Contractor, the City shall be entitled to 
deduct these unpaid liquidated damages from the monies due the Contractor. 

 
As an independent requirement, where the Detailed Specifications or Plans identify 
certain portions of the work to be completed within a shorter period of time and the 
Contractor fails to complete each portion within the shorter period specified for 
each portion, including any extension granted in writing by the Project Supervisor, 
the City is entitled to deduct from the monies due the Contractor, as liquidated 
damages and not as a penalty, the amount equal to that identified in Specifications 
or Plans for each portion or Phase of the work not timely completed for each 
calendar day of delay in completion of each portion of the work. 

 
The liquidated damages are for the non-quantifiable aspects of any of the previously 
identified events and do not cover actual damages that can be shown or quantified 
nor are they intended to preclude recovery of actual damages in addition to the 
recovery of liquidated damages. 

 
Liquidated damages under this section are in addition to any liquidated damages due 
under Section 5 of the General Conditions. 

 
ARTICLE IV - The Contract Sum 
 

(A) The City shall pay to the Contractor for the performance of the Contract, the unit 
prices as given in the Bid Forms for the estimated bid total of: 

 
         Dollars ($  ) 

 
(B) The amount paid shall be equitably adjusted to cover changes in the work ordered by 

the Supervising Professional but not required by the Contract Documents.  Increases 
or decreases shall be determined only by written agreement between the City and 
Contractor. 
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ARTICLE V - Assignment 
 
This Contract may not be assigned or subcontracted without the written consent of the City.  
 
ARTICLE VI - Choice of Law 
 
This Contract shall be construed, governed, and enforced in accordance with the laws of the State of 
Michigan.  By executing this agreement, the Contractor and the City agree to venue in a court of 
appropriate jurisdiction sitting within Washtenaw County for purposes of any action arising under 
this Contract.  The parties stipulate that the venue referenced in this Contract is for convenience and 
waive any claim of non-convenience. 
 
Whenever possible, each provision of the Contract will be interpreted in a manner as to be effective 
and valid under applicable law.  The prohibition or invalidity, under applicable law, of any provision 
will not invalidate the remainder of the Contract. 
 
ARTICLE VII - Relationship of the Parties 
 
The parties of the Contract agree that it is not a Contract of employment but is a Contract to 
accomplish a specific result.  Contractor is an independent Contractor performing services for the 
City.  Nothing contained in this Contract shall be deemed to constitute any other relationship 
between the City and the Contractor. 
 
Contractor certifies that it has no personal or financial interest in the project other than the 
compensation it is to receive under the Contract.  Contractor certifies that it is not, and shall not 
become, overdue or in default to the City for any Contract, debt, or any other obligation to the City  
including real or personal property taxes. City shall have the right to set off any such debt against 
compensation awarded for services under this agreement. 
 
ARTICLE VIII - Notice   
 
All notices given under this Contract shall be in writing, and shall be by personal delivery or by 
certified mail with return receipt requested to the parties at their respective addresses as specified in 
the Contract Documents or other address the Contractor may specify in writing. 
 
ARTICLE IX - Indemnification 
 
To the fullest extent permitted by law, Contractor shall indemnify, defend and hold harmless the 
City, its officers, employees and agents harmless from all suits, claims, judgments and expenses 
including attorney’s fees resulting or alleged to result, in whole or in part, from any act or omission, 
which is in any way connected or associated with this Contract, by the Contractor or anyone acting 
on the Contractor’s behalf under this Contract. Contractor shall not be responsible to indemnify the 
City for losses or damages caused by or resulting from the City’s sole negligence. 
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ARTICLE X - Entire Agreement 
 
This Contract represents the entire understanding between the City and the Contractor and it 
supersedes all prior representations or agreements whether written or oral. Neither party has relied 
on any prior representations in entering into this Contract. This Contract may be altered, amended or 
modified only by written amendment signed by the City and the Contractor. 
 
 
FOR CONTRACTOR FOR THE CITY OF ANN ARBOR      
 
 
 
 
By      
Its:      

 
 
 
By___________________________ 
     John Hieftje, Mayor 

 
     

 
By___________________________ 
     Jacqueline Beaudry, City Clerk 

 
 
 

 
Approved as to substance 
 
 
By___________________________ 
 Steven D. Powers, City Administrator 
 

 
  

 
By___________________________ 
 Sumedh Bahl, Community Services 

Area Administrator 
 
  

Approved as to form and content 
 
______________________________ 
 Stephen K. Postema, City Attorney 
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 PERFORMANCE BOND 
 
(1)  

of                                                                                                                                           (referred to as 
"Principal"), and                                                                                                   , a corporation duly authorized 
to do business in the State of Michigan (referred to as "Surety"), are bound to the City of Ann Arbor, 
Michigan (referred to as "City"), for 
 
$                                                                 , the payment of which Principal and Surety bind themselves, their 
heirs, executors, administrators, successors and assigns, jointly and severally, by this bond. 

 
(2) The Principal has entered a written Contract with the City dated                                                , 20__, for:  

             
      and this bond is given for that Contract in compliance with 
Act No. 213 of the Michigan Public Acts of 1963, as amended, being MCL 129.201 et seq. 

 
(3) Whenever the Principal is declared by the City to be in default under the Contract, the Surety may promptly 

remedy the default or shall promptly: 
 

(a)  complete the Contract in accordance with its terms and conditions; or  
 

(b)  obtain a bid or bids for submission to the City for completing the Contract in accordance with its terms 
and conditions, and upon determination by Surety of the lowest responsible bidder, arrange for a Contract 
between such bidder and the City, and make available, as work progresses, sufficient funds to pay the cost of 
completion less the balance of the Contract price; but not exceeding, including other costs and damages for 
which Surety may be liable hereunder, the amount set forth in paragraph 1. 

 
(4) Surety shall have no obligation to the City if the Principal fully and promptly performs under the Contract. 
 
(5) Surety agrees that no change, extension of time, alteration or addition to the terms of the Contract or to the 

work to be performed thereunder, or the specifications accompanying it shall in any way affect its obligations 
on this bond, and waives notice of any such change, extension of time, alteration or addition to the terms of 
the Contract or to the work, or to the specifications. 

 
SIGNED AND SEALED this               day of                                , 20__. 
 
             

(Name of Surety Company) (Name of Principal)

By       
(Signature) 

By       
(Signature) 

Its      
(Title of Office) 

Its       
(Title of Office) 

 
Approved as to form: 
 
      
Stephen K. Postema, City Attorney 

 
Name and address of agent: 
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 LABOR AND MATERIAL BOND 

 

(1)        

of      (referred to as 

"Principal"), and                                                                                         , a corporation duly authorized to 

do business in the State of Michigan, (referred to as "Surety"), are bound to the City of Ann Arbor, 

Michigan (referred to as "City"), for the use and benefit of claimants as defined in Act 213 of Michigan 

Public Acts of 1963, as amended, being MCL 129.201 et seq., in the amount of  

$                                    , for the payment of which Principal and Surety bind themselves, their heirs, 

executors, administrators, successors and assigns, jointly and severally, by this bond. 

(2) The Principal has entered a written Contract with the City, dated                                 , 20__, for  

      

  ; and this bond is given for that Contract in 

compliance with Act No. 213 of the Michigan Public Acts of 1963 as amended; 

(3) If the Principal fails to promptly and fully repay claimants for labor and material reasonably required 

under the Contract, the Surety shall pay those claimants. 

(4) Surety's obligations shall not exceed the amount stated in paragraph 1, and Surety shall have no 

obligation if the Principal promptly and fully pays the claimants. 

 

SIGNED AND SEALED this               day of                            , 20__. 

 

             
(Name of Surety Company) (Name of Principal) 

By       
(Signature) 

By       
(Signature) 

Its      
(Title of Office) 

Its       
(Title of Office) 

 
Approved as to form: 
 
      
Stephen K. Postema, City Attorney 

 
Name and address of agent: 
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 GENERAL CONDITIONS 
 
 
 Section 1 - Execution, Correlation and Intent of Documents 
 
The contract documents shall be signed in 2 copies by the City and the Contractor. 
 
The contract documents are complementary and what is called for by any one shall be binding.  The 
intention of the documents is to include all labor and materials, equipment and transportation 
necessary for the proper execution of the work. Materials or work described in words which so 
applied have a well-known technical or trade meaning have the meaning of those recognized 
standards. 
 
In case of a conflict among the contract documents listed below in any requirement(s), the 
requirement(s) of the document listed first shall prevail over any conflicting requirement(s) of a 
document listed later. 
 

(1) Addenda in reverse chronological order; (2) Detailed Specifications; (3) Standard 
Specifications;  (4) Plans; (5) General Conditions; (6) Contract; (7) Bid Forms; (8) Bond Forms; 
(9) Bid. 

 
 Section 2 - Order of Completion 
 
The Contractor shall submit with each invoice, and at other times reasonably requested by the 
Supervising Professional, schedules showing the order in which the Contractor proposes to carry on 
the work.  They shall include the dates at which the Contractor will start the several parts of the 
work, the estimated dates of completion of the several parts, and important milestones within the 
several parts. 
 
 Section 3 - Familiarity with Work 
 
The Bidder or its representative shall make personal investigations of the site of the work and of 
existing structures and shall determine to its own satisfaction the conditions to be encountered, the 
nature of the ground, the difficulties involved, and all other factors affecting the work proposed 
under this Contract. The Bidder to whom this Contract is awarded will not be entitled to any 
additional compensation unless conditions are clearly different from those which could reasonably 
have been anticipated by a person making diligent and thorough investigation of the site. 
 
The Bidder shall immediately notify the City upon discovery, and in every case prior to submitting 
its Bid, of every error or omission in the bidding documents that would be identified by a reasonably 
competent, diligent Bidder. In no case will a Bidder be allowed the benefit of extra compensation or 
time to complete the work under this Contract for extra expenses or time spent as a result of the error 
or omission. 
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 Section 4 - Wage Requirements 
 
Under this Contract, the Contractor shall conform to Chapter 14 of Title I of the Code of the City of 
Ann Arbor as amended; which in part states "...that all craftsmen, mechanics and laborers employed 
directly on the site in connection with said improvements, including said employees of 
subcontractors, shall receive the prevailing wage for the corresponding classes of craftsmen, 
mechanics and laborers, as determined by statistics for the Ann Arbor area compiled by the United 
States Department of Labor.  At the request of the City, any contractor or subcontractor shall provide 
satisfactory proof of compliance with the contract provisions required by the Section." 
 
Where the Contract and the Ann Arbor City Ordinance are silent as to definitions of terms required 
in determining contract compliance with regard to prevailing wages, the definitions provided in the 
Davis-Bacon Act as amended  (40 U.S.C. 278-a to 276-a-7) for the terms shall be used. 
 
Further, to the extent that any employees of the Contractor providing services under this contract are 
not part of the class of craftsmen, mechanics and laborers who receive a prevailing wage in 
conformance with Section 1:319 of Chapter 14 of Title I of the Code of the City of Ann Arbor, the 
Contractor agrees to conform to Chapter 23 of Title I of the Code of the City of Ann Arbor, as 
amended, which in part states: 
 
1:814.  Applicability. 
 

(1) This Chapter shall apply to any person that is a contractor/Bidder or grantee as 
defined in Section 1:813 that employs or contracts with five (5) or more individuals; 
provided, however, that this Chapter shall not apply to a non-profit 
contractor/Bidder or non-profit grantee unless it employs or contracts with ten (10) 
or more individuals. 

 
(2) This Chapter shall apply to any grant, contract, or subcontract or other form of 

financial assistance awarded to or entered into with a contractor/Bidder or grantee 
after the effective date of this Chapter and to the extension or renewal after the 
effective date of this Chapter of any grant, contract, or subcontract or other form of 
financial assistance with a contractor/Bidder or grantee. 

 
1:815.  Living Wages Required. 
 

(1) Every contractor/Bidder or grantee, as defined in Section 1:813, shall pay its covered 
employees a living wage as established in this Section. 

 
(a) For a covered employer that provides employee health care to its employees, the 

living wage shall be $12.52 an hour, or the adjusted amount hereafter established 
under Section 1:815(3). 

 
(b) For a covered employer that does not provide health care to its employees, the 

living wage shall be $13.96 an hour, or the adjusted amount hereafter established 
under Section 1:815(3). 
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(2) In order to qualify to pay the living wage rate for covered employers providing 
employee health care under subsection 1:815(1)(a), a covered employer shall furnish 
proof of said health care coverage and payment therefor to the City Administrator or 
his/her designee. 

 
(3) The amount of the living wage established in this Section shall be adjusted upward 

no later than April 30, 2002, and every year thereafter by a percentage equal to the 
percentage increase, if any, in the federal poverty guidelines as published by the 
United States Department of Health and Human Services for the years 2001 and 
2002.  Subsequent annual adjustments shall be based upon the percentage increase, 
if any, in the United States Department of Health and Human Services poverty 
guidelines when comparing the prior calendar year's poverty guidelines to the 
present calendar year's guidelines.  The applicable percentage amount will be 
converted to an amount in cents by multiplying the existing wage under Section 
1.815(1)(b) by said percentage, rounding upward to the next cent, and adding this 
amount of cents to the existing living wage levels established under Sections 
1:815(1)(a) and 1:815(1)(b).  Prior to April 1 of each calendar year, the City will notify 
any covered employer of this adjustment by posting a written notice in a prominent 
place in City Hall, and, in the case of a covered employer that has provided an 
address of record to the City, by a written letter to each such covered employer. 

 
Contractor agrees that all subcontracts entered into by the Contractor shall contain similar wage 
provision covering subcontractor’s employees who perform work on this contract. 
 

Section 5 - Non-Discrimination 
 
The Contractor agrees to comply, and to require its subcontractor(s) to comply, with the 
nondiscrimination provisions of Section 209 of the Elliot-Larsen Civil Rights Act (MCL 37.2209).  
The Contractor further agrees to comply with the nondiscrimination provisions of Chapter 112 of the 
Ann Arbor City Code and to assure that applicants are employed and that employees are treated 
during employment in a manner which provides equal employment opportunity. The Contractor 
further agrees to comply with the provisions of Section 9:161 of Chapter 112 of the Ann Arbor City 
Code and in particular the following excerpts: 
 
9:161 NONDISCRIMINATION BY CITY CONTRACTORS 
 

(1) All Contractors proposing to do business with the City of Ann Arbor shall satisfy the 
nondiscrimination administrative policy adopted by the City Administrator in accordance 
with the guidelines of this section. All Contractors shall receive approval from the Director 
prior to entering into a contract with the City, unless specifically exempted by administrative 
policy.  All City Contractors shall take affirmative action to insure that applicants are 
employed and that employees are treated during employment in a manner which provides 
equal employment opportunity and tends to eliminate inequality based upon race, national 
origin or sex. 

 
(2) Each prospective contractor shall submit to the City data showing current total employment 

by occupational category, sex and minority group.  If, after verifying this data, the Director 
concludes that it indicates total minority and female employment commensurate with their 
availability within the contractor's labor recruitment area, i.e., the area from which the 
contractor can reasonably be expected to recruit, said contractor shall be accepted by the 
Director as having fulfilled affirmative action requirements for a period of one year at which 
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time the Director shall conduct another review.  Other Contractors shall develop an 
affirmative action program in conjunction with the Director.  Said program shall include 
specific goals and timetables for the hiring and promotion of minorities and females.  Said 
goals shall reflect the availability of minorities and females within the Contractor's labor 
recruitment area.  In the case of construction Contractors, the Director shall use for 
employment verification the labor recruitment area of the Ann Arbor-Ypsilanti standard 
metropolitan statistical area. Construction Contractors determined to be in compliance shall 
be accepted by the Director as having fulfilled affirmative action requirements for a period 
of six (6) months at which time the Director shall conduct another review. 

 
(3) In hiring for construction projects, contractors shall make good faith efforts to employ local 

persons, so as to enhance the local economy. 
 

(4) All Contracts shall include provisions through which the Contractor agrees, in addition to 
any other applicable Federal or State labor laws: 

 
(a)  To set goals, in conference with the Human Resources Director, for each job category or 

division of the work force used in the completion of the City work; 
 

(b)  To provide periodic reports concerning the progress the Contractor has made in meeting 
the affirmative action goals it has agreed to; 

 
(c) To permit the Director access to all books, records and accounts pertaining to its 

employment practices for the purpose of determining compliance with the affirmative 
action requirements. 

 
(5) The Director shall monitor the compliance of each contractor with the nondiscrimination 

provisions of each contract.  The Director shall develop procedures and regulations 
consistent with the administrative policy adopted by the City Administrator for notice and 
enforcement of non-compliance. Such procedures and regulations shall include a provision 
for the posting of Contractors not in compliance. 

 
(6) All City Contracts shall provide further that breach of the obligation not to discriminate shall 

be a material breach of the Contract for which the City shall be entitled, at its option, to do 
any or all of the following: 

 
(a) To cancel, terminate, or suspend the Contract in whole or part and/or refuse to make any 

required periodic payments under the Contract; 
 

(b) Declare the Contractor ineligible for the award of any future contracts with the City for a 
specified length of time; 

 
(c) To recover liquidated damages of a specified sum, said sum to be that percentage of the 

labor expenditure for the time period involved which would have accrued to minority 
group members had the affirmative action not been breached; 
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(d) Impose for each day of non-compliance, liquidated damages of a specified sum, based upon 

the following schedule: 
 
 
Contract Amount 

Assessed Damages 
Per Day of 
Non-Compliance 

 
$    10,000 -    24,999 
     25,000 -    99,999 
   100,000 -   199,999 
   200,000 -   499,999 
   500,000 - 1,499,999 
1,500,000 - 2,999,999 
3,000,000 - 4,999,999 
5,000,000 - and above 

$ 25.00 
  50.00 
100.00 
150.00 
200.00 
250.00 
300.00 
500.00 

 
(e)   In addition the Contractor shall be liable for any costs or expenses incurred by the City of 

Ann Arbor in obtaining from other sources the work and services to be rendered or 
performed or the goods or properties to be furnished or delivered to the City under this 
contract. 

 
 Section 6 - Materials, Appliances, Employees 
 
Unless otherwise stipulated, the Contractor shall provide and pay for all materials, labor, water, 
tools, equipment, light, power, transportation, and other facilities necessary or used for the execution 
and completion of the work. Unless otherwise specified, all materials incorporated in the permanent 
work shall be new, and both workmanship and materials shall be of the highest quality. The 
Contractor shall, if required, furnish satisfactory evidence as to the kind and quality of materials. 
 
The Contractor shall at all times enforce strict discipline and good order among its employees, and 
shall seek to avoid employing on the work any unfit person or anyone not skilled in the work 
assigned. 
 
Adequate sanitary facilities shall be provided by the Contractor. 
 
 Section 7 - Qualifications for Employment 
 
The Contractor shall employ competent laborers and mechanics for the work under this Contract.  
For work performed under this Contract, employment preference shall be given to qualified local 
residents. 
 
 Section 8 - Royalties and Patents 
 
The Contractor shall pay all royalties and license fees. It shall defend all suits or claims for 
infringements of any patent rights and shall hold the City harmless from loss on account of 
infringement except that the City shall be responsible for all infringement loss when a particular 
process or the product of a particular manufacturer or manufacturers is specified, unless the City has 
notified the Contractor prior to the signing of the Contract that the particular process or product is 
patented or is believed to be patented. 
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 Section 9 - Permits and Regulations 
 
The Contractor must secure and pay for all permits, permit or plan review fees and licenses 
necessary for the prosecution of the work. These include but are not limited to City building permits, 
right-of-way permits, lane closure permits, right-of-way occupancy permits, and the like. The City 
shall secure and pay for easements shown on the plans unless otherwise specified. 
 
The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations 
bearing on the conduct of the work as drawn and specified. If the Contractor observes that the 
contract documents are at variance with those requirements, it shall promptly notify the Supervising 
Professional in writing, and any necessary changes shall be adjusted as provided in the Contract for 
changes in the work. 
 
 Section 10 - Protection of the Public and of Work and Property 
 
The Contractor is responsible for the means, methods, sequences, techniques and procedures of 
construction and safety programs associated with the work contemplated by this contract. The 
Contractor, its agents or sub-contractors, shall comply with the "General Rules and Regulations for 
the Construction Industry" as published by the Construction Safety Commission of the State of 
Michigan and to all other local, State and National laws, ordinances, rules and regulations pertaining 
to safety of persons and property. 
 
The Contractor shall take all necessary and reasonable precautions to protect the safety of the public. 
 It shall continuously maintain adequate protection of all work from damage, and shall take all 
necessary and reasonable precautions to adequately protect all public and private property from 
injury or loss arising in connection with this Contract. It shall make good any damage, injury or loss 
to its work and to public and private property resulting from lack of reasonable protective 
precautions, except as may be due to errors in the contract documents, or caused by agents or 
employees of the City. The Contractor shall obtain and maintain sufficient insurance to cover 
damage to any City property at the site by any cause. 
 
In an emergency affecting the safety of life, or the work, or of adjoining property, the Contractor is, 
without special instructions or authorization from the Supervising Professional, permitted to act at its 
discretion to prevent the threatened loss or injury.  It shall also so act, without appeal, if authorized 
or instructed by the Supervising Professional. 
 
Any compensation claimed by the Contractor for emergency work shall be determined by agreement 
or in accordance with the terms of Claims for Extra Cost - Section 15. 
 
 Section 11 - Inspection of Work 
 
The City shall provide sufficient competent personnel for the inspection of the work. 
 
The Supervising Professional shall at all times have access to the work whenever it is in preparation 
or progress, and the Contractor shall provide proper facilities for access and for inspection. 
 
If the specifications, the Supervising Professional's instructions, laws, ordinances, or any public 
authority require any work to be specially tested or approved, the Contractor shall give the 
Supervising Professional timely notice of its readiness for inspection, and if the inspection is by an 
authority other than the Supervising Professional, of the date fixed for the inspection. Inspections by 
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the Supervising Professional shall be made promptly, and where practicable at the source of supply. 
If any work should be covered up without approval or consent of the Supervising Professional, it 
must, if required by the Supervising Professional, be uncovered for examination and properly 
restored at the Contractor's expense. 
 
Re-examination of any work may be ordered by the Supervising Professional, and, if so ordered, the 
work must be uncovered by the Contractor. If the work is found to be in accordance with the 
contract documents, the City shall pay the cost of re-examination and replacement. If the work is not 
in accordance with the contract documents, the Contractor shall pay the cost. 
 
 Section 12 - Superintendence 
 
The Contractor shall keep on the work site, during its progress, a competent superintendent and any 
necessary assistants, all satisfactory to the Supervising Professional. The superintendent will be 
responsible to perform all on-site project management for the Contractor. The superintendent shall 
be experienced in the work required for this Contract. The superintendent shall represent the 
Contractor and all direction given to the superintendent shall be binding as if given to the 
Contractor. Important directions shall immediately be confirmed in writing to the Contractor.  Other 
directions will be confirmed on written request. The Contractor shall give efficient superintendence 
to the work, using its best skill and attention. 
 
 Section 13 - Changes in the Work 
 
The City may make changes to the quantities of work within the general scope of the Contract at any 
time by a written order and without notice to the sureties. If the changes add to or deduct from the 
extent of the work, the Contract Sum shall be adjusted accordingly. All the changes shall be 
executed under the conditions of the original Contract except that any claim for extension of time 
caused by the change shall be adjusted at the time of ordering the change. 
 
In giving instructions, the Supervising Professional shall have authority to make minor changes in 
the work not involving extra cost and not inconsistent with the purposes of the work, but otherwise, 
except in an emergency endangering life or property, no extra work or change shall be made unless 
in pursuance of a written order by the Supervising Professional, and no claim for an addition to the 
Contract Sum shall be valid unless the additional work was ordered in writing. 
 
The Contractor shall proceed with the work as changed and the value of the work shall be 
determined as provided in Claims for Extra Cost - Section 15. 
 
 Section 14 - Extension of Time 
 
Extension of time stipulated in the Contract for completion of the work will be made if and as the 
Supervising Professional may deem proper under any of the following circumstances: 
 

(1) When work under an extra work order is added to the work under this Contract; 
 

(2) When the work is suspended as provided in Section 20; 
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(3) When the work of the Contractor is delayed on account of conditions which could not have 
been foreseen, or which were beyond the control of the Contractor, and which were not the 
result of its fault or negligence; 

 
(4) Delays in the progress of the work caused by any act or neglect of the City or of its 

employees or by other Contractors employed by the City; 
 

(5) Delay due to an act of Government; 
 

(6) Delay by the Supervising Professional in the furnishing of plans and necessary information; 
 

(7) Other cause which in the opinion of the Supervising Professional entitles the Contractor to 
an extension of time. 

 
The Contractor shall notify the Supervising Professional within 7 days of an occurrence or 
conditions which, in the Contractor's opinion, entitle it to an extension of time. The notice shall be in 
writing and submitted in ample time to permit full investigation and evaluation of the Contractor's 
claim. The Supervising Professional shall acknowledge receipt of the Contractor's notice within 7 
days of its receipt. Failure to timely provide the written notice shall constitute a waiver by the 
Contractor of any claim. 
 
In situations where an extension of time in contract completion is appropriate under this or any other 
section of the contract, the Contractor understands and agrees that the only available adjustment for 
events that cause any delays in contract completion shall be extension of the required time for 
contract completion and that there shall be no adjustments in the money due the Contractor on 
account of the delay. 
 
 Section 15 - Claims for Extra Cost 
 
If the Contractor claims that any instructions by drawings or other media issued after the date of the 
Contract involved extra cost under this Contract, it shall give the Supervising Professional written 
notice within 7 days after the receipt of the instructions, and in any event before proceeding to 
execute the work, except in emergency endangering life or property. The procedure shall then be as 
provided for Changes in the Work-Section l3. No claim shall be valid unless so made. 
 
If the Supervising Professional orders, in writing, the performance of any work not covered by the 
contract documents, and for which no item of work is provided in the Contract, and for which no 
unit price or lump sum basis can be agreed upon, then the extra work shall be done on a Cost-Plus-
Percentage basis of payment as follows: 
 

(1) The Contractor shall be reimbursed for all reasonable costs incurred in doing the work, and 
shall receive an additional payment of 15% of all the reasonable costs to cover both its 
indirect overhead costs and profit; 

 
(2) The term "Cost" shall cover all payroll charges for employees and supervision required 

under the specific order, together with all worker's compensation, Social Security, pension 
and retirement allowances and social insurance, or other regular payroll charges on same; the 
cost of all material and supplies required of either temporary or permanent character; rental 
of all  
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power-driven equipment at agreed upon rates, together with cost of fuel and supply charges 
for the equipment; and any costs incurred by the Contractor as a direct result of executing the 
order, if approved by the Supervising Professional; 

 
(3) If the extra is performed under subcontract, the subcontractor shall be allowed to compute its 

charges as described above. The Contractor shall be permitted to add an additional charge of 
5% percent to that of the subcontractor for the Contractor's supervision and contractual 
responsibility; 

 
(4) The quantities and items of work done each day shall be submitted to the Supervising 

Professional in a satisfactory form on the succeeding day, and shall be approved by the 
Supervising Professional and the Contractor or adjusted at once; 

 
(5) Payments of all charges for work under this Section in any one month shall be made along 

with normal progress payments. Retainage shall be in accordance with Progress Payments-
Section 16. 

 
No additional compensation will be provided for additional equipment, materials, personnel, 
overtime or special charges required to perform the work within the time requirements of the 
Contract. 
 
When extra work is required and no suitable price for machinery and equipment can be determined 
in accordance with this Section, the hourly rate paid shall be 1/40 of the basic weekly rate listed in 
the Rental Rate Blue Book published by Dataquest Incorporated and applicable to the time period 
the equipment was first used for the extra work. The hourly rate will be deemed to include all costs 
of operation such as bucket or blade, fuel, maintenance, "regional factors", insurance, taxes, and the 
like, but not the costs of the operator. 
 
 Section 16 - Progress Payments 
 
The Contractor shall submit each month, or at longer intervals, if it so desires, an invoice covering 
work performed for which it believes payment, under the Contract terms, is due. The submission 
shall be to the City's Finance Department - Accounting Division.  The Supervising Professional will, 
within 10 days following submission of the invoice, prepare a certificate for payment for the work in 
an amount to be determined by the Supervising Professional as fairly representing the acceptable 
work performed during the period covered by the Contractor's invoice. To insure the proper 
performance of this Contract, the City will retain a percentage of the estimate in accordance with Act 
524, Public Acts of 1980. The City will then, following the receipt of the Supervising Professional's 
Certificate, make payment to the Contractor as soon as feasible, which is anticipated will be within 
15 days. 
 
An allowance may be made in progress payments if substantial quantities of permanent material 
have been delivered to the site but not incorporated in the completed work if the Contractor, in the 
opinion of the Supervising Professional, is diligently pursuing the work under this Contract. Such 
materials shall be properly stored and adequately protected. Allowance in the estimate shall be at the 
invoice price value of the items. Notwithstanding any payment of any allowance, all risk of loss due 
to vandalism or any damages to the stored materials remains with the Contractor. 
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In the case of Contracts which include only the Furnishing and Delivering of Equipment, the 
payments shall be; 60% of the Contract Sum upon the delivery of all equipment to be furnished, or 
in the case of delivery of a usable portion of the equipment in advance of the total equipment 
delivery, 60% of the estimated value of the portion of the equipment may be paid upon its delivery 
in advance of the time of the remainder of the equipment to be furnished; 30%  of the Contract Sum 
upon completion of erection of all equipment furnished, but not later than 60 days after the date of 
delivery of all of the equipment to be furnished; and payment of the final 10% on final completion of 
erection, testing and acceptance of all the equipment to be furnished; but not later than l80 days after 
the date of delivery of all of the equipment to be furnished, unless testing has been completed and 
shows the equipment to be unacceptable. 
 
With each invoice for periodic payment, the Contractor shall enclose a Contractor's Declaration - 
Section 43, and an updated project schedule per Order of Completion - Section 2. 
 
 Section 17 - Deductions for Uncorrected Work 
 
If the Supervising Professional decides it is inexpedient to correct work that has been damaged or 
that was not done in accordance with the Contract, an equitable deduction from the Contract price 
shall be made. 
 
 Section 18 - Correction of Work Before Final Payment 
 
The Contractor shall promptly remove from the premises all materials condemned by the 
Supervising Professional as failing to meet Contract requirements, whether incorporated in the work 
or not, and the Contractor shall promptly replace and re-execute the work in accordance with the 
Contract and without expense to the City and shall bear the expense of making good all work of 
other contractors destroyed or damaged by the removal or replacement. 
 
If the Contractor does not remove the condemned work and materials within l0 days after written 
notice, the City may remove them and, if the removed material has value, may store the material at 
the expense of the Contractor. If the Contractor does not pay the expense of the removal within 10 
days thereafter, the City may, upon 10 days written notice, sell the removed materials at auction or 
private sale and shall pay to the Contractor the net proceeds, after deducting all costs and expenses 
that should have been borne by the Contractor. If the removed material has no value, the Contractor 
must pay the City the expenses for disposal within 10 days of invoice for the disposal costs. 
 
The inspection or lack of inspection of any material or work pertaining to this Contract shall not 
relieve the Contractor of its obligation to fulfill this Contract and defective work shall be made good. 
Unsuitable materials may be rejected by the Supervising Professional notwithstanding that the work 
and materials have been previously overlooked by the Supervising Professional and accepted or 
estimated for payment or paid for. If the work or any part shall be found defective at any time before 
the final acceptance of the whole work, the Contractor shall forthwith make good the defect in a 
manner satisfactory to the Supervising Professional. The judgment and the decision of the 
Supervising Professional as to whether the materials supplied and the work done under this Contract 
comply with the requirements of the Contract shall be conclusive and final. 
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 Section 19 - Acceptance and Final Payment 
 
Upon receipt of written notice that the work is ready for final inspection and acceptance, the 
Supervising Professional will promptly make the inspection. When the Supervising Professional 
finds the work acceptable under the Contract and the Contract fully performed, the Supervising 
Professional will promptly sign and issue a final certificate stating that the work required by this 
Contract has been completed and is accepted by the City under the terms and conditions of the 
Contract. The entire balance found to be due the Contractor, including the retained percentage, shall 
be paid to the Contractor by the City within 30 days after the date of the final certificate. 
 
Before issuance of final certificates, the Contractor shall file with the City: 
 

(1) The consent of the surety to payment of the final estimate; 
(2) The Contractor's Affidavit in the form required by Section 44. 

 
In case the Affidavit or consent is not furnished, the City may retain out of any amount due the 
Contractor, sums sufficient to cover all lienable claims. 
 
The making and acceptance of the final payment shall constitute a waiver of all claims by the City 
except those arising from: 
 

(1) unsettled liens; 
(2) faulty work appearing within 12 months after final payment; 
(3) hidden defects in meeting the requirements of the plans and specifications; 
(4) manufacturer's guarantees. 

 
It shall also constitute a waiver of all claims by the Contractor, except those previously made and 
still unsettled. 
  

Section 20 - Suspension of Work 
 
The City may at any time suspend the work, or any part by giving 5 days notice to the Contractor in 
writing. The work shall be resumed by the Contractor within 10 days after the date fixed in the 
written notice from the City to the Contractor to do so. The City shall reimburse the Contractor for 
expense incurred by the Contractor in connection with the work under this Contract as a result of the 
suspension. 
 
If the work, or any part, shall be stopped by the notice in writing, and if the City does not give notice 
in writing to the Contractor to resume work at a date within 90 days of the date fixed in the written 
notice to suspend, then the Contractor may abandon that portion of the work suspended and will be 
entitled to the estimates and payments for all work done on the portions abandoned, if any, plus 10% 
of the value of the work abandoned, to compensate for loss of overhead, plant expense, and 
anticipated profit. 
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 Section 21 - Delays and the City's Right to Terminate Contract 
 
If the Contractor refuses or fails to prosecute the work, or any separate part of it, with the diligence 
required to insure completion, ready for operation, within the allowable number of consecutive 
calendar days specified plus extensions, or fails to complete the work within the required time, the 
City may, by written notice to the Contractor, terminate its right to proceed with the work or any part 
of the work as to which there has been delay. After providing the notice the City may take over the 
work and prosecute it to completion, by contract or otherwise, and the Contractor and its sureties 
shall be liable to the City for any excess cost to the City. If the Contractor's right to proceed is 
terminated, the City may take possession of and utilize in completing the work, any materials, 
appliances and plant as may be on the site of the work and useful for completing the work. The right 
of the Contractor to proceed shall not be terminated or the Contractor charged with liquidated 
damages where an extension of time is granted under Extension of Time - Section 14. 
 
If the Contractor is adjudged a bankrupt, or if it makes a general assignment for the benefit of 
creditors, or if a receiver is appointed on account of its insolvency, or if it persistently or repeatedly 
refuses or fails except in cases for which extension of time is provided, to supply enough properly 
skilled workers or proper materials, or if it fails to make prompt payments to subcontractors or for 
material or labor, or persistently disregards laws, ordinances or the instructions of the Supervising 
Professional, or otherwise is guilty of a substantial violation of any provision of the Contract, then 
the City, upon the certificate of the Supervising Professional that sufficient cause exists to justify 
such action, may, without prejudice to any other right or remedy and after giving the Contractor 3 
days written notice, terminate this Contract. The City may then take possession of the premises and 
of all materials, tools and appliances thereon and without prejudice to any other remedy it may have, 
make good the deficiencies or finish the work by whatever method it may deem expedient, and 
deduct the cost from the payment due the Contractor. The Contractor shall not be entitled to receive 
any further payment until the work is finished. If the expense of finishing the work, including 
compensation for additional managerial and administrative services exceeds the unpaid balance of 
the Contract Sum, the Contractor and its surety are liable to the City for any excess cost incurred. 
The expense incurred by the City, and the damage incurred through the Contractor's default, shall be 
certified by the Supervising Professional. 
  

Section 22 - Contractor's Right to Terminate Contract 
 
If the work should be stopped under an order of any court, or other public authority, for a period of 3 
months, through no act or fault of the Contractor or of anyone employed by it, then the Contractor 
may, upon 7 days written notice to the City, terminate this Contract and recover from the City 
payment for all acceptable work executed plus reasonable profit. 
 
 Section 23 - City's Right To Do Work 
 
If the Contractor should neglect to prosecute the work properly or fail to perform any provision of 
this Contract, the City, 3 days after giving written notice to the Contractor and its surety may, 
without prejudice to any other remedy the City may have, make good the deficiencies and may 
deduct the cost from the payment due to the Contractor. 
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 Section 24 - Removal of Equipment and Supplies 
 
In case of termination of this Contract before completion, from any or no cause, the Contractor, if 
notified to do so by the City, shall promptly remove any part or all of its equipment and supplies 
from the property of the City, failing which the City shall have the right to remove the equipment 
and supplies at the expense of the Contractor. 
 
The removed equipment and supplies may be stored by the City and, if all costs of removal and 
storage are not paid by the Contractor within 10 days of invoicing, the City upon 10 days written 
notice may sell the equipment and supplies at auction or private sale, and shall pay the Contractor 
the net proceeds after deducting all costs and expenses that should have been borne by the 
Contractor and after deducting all amounts claimed due by any lien holder of the equipment or 
supplies. 
 
 Section 25 - Responsibility for Work and Warranties 
 
The Contractor assumes full responsibility for any and all materials and equipment used in the 
construction of the work and may not make claims against the City for damages to materials and 
equipment from any cause except negligence or willful act of the City. Until its final acceptance, the 
Contractor shall be responsible for damage to or destruction of the project (except for any part 
covered by Partial Completion and Acceptance - Section 26).  The Contractor shall make good all 
work damaged or destroyed before acceptance. All risk of loss remains with the Contractor until 
final acceptance of the work (Section 19) or partial acceptance (Section 26).  The Contractor is 
advised to investigate obtaining its own builders risk insurance. 
 
The Contractor shall guarantee the quality of the work for a period of one year.  The Contractor shall 
also unconditionally guarantee the quality of all equipment and materials that are furnished and 
installed under the contract for a period of one year.  At the end of one year after the Contractor's 
receipt of final payment, the complete work, including equipment and materials furnished and 
installed under the contract, shall be inspected by the Contractor and the Supervising Professional. 
Any defects shall be corrected by the Contractor at its expense as soon as practicable but in all cases 
within 60 days. Any defects that are identified prior to the end of one year shall also be inspected by 
the Contractor and the Supervising Professional and shall be corrected by the Contractor at its 
expense as soon as practicable but in all cases within 60 days. 
 
The Contractor shall assign all manufacturer or material supplier warranties to the City prior to final 
payment. The assignment shall not relieve the Contractor of its obligations under this paragraph to 
correct defects. 
 
 Section 26 - Partial Completion and Acceptance 
 
If at any time prior to the issuance of the final certificate referred to in Acceptance and Final 
Payment - Section 19, any portion of the permanent construction has been satisfactorily completed, 
and if the Supervising Professional determines that portion of the permanent construction is not 
required for the operations of the Contractor but is needed by the City, the Supervising Professional 
shall issue to the Contractor a certificate of partial completion, and immediately the City may take 
over and use the portion of the permanent construction described in the certificate, and exclude the 
Contractor from that portion. 
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The issuance of a certificate of partial completion shall not constitute an extension of the 
Contractor's time to complete the portion of the permanent construction to which it relates if the 
Contractor has failed to complete it in accordance with the terms of this Contract. The issuance of 
the certificate shall not release the Contractor or its sureties from any obligations under this Contract 
including bonds. 
 
If prior use increases the cost of, or delays the work, the Contractor shall be entitled to extra 
compensation, or extension of time, or both, as the Supervising Professional may determine. 
 
 Section 27 - Payments Withheld Prior to Final 
 Acceptance of Work 
 
The City may withhold or, on account of subsequently discovered evidence, nullify the whole or part 
of any certificate to the extent reasonably appropriate to protect the City from loss on account of: 
 

(1) Defective work not remedied; 
 

(2) Claims filed or reasonable evidence indicating probable filing of claims by other parties 
against the Contractor; 

 
(3) Failure of the Contractor to make payments properly to subcontractors or for material or 

labor; 
 

(4) Damage to another Contractor. 
 
When the above grounds are removed or the Contractor provides a Surety Bond satisfactory to the 
City which will protect the City in the amount withheld, payment shall be made for amounts 
withheld under this section. 
 
 Section 28 - Contractor's Insurance 
 

A. The Contractor shall procure and maintain during the life of this Contract, including the 
guarantee period and during any warranty work, such insurance policies, including those set 
forth below, as will protect itself and the City from all claims for bodily injuries, death or 
property damage which may arise under this Contract; whether the acts were made by the 
Contractor or by any subcontractor or anyone employed by them directly or indirectly.  The 
following insurance policies are required: 

 
1. Worker's Compensation Insurance in accordance with all applicable state and federal 

statutes. Further, Employers Liability Coverage shall be obtained in the following 
minimum amounts: 

 
Bodily Injury by Accident - $500,000 each accident 
Bodily Injury by Disease - $500,000 each employee 
Bodily Injury by Disease - $500,000 each policy limit 

 
2. Commercial General Liability Insurance equivalent to, as a minimum, Insurance 

Services Office form CG 00 01 07 98. The City of Ann Arbor shall be named as an 
additional  
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insured. There shall be no added exclusions or limiting endorsements including, but not 
limited to:  Products and Completed Operations, Explosion, Collapse and Underground 
coverage or Pollution. Further, the following minimum limits of liability are required: 

 
$1,000,000 Each occurrence as respect Bodily Injury Liability or Property Damage 

Liability, or both combined. 
 

$2,000,000 Per Job General Aggregate 
 

$1,000,000 Personal and Advertising Injury 
 

$2,000,000 Products and Completed Operations Aggregate 
 

3. Motor Vehicle Liability Insurance, including Michigan No-Fault Coverages, equivalent 
to, as a minimum, Insurance Services Office form CA 00 01 07 97. The City of Ann 
Arbor shall be named as an additional insured. There shall be no added exclusions or 
limiting endorsements. Coverage shall include all owned vehicles, all non-owned 
vehicles and all hired vehicles. Further, the limits of liability shall be $1,000,000 for each 
occurrence as respects Bodily Injury Liability or Property Damage Liability, or both 
combined. 

 
4. Umbrella/Excess Liability Insurance shall be provided to apply excess of the 

Commercial General Liability, Employers Liability and the Motor Vehicle coverage 
enumerated above, for each occurrence and for aggregate in the amount of $1,000,000. 

 
B. Insurance required under Section A.2 and A.3 of this Contract shall be considered primary as 

respects any other valid or collectible insurance that the City may possess, including any 
self-insured retentions the City may have; and any other insurance the City does possess 
shall be considered excess insurance only and shall not be required to contribute with this 
insurance. Further, the Contractor agrees to waive any right of recovery by its insurer against 
the City. 

 
C. In the case of all Contracts involving on-site work, the Contractor shall provide to the City 

before the commencement of any work under this Contract documentation demonstrating it 
has obtained the above mentioned policies. Documentation must provide and demonstrate an 
unconditional 30 day written notice of cancellation in favor of the City of Ann Arbor. 
Further, the documentation must explicitly state the following:  (a) the policy number; name 
of insurance company; name and address of the agent or authorized representative; name and 
address of insured; project name; policy expiration date; and specific coverage amounts; (b) 
any deductibles or self-insured retentions which shall be approved by the City, in its sole 
discretion; (c) that the policy conforms to the requirements specified. An original certificate 
of insurance may be provided as an initial indication of the required insurance, provided that 
no later than 21 calendar days after commencement of any work the Contractor supplies a 
copy of the endorsements required on the policies. Upon request, the Contractor shall 
provide within 30 days a copy of the policy(ies) to the City. If any of the above coverages 
expire by their terms during the term of this Contract, the Contractor shall deliver proof of 
renewal and/or new policies to the Administering Service Area/Unit at least ten days prior to 
the expiration date. 
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D. Any Insurance provider of Contractor shall be admitted and authorized to do business in the 

State of Michigan and shall carry and maintain a minimum rating assigned by A.M. Best & 
Company’s Key Rating Guide of “A-“ Overall and a minimum Financial Size Category of 
“V”. Insurance policies and certificates issued by non-admitted insurance companies are not 
acceptable unless approved in writing by the City. 

 
 Section 29 - Surety Bonds 
 
Bonds will be required from the successful bidder as follows: 
 

(1) A Performance Bond to the City of Ann Arbor for the amount of the bid(s) accepted; 
(2) A Labor and Material Bond to the City of Ann Arbor for the amount of the bid(s) accepted. 

 
Bonds shall be executed on forms supplied by the City in a manner and by a Surety Company 
satisfactory to the City Attorney. 
 
 Section 30 - Damage Claims 
 
The Contractor shall be held responsible for all damages to property of the City or others, caused by 
or resulting from the negligence of the Contractor, its employees, or agents during the progress of or 
connected with the prosecution of the work, whether within the limits of the work or elsewhere. The 
Contractor must restore all property injured including sidewalks, curbing, sodding, pipes, conduit, 
sewers or other public or private property to not less than its original condition with new work. 
 
 Section 31 - Refusal to Obey Instructions 
 
If the Contractor refuses to obey the instructions of the Supervising Professional, the Supervising 
Professional shall withdraw inspection from the work, and no payments will be made for work 
performed thereafter nor may work be performed thereafter until the Supervising Professional shall 
have again authorized the work to proceed. 
 
 Section 32 - Assignment 
 
 Neither party to the Contract shall assign the Contract without the written consent of the other.  The 
Contractor may assign any monies due to it to a third party acceptable to the City. 
 
 
 Section 33 - Rights of Various Interests 
 
Whenever work being done by the City's forces or by other Contractors is contiguous to work 
covered by this Contract, the respective rights of the various interests involved shall be established 
by the Supervising Professional, to secure the completion of the various portions of the work in 
general harmony. 
 
The Contractor is responsible to coordinate all aspects of the work, including coordination of, and 
with, utility companies and other Contractors whose work impacts this project. 
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 Section 34 - Subcontracts 
 
The Contractor shall not award any work to any subcontractor without prior written approval of the 
City. The approval will not be given until the Contractor submits to the City a written statement 
concerning the proposed award to the subcontractor.   The statement shall contain all information the 
City may require. 
 
The Contractor shall be as fully responsible to the City for the acts and omissions of its 
subcontractors, and of persons either directly or indirectly employed by them, as it is for the acts and 
omissions of persons directly employed by it. 
 
The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the 
work to bind subcontractors to the Contractor by the terms of the General Conditions and all other 
contract documents applicable to the work of the subcontractors and to give the Contractor the same 
power to terminate any subcontract that the City may exercise over the Contractor under any 
provision of the contract documents. 
 
Nothing contained in the contract documents shall create any contractual relation between any 
subcontractor and the City. 
 
 Section 35 - Supervising Professional's Status 
 
The Supervising Professional has the right to inspect any or all work. The Supervising Professional 
has authority to stop the work whenever stoppage may be appropriate to insure the proper execution 
of the Contract. The Supervising Professional has the authority to reject all work and materials 
which do not conform to the Contract and to decide questions which arise in the execution of the 
work. 
 
The Supervising Professional shall make all measurements and determinations of quantities. Those 
measurements and determinations are final and conclusive between the parties. 
 
 Section 36 - Supervising Professional's Decisions 
 
The Supervising Professional shall, within a reasonable time after their presentation to the 
Supervising Professional, make decisions in writing on all claims of the City or the Contractor and 
on all other matters relating to the execution and progress of the work or the interpretation of the 
contract documents. 
 
 Section 37 - Storing Materials and Supplies 
 
Materials and supplies may be stored at the site of the work at locations agreeable to the City unless 
specific exception is listed elsewhere in these documents. Ample way for foot traffic and drainage 
must be provided, and gutters must, at all times, be kept free from obstruction. Traffic on streets 
shall be interfered with as little as possible. The Contractor may not enter or occupy with agents, 
employees, tools, or material any private property without first obtaining written permission from its 
owner.  A copy of the permission shall be furnished to the Supervising Professional. 
 
 Section 38 - Lands for Work 
 
The Contractor shall provide, at its own expense and without liability to the City, any additional land 
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and access that may be required for temporary construction facilities or for storage of materials. 
 
 Section 39 - Cleaning Up 
 
The Contractor shall, as directed by the Supervising Professional, remove at its own expense from 
the City's property and from all public and private property all temporary structures, rubbish and 
waste materials resulting from its operations unless otherwise specifically approved, in writing, by 
the Supervising Professional. 
 
 Section 40 - Salvage 
 
The Supervising Professional may designate for salvage any materials from existing structures or 
underground services. Materials so designated remain City property and shall be transported or 
stored at a location as the Supervising Professional may direct. 
 
 Section 41 - Night, Saturday or Sunday Work 
 
No night or Sunday work (without prior written City approval) will be permitted except in the case 
of an emergency and then only to the extent absolutely necessary. The City may allow night work 
which, in the opinion of the Supervising Professional, can be satisfactorily performed at night. Night 
work is any work between 8:00 p.m. and 7:00 a.m. No Saturday work will be permitted unless the 
Contractor gives the Supervising Professional at least 48 hours but not more than 5 days notice of 
the Contractor's intention to work the upcoming Saturday. 
 
 Section 42 - Sales Taxes 
 
Under State law the City is exempt from the assessment of State Sales Tax on its direct purchases.  
Contractors who acquire materials, equipment, supplies, etc. for incorporation in City projects are 
not likewise exempt.  State Law shall prevail. The Bidder shall familiarize itself with the State Law 
and prepare its Bid accordingly. No extra payment will be allowed under this Contract for failure of 
the Contractor to make proper allowance in this bid for taxes it must pay. 
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 Section 43 
 
 CONTRACTOR'S DECLARATION 
 
 
I hereby declare that I have not, during the period                             , 20     , to                         , 20     , 
performed any work, furnished any materials, sustained any loss, damage or delay, or otherwise 
done anything in addition to the regular items (or executed change orders) set forth in the Contract 
titled Buhr Park and Fuller Park Pool Surface Improvements, for which I shall ask, demand, sue for, 
or claim compensation or extension of time from the City, except as I hereby make claim for 
additional compensation or extension of time as set forth on the attached itemized statement. I 
further declare that I have paid all payroll obligations related to this Contract that have become due 
during the above period and that all invoices related to this Contract received more than 30 days 
prior to this declaration have been paid in full except as listed below. 
 
There is/is not (Contractor please circle one and strike one as appropriate) an itemized statement 
attached regarding a request for additional compensation or extension of time. 
 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
Past due invoices, if any, are listed below. 
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 Section 44 
 
 CONTRACTOR'S AFFIDAVIT 
 
 
The undersigned Contractor,                                                       , represents that on                        
, 20     , it was awarded a contract by the City of Ann Arbor, Michigan to                             under the 
terms and conditions of a Contract titled Buhr Park and Fuller Park Pool Surface Improvements.  
The Contractor represents that all work has now been accomplished and the Contract is complete. 
 
The Contractor warrants and certifies that all of its indebtedness arising by reason of the Contract 
has been fully paid or satisfactorily secured; and that all claims from subcontractors and others for 
labor and material used in accomplishing the project, as well as all other claims arising from the 
performance of the Contract, have been fully paid or satisfactorily settled. The Contractor agrees 
that, if any claim should hereafter arise, it shall assume responsibility for it immediately upon 
request to do so by the City of Ann Arbor. 
 
The Contractor, for valuable consideration received, does further waive, release and relinquish any 
and all claims or right of lien which the Contractor now has or may acquire upon the subject 
premises for labor and material used in the project owned by the City of Ann Arbor. 
 
This affidavit is freely and voluntarily given with full knowledge of the facts. 
 
 
 
                                                                            
Contractor                  Date 
 
By                                                                                
    (Signature) 
 
Its                                                                                
    (Title of Office) 
 
 
 
Subscribed and sworn to before me, on this           day of                     , 20__       
                                                      ,                          County, Michigan 
Notary Public 
____________ County, MI 
My commission expires on:                                    
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 STANDARD SPECIFICATIONS 
 
 
All work under this contract shall be performed in accordance with the Public Services Department 
Standard Specifications in effect at the date of availability of the contract documents stipulated in 
the Advertisement. All work under this Contract which is not included in these Standard 
Specifications, or which is performed using modifications to these Standard Specifications, shall be 
performed in accordance with the Detailed Specifications included in these contract documents. 
 
A copy of the Public Services Department Standard Specifications may be purchased from the 
Engineering Division, (Fourth Floor, City Hall, Ann Arbor, Michigan), for $35.00 per copy.  In 
addition, a copy of these Standard Specifications is available for public viewing at the Engineering 
Division office, for review Monday through Friday between the hours of 8:30 a.m. and 4:00 p.m. 
Copies of the Standard Specifications can also be downloaded from the web link: 
 
http://www.a2gov.org/government/publicservices/project_management/privatedev/pages/standardspecificationsbook.aspx.  
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BUHR PARK AND FULLER PARK POOL SURFACE IMPROVEMENTS 
General Requirements 01000-1 Stantec Project No. 2075120210 
February 12, 2014 

SECTION 01000 
 

GENERAL REQUIREMENTS 
 
 
PART 1 - GENERAL 

 
1.1 DESCRIPTION OF WORK 
 

A. Work under this Contract consists of the installation of PVC pool liners or the replacement of 
marcite surfaces in the outdoor pools at Buhr Park and Fuller Park.   

 
B. For the installation of PVC pool liners the work shall include but not be limited to the 

following:  Mobilization; Repair and preparation of the pool surfaces to receive the PVC liners; 
installation of the fleece separator layers and PVC liners; seal all the edges, joints and 
penetrations, installation of compression strips, rings, drive rivets lane markers and lane 
targets; leak testing, clean-up, demobilization, pool filling, and yearly follow-up site visits. 

 
C. For the replacement of existing marcite surfaces the work shall include but not be limited to 

the following:  Mobilization; removal of existing marcite surfaces; dust removal, bond coat 
application, protection of existing tile and appurtenances, installation of new marcite surface; 
seal all the edges, joints and penetrations, installation of compression strips, rings, drive 
rivets lane markers and lane targets; leak testing, clean-up, demobilization, pool filling, and 
yearly follow-up site visits. 

 
B. BIDDER/CONTRACTOR is responsible for visiting the site and taking adequate 

measurements to determine all required material quantities, gutter and appurtenance types 
and sizes. These quantities, together with all the labor, equipment utilization, and 
miscellaneous items and/or activities for a complete installation, shall be the basis of the bid 
price. 

 
C. It is the intent of these Contract Documents that the CONTRACTOR provides a complete and 

finished product.  Items shown on the Drawings and Specifications not specifically connected 
to a heading in the Bid Form are to be considered as incidental to the work.  

 
1.2 EXISTING FACILITIES ACCESS 
 

A. The CONTRACTOR shall be responsible for maintaining safe access for City staff to the 
existing facility areas beyond the work zones.   

 
B. Access to such parts of the facility shall not be temporarily disrupted without coordination with 

and prior approval of the OWNER. 
 
C. Prior to commencing work, the CONTRACTOR shall submit to the OWNER a plan for 

bringing construction traffic to and from the site.  
 
D. Direct access to the pool areas for equipment and materials is available.  

 
1.3 NOTIFICATION OF UTILITIES 
 
 NOT USED 
 
1.4 WORK SCHEDULE 
 

A. The CONTRACTOR shall perform the Buhr Park work after the pool closing in 2014. The 
CONTRACTOR shall complete the Fuller Park work prior to May 15, 2015. The 
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CONTRACTOR may elect to perform the Fuller work in conjunction with Buhr Park in the fall 
of 2014 or separately in the spring of 2015, but shall be fully complete no later than May 15, 
2015. 

 
B. The CONTRACTOR shall provide a work schedule.  The schedule shall be complete and 

shall show in detail the manner in which he proposes to complete the work under this 
Contract and approximate monthly billing of the Contract.  The purpose of the schedule is to 
assist the OWNER in notifying the public of inconveniences and to anticipate cash-flow on 
the job, and to determine if the CONTRACTOR is reasonably proceeding with the work to 
assure completion within the specified time.  

 
C Work hours shall be restricted to Monday through Friday, 7AM to 7PM.  Work shall not be 

conducted on City holidays.  Exceptions to work hour limits shall by only by written 
permission of the OWNER.   

 
D. Work on Saturdays and Sundays is permitted with permission from the OWNER.  
 

1.5 CONSTRUCTION SEQUENCE 
 

A. The CONTRACTOR shall coordinate and schedule his work with the OWNER when his 
operation may affect access to existing facilities. 

 
B. Prior to commencing the work, the CONTRACTOR shall provide the ENGINEER a detailed 

schedule of the proposed work.  The schedule shall include a list of tasks required to 
complete the work; their relevancy to each other; expected duration; and completion dates. 

 
C. The CONTRACTOR is responsible for presenting a sequence with schedule to the 

OWNER/ENGINEER for review.  All proposed improvements shall be constructed only in 
accordance with an approved schedule.   

 
1.6 TRAFFIC MAINTENANCE 
 

A. The parking lot at Fuller Pool is not available for use. CONTRACTOR shall coordinate 
construction crew and vehicle parking with Fuller Pool City staff. 

 
B. In the event of the CONTRACTOR's failure to comply with these provisions, the OWNER may 

with or without notice, cause the same to be done; and will deduct the cost of such work from 
any money due or to become due the CONTRACTOR under this Contract, but the 
performance of such work by the OWNER or at the OWNER’s insistence, shall serve in no 
way to release the CONTRACTOR from their general or particular liability for the safety of the 
Public or the work. 

 
C. Access to fire hydrants and water valves shall always be maintained.  The CONTRACTOR's 

truck and equipment operations on public streets shall be governed by City or County 
regulations as applicable, and all other local traffic ordinances, and regulations of the Fire and 
Police Departments. 

 
D. Payment for traffic maintenance, the furnishing of flaggers, barricades, signs, flashers and 

maintenance of these shall be incidental to the Contract. 
 
1.7 TESTING  

 
A. Testing shall be conducted per those described in Sections 01450 and 07800. 
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B. The CONTRACTOR shall provide and pay for a testing laboratory, approved by the 
ENGINEER, to provide any required testing. 

 
C. Copies of all test reports shall be provided to the ENGINEER and to the OWNER. 

 
1.8 DUST CONTROL 
 

A. All demolition activities shall be monitored by the CONTRACTOR to assure that the area 
around the immediate construction site is maintained in a dust free condition during the life of 
this Contract. The control of the dust shall be accomplished by the application of dust control 
materials and methods of application as approved and as directed by the ENGINEER.  Such 
dust control materials shall be applied as often as is necessary to control the dust. 

 
B. Cost of providing dust control shall be incidental to the project. 
 
C. Should the CONTRACTOR be negligent in providing dust control, the OWNER may, with or 

without notice, cause the same to be done and deduct the cost of such work from any monies 
due or to become due the CONTRACTOR under this Contract, but the performance of such 
work by the OWNER, or by the OWNER’s direction, shall service in no way to release the 
CONTRACTOR from liability for dust control. 

 
1.9 DIGITAL PHOTOGRAPHIC RECORD 
 

A. The CONTRACTOR shall furnish to the OWNER a digital video or photographic record for 
the pool areas included for improvement and all access ways to the work area.  Areas to be 
photographed include the pool area and all appurtenances included in the project work. In 
general, the CONTRACTOR shall include parking lots, access paths for construction traffic, 
pool deck, gutters, ladders and ramps, storage and staging areas and other areas that may 
be impacted by his activities.  

 
B. The video or photographs shall be stored on a CD or DVD of such quality to accurately show 

the existing conditions.  The record shall be produced one (1) week prior to the placement of 
materials or equipment in the construction area.   

 
C. The record shall include overview shots of each entire area; and detailed shots of key 

features, including targets, lane markers, ramps, rails, ladders, lights, drains, gutters, etc.  
The photographs shall be ordered in sequential sets as follows:  photograph of a sign board 
identifying each separate area; overview shots or shots of that area; and detailed views 
relevant only to that particular area.  The overview shots should enable to viewer to identify 
both the area in question and the particular items that are shown in detail in the shots 
immediately following.   

 
D. The video or photographs must be recorded while the visibility is clear and at no time will it be 

allowed during periods of ground cover. 
 
E. The photographic record shall include date, time, and location at appropriate intervals.   

 
1.10 PROJECT PROGRESS MEETING 
 

A. It shall be the responsibility of the CONTRACTOR to have a representative, including key 
subcontractors, present at each meeting. The CONTRACTOR shall be available for meetings 
which shall be held at least twice a month as necessary.  

 
1.11 METHOD OF MEASUREMENT AND BASIS OF PAYMENT 
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A. GENERAL 
 

The method of measurement and the basis of payment for each item in the Proposal will be 
as specified in the schedule attached.  The items are generally grouped by the section of the 
Specifications under which the particular unit of work is detailed.  There will be no payment 
allowed for any unit of work not specifically mentioned in the Proposal as a bid item, and any 
such unit of work not mentioned in the Proposal, but necessary for the completion of the 
Project, will be considered as incidental to the construction of the Project. 

 
B. MEASUREMENT 
 

Quantities of work completed under the Contract will be measured by the ENGINEER 
according to the United States standard measures.  When tons are specified, the unit shall be 
the ton of 2000 pounds.  When measurements are stated in miles, stations, acres, they will 
be horizontal measurements unless specified otherwise.  Where measurements are specified 
to be "in place," they will be taken along the actual surface of the completed item to obtain 
lineal, area, or volume measurements. 

 
C. PAYMENT 
 

In each and every instance in the following Measurement and Payment Schedule, where a 
Basis of Payment is specified, it shall be understood to be prefaced by the following 
statement, "The Contract Unit Price Bid in the Proposal will be payment in full for all 
labor, materials, and equipment necessary to do the following according to the 
Specifications."  Payment shall be made on the basis of the actual quantity of the item 
completed and accepted at the unit price for such item named in the Proposal. 



 

BUHR PARK AND FULLER PARK POOL SURFACE IMPROVEMENTS 
General Requirements 01000-5 Stantec Project No. 2075120210 
February 12, 2014 

    BID ITEMS  
 

ITEM IN PROPOSAL  METHOD OF MEASUREMENT BASIS OF PAYMENT 
 

PVC LINER BID ITEM 
#1 - BUHR PARK 
POOLS 

   

    
General Conditions, 
Insurance, Bonds 
Mobilization 

 By the unit lump sum (LS). The complete cost of insurance, bonds, 
permits and mobilization for the project 
and other requirements of General 
Conditions. Includes offices, stores, 
conveniences, and other temporary 
facilities, site preparation, and whatever 
means the CONTRACTOR deems 
necessary for accessing the work, 
organizing the project, coordination with 
OWNER, ENGINEER, third parties and 
sub-contractors, obtaining all permits, 
permit inspection fees, permit 
requirements, Shop Drawings, 
paperwork, bringing equipment to the 
site as required, management of job, 
leak testing for the new liners and seals, 
and all related work.  Any costs 
assumed to be above and beyond the 
value of this pay item shall be incidental 
to other pay items in the Contract.  The 
maximum amount of this item shall be 
10% of the total project cost. 
 

Pool Surface Repair  By the unit square foot (SF). Perform any pool surface repairs 
necessary from summer usage 
including demolition, surface 
preparation, saturated surface dry 
conditions, repair, wet curing and all 
related work to achieve an acceptable 
substrate to receive the liner.  
 

Prepare Pool Surface; 
Install PVC Liners, and 
all required 
components, all testing 
and all related work in 
both the Main pool and 
the Tot pool. 

 By the unit lump sum (LS). Preparation of entire pool wall and floor 
surface including floor drain and inlet 
openings, corners, steps, gutters, and 
all other existing relevant 
appurtenances, installation of the fleece 
separator, PVC liner and pool markings. 
Seal all joints, penetrations, corners and 
edges with appropriate sealants, 
compression strips and rings and all 
related work, for a complete and leak-
free installation.  
 

Demobilize and 
Closeout Project 

 By the unit lump sum (LS). Removal of equipment from the site, 
Cleanup and return of all OWNER 
facilities to full use.   
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ITEM IN PROPOSAL  METHOD OF MEASUREMENT BASIS OF PAYMENT 
 

Follow-up Inspection 
Program 

 By the unit lump sum (LS). Submit program details and perform 
return visits to inspect the installed pool 
liner, monitor on-going performance of 
the liner, and perform needed repairs. 
 

Allowances – 
Miscellaneous Repairs, 
permits 

 By the unit lump sum (LS). Funding for miscellaneous repairs and 
permits as determined necessary and 
approved by the OWNER.  This 
excludes work called out under other 
Bid Items. 
 

 
 

ITEM IN PROPOSAL  METHOD OF MEASUREMENT BASIS OF PAYMENT 
 

PVC LINER BID ITEM 
#2 - FULLER POOL 
 

   

General Conditions, 
Insurance, Bonds 
Mobilization. 

 By the unit lump sum (LS). The complete cost of insurance, bonds, 
permits and mobilization for the project 
and other requirements of General 
Conditions. Includes offices, stores, 
conveniences, and other temporary 
facilities, site preparation, and whatever 
means the CONTRACTOR deems 
necessary for accessing the work, 
organizing the project, coordination with 
OWNER, ENGINEER, third parties and 
sub-contractors, obtaining all permits, 
permit inspection fees, permit 
requirements, Shop Drawings, 
paperwork, bringing equipment to the 
site as required, management of job, 
leak testing for the new liners and seals, 
and all related work.  Any costs 
assumed to be above and beyond the 
value of this pay item shall be incidental 
to other pay items in the Contract.  The 
maximum amount of this item shall be 
10% of the total project cost. 
 

Pool Surface Repair  By the unit square foot (SF). Perform any pool surface repairs 
necessary from summer usage 
including demolition, surface 
preparation, saturated surface dry 
conditions, repair, wet curing, and all 
related work to achieve an acceptable 
substrate to receive the liner.  
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ITEM IN PROPOSAL  METHOD OF MEASUREMENT BASIS OF PAYMENT 
 

Prepare Pool Surface; 
Install PVC Liners, and 
all required 
components, all testing 
and all related work. 

 By the unit lump sum (LS). Preparation of entire pool wall and floor 
surface including floor drain and inlet 
openings, corners, steps, gutters, and 
all other existing relevant 
appurtenances, installation of the fleece 
separator, PVC liner and pool markings. 
Seal all joints, penetrations, corners and 
edges with appropriate sealants, 
compression strips and rings, and all 
related work for a complete and leak-
free installation. 
 

Follow-up Inspection 
Program 

 By the unit lump sum (LS). Submit program details and perform 
return visits to inspect the installed pool 
liner, monitor on-going performance of 
the liner, and perform needed repairs. 
 

Demobilize and 
Closeout Project 

 By the unit lump sum (LS). Removal of equipment from the site, 
Cleanup and return of all OWNER 
facilities to full use.   

    
Allowances – 
Miscellaneous Repairs, 
permits 

 By the unit lump sum (LS). Funding for miscellaneous repairs and 
permits as determined necessary and 
approved by the OWNER.  This 
excludes work called out under other 
Bid Items. 
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MARCITE BID ITEM 
#5 - BUHR PARK 
POOLS 

   

    
General Conditions, 
Insurance, Bonds 
Mobilization 

 By the unit lump sum (LS). The complete cost of insurance, bonds, 
permits and mobilization for the project 
and other requirements of General 
Conditions. Includes offices, stores, 
conveniences, and other temporary 
facilities, site preparation, and whatever 
means the CONTRACTOR deems 
necessary for accessing the work, 
organizing the project, coordination with 
OWNER, ENGINEER, third parties and 
sub-contractors, obtaining all permits, 
permit inspection fees, permit 
requirements, Shop Drawings, 
paperwork, bringing equipment to the 
site as required, management of job, 
leak testing for the new marcite, and all 
related work.  Any costs assumed to be 
above and beyond the value of this pay 
item shall be incidental to other pay 
items in the Contract.  The maximum 
amount of this item shall be 10% of the 
total project cost. 

    
Marcite Removal, 
Replacement and all 
Related Work 

 By the unit lump sum (LS). Removal of all existing marcite surfaces 
to original substrate by blasting or 
chipping, material disposal, dust 
removal, bond coat application, 
accommodation of existing tile, 
appurtenances, wall and floor surface 
openings, installation of new marcite 
surface, curing, assisting with pool 
filling, and all related work, for a 
complete and leak-free installation. 

    
Demobilize and 
Closeout Project 

 By the unit lump sum (LS). Removal of equipment from the site, 
Cleanup and return of all OWNER 
facilities to full use. 

    
Allowances – 
Miscellaneous Repairs, 
permits 

 By the unit lump sum (LS). Funding for miscellaneous repairs and 
permits as determined necessary and 
approved by the OWNER.  This 
excludes work called out under other 
Bid Items. 
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MARCITE BID ITEM 
#6 - FULLER PARK 
POOLS 

   

    
General Conditions, 
Insurance, Bonds 
Mobilization 

 By the unit lump sum (LS). The complete cost of insurance, bonds, 
permits and mobilization for the project 
and other requirements of General 
Conditions. Includes offices, stores, 
conveniences, and other temporary 
facilities, site preparation, and whatever 
means the CONTRACTOR deems 
necessary for accessing the work, 
organizing the project, coordination with 
OWNER, ENGINEER, third parties and 
sub-contractors, obtaining all permits, 
permit inspection fees, permit 
requirements, Shop Drawings, 
paperwork, bringing equipment to the 
site as required, management of job, 
leak testing for the new marcite, and all 
related work.  Any costs assumed to be 
above and beyond the value of this pay 
item shall be incidental to other pay 
items in the Contract.  The maximum 
amount of this item shall be 10% of the 
total project cost. 

    
Marcite Removal, 
Replacement and all 
Related Work 

 By the unit lump sum (LS). Removal of all existing marcite surfaces 
to original substrate by blasting or 
chipping, material disposal, dust 
removal, bond coat application, 
accommodation of existing tile, 
appurtenances, wall and floor surface 
openings, installation of new marcite 
surface, curing, assisting with pool 
filling, and all related work, for a 
complete and leak-free installation. 

    
Demobilize and 
Closeout Project 

 By the unit lump sum (LS). Removal of equipment from the site, 
Cleanup and return of all OWNER 
facilities to full use. 

    
Allowances – 
Miscellaneous Repairs, 
permits 

 By the unit lump sum (LS). Funding for miscellaneous repairs and 
permits as determined necessary and 
approved by the OWNER.  This 
excludes work called out under other 
Bid Items. 
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BID ITEM – ALTERNATE 
 

ITEM IN PROPOSAL  METHOD OF MEASUREMENT BASIS OF PAYMENT 
 

BID ITEM #3 & #7 – 
DEDUCT FOR BOTH 
SETS OF POOLS 

   

    
Joint Project Deduct  By the unit lump sum (LS). The amount the CONTRACTOR would 

deduct from the sum of the two pool 
projects bid separately, if both locations 
were awarded to said CONTRACTOR 
together. 

    
BID ITEM #4 – 
INSTALLATION OF 
POOL LOGOS 

   

    
Installation of Pool 
Logos 

 By the unit each (EA). Install City of Ann Arbor Parks and 
Recreation Services Logos on pool 
bottoms.  This bid item only applies to 
PVC liner installations. 

 
 
 END OF SECTION 
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SECTION 01010 
 

SUMMARY OF WORK 
 
PART 1 – GENERAL 
 
1.1 SUMMARY OF WORK 
 

A. Work under this Contract consists of performing any and all repairs and other work that is 
required for the installation of new PVC pool liners or the replacement of existing marcite 
surfaces and related items at the City of Ann Arbor’s Buhr Park swimming and tot pools 
and related work, and/or the same at the City of Ann Arbor’s Fuller Park swimming pool. 
A plan for yearly site visits for on-going performance monitoring shall be included as part 
of the work. 

 
B. The work at the two sites will be considered separate bid items. An Alternate is offered 

where the BIDDER can propose a cost deduct for being awarded both projects together. 
 
C. The foregoing general description(s) shall not be construed as a complete description of 

all work required. 
 
1.2 CONTRACT DOCUMENTS 
 

A. The Work to be done is shown on the set of Specifications entitled Buhr Park and Fuller 
Park PVC Pool Surface Improvements.  All Appendices, so enumerated, shall be 
considered an integral part of the Contract Documents as defined herein. 

 
B. Certain Document Sections refer to Divisions of the Contract Specifications.  Sections are 

each individually numbered portions of the Specifications (numerically) such as 08110, 
13182, 15206, etc.  The term Division is used as a convenience term meaning all 
Sections within a numerical grouping.  Division 16 would thus include Sections 16000 
through 16955. 

 
C. Where references in the Contract Documents are made to CONTRACTORS for specific 

disciplines of work (e.g. Electrical CONTRACTOR, etc.), these references shall be 
interpreted to be the single prime CONTRACTOR when the project is bid or awarded as 
a single prime contract. 

 
D. The prime CONTRACTOR shall be responsible for all work in the Contract Documents 

regardless of the division of disciplines. Additionally, the prime CONTRACTOR shall self- 
perform at least 75% of the work.  

 
E. The CONTRACTOR shall be responsible for the production of his construction sets. 

 
1.3 GENERAL ARRANGEMENT 
 

A. Specifications outline the extent and general description of the work.  If any departures 
from the Specifications are deemed necessary by the CONTRACTOR to accommodate 
the materials and equipment CONTRACTOR proposes to furnish, details of such 
departures and reasons therefore shall be submitted as soon as practicable to the 
ENGINEER for approval by OWNER and ENGINEER.  No such departures shall be 
made without the prior written approval of the OWNER or ENGINEER.  Approved 
changes shall be made without additional cost to the OWNER for this work or related 
work under other Contracts of the Project. 
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B. The specific equipment proposed for use by the CONTRACTOR on the project may 
require changes in structures, auxiliary equipment, piping, electrical, mechanical, controls 
or other work to provide a complete satisfactory operating installation.  The 
CONTRACTOR shall submit to the ENGINEER, for approval by OWNER and 
ENGINEER, all necessary Drawings and details showing such changes to verify 
conformance with the overall project structural and architectural requirements and overall 
project operating performance.  The Bid Price shall include all costs in connection with 
the preparation of drawings and details and all changes to construction work to 
accommodate the proposed equipment, including increases in the costs of other 
Contracts. 

 
1.4 CONSTRUCTION PERMITS, EASEMENTS AND ENCROACHMENTS 
 

A. The OWNER shall obtain or cause to be obtained all permanent and temporary 
construction easements required.  No easements are anticipated for this project.   

 
B. The CONTRACTOR shall apply for, obtain, keep current and pay all fees for any other 

necessary construction permits from those authorities, agencies, or municipalities having 
jurisdiction over land areas, utilities, or structures which are located within the Contract 
limits and which will be occupied, encountered, used, or temporarily interrupted by the 
CONTRACTOR's operations unless otherwise stated.  CONTRACTOR shall pay plan 
review fees and any other fees for required permits.  Record copies of all permits shall be 
furnished to the ENGINEER and OWNER. 

 
C. When construction permits are accompanied by regulations or requirements issued by a 

particular authority, agency or municipality, it shall be the CONTRACTOR's responsibility 
to become familiar with and comply with such regulations or requirements as they apply 
to CONTRACTOR’s operations on this Project. 

 
D. The CONTRACTOR will be required to follow the requirements established by all permits 

necessary for the construction of this project.  The following is a list of all permits that 
must be obtained prior to the beginning of construction. 

 
1. Applicable State, County and City Permits (all necessary trades). 

 
E. All permits shall be applied for and paid for by the CONTRACTOR.  The CONTRACTOR 

must submit a copy of these permits to the ENGINEER prior to construction.   
 
1.5 ADDITIONAL ENGINEERING SERVICES 
 

A. In the event that the ENGINEER is required to provide additional engineering services as 
a result of substitution of materials or equipment which are not "or equal" by the 
CONTRACTOR, or changes by the CONTRACTOR in dimension, weight, power 
requirements, etc., of the equipment and accessories furnished, or if the ENGINEER is 
required to examine and evaluate any changes proposed by the CONTRACTOR for the 
convenience of the CONTRACTOR, then the ENGINEER's charges in connection with 
such additional services shall be charged to the CONTRACTOR by the OWNER. 

 
B. In the event that the ENGINEER is required to provide additional engineering services as 

a result of CONTRACTOR's errors, omissions, or failure to conform to the requirements 
of the Contract Documents, or if the ENGINEER is required to examine and evaluate any 
changes proposed by the CONTRACTOR solely for the convenience of the 
CONTRACTOR, then the ENGINEER's charges in connection with such additional 
services shall be charged to the CONTRACTOR by the OWNER. 

 
  



BUHR PARK AND FULLER PARK POOL LINER INSTALLATIONS 
Summary of Work 01010-3 Stantec Project No. 2075120210 
February 12, 2014 

1.6 ADDITIONAL OWNER'S EXPENSES 
 

A. In the event the Work of this Contract is not completed within the time set forth in the 
Contract or within the time to which such completion may have been extended in 
accordance with the Contract Documents, the additional engineering or inspection 
charges incurred by the OWNER may be charged to the CONTRACTOR and deducted 
from the monies due the CONTRACTOR.  Extra work or supplemental Contract work 
added to the original Contract, as well as extenuating circumstances beyond the control 
of the CONTRACTOR, will be given due consideration by the OWNER before assessing 
engineering and inspection charges against the CONTRACTOR. 

 
B. Charges assessed to the CONTRACTOR for additional engineering and inspection costs 

will be determined based on actual hours charged to the job by the ENGINEER.  Hourly 
rates will depend on the number and classifications of employees involved, but in no case 
shall such charges exceed $125 per hour for field personnel and $141 per hour for 
engineering personnel. 

 
C. Charges for additional OWNER's expenses shall be in addition to any liquidated 

damages assessed in accordance with the Contract. 
 
1.7 PROTECTION OF WORK 
 

A. Unless otherwise specifically permitted, all work that would be subject to damage shall be 
stopped during inclement, stormy or freezing weather.  Only such work as will not suffer 
injury to workmanship or materials will be permitted.  CONTRACTOR shall carefully 
protect the work against damage or injury from the weather, and when work is permitted 
during freezing weather, CONTRACTOR shall provide and maintain approved facilities 
for heating the materials and for protecting the finished work. 

 
1.8 FIRE PROTECTION 
 

A. CONTRACTOR shall take all necessary precautions to prevent fires at or adjacent to the 
work, buildings, etc., and shall provide adequate facilities for extinguishing fires which do 
occur. Burning of debris is not permitted on the project site. 

 
B. When fire or explosion hazards are created in the vicinity of the work as a result of the 

locations of fuel tanks, or similar hazardous utilities or devices, the CONTRACTOR shall 
immediately alert the local Fire Marshal, the ENGINEER, and the OWNER of such tank 
or device.  The CONTRACTOR shall exercise all safety precautions and shall comply 
with all instructions issued by the Fire Marshal and shall cooperate with the OWNER of 
the tank or device to prevent the occurrence of fire or explosion. 

 
C. Fire protection alarm and detection systems shall comply with the Michigan International 

Building Code 2009 and NFPA standards. 
 
D. Hydrants must be maintained in service and operational during all phases of work. 
 
E. Storage area for construction materials must not interfere with fire/emergency site 

access. 
 
F. All material demolished from site should not be stored on location. 
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1.9 CHEMICALS 
 
A. All chemicals used during project construction or furnished for project operation, whether 

herbicide, pesticide, disinfectant, polymer, or reactant of other classification, must show 
approval of either the EPA or USDA.  Use of all such chemicals and disposal of residues 
shall be in strict conformance with all applicable rules and regulations. 

 
B. Provide OWNER with material safety data sheets (MSDS) for all chemicals. 
 

1.10 FIRST AID FACILITIES AND ACCIDENTS 
 

A. First Aid Facilities 
 

1. The CONTRACTOR shall provide at the site such equipment and facilities as are 
necessary to supply first aid to any of CONTRACTOR’s personnel who may be 
injured in connection with the work. 

 
B. Accidents 
 

1. The CONTRACTOR shall promptly report, in writing, to the ENGINEER and 
OWNER all accidents whatsoever out of, or in connection with, the performance 
of the work, whether on or adjacent to the site, which cause death, personal 
injury or property damage, giving full details and statements of witnesses. 

 
2. If death, serious injuries, or serious damages are caused, the accident shall be 

reported immediately by telephone or messenger to both the OWNER and the 
ENGINEER. 

 
3. If any claim is made by anyone against the CONTRACTOR or a Subcontractor 

on account of any accidents, the CONTRACTOR shall promptly report the facts, 
in writing, to the ENGINEER and OWNER, giving full details of the claim. 

 
1.11 ULTIMATE DISPOSITION OF CLAIMS BY ONE CONTRACTOR ARISING FROM ALLEGED 

DAMAGE BY ANOTHER CONTRACTOR 
 

A. During the progress of the work, other CONTRACTORS may be engaged in performing 
other work or may be awarded other Contracts for additional work on this project and/or 
on this site.  In that event, the CONTRACTOR shall coordinate the work to be done 
hereunder with the work of such other CONTRACTORS and the CONTRACTOR shall 
fully cooperate with such other CONTRACTORs and carefully fit its own work to that 
provided under other Contracts as may be directed by the OWNER. The CONTRACTOR 
shall not commit or permit any act which will interfere with the performance of work by 
any other CONTRACTOR. 

 
B. If the OWNER shall determine that the CONTRACTOR is failing to coordinate this work 

with the work of the other CONTRACTORS as the OWNER directed, then the OWNER 
shall have the right to withhold any payments otherwise due hereunder until the 
CONTRACTOR completely complies with the OWNER’s directions. 

 
C. If the CONTRACTOR notifies the OWNER in writing that another CONTRACTOR is 

failing to coordinate his work with the work of this Contract as directed, the OWNER will 
promptly investigate the charge.  If the OWNER finds it to be true, he will promptly issue 
such directions to the other CONTRACTOR with respect thereto as the situation may 
require.  The OWNER, the ENGINEER, nor any of their agents shall not, however, be 
liable for any damages suffered by the CONTRACTOR by reason of the other 
CONTRACTOR's failure to promptly comply with the directions so issued by the OWNER, 
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or by reason of another CONTRACTOR's default in performance, it being understood that 
the OWNER does not guarantee the responsibility or continued efficiency of any 
CONTRACTOR. 

 
D. The CONTRACTOR shall indemnify and hold the OWNER and the ENGINEER harmless 

from any and all claims of judgments for damages and from costs and expenses to which 
the OWNER may be subjected or which it may suffer or incur by reason of the 
CONTRACTOR's failure to comply with the OWNER’s directions promptly. 

 
E. Should the CONTRACTOR sustain any damage through any act or omission of any other 

CONTRACTOR having a Contract with the OWNER for the performance of work upon 
the site or of work which may be necessary to be performed for the proper execution of 
the work to be performed hereunder, or through any act or omission of a Subcontractor of 
such Contract, the CONTRACTOR shall have no claim against the OWNER or the 
ENGINEER for such damage, but shall have a right to recover such damage from the 
other CONTRACTOR. 

 
F. Should any other CONTRACTOR having or who shall hereafter have a Contract with the 

OWNER for the performance of work upon the site sustain any damage through any act 
or omission of the CONTRACTOR hereunder or through any act or omission of any 
Subcontractor of the CONTRACTOR, the CONTRACTOR agrees to reimburse such 
other CONTRACTOR for all such damages and to defend at his own expense any suit 
based upon such claim and if any judgment or claims against the OWNER shall be 
allowed, the CONTRACTOR shall pay or satisfy such judgment or claim and pay all costs 
and expenses in connection therewith and shall indemnify and hold the OWNER 
harmless from all such claims. 

 
G. The OWNER's right to indemnification hereunder shall in no way be diminished, waived 

or discharged, by its recourse to assessment of liquidated damages as provided in the 
Contract, or by the exercise of any other remedy provided for by Contract Documents or 
by law. 

 
1.12 LIMITS OF WORK AREA 
 

A. The CONTRACTOR shall confine the construction operations within the Contract limits 
shown on the Drawings and/or property lines and/or fence lines.  Storage of equipment 
and materials, or erection and use of sheds outside of the Contract limits, if such areas 
are the property of the OWNER, shall be used only with the OWNER's approval.  Such 
storage or temporary structures, even within the Contract's limits, shall be confined to the 
OWNER's property and shall not be placed on properties designated as easements or 
rights-of-way unless specifically permitted elsewhere in the Contract Documents. 

 
1.13 WEATHER CONDITIONS 
 

A. No work shall be done when the weather is unsuitable.  The CONTRACTOR shall take 
necessary precautions (in the event of impending storms) to protect all work, materials, or 
equipment from damage or deterioration due to floods, driving rain, or wind, and snow 
storms.  The OWNER reserves the right to order that additional protection measures over 
and beyond those proposed by the CONTRACTOR, be taken to safeguard all 
components of the Project.  The CONTRACTOR shall not claim any compensation for 
such precautionary measures so ordered, nor claim any compensation from the OWNER 
for damage to the work from weather elements. 
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1.14 USE OF FACILITIES BEFORE COMPLETION 
 

NOT USED 
 
1.15 DELIVERY, STORAGE, AND HANDLING 
 

A. All materials, supplies and equipment, whether furnished by the CONTRACTOR or by the 
OWNER, shall be delivered, stored and handled as to prevent the inclusion of foreign 
materials and/or damage by water, sun, freezing, breakage or other causes.  The 
ENGINEER may require the CONTRACTOR to provide an enclosed storage shed for the 
storage of the above mentioned materials, supplies and equipment.  Packaged materials 
shall be delivered in the original unopened containers and shall be stored until ready for 
use.  All materials which have been stored shall meet the requirements of the 
Specifications at the time they are used in the project. 

 
 
PART 2 – PRODUCTS 
 

(NOT USED) 
 
 
PART 3 – EXECUTION 
 

(NOT USED) 
 
 

END OF SECTION 
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SECTION 01140 
 

WORK RESTRICTIONS 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Buhr Park - The proposed pool liner installations in the main pool and tot pool are intended 
to be completed during the autumn months after Labor Day 2014, when the pool facility is 
closed for the season and is essentially unoccupied. The CONTRACTOR shall complete 
the contract work within the time period indicated in the contract documents such that 
construction is complete before the end of the year. 
 

B. Fuller Park - The proposed pool liner installation is intended to be completed during the 
autumn months after Labor Day 2015. The CONTRACTOR may elect to complete the 
Fuller work in conjunction with Buhr in the fall of 2014, or separately in the fall of 2015. 
However, if both are performed concurrently, under no circumstances shall his work 
extend beyond May 15, 2015. 

 
C. The CONTRACTOR has the option of providing temporary facilities that can eliminate a 

constraint, provided it is done without cost to the OWNER and provided that all 
requirements of these Specifications are fulfilled.  Work not specifically covered in the 
following paragraphs may, in general, be done at any time during the contract period, 
subject to the operating requirements and constraints, and construction requirements 
outlined hereinafter. All references to days in this Section shall be consecutive calendar 
days. 

 
1.2 GENERAL CONSTRAINTS 
 

A. The CONTRACTOR shall schedule the Work such that delivery, service and emergency 
vehicle access is maintained to the facility buildings such that required facility 
maintenance operations can continue during the construction period except during 
approved process interruptions. These interruptions shall be coordinated with the OWNER 
beforehand. 
 

B. The CONTRACTOR shall coordinate with the OWNER beforehand any activities that 
would temporarily impact facility access, security, or ongoing facility operations such as 
removal of fencing, or extended occupation of parking areas, walkways, or lawn areas. 
 

C. After any damage to the existing facilities by the CONTRACTOR’s Work that, in the 
opinion of the OWNER, constitutes an emergency, the CONTRACTOR shall be 
immediately available and provide immediate services for the repair of damage and 
mitigation of the emergency. 

 
1.3 GENERAL REQUIREMENTS 
 

A. Access to Facility Building and Parking Areas 
 

1. An unobstructed traffic route shall be maintained at all times for the commuters 
and the OWNER's operations personnel and maintenance equipment and 
persons involved in facility programs to parking areas.   
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B. Materials and Equipment Deliveries 
  

1. An unobstructed traffic route shall be maintained at all times for the OWNER's 
operations personnel, maintenance equipment, and delivery vehicles.   

 
1.4 SPECIFIC OPERATIONAL CONSTRAINTS 

 
A. The General CONTRACTOR shall take all necessary measures to protect the exterior 

building masonry, doors and windows, and all facility equipment, fixtures and 
appurtenances from damage during construction activities. The costs of said protective 
measures shall be incidental to project costs. 

END OF SECTION 
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SECTION 01210 
 

ALLOWANCES 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

A. Cash Allowances 
 
1.2 DEFINITIONS 
 

A. Cash Allowance:  A monetary sum that includes, as part of the Contract Price, the 
associated costs and requirements to complete the specified allowance. 

 
1.3 SUBMITTALS 
 

A. Submit detailed invoices to indicate the work performed or delivery slips to indicate actual 
quantities of materials delivered to the site for use in fulfillment of each allowance. 

 
1.4 OWNER’S INSTRUCTIONS 

 
A. At the earliest feasible date after contract award the CONTRACTOR shall notify all utility 

companies and begin coordination efforts in order to avoid delay in performance of the 
work. 

 
B. Use allowances only as directed for OWNER’s purposes, and only by Change Orders 

which designate amounts to be charged to the allowance. 
 
C. If the actual price for the specified allowance is more or less than the stated allowance, 

the Contract Price shall be adjusted accordingly by Change Order.  The adjustment in 
Contract Price shall be made in accordance with the General Conditions. 

 
D. At project closeout, any amounts remaining in allowances will be credited to OWNER by 

Change Order. 
 
 
PART 2 - PRODUCTS 
 

NOT USED 
 
 
PART 3 - EXECUTION 
 
3.1  PREPARATION 
 

A. Coordinate materials and their installation for each allowance with related materials and 
installations to ensure that each allowance item is completely integrated and interfaced 
with related construction activities. 

 
3.2  CASH ALLOWANCE FOR MISCELLANEOUS REPAIRS, PERMITS AND INSPECTION FEES 
 

A. Buhr Park - A cash allowance of $15,000 shall be included in the Contract Price for 
miscellaneous repairs, permits and County inspection fees, as directed by the City.  All 
administrative work and coordination between the CONTRACTOR and City shall be 
considered incidental to the Contract.   
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B. Fuller Park - A cash allowance of $15,000 shall be included in the Contract Price for 

miscellaneous repairs, permits and County inspection fees, as directed by the City.  All 
administrative work and coordination between the CONTRACTOR and City shall be 
considered incidental to the Contract.   

 

END OF SECTION 
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SECTION 01330 
 

SUMITTAL PROCEDURES 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

A. Submittal Procedures 

B. Certifications 

C Shop Drawings 

D. Product Data 

E. Samples 

F. Manufacturers' Instructions 

G. Manufacturers' Field Reports 

H. Construction Schedule 

I. Submittal Schedule 
 
1.2 SUBMITTAL PROCEDURES 
 

A. Package each submittal appropriately for shipping and handling.  This shall include an 
index either on the transmittal or within the submittal itself.  Transmit each submittal from 
CONTRACTOR to ENGINEER using a transmittal form.  Submittals received from 
sources other than CONTRACTOR will be returned without action.  Use separate 
transmittals for items from different specification sections.  Number each submittal 
consecutively.  Resubmittals should have the same number as the original, plus a letter 
designation for each Resubmittal (i.e. 7-A, 7-B, etc.) 

 
B. Indicate on the transmittal relevant information and requests for data.  On the form, or 

separate sheet, record deviations from Contract Document requirements, including minor 
variations and limitations.  Include CONTRACTOR’s certification that information 
complies with Contract Document requirements.  On Resubmittal, all changes shall be 
clearly identified for ease of review.  Resubmittals shall be reviewed for the clearly 
identified changes only.  Any changes not clearly identified will not be reviewed and 
original submittal shall govern. 

 
C. Include the following information on the label for processing and recording action taken. 
 

1. Project name. 

2. Date. 

3. Name and address of ENGINEER. 

4. Name and address of CONTRACTOR. 
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5. Name and address of subcontractor. 

6. Name and address of supplier. 

7. Name of manufacturer. 

8. Number and title of appropriate specification sections. 

9. Drawing number and detail references, as appropriate.  

D. Schedule submittals to expedite the Project, and deliver to ENGINEER at business 
address.  Coordinate submission of related items.  Coordinate related activities that 
require sequential activity. 

 
E. Review and approve Shop Drawings, project data, and samples before submitting them. 
 
F. Verify field measurements, field construction criteria, catalog numbers, and similar data.  

Indicate on the submission exactly what was verified. 
 
G. Any markings done by CONTRACTOR shall be done in a color other than red.  Red is 

reserved for ENGINEER’s marking. 
 
H. The number of copies to be submitted will be determined at the pre-construction 

conference.  Reproducible may be submitted and will be marked and returned to 
CONTRACTOR.  Blue or black line prints shall be submitted in sufficient quantity for 
distribution to ENGINEER and OWNER recipients. 

 
I. Coordinate each submittal with the requirements of the Contract Documents. 
 
J. Provide space for CONTRACTOR and ENGINEER review stamps. 
 
K. Apply CONTRACTOR's stamp, signed or initialed certifying that review, approval, 

verification of products required, field dimensions, adjacent construction Work, and 
coordination of information, is in accordance with the requirements of the Work and 
Contract Documents. 

 
L. Submit the number of copies that the CONTRACTOR requires, plus four copies that will 

be retained by the OWNER and ENGINEER. 
 
M. Identify variations from Contract Documents and Product or system limitations that may 

be detrimental to successful performance of the completed Work. 
 
N. No claim will be allowed for damages or extension of time because of delays in the work 

resulting from rejection of material or from revision and resubmittal of Shop Drawings, 
project data, or samples. 

 
O. No extension of Contract time will be authorized because of failure to transmit submittals 

to ENGINEER sufficiently in advance of the work to permit processing. 
 
P. ENGINEER reserves the right to withhold action on a submittal requiring coordination 

with other submittals until related submittals are received. 
 
Q. Do not install materials or equipment which requires submittals until the submittals are 

returned with ENGINEER's/OWNER's stamp and initials or signature indicating approval.  
The OWNER shall have final approval authority. 
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R. CONTRACTOR's responsibility of errors, omissions, and deviations from requirements of 

Contract Documents in submittals is not relieved by the ENGINEER's review. 
 
S. Distribute copies of reviewed submittals to concerned parties.  Instruct parties to promptly 

report any inability to comply with requirements. 
 
T. Do not use Shop Drawings without an appropriate final stamp indicating action taken in 

connection with construction. 
 
U. Submittals not requested in conformance with this Specification will not be recognized or 

processed. 
 
V. Revise and resubmit as required, identify all changes made since the previous submittal. 
 
W. In the event that more than two re-submittals of any submittal are necessary to achieve 

conformance to the contract requirements, CONTRACTOR shall be charged for excess 
engineering.  The OWNER shall deduct these charges from the CONTRACTOR's final 
payment.  Charges will be $115.00/hr. minimum 4 hours, for each additional submittal of 
an item.  A tabulated record of such charges will be provided for the CONTRACTOR’s 
review prior to the processing of the final payment. 

 
X. Submit new project data and samples when the initial submittal is returned disapproved. 
 

1.3 CERTIFICATIONS 
 
A. When specified in individual specification sections, submit certification by the 

manufacturer, installation/application subcontractor, or the CONTRACTOR to 
ENGINEER, in quantities specified for Product Data. 

 
B. Indicate that the material or Product conforms to or exceeds specified requirements.  

Submit supporting reference data, affidavits, and certifications as appropriate. 
 
C. Certifications may be recent or previous test results of the material or product, but must 

be acceptable to ENGINEER. 
 

1.4 SHOP DRAWINGS 
 
A. Shop Drawings:  Submit to ENGINEER for review for the limited purpose of checking for 

conformance with information given and the design concept expressed in the Contract 
Documents.  Produce copies and distribute in accordance with Paragraph 1.2 - Submittal 
Procedures. 

 
B. Submit newly prepared information, drawn to accurate scale.  Highlight, encircle, or 

otherwise indicate deviations from the Contract Documents.  Do not reproduce Contract 
Documents or copy standard information as the basis of shop drawings.   

 
C. Standard manufactured items in the form of catalog work sheets showing illustrated cuts 

of the items to be furnished, scale details, sizes, dimensions, quantity, and all other 
pertinent information should be submitted and approved in a similar manner. 

 
D. Measurements given on Shop Drawings or standard catalog sheets, as established from 

Contract drawings and as approved by ENGINEER, shall be followed.  When it is 
necessary to verify field measurements, they shall be checked and established by 
CONTRACTOR.  The field measurements so established shall be followed by 
CONTRACTOR and by all affected trades. 
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1.5 PRODUCT DATA 
 

A. Product Data:  Submit to ENGINEER for review for the limited purpose of checking for 
conformance with information given and the design concept expressed in the Contract 
Documents.  Produce copies and distribute in accordance with Paragraph 1.2 - Submittal 
Procedures. 

 
B. Mark each copy to identify applicable products, models, options, and other data.  

Supplement manufacturers' standard data to provide information specific to this Project. 
 
1.6 SAMPLES 
 

A. Submit full-size, fully fabricated samples cured and finished as specified and physically 
identical with the material or product proposed.  Samples include partial sections of 
manufactured or fabricated components, cuts or containers or materials, color range sets, 
and swatches showing color, texture, and pattern. 

 
B. Mount, display, or package samples in the manner specified to facilitate review of 

qualities indicated.  Prepare samples to match ENGINEER’s sample.  Include the 
following: 

 
1. Generic description of the sample. 

2. Sample source. 

3. Product name or name of manufacturer. 

4. Compliance with recognized standards. 

5. Availability and delivery time. 
 

C. Submit samples for review of kind, color, pattern, and texture, for a final check of these 
characteristics with other elements, and for a comparison of these characteristics 
between the final submittal and the actual component as delivered and installed. 

 
D. Preliminary Submittals: Where samples are for selection of color, pattern, texture, or 

similar characteristics from a range of standard choices, submit a full set of choices for 
the material or product. 

 
1. Preliminary Submittals will be reviewed and returned with ENGINEER’s mark 

indicating selection and other action. 
 

E. Unless noncompliance with Contract Document provisions is observed the submittal may 
serve as the final submittal. 

 
F. Sample sets may be used to obtain final acceptance of the construction associated with 

each set. 
 
1.7 MANUFACTURER'S INSTRUCTIONS 

 
A. When specified in individual specification sections, submit printed instructions for care 

and maintenance of installed products, to ENGINEER for delivery to OWNER in 
quantities specified for Product Data. 
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1.8 CONSTRUCTION SCHEDULE 

 
A. CONTRACTOR shall submit a schedule of construction activities at the pre-construction 

meeting to the OWNER and ENGINEER for their review and approval  
 

B. Schedule Updating: Provide an updated construction schedule at each progress meeting.  
Copies of the updated schedule shall be prepared for all attendees.   

 
1.9 SUBMITTAL SCHEDULE 

 
 NOT USED 
 
 
PART 2 - PRODUCTS 
 

NOT USED 
 
 
PART 3 - EXECUTION 
 
3.1 ENGINEER’S ACTION 

 
A. Except for submittals for record, information or similar purposes, where action and return 

is required or requested, ENGINEER will review each submittal, mark to indicate action 
taken, and return promptly. 

 
1. Compliance with specified characteristics is CONTRACTOR’s responsibility. 

 
B. Action Stamp: ENGINEER will stamp each submittal with a uniform, self-explanatory 

action stamp.  The stamp will be appropriately marked, as follows, to indicate the action 
taken: 

 
1. Final Unrestricted Release: Where submittals are marked “No Exceptions Taken” 

that part of the work covered by the submittal may proceed provided it complies 
with the requirements of the Contract Documents; final acceptance will depend 
upon the compliance. 

 
2. Final-But-Restricted Release: When submittals are marked “Make Corrections 

Noted” that part of the work covered by the submittal may proceed, provided it 
complies with notation or correction on the submittal and requirements of the 
Contract Documents; final acceptance will depend on that compliance. 

 
3. Returned for Resubmittal: When submittal is marked “Rejected” or “Revise and 

Resubmit” do not proceed with the part of the work covered by the submittal, 
including purchasing, fabrication, delivery, or other activity.  Revise or prepare a 
new submittal in accordance with the notations; resubmit without delay.  Repeat 
if necessary to obtain a different action mark. 

 
a. Do not permit submittals marked “Rejected” or “Revise and Resubmit” to 

be used at site, or elsewhere where work is in progress. 
 
4. Additional Information Needed: When submittal is marked “Submit Specified 

Item” CONTRACTOR shall submit requested information. 
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5. Other Action: Where a submittal is primarily for information or record purposes, 

special processing or other activity, the submittal will be returned, marked 
“Acknowledge Receipt”. 

 
6. The approval of ENGINEER shall not relieve CONTRACTOR of responsibility for 

errors on Drawings or submittals as ENGINEER’s checking is intended to cover 
compliance with Drawings and Specifications and not enter into every detail of 
the shop work. 

 
 

END OF SECTION 
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SECTION 01450 
 

QUALITY CONTROL 
 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

A. Quality Control and Control of Installation 

B. References 

C. Testing and Inspection Services 

D. Manufacturers' Field Services 

1.2 QUALITY CONTROL AND CONTROL OF INSTALLATION 
 
A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, 

and workmanship, to produce Work of specified quality. 
 
B. Comply with manufacturers' instructions, including each step in sequence. 
 
C. Should manufacturers' instructions conflict with Contract Documents, request clarification 

from ENGINEER before proceeding. 
 
D. Comply with specified standards as minimum quality for the Work except where more 

stringent tolerances, codes, or specified requirements indicate higher standards or more 
precise workmanship. 

 
E. Perform Work by persons qualified to produce required and specified quality. 
 
F. Verify that field measurements are as indicated on Shop Drawings or as instructed by the 

manufacturer. 
 
G. Secure products in place with positive anchorage devices designed and sized to 

withstand stresses, vibration, physical distortion, or disfigurement. 
 
H. All materials and equipment shall be new, unless otherwise noted. 

 
1.3 REFERENCES 

 
A. Conform to reference standard by date of issue current on date of Contract Documents. 
 
B. Should specified reference standards conflict with Contract Documents, request 

clarification from the ENGINEER before proceeding. 
 
C. Neither the contractual relationships, duties, nor responsibilities of the parties in Contract 

nor those of the ENGINEER shall be altered from the Contract Documents by mention or 
inference otherwise in any reference document. 
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1.4 TESTING AND INSPECTION SERVICES 
 

A. CONTRACTOR shall be responsible for providing, paying for, coordinating and 
scheduling the services of a testing firm (acceptable to OWNER, and approved by 
ENGINEER) to perform all testing and related tasks. 

 
B. The firm will perform tests, inspections and other services specified in individual 

specification sections and as required by the ENGINEER.   
 

C. Testing, inspections and source quality control may occur on or off the project site.  
Perform off-site testing as required by the ENGINEER or the OWNER. 

 
D. Reports will be submitted by the testing firm to the ENGINEER and CONTRACTOR, in 

duplicate, indicating observations and results of tests and indicating compliance or non-
compliance with Contract Documents. 

 
E. CONTRACTOR shall coordinate with ENGINEER and/or OWNER; cooperate and 

coordinate with firm; furnish samples of materials, equipment, tools, storage, safe access, 
and assistance by incidental labor as requested. 

 
1. Notify ENGINEER and testing firm a minimum of 24 hours prior to expected time 

for operations requiring services. 

2. Make arrangements with testing firm and pay for additional samples and tests 
required for CONTRACTOR's use. 

 
F. Documentation of material certification by a testing firm shall be provided  by the 

CONTRACTOR for the testing listed below.  Any additional required by the Contract 
Documents beyond what is listed, shall be provided by the CONTRACTOR. 

 
1. PVC Liner Membrane: 

 
a. Pre-Award Material Chlorine Testing for the material to actually be 

employed on the project. (Refer to Section 07800, Part 1.03, F). 
 
b. UV Testing Pre-Certification. (Refer to Section 07800, Part 1.03, G). 

CONTRACTOR shall provide certification that test results from a testing 
lab for the material to actually be employed on the project, before 
beginning the liner installation. 

 
G. Testing and employment of testing agency or laboratory shall not relieve CONTRACTOR 

of obligation to perform Work in accordance with requirements of Contract Documents. 
 

H. A testing firm, on instructions by the ENGINEER, shall perform re-testing or re-inspection 
required because of non-conformance to specified requirements.  Payment for re-testing 
or re-inspection will be the responsibility of the CONTRACTOR. 

 
I. Clean water testing for the pool shall be completed as identified below. 

 
1. Clean water testing shall be conducted as follows: 

 
a. Structures shall be completely filled with clean water. 
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b. Clean water shall stand for a period of 24 hours, minimum. Restore 
water level and let stand for an additional 24 hour period. 

 
c. Water elevation during the next 48 hour period will be monitored to 

determine the volumetric rate of change in the structure. The 48 hour 
period may be shortened at the discretion of the ENGINEER and 
OWNER. 

 
d. Visual inspections will be made for evidence of any leaks. 
 
e. Provide dye and conduct dye testing if necessary to help identify leaks. 
 
f. At the end of the monitoring period, if leakage is suspected, the 

structures shall be completely drained and visually inspected for 
evidence of leakage. 
  

g. Leaks shall be repaired to the satisfaction of the OWNER and 
ENGINEER. 

 
h. Major leaks may require rerun(s) of the water test at the discretion of the 

OWNER and ENGINEER until the leaks have been demonstrated to 
have been effectively repaired. Costs of water for rerun of tests will be 
the responsibility of the CONTRACTOR. 

 
i. All clean water testing shall be coordinated with the OWNER and 

ENGINEER. 
 

(a) The following additional information pertains to the clean water 
testing. 

 
2. The OWNER will drain and fill the pools during testing.   CONTRACTOR shall 

coordinate with OWNER. 
 
J. Agency Responsibilities: 
 

1. Provide qualified personnel at site.  Cooperate with ENGINEER and 
CONTRACTOR in performance of services. 

2. Perform specified sampling and testing of products in accordance with specified 
standards. 

3. Promptly notify ENGINEER and CONTRACTOR of observed irregularities or 
non-conformance of Work or products. 

4. Perform additional tests required by ENGINEER. 
 

K. Agency Reports:  After each test, promptly submit two copies of report to ENGINEER and 
to CONTRACTOR.  When requested by ENGINEER, provide interpretation of test 
results.  Include the following: 

 
1. Date issued. 

2. Project title and number. 
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3. Name of Technician. 

4. Date and time of sampling or inspection. 

5. Identification of product and specifications section. 

6. Location in the Project. 

7. Type of inspection or test. 

8. Date of test. 

9. Results of tests. 

10. Conformance with Contract Documents. 
 
L. Limits On Testing Authority: 
 

1. Agency or laboratory may not release, revoke, alter, or enlarge on requirements 
of Contract Documents. 

2. Agency or laboratory may not approve or accept any portion of the Work. 

3. Agency or laboratory may not assume any duties of CONTRACTOR. 

4. Agency or laboratory has no authority to stop the Work. 
 

1.5 MANUFACTURERS' FIELD SERVICES 
 

A. When specified in individual specification sections, require material or product suppliers 
or manufacturers to provide qualified staff personnel to observe site conditions, 
conditions of surfaces and installation, quality of workmanship, and related efforts, as 
applicable, and to initiate instructions when necessary. 

 
B. Report observations and site decisions or instructions given to applicators or installers 

that are supplemental or contrary to manufacturers' written instructions. 
 
 
PART 2 - PRODUCTS 
 

(Refer to Section 07800). 
 
 
PART 3 - EXECUTION 
 

(Refer to Section 07800). 
 
 

END OF SECTION 
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SECTION 01500 
 

TEMPORARY FACILITIES AND CONTROLS 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES: 

 
A. Temporary Utilities 

 
1. Temporary Electricity 
 
2. Temporary Lighting for Construction Purposes 
 
3. Internet Service 
 
4. Temporary Water Service 
 
5. Temporary Sanitary Facilities 

 
B. Construction Facilities 

 
1. Field offices and sheds. 

 
C. Temporary Controls 

 
1. Dust Control 
 
2. Barriers 

 
3. Protection of the Work 
 
4. Security Measures 
 
5. Water Control 

 
D. Removal of utilities, facilities, and controls. 

 
1.2 TEMPORARY ELECTRICITY 
 

A. CONTRACTOR shall provide a portable electric generator, extension cords, and any 
other appurtenances required for his construction operations. Power from the existing 
facility will not be available.  

 
1.3 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES  
 

A. While it is anticipated that all construction activities will be performed during daylight 
hours, the CONTRACTOR shall provide any temporary lighting that may be required for 
contingencies, or for interior applications where existing lighting are not adequate.  

 
1.4 INTERNET SERVICE 
 
 NOT USED 
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1.5 TEMPORARY WATER SERVICE 
 

A. Water is available at the construction site.  CONTRACTOR shall make arrangements 
with the OWNER to have water available. 
 

B. If the construction operations, apart from pool filling, require significant water use, as 
determined by the OWNER or ENGINEER, the CONTRACTOR shall install a backflow 
preventer with meter at the source prior to use.  The CONTRACTOR shall pay a deposit 
of $1000 for the backflow preventer/meter unit, to be obtained from the City of Ann Arbor 
Customer Service Department (located on the first floor of City Hall, 301 E. Huron St., 
Ann Arbor, MI 48104).  Water charges will be subtracted from the deposit amount, and 
the balance returned to the CONTRACTOR upon return of the backflow/preventer meter 
unit.  Additional water usage beyond this amount must be paid at the time of return.  

 
1.6 TEMPORARY SANITARY FACILITIES 
 

A. Provide and maintain required facilities and enclosures.  Existing facility use is not 
permitted. Provide at the time of project mobilization.  Provide chemical toilets and 
provisions for replacement of chemicals and disposal of wastes for the duration of the 
Contract. 

 
1.7 FIELD OFFICES AND SHEDS 
 

A. Prepare a Drawing for submittal and approval showing construction facility layouts 
including temporary facilities, storage areas, parking, construction work and other related 
activities. 
 

B. The ENGINEER does not require a field office. The use of storage shed for construction 
operations is not anticipated. The CONTRACTOR shall seek approval from the OWNER 
and ENGINEER for any temporary, on-site storage facilities the CONTRACTOR may 
think necessary. 

 
1.8 DUST CONTROL 

 
A. No dust migration off site shall be permitted. 

 
1.9 BARRIERS 
 

A. Provide barriers to protect existing facilities and adjacent properties from damage from 
construction operations. 

 
B. Provide protection for plant life designated to remain. Replace damaged plants. 
 
C. Protect non-owned vehicular traffic, stored materials, site and structures from damage. 

 
1.10 PROTECTION OF INSTALLED WORK 
 

A. Protect installed Work and provide special protection where specified in individual 
specification Sections. 

 
B. Provide temporary and removable protection for installed Products.  Control activity in 

immediate work area to minimize damage. 
 
C. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings. 
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D. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or 
movement of heavy objects, by protecting with durable sheet materials. 

 
E. Prohibit traffic from landscaped areas. 

 
1.11 WATER CONTROL 
 

NOT USED 
 
1.12 REMOVAL OF UTILITIES, FACILITIES AND CONTROLS 

 
A. Remove temporary utilities, equipment, facilities, materials, and prior to Substantial 

Completion inspection. 
 

B. Clean and repair damage caused by installation or use of temporary work. 
 
C. Restore existing facilities used during construction to original condition.  Restore 

permanent facilities used during construction to specified condition. 
 
 
PART 2 - PRODUCTS 
 

NOT USED 
 
 
PART 3 - EXECUTION 
 

NOT USED 
 
 

END OF SECTION 
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SECTION 01550 
 

VEHICULAR ACCESS AND PARKING 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

A. Vehicular Access 
 
B. Security 
 
C. Parking Areas 

 
1.2 DESCRIPTION 
 

A. Use of Existing Access Roads/Drives: 
 

1. CONTRACTOR will be allowed to use OWNER’s existing roads/drives upon 
obtaining OWNER’s written permission. 

 
2. Prevent interference with traffic on existing roads, drives and parking areas.  At 

all times, keep access roads and entrances serving the Site clear and available 
to OWNER, OWNER’s employees, chemical deliveries, emergency vehicles, and 
other CONTRACTORS.  Do not use these areas for parking or storage of 
materials. 

 
3. CONTRACTOR shall indemnify and hold harmless OWNER from expenses 

caused by CONTRACTOR’s operations over existing roads and parking areas. 
 
4. Schedule deliveries to minimize use of driveways and entrances. 

 
1.3 SITE ACCESS 
 

A. CONTRACTOR shall access the site via the main entrance roads and existing facility 
maintenance gates. 

 
1.4 SECURITY 
 

A. The CONTRACTOR shall abide by and implement all site security measures in use by 
the City. 

 
B. CONTRACTOR’s security procedures shall include but shall not be limited to: 
 

1. Maintain daily log of personnel on site. 
 

C. Use of OWNER’s security measures does not relieve CONTRACTOR of its responsibility 
to secure its own working spaces and materials. 

 
1.5 CONTRACTOR PARKING 
 

A. CONTRACTOR personnel and subcontractor personnel shall park in areas designated by 
the OWNER. 
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B. Disruption to the neighborhood (idling engines, radios, lights, etc.) before or after 

approved construction hours is prohibited. 
 
1.6 MAINTENANCE OF ACCESS 
 

A. CONTRACTOR shall maintain driveway and parking to continuously provide access for 
OWNER vehicles, deliveries for OWNER, emergency vehicles, and parking areas for 
OWNER’s personnel and commuters. 

 
B. Public roads shall be passable at all times and no parking which disrupts traffic is 

permitted. 
 

C. Clean paved roads, driveways and parking areas over which CONTRACTOR’s vehicles 
travel.  Cleaning shall be done as required or as directed by ENGINEER. Areas to be 
cleaned include: 

 
1. Pavement, including driveways and parking areas, within the Pool site limits. 
 

1.7 RESTORATION 
 

A. Restore to pre-construction conditions existing roads, walks, and parking areas damaged 
by CONTRACTOR, subject to approval of OWNER of roads, walks, and parking areas. 

 
 
PART 2 - PRODUCTS 
 
 NOT USED 
 
 
PART 3 - EXECUTION 
 
 NOT USED 
 
 

END OF SECTION 
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SECTION 01740 
 

CLEANING AND WASTE MANAGEMENT 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

A. Progress Cleaning 
 
B. Final Cleaning 

 
1.2 GENERAL 
 

A. Execute cleaning, during progress of the Work, and at completion of the Work. 
 
B. Adequate periodic cleaning will be a condition for recommendation of progress payments. 
 
C. Waste Disposal 
 

1. Properly dispose all waste materials, surplus materials, debris, and rubbish off 
the Project Site. 

 
2. Provide suitable containers for storage of waste materials and debris. 
 
3. Do not burn or bury rubbish and waste materials on the Project Site. 
 
4. Do not dispose of volatile or hazardous wastes such as mineral spirits, oil, or 

paint thinner in storm or sanitary drains. 
 
5. Do not discharge wastes into streams or waterways. 
 
6. Comply with all federal, state, and local anti-pollution laws, ordinances, codes, 

and regulations when disposing waste materials, debris, and rubbish. 
 
 D. Work shall include, but not be limited to: 
 
  1. Protection of pool, tiles, Marcite and decking. 
 

2. Protection of all appurtenances including but not limited to: ladders, lights, jet 
nozzles, troughs and drains. 

 
  3. Preventing construction waste and debris from washing down drains. 
 
1.3 PROGRESS CLEANING 
 

A. CONTRACTOR shall periodically clean the work site at least once weekly 
 
B. Clean areas where work is in progress to the level of cleanliness necessary for proper 

execution of the work. 
 
C. Keep installed work clean. Clean installed surfaces according to written instructions of 

manufacturer or fabricator of product installed, using only cleaning materials specifically 
recommended. 

 
D. Remove debris from concealed spaces before enclosing the space. 
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E. Thoroughly clean pool surface before applying adhesives for fleece or liner installation or 

other finishing materials. 
 
F. During handling and installation, clean and protect construction in progress and adjoining 

materials already in place. Apply protective covering where required to ensure protection 
from damage or deterioration. 

 
G. Clean and provide maintenance on completed construction as frequently as necessary 

through the remainder of the construction period.  
 

1.4 FINAL CLEANING 
 

A. Complete the following cleaning and waste-removal operations before requesting 
inspection for certification of Substantial Completion for entire Project or for a portion of 
Project:  

 
1. Clean and remove from the Project rubbish, waste material, debris, and other 

foreign substances.  
 
2. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other 

foreign deposits.  
 
3. Hose clean sidewalks and loading areas.  

 
4. Repair pavement, roads, sod, and all other areas affected by construction 

operations and restore them to original condition or to minimum condition 
specified. 

 
5. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of spatter, grease, stains, fingerprints, films, and similar foreign substances. 
 

6. Remove tags and labels that are not permanent. 
 
7. Touch up and otherwise repair and restore chipped, scratched, dented, or 

otherwise marred surfaces to specified finish and match adjacent surfaces.  
 

B. Maintain the cleaning until OWNER occupies the Project or portion thereof.  
 
C. Leave Project clean and in a neat and orderly condition satisfactory to ENGINEER. 

 
 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 

A. Use only those cleaning materials which will not create hazards to health or property and 
which will not damage surfaces. 

 
B. Use only those cleaning materials and methods recommended by manufacturer of the 

surface material to be cleaned. 
 
C. Use cleaning materials only on surfaces recommended by cleaning material 

manufacturer. 
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PART 3 - EXECUTION 
 
 NOT USED 
 

 
END OF SECTION 



BUHR PARK AND FULLER PARK POOL SURFACE IMPROVEMENTS 
Closeout Procedures 01770-1 Stantec Project No. 2075120210 
February 6, 2014 

SECTION 01770 
 

CLOSEOUT PROCEDURES 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

A. Substantial Completion 
 
B. Final Inspection 
 
C. Request for Final Payment 

 
1.2 SUBSTANTIAL COMPLETION 
 

A. The project shall not be considered substantially complete until the County Health 
Department completes their inspection in the spring and authorizes acceptance of the 
pool.  Retainage will be held until this time. 

 
B. Before requesting inspection for Certification of Substantial completion, complete the 

following.  List exceptions in the request. 
 

1. In the Application for Payment that coincides with, or first follows, the date 
Substantial Completion is claimed, show 100 percent completion for the portion 
of the work claimed as substantially complete.  Include supporting documents for 
completion as indicated in these Contract Documents and a statement showing 
an accounting of changes to the contract price. 

 
2. If 100 percent completion cannot be shown, include a list of incomplete items, the 

value of incomplete construction, and reasons the work is not complete. 
 
3. Advise OWNER of pending insurance changeover requirements. 
 
4. Submit specific warranties, workmanship bonds, maintenance agreements, final 

certifications, and similar documents. 
 
5. Obtain and submit releases enabling OWNER unrestricted use of the work and 

access to services and utilities; include permits, certificates, County Health 
Department inspections, and similar releases. 

 
6. Complete final cleanup requirements, including touch-up painting.  Touch-up and 

otherwise repair and restore marred exposed finishes. 
 

C. Inspection Procedures: On receipt of a request for inspection, ENGINEER will either 
proceed with inspection or advise CONTRACTOR of unfilled requirements. 

 
1. ENGINEER will prepare the Certificate of Substantial Completion following 

inspection, or advise CONTRACTOR of construction that must be completed or 
corrected before the certificate will be issued. 

 
2. ENGINEER will repeat inspection when requested and assured that the work has 

been substantially completed. 
 
3. Results of completed inspection will be the basis of requirements for final 

acceptance. 
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4. Date of Substantial Completion will begin the warranty period unless noted 

otherwise. 
 
1.3 FINAL ACCEPTANCE 
 

A. Before requesting final inspection for certification of final acceptance and final payment, 
complete the following.  List exceptions in the request. 

 
1. Submit the final payment request with releases and supporting documentation 

not previously submitted and accepted.  Include certificates of insurance for 
products and completed operations where required. 

 
2. Submit an updated final statement, accounting for final additional changes to the 

Contract Price. 
 
3. Submit a copy of ENGINEER’s final inspection list of items to be completed or 

corrected, stating that each item has been completed or otherwise resolved for 
acceptance.  The list shall be endorsed and dated by the ENGINEER. 

 
4. Submit consent of surety to final payment. 
 
5. Submit a final liquidated damages settlement statement. 
 
6. Submit evidence of final, continuing insurance coverage complying with 

insurance requirements. 
 
7. Submit record drawings, damage or settlement survey, and similar final record 

information. 
 

8. Discontinue or change over and remove temporary facilities from the site, along 
with construction tools, mock-ups, and similar elements. 

 
9. Complete final cleaning in accordance with Section 01740, Cleaning and Waste 

Management. 
 

B. Reinspection Procedure: the ENGINEER will inspect the work upon receipt of notice that 
work, including inspection list items from earlier inspections, has been completed, except 
items whose completion has been delayed because of circumstances acceptable to the 
ENGINEER. 

 
1. Upon completion of reinspection, the ENGINEER will prepare a certificate of final 

acceptance, or advise the CONTRACTOR of work that is incomplete, or of 
obligations that have not been fulfilled yet and which are required for final 
acceptance. 

 
2. If necessary, reinspection will be repeated. 

 
1.4 REQUEST FOR FINAL PAYMENT 
 

A. Submit request for final payment in accordance with the Agreement and General 
Conditions. 

 
B. Request for final payment shall include: 
 

1. AIA Documents. 
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2. Documents required in the General Conditions, as may be modified by the 

Supplementary Conditions. 
 
3. Releases or Waivers of Lien Rights: 
 

a. When submitting releases or waivers of Lien rights, provide release or 
waiver by CONTRACTOR and each Subcontractor and Supplier that 
provided CONTRACTOR with labor, material, or equipment. 

 
b. Provide list of Subcontractors and Suppliers for which release or waiver 

of Lien is required. 
 
c. Each release or waiver of Lien shall be signed by an authorized 

representative of entity submitting release or waiver to CONTRACTOR, 
and shall include Subcontractor’s or Supplier’s corporate seal if 
applicable. 

 
d. Release or waiver of Lien may be conditional upon receipt of final 

payment. 
 

4. Consent of Surety. 
 
5. Documentation that all punch list items are complete. 
 
6. Warranties. 
 
7. Operation and Maintenance Manuals. 
 
8. Record Drawings being maintained by the CONTRACTOR. 

 
 
PART 2 - PRODUCTS 
 
 NOT USED 
 
 
PART 3 - EXECUTION 
 
 NOT USED 
 

 
END OF SECTION 
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SECTION 01780 
 

CLOSEOUT SUBMITTALS 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

A. Project Record Documents 
 
B. Warranties and Bonds 

 
1.2 PROJECT RECORD DOCUMENTS 
 

A. Maintain on site one clean, undamaged set of the following record documents; record 
actual revisions to the Work: 

 
1. Specifications. 
 
2. Addenda. 
 
3. Change Orders and other modifications to the Contract. 
 
4. Reviewed Shop Drawings, Product Data, and Samples. 
 
5. Manufacturer's instruction product care and maintenance. 

 
B. Ensure entries are complete and accurate, enabling future reference by OWNER. 
 
C. Store record documents separate from documents used for construction. 
 
D. Specifications:  Legibly mark and record at each product section description of actual 

products installed, including the following: 
 

1. Manufacturer's name and product model and number. 
 
2. Product substitutions or alternates utilized. 
 
3. Changes made by Addenda and modifications. 

 
E. Record Drawings and Shop Drawings:  Legibly mark each item to record actual 

construction including: 
 
1. Measured locations of internal utilities and appurtenances concealed in 

construction, referenced to visible and accessible features of the work. 
 

2. Field changes of dimension and detail. 
 
3. Details not on original Contract drawings. 
 

F. Indicate the date of revisions to the plans in the appropriate box on the plans. 
 
G. Submit documents to ENGINEER with claim for final Application for Payment. 
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1.3 WARRANTIES AND BONDS 
 

A. Obtain warranties and bonds executed in duplicate by responsible subcontractors, 
suppliers, and manufacturers.  All warranties shall begin at the Date of Substantial 
Completion, or at the date of acceptance by the OWNER, whichever is later. 

 
B. Execute and assemble all transferable warranty documents and bonds from 

subcontractors, suppliers, and manufacturers into one binder. 
 
C. Verify that documents are in proper form, contain full information, and are notarized.  

Manufacturer’s warranties shall be in the name of the OWNER. 
 
D. Provide Table of Contents and assemble in three-ring binders with durable plastic cover. 
 
E. Submit prior to Final Application for Payment. 
 
F. Time of submittals: 
 

1. Make warranty submittal within ten days after Date of Substantial Completion, 
prior to final Application for Payment. 

 
2. For items of Work for which acceptance is delayed beyond Date of Substantial 

Completion, submit within ten days after acceptance, listing the date of 
acceptance as the beginning of the warranty or bond period. 

 
G. Rejection of Warranties: OWNER reserves the right to reject warranties and to limit 

selections to products with warranties not in conflict with requirements of the Contract 
Documents.   

 
 
PART 2 - PRODUCTS 
 
 NOT USED 
 
 
PART 3 - EXECUTION 
 
 NOT USED 
 
 

END OF SECTION 
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SECTION 13150 
 

ADHERED PVC SWIMMING POOL LINING SYSTEM 
 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. The following specification is for a 15 year warranted, UV and Chemical Stabilized 60 mil 
thick (70 mil with embossing) polyester scrim reinforced, PVC pool renovation membrane 
with special components providing maximal UV and chlorine resistance, with acrylic stain 
guard topcoat and is based upon a performance specification. This specification is 
presented to establish and to define the installation technique, material quality and 
experience levels required to perform the required work.  
 

B. The individual components and installation criteria described below consists of a 
complete polyester webbing reinforced PVC membrane lining to be installed in 
accordance with these specifications. Material rolls of reinforced PVC membrane shall be 
custom fit and fuse welded together using Leister hot air hand welders and machine 
welders (or approved equal). Termination of the PVC system shall occur as indicated in 
Manufacturer’s specifications. Upon completion, the pool lining system shall provide a 
waterproof lining of the existing pool over the poly felt complete with all necessary 
hardware, fittings, attachments, flanges, gaskets and all appropriate pool markings as 
required by applicable State pool codes. All existing pool markings inside the liner zone 
shall be replaced with full markings in accordance with state code. 

 
C. NOTE: THE REQUIRED MATERIAL IS SPECIFIED IN 13150, PART II, SECTION 2.2. 

NO ALTERNATIVES WILL BE ACCEPTED. 
 
1.2 SUBMITTALS 
 

A. Shop Drawings: Show fabrication and connection details for all connections to existing 
pool structure. 

 
B. Provide standard catalogue sheets and installation instructions for each item specified. 
 
C. Provide 2' x 2' samples of PVC Membrane for testing purposes, 10.5 oz. felt, PVC coated 

Stainless Steel, countersunk fastener to be employed at flanges, and marking samples 
and a 1’x 1’ sample of the adhesive attaching the PVC to the Felt under layer. Also 
supply 4 - 2" x 2" PVC to felt samples for water testing of adhesive bond. Adhesive must 
hold felt to PVC to felt after a 24 hour water immersion test. 

 
D. Provide written documentation of project foreman certification. 

 
E. Contract Closeout Submittals: 

 
1. Provide Care and Maintenance Guide. 
 
2. Provide copy of the supplier’s 15-year PVC material warranty. Warranty should 

completely cover the material against leakage, delaminating, bubbling, pitting, 
shearing, tearing, cracking or crazing or any material workmanship or defects. 
The warranty must include the above plus include a 15-year weld warranty on all 
PVC welding including targets, racing lanes and markings. In the event of failure 
of the lining system, the CONTRACTOR shall unconditionally repair or replace 
the damaged section. 
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1.3 QUALITY ASSURANCE 
 

A. Pool material supplier and the actual pool membrane manufacturer shall have both been 
engaged in the manufacture of PVC membranes for use in Swimming Pools for a 
minimum of ten years. Manufacturer shall employ only 100% virgin vinyl throughout the 
manufacturing process. All PVC membrane components shall be from the same 
manufacturer to assure compatibility of components and weld ability over time. Products 
manufactured using recycled materials shall not be allowed. 

 
B. CONTRACTOR must demonstrate a minimum of 5 exterior pools in northern climates of 

similar size installed by its staff utilizing site built reinforced PVC membrane materials. 
 
C. The foreman provided by the installer shall be certified competent in installing PVC 

membrane materials by the membrane supplier and shall have a minimum of three (3) 
years’ experience welding PVC membranes for pool applications. 

 
D. The foreman shall be on-site, full-time for all project activities. 
 
E. The bidder or shall provide enclosed with the bid a full listing of any and all lawsuits from 

any venue in the United States from any prior customers in which they have been sued 
by clients. This list is to be notarized and shall list all litigation initiated by clients against 
the CONTRACTOR regardless of whether such claims have been settled. Additionally, all 
bidders shall provide a full written release issued to the bidding agency allowing the 
bidding agency to discuss prior service and handling of warranty obligations with any 
prior clients regardless of any prior agreements to limit such discussions. 

 
F. Pre-Award Material Chlorine Testing. A 2’ x 2’ sample of the actual material to be 

employed on the subject project shall be provided for the purpose of testing prior to 
project award. Sample shall be subjected to a 24-hour chemical resistance test 
simulating extreme exposure to 100% powdered trichlor chlorine. A small 3” x 3” sample 
of all products submitted in accordance with these bid instructions shall be placed in a 
shallow plastic container with water and a ½ teaspoon of 100% trichlor in powder form 
shall be applied to the surface of each material and left undisturbed for a period of 24 
hours. Fading, material condition and durability of the samples shall be evaluated by the 
OWNER and CONTRACTOR and shall be used in final evaluations. A sample of actual 
materials employed on the project may also be tested to confirm the material quality of 
products actually employed. 

 
G. UV Testing. An important consideration is extreme ultra-violet resistance of the primary 

PVC lining material. The CONTRACTOR shall provide test results of the actual material 
to be employed on the subject project having been subjected to a 4,000-hour Zenon Bulb 
UV durability accelerated weathering test. The test will have been conducted in a lab, 
demonstrated that the material has not been significantly negatively impacted (faded, 
checked, discolored, burned or deteriorated in any way) by this 4,000 hour Zenon Bulb 
accelerated weathering test.  

 
H. CONTRACTOR shall present in written form, a program of annual site visits to inspect 

and monitor on-going performance of the PVC liner and its installation, and costs for the 
inspections shall be included as part of their bid. The program shall include a list of items 
to be inspected, as well as a system of evaluating those items, and recommending 
responses for items needing attention and providing estimates for performing any non-
warranty maintenance or repairs.  

 
1. Program shall be for two (2) years (the one year warranty period plus one 

additional year. 
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2. Visits shall take place in the spring, and no later than May 7, before filling of the 
pools. 

 
1.4 DELIVERY, STORAGE AND HANDLING 
 

A. All materials required for the completion of this project shall be delivered to the project 
site in a manner designed to prevent damage. No hooks or forks shall be used for 
unloading. The CONTRACTOR shall perform unloading of all materials. Materials shall 
be stored in a flat, dry area in a manner that will not damage them. All materials provided 
are to be new and in unopened packaging. 

 
1.5 PROJECT SITE CONDITIONS 
 

A. The CONTRACTOR to a level in accordance with the supplier’s requirements shall 
prepare project site. All burrs and rough edges shall be ground smooth or covered, pits 
and voids shall be filled with a vinyl concrete patch compound. All working cracks, 
expansion joints or voids shall be isolated from the 10.5 oz. poly felt layer above by the 
installation of rigid stainless or plastic strips. All oil and tar must be removed from the pool 
or covered with appropriate isolation materials. 

 
1.6 WARRANTY 
 

A. The flexible PVC membrane system shall be warranted by the supplier for workmanship, 
materials, and shall be specifically warranted to not delaminate, pit, crack, require 
additional sealing, tear, or become structurally unsuitable for its intended purpose for a 
period of 15 (fifteen) years. Additionally, the CONTRACTOR shall warrant against 
delaminating at all heat welds at seams and racing lanes for a period of 15 years. In the 
event the material should become unusable during this period, the manufacturer and 
installer agree to repair or replace the defective sections. 

 
 
PART 2 - PRODUCTS 
 
2.1 MANUFACTURERS 
 

A. The material manufacturer shall be RenoSys  
 
2.2 MATERIALS 
 

A. All individual components utilized to renovate the project pool shall be completely 
compatible with the pool environment and shall be supplied by one supplier as a system 
to assure compatibility and to assure a single source of responsibility. All PVC membrane 
components shall be from the same manufacturer to assure identical formulations, weld 
compatibility, and to ascertain identical product molecular weights. An approximately .3-
mil coating of stain guard acrylic top coating shall be factory applied as a topcoat to 
reduce soiling in the field and to make the liner easier to clean. Material shall possess an 
embossed standard slip resistance throughout the pool to provide slip resistance to pool 
bathers or as required by the OWNER, and an extra aggressive slip resistant material on 
steps, gutters and at zero depth entry areas to 2’ deep. Material Specifications shall be 
provided meeting or exceeding the following Physical Properties of the specified system. 
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RenoSys Infinity Series PVC Pool Membrane Typical Material Properties 

 
Description: Polyester reinforced PVC membrane Pool Renovation Membrane System. Available in two, 
easy to clean textures.  15-year, pro-rated warranty. 
 
Compound: Maximal UV resistance, chlorine impervious PVC compounded for the pool environment. 
Product shall be compounded with permanent plasticizers, UV inhibitors, and antifungal agents and .3-mil 
acrylic soil resistant top coating. 
 
Reinforcement: Non-wicking Polyester scrim fabric 1000 Denier yarn 9X9 per inch count. 
Ref #: #10233 S06760 60mil Pool Membrane (Infinity Series) 

Property Machine Direction 
Transverse Direction 

Test Method Result 

Thickness    
Break Strength @ Yield (lbs in) MD ASTM D638 60 mil. 
 @ Yield (lbs in) TD  181 
 @ Yield (lbs in) MD  161 
 @ Break (lbs in) TD  117 
 @ Break (lbs in) MD  85 
 @ Yield (lbs in) TD ASTM D751 418 
 @ Yield (lbs in) MD  328 
 @ Break (lbs in) TD  375 
 @ Break (lbs in) MD  345 
Tear Resistance (lbs) MD ASTM D1004 25.0 
 TD  26.7 
Cold Flex Resistance 1/8” Mandrel  ASTM D2136 Pass -50°C 
% Dim. Stability (1 hr 100 deg. C) MD ASTM D1004 -0.6% 
 TD  +0.2% 
Specific Gravity  ASTM D752 1.235 
Water Resistance % wt. change  ASTM D570 +0.5% 
Puncture Resistance (lbs)  ASTM D4833 123 
Delamination Resistance (lbs. in) MD  12.0 
UV Resistance (% retained after 
 exposure) 

 ASTM D4355 100 

 
Testing Agency: ASTM - American Society for Testing and Materials 
Test Method Definitions: MD - Machine Direction; TD - Transverse Direction 

2.3 SYSTEM COMPONENTS 
 

A. Pool lining membrane shall be a flexible 60 mil PVC material fully UV stabilized and 
reinforced with a scrim consisting of a tightly woven polyester 9 x 9 thread spacing per 
inch, 1,000 denier thread for puncture resistance. The material colors shall be as follows: 
Color of walls and floor shall be light blue or white, as determined by the OWNER and or 
State requirements. Floor shall be light blue or white in color with stain guard acrylic 
topcoat protective coating and must be formulated using anti-fungal agents and 
manufactured specifically for use in the commercial swimming pool environment. An 
acrylic stain guard coating shall be a factory applied. Acrylic top coating is designed to 
make surface cleaning easier and to minimize soiling. The material shall be applied with 
the nonskid/textured side out as required by the OWNER in the floor area and on all 
gutter, step and zero-depth areas to provide slip resistance. All welds shall be 
accomplished with hot air welding. No solvent welding of PVC materials shall be allowed 
on this project. No double stick Mylar tapes are permitted under the liner on this project. 
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Seams shall be tacked, a continuous air entrapment weld shall be applied continuous on 
all welds, and then a minimum 3/4" wide weld shall be installed. No burning of the 
material shall be permitted. 

 
B. Racing lanes, targets and marking strips shall be provided by the supplier and colored 

black. All markings shall be as per local pool code requirements. CONTRACTOR is 
responsible to ensure that racing lanes, targets, marking strips, text or other markings 
shall match those existing dimensionally and in location.  If elected by the City, the logos 
shall be installed in the shallow sections of the pool, not in the competition lanes. 
Location of the logos shall be directed by the Engineer. The logos shall be 8-feet tall or 
as directed by the City. 

 
C. An anti-microbial product fully compatible with the PVC membrane shall be sprayed or 

rolled on under the felt material to discourage microbial growth under the system. 
 
D. Adhesives that are not weakened when exposed to water immersion and that are fully 

compatible and suitable for bonding to the PVC material and the felt layer shall be 
provided that are designed to chemically bond to the PVC material and to fully attach the 
Geotextile fabric to the pool walls and floors. NOTE: ENTIRE POOL LINER 
MEMBRANES AT BUHR AND FULLER PARKS, INCLUDING THE BUHR PARK TOT 
POOL, SHALL BE A FULLY ADHERED SYSTEM OVER POLY FELT. All poly felt is to 
be fully bonded to the pool. Additionally all PVC material employed on all pool surfaces 
shall be fully adhered as a condition of these specifications. Any adhesives that are 
water-soluble shall not be allowed under the scope of these bid documents to prevent the 
geotextile fabric from shifting under the membrane. PVC adhesive shall be further 
designed to be resistant to Plasticizer migration. Adhesive on project shall be water 
impermeable RenoBond or Nordot 34 only. It is the intention of the OWNER to have the 
CONTRACTOR provide a project where the PVC is fully adhered to the felt on all pool 
surfaces. No tacking of the PVC wall and floor sections to PVC metal strips is permitted.  

 
E. An under layer of 10.5 oz felt shall be installed fully adhered with the appropriate 

adhesive throughout the entire pool. 
 
F. PVC coated Stainless Steel metal or as required to make for a satisfactory installation 

termination. Galvanized PVC coated steel shall not be acceptable for use on this project. 
 
G. Trim poly felt and compress liner around perimeter as per Manufacturer requirements. 
 
H. Flanges at all penetrations shall be constructed of Type I Exterior grade Hard PVC Sheet 

and custom fabricated radii, and drilled as required for use at all membrane penetrations. 
 
I. Flanges will be custom fabricated to fit as close to existing pool fittings as is practical and 

possible based on substrate conditions around penetrations. Termination strips shall be 
installed to provide a neat, clean edge with a water-tight seal where the membrane meets 
the gutters.  All bolts used to fasten any compression bar or termination strip shall be 
countersunk to allow for a flush installation. All metal fasteners employed shall be 316 
Stainless steel. 

 
J. 4” to 6" wide Plastic or 304L Stainless Steel 25 gauge plate shall be installed over all 

active expansion joints and working cracks. Galv. Steel shall not be acceptable. 
 
K. Caulking shall be installed where required by installation details, and shall be Novagard 

Underwater Grade Caulk or prior approved equal. Caulking shall only be used at pool 
penetrations and terminations and shall not be employed for joining seams. 

 



BUHR PARK AND FULLER PARK POOL SURFACE IMPROVEMENTS 

Adhered PVC Swimming Pool Lining System  13150-6 Stantec Project No. 2075120210 
February 6, 2014 

L. Membrane supplier shall provide complete care instructions, PVC underwater patch kit, 
warranty certificate and spare material as might be required. OWNER’s agent is also to 
be trained in the proper method of repairing the membrane as a part of this installation. 

 
 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 
 

A. Installation crew shall inspect the pool surface at the beginning of the project and shall 
advise OWNER as soon as practicable of any existing conditions which might affect the 
satisfactory installation of the pool membrane lining product. 
 

B. CONTRACTOR shall repair the pool surfaces as required for the satisfactory installation 
of the PVC liner, using the estimated quantities in the Bid Form. 

 
C. CONTRACTOR shall perform a leakage test on the pools prior to installing the new liner 

system. The purpose of this test is to eliminate the existing pool system as a possible 
source of leakage during liner testing after installation. 

 
3.2 PREPARATION 
 

A. The pool shall be prepared for the installation of the membrane in accordance with the 
supplier’s technical data and these specifications. 

 
3.3 INSTALLATION AND APPLICATIONS 
 

A. Installation shall be performed by installers certified competent by the supplier whose 
experience is fully in compliance with the terms of these specifications. The PVC 
membrane installation shall be completely supported by the structural walls in all 
respects. The material shall be completely supported by structural walls at all corners and 
wall/floor junctures before the pool is filled. Due to the inordinate stress induced at 
seams, and fittings by water pressure stretch fitting- in no case shall gaps, voids or 
spaces be allowed behind the membrane before water is added. The Buhr Park and 
Fuller Park main pools both have stainless steel “Swim-out” type gutter systems (similar 
to Bradford Gutter Systems style BGS-2), with Marcite finished masonry walls and floors, 
with tile targets and lane markers.  

 
B. The installation procedures employed in the execution of this project are to be fully in 

accordance with the supplier recommendations and current Technical Data. If any terms 
or conditions of this contract contradict recommended procedures of the manufacturer or 
supplier, work will be performed in accordance with manufacturers and supplier 
requirements however written notice of any variances from these specifications must be 
provided to the project ENGINEER in advance of any actual work performed in the field. 

 
C. Perform work as follows: 

 
1. Prepare pool surface as per specifications and suppliers recommendations. 
 
2. Span any cracks or voids with Stainless Steel sheet 25 ga. or 1/8th inch hard 

plastic plate and pin in place with appropriate fasteners. 
 
3. Apply sanitizing agent. 
 
4. Apply adhesive to pool surfaces and attach 10.5 oz poly felt them. Trim at 

compression fittings. 
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5. Apply poly felt material throughout pool with water insoluble adhesives. 
 
6. Install Stainless Steel coated PVC Steel where required. 
 
7. Apply PVC membrane to pool as detailed in the specifications and approved 

shop drawings and overlap weld (allowing a 2" overlap) with a minimum 3/4" 
wide weld. All hand welding is to be performed with a Leister hot air welder. No 
Solvent welding, glue welding or THF Swell agent welding is permitted on this 
project. No voids at wall/floor junctures shall be permitted in this installation. No 
double stick tapes are permitted. 

 
8. Provide PVC markings, targets, racing lanes, logo etc. as required and directed 

by OWNER and code. End Targets shall be fully bonded to the wall. 
 
9. Attach Compression flanges and gaskets in accordance with supplier’s 

recommendations. Bolt spacing shall not be greater than 3" O.C. All fastener 
heads shall be countersunk. 

 
10. Prime and caulk the perimeter termination and wherever else required to make 

for a suitable and proper watertight fitting. 
 
11. Inspect all seams in the pool with a roofing probe to ascertain that there are no 

false welds, pinholes or missed areas. Seal all seam edges with edge sealant. 
 

12. Broom clean pool and surrounding deck area. Remove any marks or dirty spots. 
Remove all trash and debris to the OWNERS dumpster. 

 
13. Provide a service and care session of approximately one hour with the OWNERS 

designated agent. Provide patch kit, care instructions in a written format, plus 
100 square feet of color matched patch material. 

 
14. Assist the OWNER with the initial filling of the pool and inspect the installation. 

 
15. Perform the inspection program of annual visits for the specified number of 

years. 
 

 
END OF SECTION 
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SECTION 13151 
 

SWIMMING POOL MARCITE 
 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. The following specification is for the demolition of existing marcite (pool plaster) surfaces 
and the installation of a new marcite surface in swimming pools. This specification is 
presented to establish and to define the installation technique, material quality and 
experience levels required to perform the required work.  
 

B. Upon completion, the marcite shall provide a waterproof interior finish of the existing pool 
complete with all necessary hardware, fittings, attachments, flanges, gaskets and all 
appropriate pool markings as required by applicable State pool codes. All existing pool 
markings inside the marcite zone shall be replaced with full markings in accordance with 
state code. 

 
1.2 REFERENCES 
 

A. Swimming pool marcite and bonding materials shall be designed and produced to comply 
with published standards and meet requirements of applicable portions of the most 
current editions of the following:  

 
1. ASTM: American Society of Testing Materials  
 
2. National Plasterers Council – Technical Manual, Fifth Edition  

 
1.3 SUBMITTALS 
 

A. Manufacturer’s installation and maintenance instructions for use of all products. 
 
B. Manufacturer’s technical data and MSDS. 
 
C. Contractor shall prepare and submit a 12-inch square sample panel showing the 

proposed texture and color of the marcite.  Finish marcite work shall match the approved 
sample. 

 
1.4 QUALITY ASSURANCE 

 
A. CONTRACTOR must demonstrate a minimum of 6 to 7 exterior pools in northern 

climates of similar size installed by its staff utilizing marcite installation materials. 
 
B. The foreman provided by the installer shall be certified competent in installing marcite 

materials by the supplier and shall have a minimum of three (3) years’ experience for 
marcite pool applications. The foreman shall be on-site, full-time for all project activities. 

 
C. CONTRACTOR shall present in written form, a program of annual site visits to inspect 

and monitor on-going performance of the marcite and its installation, and costs for the 
inspections shall be included as part of their bid. The program shall include a list of items 
to be inspected, as well as a system of evaluating those items, and recommending 
responses for items needing attention and providing estimates for performing any non-
warranty maintenance or repairs. 
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1. Program shall be for two (2) years (the one year warranty period plus one 
additional year. 
 

2. Visits shall take place in the spring, and no later than May 7, before filling of the 
pools. 

 
1.5 DELIVERY, STORAGE AND HANDLING 
 

A. All materials required for the completion of this project shall be delivered to the project 
site in a manner designed to prevent damage. 

 
1.6 PROJECT CONDITIONS 
 

A. Apply marcite only when ambient temperature is above 40º F and below 90º F.   
 

B. Do not install marcite during rain, and if rain commences after the installation has begun, 
immediately protect the marcite from rain by all means necessary until the marcite has 
set. 
 

C. Do not install marcite during wind over 10 mph, and if wind commences after the 
installation has begun, immediately protect the marcite from wind by all means necessary 
until the marcite has set. 
 

D. Protect applied marcite from rapid drying until curing is completed or pool is filled with 
water. 

 
1.6 WARRANTY 
 

A. The marcite installation shall be warranted for a period of one year. The warranty shall 
include but not be limited to: 

 
1. Debonding and Delamination: Occurs when there is a bond failure between the 

marcite coat and the underlying surface or between the bond coat and the 
underlying surface and the failure rises up and forms a delamination blister. 

 
2. Surface blisters and spalls: Occurs on the surface of the marcite coating where 

the coating is separated from the underlying marcite substrate matrix. 
 
PART 2 - PRODUCTS 
 
2.1 GENERAL DESCRIPTION 
 

A. All individual components utilized to renovate the project pool shall be completely 
compatible with the pool environment and shall be supplied by one supplier as a system 
to assure compatibility and to assure a single source of responsibility. Material 
Specifications shall be provided meeting or exceeding the following Physical Properties 
of the specified system. 

 
2.2 MATERIALS 
 

A. Marcite shall be a standard white marble pool plaster finish.  Marcite mix shall consist of 
no less than one part cement material for every two parts of aggregate material by weight 
(1:2 cement/aggregate ratio) to no more than one part cement material for every 1.5 parts 
of aggregate material by weight (1:1.5 cement/aggregate ratio). 
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1. Portland Cement: ASTM C150, Type 1 White Portland Cement 
 
2. Hydrated Lime: ASTM C206, Type S 
 
3. Aggregate: Swimming pool aggregate shall conform to or exceed ASTM C-897 

as manufactured by Georgia Marble Pool Aggregate, TXI Riverside Premium 
Pool Aggregate, or approved equal. 

 
4. Water: Clean, potable water from approved source. 

 
B. Bonding agent shall be Multicoat Scratch Kote 2000, or approved equal. 

 
2.2 SYSTEM COMPONENTS 
 

A. CONTRACTOR is responsible to ensure that racing lanes, targets, marking strips, text or 
other markings shall match those existing dimensionally and in location.   

 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 
 

A. Installation crew shall inspect the pool surface at the beginning of the project and shall 
advise OWNER as soon as practicable of any existing conditions which might affect the 
satisfactory installation of the marcite product. 
 

3.2 PREPARATION 
 

A. Contractor shall assure that the concrete substrate that will be used for the application of 
the new marcite surface is clean and free of debris, loose material, staining or any other 
materials that might interfere with the new marcite surface coating’s ability to 
mechanically bond to the substrate. The substrate shall be rough, course and porous 
enough to ensure that the new marcite surface coating can achieve a good mechanical 
bond to the substrate.  
 

B. The following procedures are considered acceptable practice in preparing the substrate: 
 

1. Sandblast with water attachment for dust control or hydo-blast to remove all old 
plaster, loose material, rust, and stains down to the underlying cementitious 
surface.  The Contractor shall ensure the final surface is sound and rough and 
then apply the bond coat in accordance with the manufacturer’s recommended 
installation instructions. 

 
2. In lieu of sandblasting/hydo-blast, Contractor may strip off the old plaster surface 

with chipping hammers to the underlying cementitious surface.  The Contractor 
shall ensure the final surface is sound and rough and then apply the bond coat in 
accordance with the manufacturer’s recommended installation instructions. 

 
C. Contractor shall remove and dispose of all demolition material from the job site. 
 
D. All pool tile, including but not limited to, waterline/gutter tile, racing lane tile, wall target tile 

and toe ledge tile is to be retained and protected during the marcite installation. Undercut 
the tile by chipping out at least 2 inches below the tile line so that the new marcite surface 
will be flush with the existing tile. Contractor shall replace and repair any damaged or 
missing tile with tile of the same size, grade and color. 
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E. Chip out a minimum of 2 inches around any pool fixtures, lights and appurtenances, as 
needed to provide for a flush surface around such fixtures.   

 
F. Contractor shall cover or temporarily plug all fittings, return lines and main drains to 

assure that they do not become plugged with demolition or cement material. 
 
G. All other hardware, machined surfaces, plates, or similar accessories shall be removed or 

protected during the marcite installation.  Reinstall all removed items utilizing workers 
skilled in the trades involved. 

 
3.3 INSTALLATION 
 

A. Installation shall be performed by installers certified competent by the supplier whose 
experience is fully in compliance with the terms of these specifications. The marcite 
installation shall be completely supported by the structural walls in all respects.  The Buhr 
Park and Fuller Park main pools both have stainless steel “Swim-out” type gutter systems 
(similar to Bradford Gutter Systems style BGS-2), with Marcite finished masonry walls 
and floors, with tile targets and lane markers.  

 
B. The installation procedures employed in the execution of this project are to be fully in 

accordance with the supplier recommendations and current Technical Data. If any terms 
or conditions of this contract contradict recommended procedures of the manufacturer or 
supplier, work will be performed in accordance with manufacturers and supplier 
requirements however written notice of any variances from these specifications must be 
provided to the project ENGINEER in advance of any actual work performed in the field. 

 
C. Prior to starting the installation of the marcite, the Contractor shall remove/blow out all 

dust from the final prepared surface.   
 
D. The finish coat of marcite shall conform to the following guidelines: 
 

1. Watertightness: The marcite material shall be hard troweled in a manner as to 
provide for a tight matrix between the cement and aggregate material particles to 
maximize its ability to hold water. In addition, a tight seal shall be created around 
all plumbing fixtures, light fixtures, tile and other transition materials.  

 
2. Smoothness: The marcite surface shall be troweled to be sufficiently smooth to 

the touch. Smooth is defined as no rougher than very fine sand paper (220 grit or 
finer).  

 
3. Levelness: The marcite surface shall be consistently level across the surface. 

Minor waviness can be expected with any hand-troweled surface but waviness 
shall not be excessive. Transitions between walls, coves, floor, tile, or around 
plumbing and light fixtures shall be smooth, uninterrupted and not obvious.  

 
4. Thickness: The marcite coat shall have a minimum thickness of 3/8” and a 

maximum thickness of 3/4”. Exceptions are allowed for small areas of highs and 
lows spanning no more than several inches per occurrence.  

 
5. Maintainability: The marcite surface shall be consistently even, smooth and 

durable to discourage the adherence of algae and dirt and to allow for the long-
term maintenance of the pool marcite surface.  

 
6. Contractor shall complete the final marcite application within a 24 hour time 

frame.  
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7. Contractor shall leave the pool and construction site broom-clean upon 
completion. All tile areas shall be wiped clean as needed. 

 
3.4 CURING 
 

A. The Contractor shall notify the Owner approximately one (1) day prior to completion of 
installation to allow time for the Owner to prepare to refill the pool.  Contractor shall be 
responsible for assisting the Owner with the refilling by gradually filling the pool with 
water, preventing all damage to the new finished marcite surface and completing the refill 
within 36 hours.  Contractor to follow the curing procedure below: 

 
1. After the marcite has sufficiently dried and before drying has proceeded to a 

damaging point, Contractor shall begin filling the pool with water.   
 
2. Contractor shall keep all dried marcite surfaces damp prior to and during the pool 

filling. 
 
3. Contractor shall coordinate with the Owner to ensure that the pool is continuously 

monitored while filling to prevent overflow. 
 
3.5 CLEAN-UP 
 

A. Upon completion of the marcite installation, remove all materials, equipment and debris 
related to the work.  The job site shall be left in a clean and presentable condition. 

 
 

END OF SECTION 
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