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RFP for Public Engagement Support

Floodplain Management Overlay Zoning Ordinance: Estimated Timeline
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Attorney Review of Ordinance Draft

Staff review

?

WG 1

 

Public engagement  

Ordinance Revision Committee (ORC) of Planning 

Commission Note: ORC meetings held 4th Tuesday. 
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Public engagement  

Historic District Commission (HDC)
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 Planning Commission (CPC) (includes Public Hearing) 

Note: CPC meetings held 1st and 3rd Tuesday.  Target 3rd Tuesday following ORC 

meeting to allow Public Hearing notice. Two CPC meetings may be necessary.

WG 8

WG 9 WG 10meeting to allow Public Hearing notice. Two CPC meetings may be necessary.

City Council 1st Reading 
Note: allow one month lead time between CPC and 1st reading.

WG 9 WG 10

Note: allow one month lead time between CPC and 1st reading.

City Council 2nd reading (includes Public Hearing) 

Note: One month required between 1st and 2nd reading. 

CPC to report action on proposed ordinance

per Council Resolution File #15-0901

Note: One month required between 1st and 2nd reading. 

Stakeholder Focus 

Group Meeting 

(FG)

Staff working Group 

Meeting (WG)

Public/ community 

meeting (CM)
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