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 CHANGE ORDER NO. 2 
 
Date:   January 4, 2021          Encumbrance Order No.              Change Order No.    2  
 
File No.      19003                                Contractor   RAM Construction Services of Michigan, Inc.         
 
Contract Name         WTP 2018 Architectural and Structural Repairs  
 

No. Description of Change Quantity Unit Unit Price 
Addition 

(Deduction) 

 
1 

 

Additional Work Items and Project Costs 

 

NA 

 

NA 

 

NA 

 

$ 746,275.00      

 
 

 
    

      

Sub-total from page 2 $    746,275.00        

Net Addition or (Deduction) this Change Order No. 2 $    746,275.00     

Contract amount ± previous Change Order No. 1 $    2,372,829.60      

NEW TOTAL CONTRACT AMOUNT $    3,119,104.60   

 
Completion:  Final Completion – December 31, 2021   
 
 
Recommended by:  _______________________________________________  Date  _______________  
 Glen Wiczorek, P.E., Sr. Utilities Engineer 
 
The Contractor agrees to the changes and prices outlined above. 
 
 
Accepted by:  _______________________________________________  Date  _______________  
  Robert T. Mazur, RAM Construction Services of Michigan, Inc. 
 
 
Approved by:  _______________________________________________  Date  _______________  
 Craig Hupy, Public Services Area Administrator 
 
 
Approved by:  _______________________________________________  Date  _______________  
 Tom Crawford, City Administrator 
 
 
Reviewed by:  _______________________________________________  Date  _______________  
 Stephen K. Postema, City Attorney 
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Description Unit 
Price 

Quantity  Value Change Contract Time 
Extension 

(Consecutive 
Calendar Days) 

1)  WTP Administration Building 
Renovations 

1 LS $746,275.00  

2) Time Extension for Project Final 
Completion 

   December 31, 2021 

Final Total Value of Changes $      746,275.00  
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Change Item Explanation 
 

1. WTP Administration Building Renovations: Renovations to the Administration Building interior were 
included in the original 2018 WTP Architectural and Structural Repairs ITB package (Base Bid No. 2) but 
were not included due to budget limitations at the time of award. This amount compensates the contractor for 
labor, equipment, and materials, and all related work to complete the renovations to the Administration 
Building conference room, bathroom, kitchenette, and lobby area, as well as general replacement of carpet, 
wall finishes, etc., in the remaining office areas and corridors.  
 

2. Time Extension: An extension of the Final Completion Date to December 31, 2021 is necessary to 
accommodate the time necessary to complete the additional work associated with this change order. 


