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Resolution to Approve Amendment No. 1 to the Professional Services Agreement with Wade-Trim
Associates, Inc. for General Civil Engineering and Surveying Services ($168,729.00)

The Approved Capital Improvements Plan (CIP) contains the South Main Street Water Main
Replacement Project from Huron to E. William Streets (UT-WS-16-33); and the South Main Street
Resurfacing Project (TR-SC-16-11) within the same limits as the water main replacement project.
These projects, when completed, will replace and upsize the existing water main along S. Main
Street to a 12-inch pipe, replace and upgrade several broken valves, improve fire flows and water
quality, and repair and repave the roadway within the project limits.

S. Main Street within the project limits is one of the busiest areas of the Downtown, and the entire
City, coupled with the fact that this area is vibrant, dynamic, and bustling at all times of the year with
special events.  S. Main Street is also one of the primary locations for premier Ann Arbor events such
as the Art Fair, Rolling Sculpture, and Taste of Ann Arbor.  Therefore, it is important that this work be
planned, designed, and constructed in a manner that is sensitive to the needs of the business owners
and residents of S. Main Street (and the immediately abutting property owners on the surrounding
side streets) while balancing construction staging and constructability, cost-effective construction
techniques, and safe and reliable construction practices.

In addition to the challenges of working along S. Main Street in the heart of the downtown, the
COVID-19 pandemic has created additional concerns for this project, especially the substantial
impact it has had on local businesses.  Accordingly, this area has specific needs that must be studied
and mitigated to the extent practicable as part of the project’s design.  At this time, we expect that this
project would be constructed in 2023.  The exact timing of the work has yet to be determined.  An
important element of the project’s design and construction must contemplate how to perform the
needed construction work while still maintaining access and water service to the businesses and
residents of the area.  Also, to be studied is how best to complete the planned construction in relation
to the special events that occur throughout the construction season.  Given the impactful nature of
the work, we expect that this will be a significant challenge.

To meet these many anticipated demands, Engineering staff began working with one of its approved
General Services Consultants, Wade-Trim Associates, Inc. (WT) in Summer 2020 to determine the
needed services that would allow the project’s design to reflect the unique needs of the S. Main
Street corridor, its business owners and residents, and the many special events that are expected to
occur during the period of time the project is constructed.  As a result, Engineering staff and WT
personnel worked closely to develop a project scope that provided the needed public engagement
support, survey, utility analysis, design, private utility coordination, traffic control (both pedestrian and
vehicular traffic) schemes, and associated resources to properly plan and design this project so that it
can be constructed with minimal delays due to unexpected circumstances.  A comprehensive and
robust public outreach effort will be performed with the affected business owners and residents to
understand and create practicable solutions that balance, to the extent possible, the many competing

File #: 20-1966, Version: 2

City of Ann Arbor Printed on 4/2/2022Page 1 of 3

powered by Legistar™

http://www.legistar.com/


File #: 20-1966, Version: 2

interests this project must address.  As a result of Engineering staffs’ collaboration with WT, a project
scope, design schedule, and public engagement strategy was developed to accomplish the project’s
objectives.  The estimated cost of these services is $395,159.00.  The current available spending
authorization on the existing Professional Services Agreement with WT is $226,430.00.

The original agreement with WT was approved on January 21, 2020 and was in the amount of
$400,000.00.  A copy of the resolution approving the agreement is attached (R-20-019.)  The
inclusion of these additional services creates a shortfall of $168,729.00, which will be covered by
Amendment No. 1 if approved.

WT is in compliance with the City’s Non-discrimination, Living Wage, and Conflict of Interest policies.

Budget/Fiscal Impact: Funding for this work will come from the approved Public Services Area Capital
Budgets.  The public engagement and design work of this project will begin upon execution of the
amendment, if it is approved.
Prepared by:   Nicholas S. Hutchinson, P.E., City Engineer
Reviewed by:  Craig Hupy, Public Services Area Administrator
Approved by:  Tom Crawford, City Administrator
Whereas, The City of Ann Arbor Engineering Unit provides services including design and
management of capital improvement projects; private development construction plan review; private
development utility and road construction inspection; traffic engineering; civil engineering design;
construction inspection; drafting; and surveying;

Whereas, The demand for these services fluctuates over time and often creates periods of peak
demand for services beyond the current staffing resources;

Whereas, During periods of peak demand for civil engineering, surveying, and project management
services, Engineering resources are supplemented with additional resources provided by private
professional engineering firms;

Whereas, Council approved an agreement with Wade Trim Associates, Inc. for said services on
January 21, 2020 (R-20-019);

Whereas, An additional $168,729.00 is required on the existing contract to fully complete the work
assigned to Wade Trim by City staff including the design of the South Main Street Watermain and
Resurfacing Project;

Whereas, All services associated with this work will be paid for within approved capital project
budgets; and

Whereas, Wade Trim Associates, Inc. is in compliance with the requirements of the City’s Non-
Discrimination and Living Wage ordinance;

RESOLVED, That City Council approve Amendment No. 1 to the Professional Services Agreement
with Wade Trim Associates, Inc. for General Civil Engineering and Surveying Services in the amount
of $168,729.00, which Amendment will increase the total possible contract amount to $608,229.00
(including contingencies).
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RESOLVED, That a contingency amount of $39,500.00 be established within the S. Main Street
Water Main Replacement and Resurfacing Project budget and the City Administrator be authorized to
approve additional amendments to this professional services agreement, if needed, to satisfactorily
complete the public engagement and design of the S. Main Street Water Main and Resurfacing
Project;

RESOLVED, That the Mayor and City Clerk be authorized and directed to execute said agreement
after approval as to form by the City Attorney and approval as to substance by the City Administrator;
and

RESOLVED, That the City Administrator be authorized to take the necessary administrative actions to
implement this resolution.
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