



## Legislation Text

---

**File #:** 08-1150, **Version:** 1

---

Resolution to Approve Contract Amendment #3 to the Professional Services Agreement between the City and URS Corporation for the Snow Removal Equipment Building and Box Hangar Project at the Ann Arbor Airport (\$6,000.00)

Attached for your review and approval is amendment #3 to the January 9, 2007 Professional Services Agreement between the City and URS Corporation. Amendment #3 is in the amount of \$6,000.00 and covers engineering services related to the redesign of utilities for the snow removal equipment building and box hangar project. Approximately 700' of additional watermain and a watermain layout change was required by the State of Michigan Department of Health to comply with permitting requirements and to meet local fire flow requirements. The total amount of the revised contract with URS Corporation, including amendment #3, is \$128,000.00. Funding for this amendment has been approved under the Airport Improvement Grant program through the Michigan Department of Transportation - Bureau of Aeronautics (MDOT-Aero). MDOT-Aero will make payment directly to URS Corporation after the City approves the work effort.

Prepared by: Matthew J. Kulhanek, Fleet & Facility Manager

Reviewed by: Sue F. McCormick, Public Services Area Administrator

Approved by: Roger W. Fraser, City Administrator

Whereas, The City entered into a Professional Services Agreement on January 9, 2007 with URS Corporation Great Lakes (URS) to design the snow removal equipment building and box hangar project to be located at the Ann Arbor Airport;

Whereas, Additional engineering services indicated as contract amendment #3, were necessary to redesign the utilities for the snow removal equipment building and box hangar project;

Whereas, Funding for contract amendment #3 has been approved under the Airport Improvement Grant Program through the Michigan Department of Transportation - Bureau of Aeronautics; and

Whereas, URS Corporation Great Lakes received Human Rights approval on April 17, 2008;

RESOLVED, That the City Council approve contract amendment #3 in the amount of \$6,000.00 with URS Corporation Great Lakes for additional engineering services related to the snow removal equipment building and box hangar project;

RESOLVED, That the Mayor and City Clerk be authorized and directed to sign contract amendment #3 upon approval as to form by the City Attorney, and upon approval as to substance by the City Administrator; and

RESOLVED, That the City Administrator be authorized to take necessary administrative actions to implement this resolution.