

## City of Ann Arbor

301 E. Huron St. Ann Arbor, MI 48104 http://a2gov.legistar. com/Calendar.aspx

## Legislation Details (With Text)

Version: 2 File #: 22-0404 Name: 3/21/22 Resolution to Appropriate Funding for PSA

> with Stantec for Hazard Mitigation Plan Update Resolution to Authorize Funding for PSA with

Stantec for Hazard Mitigation Plan Update

Status: Passed Type: Resolution File created: 3/21/2022 In control: City Council On agenda: 3/21/2022 Final action: 3/21/2022

Enactment date: 3/21/2022 Enactment #: R-22-071

Title: Resolution to Appropriate Funding for the Professional Services Agreement with Stantec Consulting

Services, Inc. for RFP 21-24 - City of Ann Arbor Hazard Mitigation Plan Update (\$145,238) (8 Votes

Required)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Agreement Stantec fully executed.pdf

Date	Ver.	Action By	Action	Result
3/21/2022	2	City Council	Approved	Pass

Resolution to Appropriate Funding for the Professional Services Agreement with Stantec Consulting Services, Inc. for RFP 21-24 - City of Ann Arbor Hazard Mitigation Plan Update (\$145,238) (8 Votes Required)

Council approved a professional services agreement in the amount of \$145,238 with Stantec Consulting Services, Inc. in November 2021 as part of Resolution No. R-21-412. At that time, we had received preliminary approval for a Hazard Mitigation Grant via the Building Resilient Infrastructure and Communities (BRIC) FY2020 funding program.

We submitted the BRIC grant application on January 14, 2021. We contacted the State in May 2021 and it was expected that a decision would be made by December 2021. We contacted the State again in January 2022 and they anticipated decisions would be made by early March; however, the grant is still pending further review by the Federal Emergency Management Agency (FEMA). The grant application has been in this status since July 1, 2021.

The hazard mitigation plan must be renewed with FEMA every five years to maintain our current flood insurance rating and our eligibility for FEMA grant programs. The current plan expires in November 2022.

When we applied for the BRIC grant, we were following FEMA's recommended 12-month project timeline. We must move forward with the professional services agreement in order to leverage an expedited 8-month project timeline and update the plan before it expires. Failure to update the hazard mitigation plan before it expires would result in the City becoming potentially ineligible for future FEMA grants and likely cause a decrease in our flood insurance rating.

Budget/Fiscal Impact: It is being requested that the funding for this project be appropriated from the

File #: 22-0404, Version: 2

FY22 General Fund fund balance for the amount of the contract (\$145,238). It is also recommended that a \$5,000 contingency be approved to cover any unforeseen contract changes that might arise due to the compressed timeline.

Prepared by: Sydney Parmenter, Emergency Management Coordinator

Reviewed by: Mike Kennedy, Fire Chief

Approved by: Milton Dohoney Jr., Interim City Administrator

Whereas, A current hazard mitigation plan is necessary for a multitude of federal grant programs and the City of Ann Arbor flood insurance rating score;

Whereas, Council has approved the professional services agreement with Stantec Consulting Services, Inc. to update the City of Ann Arbor Hazard Mitigation Plan in November 2021 as part of Resolution No. R-21-412; and

Whereas, We must move forward with the professional services agreement in order to update the Hazard Mitigation Plan before it expires in November 2022 and can no longer wait for the grant approval process that was the original source of funding for this project;

RESOLVED, That the \$145,238 be appropriated from the FY22 General Fund fund balance to the FY22 Fire Department General Fund expenditure budget for the Hazard Mitigation Plan Update;

RESOLVED, That \$5,000 be appropriated from the FY22 General Fund fund balance to the FY22 Fire Department General Fund expenditure budget as a contingency for Hazard Mitigation Plan project, subject to City Administrator approval;

RESOLVED, That all amounts listed herein are without regard to fiscal year;

RESOLVED, That the Mayor and City Clerk be authorized and directed to appropriate these funds after approval as to substance by the City Administrator and approval as to form by the City Attorney; and

RESOLVED, That the City Administrator be authorized to take the necessary administrative actions to implement this resolution.