

Park Planning Project Update July, 2018

Brokaw Property

- Work to demolish structures and clean up the property at 3013 Huron River Drive is complete.

Bryant Community Center

- The City and the County Office of Community and Economic Development are jointly funding renovations to the existing community center and teen center, as well as the construction of an addition that will connect to the house purchased several years ago. Planning Commission and City Council approved the site plan. The County reviewed the plans, and the contract with the County for construction funding has been executed.
- Cross Renovations is under contract to construct the addition. Work is underway in the existing community center and largely complete in the teen center. Later this month we expect to break ground for the new addition. Construction is estimated to be complete by the end of August.

Clinton Park

- A new sidewalk along the frontage of the park to fill the sidewalk gap is complete.

Cobblestone Farm

- City staff completed the construction of a new rear stairway entrance into the kitchen. The project also included interior improvements to the kitchen and electrical system.

Leslie Park

- Pickleball courts are open.

Leslie Science and Nature Center

- Renovation and repair work is complete. The Caretaker's house roof, the concrete, and the first story windows have been replaced and plumbing renovations are complete.

Riverside Park

- Design is underway for the reconstruction of the Riverside Park Boardwalk. Soil borings and engineering is underway. Construction is scheduled to start in the fall of 2018.

Veteran's Memorial Park

- Pool liner replacement is complete.
- The pool filter system has been replaced. Hot water tank has been replaced. I
- The ice rink compressor motors are scheduled to be rebuilt.