



Legislation Details (With Text)

File #:	24-0713	Version:	1	Name:	5/6/24 - Purchase Order to Midtown Ann Arbor for Reimbursement of Water Supply System Work
Type:	Resolution	Status:			Passed
File created:	5/6/2024	In control:			City Council
On agenda:	5/6/2024	Final action:			5/6/2024
Enactment date:	5/6/2024	Enactment #:			R-24-142

Title: Resolution to Approve a Purchase Order to Midtown Ann Arbor, LLC for Reimbursement of Water Supply System Work (\$96,143.00)

Sponsors:

Indexes:

Code sections:

Attachments: 1. RECORDED Midtown DA.pdf

Date	Ver.	Action By	Action	Result
5/6/2024	1	City Council		

Resolution to Approve a Purchase Order to Midtown Ann Arbor, LLC for Reimbursement of Water Supply System Work (\$96,143.00)

The approvals and Development Agreement for the Midtown Ann Arbor Condominium, also known as “Avant,” require various utility improvements to serve the proposed development, including a water pressure booster station, which are to be dedicated to the City.

During the review of the water pressure booster station plans, the City requested that the developer perform additional work for the benefit of the City’s water supply system:

• Duty pump capacity increase - 50 hp to 100 hp high flow	\$10,498
• Pump room increase due to larger duty pumps	\$10,140
• Generator capacity increase - 80 kw to 150 kw	\$15,000
• Generator room increase due to larger generator	\$ 4,732
• Two water main extensions stubbed to adjacent parcels	<u>\$55,781</u>
Subtotal:	\$96,143

Having the developer do this work during its project is more efficient and cost effective and avoids the City having to make these improvements after approval of the dedication when they would be more costly.

Because the water supply system work the developer performed was at the City’s request and for the benefit of the City’s water supply system, the City needs to reimburse the developer for the cost of that work.

Staff requests approval of a purchase order to Midtown Ann Arbor LLC in the amount of \$96,143.00 to reimburse it for work it performed for the benefit the City’s water supply system.

Budget/Fiscal Impact: Funds for this purchase order are available in the approved Water Supply System Capital Budget.

Prepared by: Tim Wilhelm, Deputy City Attorney

Reviewed by: Brian Steglitz, Public Services Area Administrator

Approved by: Milton Dohoney Jr., City Administrator

Whereas, The approvals and Development Agreement for the Midtown Ann Arbor Condominium, also known as "Avant," require various utility improvements to serve the proposed development, including a water pressure booster station, which are to be dedicated to the City;

Whereas, During the review of the water pressure booster station plans, the City requested that the developer perform additional work for the benefit of the City's water supply system in a total amount of \$96,143.00; and

Whereas, Because this work was at the City's request and for the benefit of the City's water supply system, the City needs to reimburse the developer for the cost of that work;

RESOLVED, that City Council approve a purchase order to Midtown Ann Arbor LLC in the amount of \$96,143.00 for reimbursement of the costs of work it performed at the City's request for the benefit of the City's water supply system; and

RESOLVED, That the City Administrator be authorized to take the necessary administrative actions to implement this resolution.